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I. 0 INTRODUCTION AND SCOPE

At Ii hours 53 minutes 29. 215 seconds GMT (4 hours 53 minutes

29. 215 seconds PDT) on Friday, 14 July 1967, the fourth Surveyor space-

craft was launched from pad 36A at AFETR. The launch was near perfect

with the spacecraft being injected into its translunar trajectory by the single

burn Centaur at 12 hours 4 minutes 57 seconds GMT. All subsequent space-

craft operations (separation, sun and star acquisition, midcourse correction,

and coast and preterminal descent maneuvers) were performed in a "text

book" manner with no significant anomalies until a sudden loss of signal from

the spacecraft near the end of the retro burn period. Contact with the space-

craft was never regained subsequent to this signal loss, even though all con-

ceivable nonstandard procedures were attempted.

The basic purpose of this report is to document the actual perform-

ance of this spacecraft throughout the mission, compare its performance

with that predicted from spacecraft design, summarize preliminary failure

investigations, and recommend any changes or modifications that should be

made to the spacecraft design. This report is based on both real-time and

postmission data analysis.



Z. 0 DESCRIPTION OF SURVEYOR SYSTEM

The Surveyor spacecraft is designed and built by Hughes Aircraft
Company for the National Aeronautics and Space Administration under the
direction of the California Institute of Technology Jet Propulsion Laboratory.
It has been conceived and designed to effect a transit from earth to the moon,
perform a soft landing, and transmit to earth basic scientific and engineer-
ing data relative to the moon's environment and characteristics. A brief
description of the Surveyor vehicle design is given in the "Surveyor I Final
Performance Report" (Reference i).

Z. I SURVEYOR IV MISSION OBJECTIVES

The primary objectives of the Surveyor IV spacecraft system, as
defined in Reference Z, were as follows:

i) Accomplish a soft landing on the moon at a site east of the

Surveyor III landing site.

z) Demonstrate spacecraft capability to soft land on the moon

with an oblique approach angle not greater than 35 degrees.

3) Obtain postlanding television pictures.

4) Obtain data on radar reflectivity, thermal characteristics,

touchdown dynamics, and other measurements of the lunar

surface through the use of various payload equipment,

including the soil mechanics/surface sampler.

Surveyor IV was apparently unable to achieve its objectives due to

the problem that caused the abrupt loss of telemetry during the retro phase.

2. Z SURVEYOR IV FLIGHT CONFIGURATION

For a summary description of the major Surveyor functions and

design mechanization, consult the "Surveyor I Final Performance Report"

or the "Surveyor Spacecraft Equipment Specification, " Section Z. 3 (Refer-

ences i and 3). In this report, design discussion has been limited to those

changes first incorporated into Surveyor IV. Table 2-i lists those changes

2-i



TABLE Z-l. MAJOR SURVEYOR IV HARDWARE CHANGES

Change Title

Incorporation of cross-

coupled sidelobe logic in
RADVS for all beams

Disable RADVS cross-

coupled sidelobe logic
below 1000 feet

Extend conditional

reliable logic to
1000 feet

Add EP-40

New SM/SS temper-
ature sensor

RF transfer switch

ECA
Number

113010

113469

113469

113058

113257

113064

Unit Discussion

RADVS

RADVS

RADVS

Spacecraft

Spacecraft

Transmitter

Reduce probability that RADVS would reacquire a cross-
coupled sidelobe return and thus supply incorrect data to
FCSG, if loss of signal acquisition should occur during ter-
minal descent. This change will also remove a previous

operational constraint on spacecraft roll attitude during
initial acquisition.

RADVS crosscoupled sidelobe logic (CCSLL) has been
disabled below 1000 feet. This will prevent recurrence of

the Surveyor III problem in which a loss of lock occurred at
low altitude due to CCSLL action which prevented the 14-foot
mark from being generated. CCSLL is most effective at

higher altitudes and is known to produce erroneous outputs
near the lunar surface.

The enabling of conditional reliable logic (CRODVS) has been
extended to 1000 feet. Previously, variations in spacecraft
approach and roll angles, burnout velocity, and SDC tracker

nonlinearity could have resulted in a main lobe being rejected.
If such a rejection occurs after RODVS, the spacecraft will

be without steering signals for an indeterminate time and will
not maneuver to alleviate the main lobe rejection condition.
Enabling of CRODVS until the spacecraft is in essentially

vertical flight will provide proper steering signals continu-
ousIyto reacquire in an unlocked condition. Oue thousand

feet was the only practical point for terminating the CRODVS
extension.

EP-4 was a 10-ampere shunt that measured all spacecraft

unregulated loads except RADVS, AMR, A/SPP motors, and
squibs. With so many loads, it was difficult to analyze any

particular one, especially vernier engine solenoid current
during midcourse and terminal descent. Thus, all flight con-
trol unregulated current (roll actuator, gas jets, gyro ther-

mal control, and gyro heaters) were removed from EP-4
(which became a 6-ampere shunt) and put on a new shunt,
EP-40. The mission sequence was also changed to command
off all heaters before midcourse and terminal descent.

A new SM/SS temperature sensor (SS-13) was added on the
mechanism substructure for more accurate measurement of

mechanism temperature before turn-on while on the lunar

surface. SM/SS motor torque rises at low temperatures to
a point where gears and motor shafts do not have adequate

margins of safety at operating temperature below -4°F.

Previously, it had been difficult to assess whether this
restraint was met without using large margins for possible

errors which might severely limit SM/SS lunar operation.

RF transfer microswitch failures occurred in test, probably

due to their use in breaking coil current when switching RF

modes. This change eliminates microswitches from the
current interrupting function and uses existing circuitry in
the transmitters instead. The microswitches will be retained

to supply a switch position indicator signal required for the

high voltage interlock in low power mode.

2-2



Table 2-I (continued)

Change Title

OCR trickle charge

Add magnet to

footpad 2

Improved television

azimuth and elevation

drive motors

Add grounding to pro-

pellant tank superinsula-

tion blankets

Power subsystem

efficiency redesign

ECA

Numb e r

111876

113546

113336

I12182

111301

Unit

BCR

Spacecraft

Television

Spacecraft

Power

(OCR)

Discussion

OCR trickle charge voltage was lowered to a range of 27. 1 to

27.3 volts. The previous value of 27.5 volts caused exces-

sive gas generation which is much reduced at the present

value without any significant effect on total battery energy

stored.

Amagnet (80 to I00 Gauss) and a nonmagnetized bar have been

added to the upper surface of footpad 2 per JPL Action Direc-

tive 315. This will permit investigation of the magnetic

properties of soil placed on the footpad by the SM/SS.

The elevation and azimuth drive motors for the TV survey

camera mirror have been improved. In the elevation motor,

there is a new drive shaft and flexible coupling, larger bear-

ings, and a modified anti-backlash spring. The azimuth

motor now uses machined parts instead of cast, and a new

lubricant.

A conductive mesh has been installed in the outer surface of

the propellant tank superinsulation blanket and will be grounded

to the spaceframe. This will comply with range safety require-

ments to eliminate possible static charge buildup that could

ignite fuel or spacecraft squibs. This mesh is essentially

identical to that already installed on the retro rocket.

The optimum charge regulator (OCR) has been redesigned for

improved efficiency (80 percent versus the previous 77 per-

cent). The new unit is electrically interchangeable with the old.

that have a significant effect on spacecraft performance, with a brief explana-

tion of the reason for change. Additional minor differences of Surveyor IV

compared with Surveyor III are given in Table 2-2. For completeness, a

summary of major changes for each preceding spacecraft is given in Table

2-3. To define the spacecraft configuration at launch, a list of Surveyor IV

control items, separated by subsystem or function, is given in Table 2-4.

2.3

I.

2°

°

REFERENCES

"Surveyor I Flight Performance Final Report," Hughes Aircraft Company,

SSD 68189R, October 1966.

"Space Flight Operations Plan, Surveyor Mission D," Jet Propulsion

Laboratory, EPD-180-S/MD, 26 June 1967.

"Surveyor Spacecraft Equipment Specification," Hughes Aircraft Company

224832, Revision A.
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TABLE 2-2. SURVEYOR IV/SURVEYOR III MINOR

HARDWARE DIFFERENCES

Change Description

Spacecraft armature plating of bellows

Control of thermal blanket and tank insulation thickness

Add leg potentiometer support bracket

Provide strain relief for various connectors

Thermal wrap certain connectors

Propellant tank and standpipe kit

Redesign of regulator-ECU chassis for AMR

Modify platenuts and add clamp on AMR

Redimension antenna lower support bracket

Elimination of elevation and roll axis interference

Revise output connector pins (same as 274100 series)

Eliminate interference between strain relief and EMA

Thermal paint requirements on FCSG

Add trimming resistor in IRU

Wrap main battery to prevent compartment damage

Allow coax tube adjustment and remove cable

shrink sleeving

New brackets for RADVS waveguide installation and

antenna alignment

Replace thermal surface of aluminized teflon with white

paint on SDC cover

ECA Number

112439

113008

and

113025

113259

113242,

113298,

113208

113281

113306

110349

112675

110605

112591

112843

113189

111288

113354

112900

231729

112416

113156
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Table 2-2 (continued)

Change Description

Addition of spacer to waveguide support

Correct identification of switch

Remove SM/SS ballast and repaint to eliminate TV
view interference

Vacuum bake of thermal switch contact

Change eyelet length

Change vidicon tube type from 988925-1 to 988937-I

Delete balls, plunger spring, and screws in 273663

subassembly

Add stiffener to wire bundle on basic bus 1

Replace self-locking nuts with hex nuts, as required

Relieve flange above auxiliary battery compartment,

if required

Modify paint pattern for footpads and footpad ballast

Change ground lugs and length of pinpuller ground wires

Relax alignment tolerances for omnidirectional antenna A

Remove lanyard assembly from test connector dust covers

Use combination of lubricated and unlubricated screws

and inserts in compartments A and B

Add antistatic spray to nonconductive covers

Enlarge inner diameter on caps protecting attitude jets

Torque retaining nuts "finger tight" and bond

Rework receivers when in unit area

Change method of locking studs from locktite to epoxy

ECA Number

113243

113272

113061

112830

112626

and

112694

112213

113308

113356

113340

113392

113419

113422

113441

113459

113490

113538

113578

113447

113500

113411

2-5



TABLE 2-3. MAJOR CHANGES IN PRECEDING SPACECRAFT

It em D e s c ription

Surveyor III Major Changes

Add two special viewing
mirrors

2) Landing gear kickout

springs

3) Install new retro

4) Sidelobe frequency
dis c rimination

5) Compartment B harness

6) SM/SS added

7/ Addition of sun bonnet

on TV camera

On Surveyor III, enables TV survey camera

to view as much as possible in area of

crushable blocks and vernier engines.

Add kickout spring to overcome initial

static friction during initial leg deployment.

High impulse main retro installed in

spacecraft.

Surveyor Ill only. Antenna sidelobe skew-

ing of 2.0 instead of 0.2 degree necessitated

crosscoupled sidelobe logic modification

since rejection logic circuitry was designed

for a frequency rejection criteria based

upon 0.2 degree.

Addition of zener diode limiter to V x and

Vy outputs to prevent possible erroneous
readings in other telemetry channels.

Approach camera TV-4 replaced with

simplified SM/SS subsystem.

Sun shade added to mirror assembly to pre-

vent direct sunlight from entering mirror

hood at sun angles from zenith to 45 degrees.

Surveyor II Major Changes

Boost regulator overload

trip circuit

a) Filter chokes on

input to ESP and
AESP

b) Filter on A/D con-

verter 2 nulling

amplifier in CSP

In Surveyor I, the overload trip circuit in

the boost regulator had to be disabled

because it would trip with a 2-millisecond

transient. The Surveyor II boost regula-

tor has an overload trip circuit that does

not trip unless the transient is 20 to 30
millis ec onds.

Both of these design improvements elimi-

nate the large variations in temperature

readouts on telemetry which were present

on Surveyor I.

Z-6



Table 2-3 (continued)

Item Description

3) Omnidirectional antenna

latch and release

mechanism

6)

7)

Telemetry of flight

control return signal

RADVS sidelobe

rejection logic

Canopus sun reference

filter change

Auxiliary battery

cover paint pattern

Surveyor II release mechanisms for omni-

directional antennas A and B have been

redesigned to prevent deployment problem

that occurred in Surveyor I flight. Clevis

opening has been broadened, and a kickout

spring has been added.

In Surveyor II, flight control return signal

is telemetered so that varying harness

voltage drops can be corrected to provide

more accurate data on flight control

telemetry signals.

Two resistors in Surveyor II signal data

converter were removed in order to lower

the point at which the sidelobe signals are
rejected from 28 to 25 db.

Surveyor I had a Canopus sun filter with a

reduction of 50 percent (filter factor of

I. 5) to compensate for any possible fogging

of Canopus sensor window in accordance

with recent measurements of Canopus

brightness at Tucson.

Surveyor II has a filter factor of 1.2. This

has been reduced from I. 5 to 1.2 because

the fogging problem did not materialize at

the Canopus sensor temperature of 79°F

for the Surveyor I flight.

The paint pattern of the auxiliary battery

container was changed to increase the

temperature of this unit, which became

too low during coast mode II for Surveyor I.

2-7 •



TABLE 2-4. SPACECRAFT UNIT CONFIGURATION

AT LAUNCH

Subsystem

Electrical Power

Flight Control

Part Name, Number, S/N

Main battery, 237900, S/N 123

Auxiliary battery, 237921-I, S/N 93

Auxiliary battery compartment, 263730, S/N 3

Auxiliary battery control, 273000-2, S/N 13

Thermal container and heater A, 232210-I,

S/N 19

Thermal container and heater B, 232210-2,

S/N 15

Boost regulator, 274200-12, S/N 13

Boost regulator filter, unregulated bus,

290080, S/N 15

Boost regulator input choke, 290390, S/N 13

Battery charge regulator, 284100-I, S/N II

Solar panel, 237760-3, S/N 5

Main power switch, 254112, S/N I0

Engineering mechanisms auxiliary, 263500-6,
S/N 13

Flight control sensor group, 235000-5, S/N 2

Inertial reference unit, 235100-I, S/N 7

Roll actuator, 235900-3,

Gas supply, attitude jet,

Attitude jets, 235700-3,

S/N 8

235600-2, S/N 7

S/N 16 and 5



Table 2-4 (continued)

Subsystem

Radar

Teiecommunications

Part Name, Number, S/N

Attitude jet, 235700-2, S/N 13

Secondary solar sensor, 235450-I, S/N 6

Altitude marking radar, 283827-I, S/N iI

KPSM (RADVS), 232909, S/N I0

SDC (I_ADVS), 232908-6, S/N 12

Altitude velocity sensor antenna (RADVS), 232910,
S/N 10

Velocity sensor antenna (RADVS), 232911-I, S/N 9

Waveguide assembly (RADVS), 232912-I, S/N 8

Transmitter A, 263220-5, S/N 12

Transmitter B, 263220-5, S/N 23

Command receiver A, 231900-3, S/N 17

Command receiver B, 231900-3, S/N 25

Omnidirectional antennas A and B, 232400,

S/N 23 and 22

Telemetry buffer amplifiers A and B, 290780-I,
S/N 15 and 16

Planar array antenna, 232300, S/N 17

Low pass filters A and B, 233466, S/N 32 and 21

RF switch, SPDT, 284344, S/N II

RF transfer switch, 284343, S/N 14
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Table 2-4 (continued)

Sub system

Signal Processing

Television

Propulsion

Part Name, Number, S/N

Signal processing auxiliary, 232540-I, S/N 3

Central command decoder, 232000-5, S/N 5

Low data rate auxiliary, 264875-2, S/N 7

Engineering signal processor, 233350-9, S/N 1

Auxiliary engineering signal processor, 264900-6,

S/N I

Central signal processor, 232200-8, S/N 5

TV auxiliary, 232106-5, S/N 12

Survey camera, 283712-2, S/N 11

Photo chart, antenna B, 231051, S/N 15

Photo chart, leg 2, 230992, S/N 15

Viewing mirror, 3023928, S/N 2

Viewing mirror, 3023929, S/N 2

Oxidizer tank, 287119, S/N 4

Oxidizer tank, 287121, S/N 3

Oxidizer tank, 287120, S/N 3

Fuel tank, 287117, S/N 7

Fuel tank, Z87118, S/N 5

Fuel tank, 287117, S/N 8

Helium tank and valve assembly, 262789-2, S/N 3
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Table 2-4 (continuedl

Subsystem

Mechanisms

Part Name, Number, S/N

Thrust chamber assembly, 285063-4 (Hughes),

S/N 557

Thrust chamber assembly, 285063-5 (Hughes),

S/N 566

Thrust chamber assembly, 285063-6 (Hughes),

S/N 547

Main retro, 238612-1, S/N 3 (A22-9)

Spacefrarne, 264178-3, S/N I

Omnidirectional antenna A mechanism, 302800-I,

S/N Z

Omnidirectional antenna B mechanism, 273 880-I,

S/N 4

Antenna/solar panel positioner, 287580, S/N 4

Leg position pots, 988684-I, S/N 989067, 989068,

and 989069

Retro-rocket release mechanisms, 230069-I,

S/N 13, 14, and 40

Separation sensing and arming devices, 293400,

S/N 13, 14, and 16

Shock absorbers, legs 1 through 3, 238927,

S/N 7, 9, and 12

Footpads, legs I and3, 263947, S/N 35, 511

Footpad, leg 2, 263947-I, S/N 464

Magnet and control bar assembly, 3050831, S/N 5

Landing gear, 261278, S/N 6

Landing gear, 261279, S/N 5
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Table 2-4 (continued)

Subsystem

SM/SS Subsystem

Thermal Control

Harness

Part Name, Number, S/N

Landing gear, 261280, S/N 6

Crushable blocks, 261281, S/N I, 2, and 3

Accelerometer amplifier, 239011, S/N 6

Strain gauge amplifier, 238930, S/N 3

SM/SS auxiliary, 3024536, S/N 2

SM/SS mechanism, 3024700, S/N 2

Thermal switch A,

Thermal switch A,

9, 12, and 20

Thermal switch B,

Thermal switch B,

and 6

3028200-2, S/N 3

3028200-I, S/N I,

3028200-4, S/N 3

3028200-3, S/N I,

Thermal shell, compartment A,

Thermal shell, compartment B,

Thermal tray, compartment A,

Thermal tray, compartment B,

286459, S/N 4

286460, S/N 4

264334-i, S/N 6

276935, S/N 7

Wiring harness compartment B,

Wiring harness compartment A,

Wiring harness basic bus 1, 3050651,

Wiring harness TV camera, 292259,

Wiring harness basic bus 2, 286240,

3025332, S/N 1

3025963, S/N 1

S/N 1

S/N 2

S/N 2
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Table 2-4 (continued)

Subsystem Part Name, Number, S/N

Wiring harness auxiliary battery, 264100, S/N 8

Wiring harness retro motor, 286984, S/N 2

Wiring harness battery cell volt, 3025155, S/N 5

Wiring harness separation squibs, 286926, S/N 2

Wiring harness A/SPP, 286417, S/N 3

Cable, retro igniter, 286927, S/N 2
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3. 0 SYSTEM SUMMARY

3. 1 SUMMARY OF SIGNIFICANT ANOMALIES

The anomalies that occurred during Mission D are summarized in

Table 3-i. For this report, an anomaly is defined as an unexpectedoccurence

that might be indicative ofaspacecrafttrouble or failure. The anomalies are

discussed in greater detail in the sections noted in this table.

Currently, nine spacecraft anomalies have been identified with the

Surveyor IV mission. Only three TFRs are noted in Table 3-I, and these

are associated with Failure Review Board investigations of the failure during

terminal descent. Disposition of these TFRs is presently open.

TABLE 3-1. SPACECRAFT ANOMALIES

GMT, Effect on TFR

Number day:hr:min: sec Anomaly Mission Number

i 198: 02:02:40 182 62

After

198:02:02:00

Just prior to main burn-
out, all RF contact

with spacecraft was

lost. Attempts to
re-establish contact

were unsuccessful (see

subsections 4.3 and

5. 3. g. 3).

During retro burn, the
thrust commands to the

vernier engines

showed an apparent

periodic (18 Hz)

oscillation with a peak-

to-peak magnitude of

about 7 pounds for

engines 1 and 2 and

g pounds for vernier

engine 3 (subsection

5. 5. Z).

Catastrophic.
Loss of mission.

If oscillation was

small, mission

would not be

affected. Large

oscillation may

cause structural

damage with con-

sequential catas-

trophic effects.

65340
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Table 3- 1 (continued

GMT, Effect on
Number day:hr:min Anomaly Mission

3

4

Coast period

196:Z2:27

Approximately
196:19:ZZ

Before
198:02:02

Degraded receiver B
performance. An
approximate -5 db
bias existed in either
the performance or
calibration of the
receiver. Lunar
r ecalibration was
precluded by mission
failure (see subsection
5.3.2.1).

Simultaneous DSS-51

and DSS-ii loss of

lock during station

transfer in pass Z,

possibly due to

ground station trans-

mitter tuning (see

subsection 5. 3. Z. Z).

Temperature of oxi-

dizer tank I suddenly
increased from 49 ° to

54°F, and subsequently

returned to 49°F (see

subsection 5. i. 3).

During terminal

descent, the no-

signal AGC voltage

for the AMR prior
to enable was over

Z. 0 volts versus I. 5

to i. 6 volts from pre-

flight test experience

(see subsection 5. 8. Z).

None

Unknown. Did

not reoccur dur-

ing mission;

signature in no way

compares to that

of signal loss

during terminal
descent.

None

None, since AMR

operated properly

in all respects.

TFR

Number

None

None

None

Z946Z
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Table 3- 1 (continued)

Number

8

9

GMT,

day: hr: rain

195: IZ:0Z

Coast period

198:02:02

Anomaly

Spacecraft boost

accelerometer (Z-axis)

showed three shocks at

4 minutes 50 seconds

after Centaur main

engine ignition. One

was 3 g and two were

8 g peak-to-peak, with

predominate frequency
of 1400 Hz. Shock

characteristics were

not indicative of space-

craft squib firing.

At least seven "false

Canopus" particles

were noted. Cotton

smocks used on

Surveyor IV for the

first time may have

caused more spurious

particles to be

present on the space-

craft (see subsection

5.5.4.4)

An oscillation occurred

on I_ADVS lateral

velocity channels (V x

and Vy) of i0 fps peak-

to-peak in a period.

from 36. 5 to 40. 5

seconds after the AMR

mark. No correlation

could be found with

thrust command

oscillations. Equiva-

lent attitude motion

is about 0. l degree

(see subsection

5.9. 3. lZ).

Effect on

Mission

None since magni-
tude of shock was

below that used for

spacecraft design

and test

environment.

None

Apparently

none

Number

None

None

None

3-3



3. Z SYSTEM PERFORMANCE PARAMETERS

Performance parameters that could be directly determined through

analysis of spacecraft telemetry are summarized in Table 3-Z. Required or

predicted values for these parameters are included in this summary for

comparative purposes.

3. 3 CONCLUSIONS AND RECOMMENDATIONS

3. 3. 1 Conclusions

Following a near-perfect injection and equally perfect transit phase

and midcourse, the Surveyor IV flight was essentially uneventful until loss

of data during terminal descent. Extensive investigation of this failure

resulted in the delineation of possible failure modes and the initiation of

ancillary studies. Subsection 4. 3 highlights the results of the failure review

preliminary investigation.

3. 3. Z Recommendations

Recommendations from the Surveyor IV flight are primarily associated

with the investigations into the sudden loss of RF contact and consequent

mission failure. Since no single failure mode could be isolated, the following

recommendations are made to ensure better data retrieval, and for additional

investigations,where feasible, of all suspected subsystems.

i) Provide emergency ground command tape sequence for loss of

RF during terminal descent.

z) Turn on touchdown strain gauges prior to retro ignition for

additional continuous telemetry data.

3) Investigate use of mode g telemetry data for terminal descent to

obtain retro upper and lower case temperatures.

4) Investigate change to spacecraft RF switching to provide capa-

bility for simultaneous high and low power transmitter operation

on omnidirectional antennas.

s) Investigate feasibility of postinjection transit phase TV damage

assessment.

6) Review JPL S-9 "buzz" test data and develop and carry out addi-

tional S-9 "buzz" tests required to reverify attitude control loop

"buzz" margins for a normal spacecraft and establish such margins

for a spacecraft with certain key structural failures.

7) Investigate provisions for continuous accelerometer or thrust

command telemetry.
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8)

9)

lO)

11)

Make a special inspection of the Zg-volt low ripple lines for

correct harness dress and stress relief.

Review existing postvibration structural inspection procedures

and techniques, and make recommendations for additional proce-

dures, such as X-rays, for those items found to be unaccessible

using normal inspection techniques.

Complete investigation of improved X-ray procedures for main

retro.

Investigate additional spacecraft flight acceptance tests that will

provide additional confidence in structural integrity of the wire

harness.
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TABLE 3-Z. SYSTEM PERFORMANCE DETAILS AND MISSION EVENTS

Item Description

Performance Details

Dynamic Flight Environment

Ignition -liftoff

Booster engine cutoff

Booster jettison

Insulation panel jettison

Nose fairing jettison

Sustainer engine cutoff

Atlas/Centaur Separation

Centaur main engine

cutoff 1

Surveyor

Extend landing gear

Extend omnidirectional

antenna

Transmitter to high

power

Electrical disconnect

from Centaur

Centaur separation

Time to null rates to

0. 1 deg/sec

Pitch

Yaw

Roll

Centaur Retro Maneuver

Time

Solar Axis Deployment

Time

Spacecraft separated weight

Spacecraft C.G. Location

X

Y

Z

Actual

0

141. 88

145. 38

176, 18

203. 38

237. 98

241. 58

687. 98

Subsection Predicted

Reference or Specified Reference Comments

Launch to Ac( uisition Summary

Flight path

analysis and

command

715. 78

725. 28

745. 98

751. 28

756. 88

< 13 seconds

+0. 35 degree

-Z. 0 degrees

0 degree

L + 996, 88

second s

348 seconds

2294.9 pounds

+0. 065 inch

-0. Z39 inch

-12. 139 inch

0

143. 66

147.76

177. 66

204. 66

238. 18

Z40. 18

5.5.4.2

Flight path

analysis and

command

5.10.4.3

SSD6825Z-9

SSD68252-9

680. 67

713. 68

724. 18

744. 68

750, 18

755, 68

Within 50

seconds

L + 995.98

seconds

340 seconds

Preflight
nominal

trajectory

ZZ4832A

(3. 5. 2. 1)

Nominal

Preflight

test

0 second is

195:11:53:29,215

In seconds refer-

enced to launch

Spacecraft

weight, C. G., and

moments of

inertia at

separation
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Table 3- Z (continued.)

Performance Details

Subsection Predicted

Item Description Actual Reference or Specified Keference Comments

7 SSD68252-9Spacecraft Moment of

Inertia

Ixx

I
YY

Izz

213.5 slug/ft 2

209.8 slug/ft Z

225.7slug/ft Z

Coast Summary

5.5.4.3

I0

ii

Sun Acquisition

Roll angle

Yaw angle

Total time

Star Acquisition

Proper acquisition and

Canopus verification

Roll angle from beginning

of maneuver to Canopus

Objects identified

Mean roll rate during

star map phase

Effective gain of Canopus

sensor

Attitude Orientation

Average error from sunline

Pitch

Yaw

Average error from

Canopus line of sight

Limit Cycle Optical Mode

Average amplitude-roll

Average amplitude-pitch

Average amplitude-yaw

Average period

-59. 4 degrees

+42. 1 degrees

203 seconds

Automatic

+210.5degrees

Eta U Majoris,

Delta Veldrum,

Gamma

Casiopeiae,

Canopus, Earth
and Moon

0.5003 deg/sec

1.16 X Canopus

+O. O09degree

+0.08 degree

+0. 104degree

0. 6 degree

0. 44 degree

0.41 degree

64 seconds

5.5.4.4

5.5.4.6

5.5.4.6

5.5.4.6

18 minutes

maximum

0.5 deg/sec

Within 0. Z

degree

Within 0.2

degree

±0.44degree

!22483ZA

(7.3. 3.3.4)

224832A

(7. 3. 3. 3. 5)

Design

224832A

(7.3. 3. 3.6)

224832A

(7.3.3.3.6)

22483ZA

(7. 3. 3. 3. 3)

Roll maneuver

until activation

of acquisition

sun sensor and

then a yaw

maneuver until

primary sun

sensor

illumination

Normally the

gain sctting is

1 × Canopus

Sensor group

roll axis shall

be held within

0.2 degree of

sun- spacecraft

line.

Canopus sensor

null with respect

to sensor group

roll pitch plane
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Table 3- Z (continuedl

Performance Details

Subsection Predicted

Item Description Actual Reference or Specified Reference Comments

12 5.5.4.6

13

1.0

i.i

I.Z

Z. 0

Limit Cycle Inertial Mode

Average amplitude-roll

Average amplitude-pitch

Average amplitude-yaw

0.48 degree

0.46degree

0.53degree

Average period

Gyro Drift

Roll

Pitch

Yaw

61 seconds

-0.5 deg/hr

-I. 0 deg/hr

+0.15 deg/hr

5.5.4.9

Midcour se Summary

±0.44degree

< 1 deg/hr

Z24832A

(7. 3. 3. 3. 3)

1224832A

(7. 3.3.3C)

Non g sensitive

Total Magnitude Errors

(RSS)

Errors proportional to

maneuver magnitude

Accelerorneter accuracy

Reference signal

FCE null

Thrust bias variation

Control channel gain

variation

Accelerometer

misalignment

Total proportional

errors: (RSS)

Errors independent of

maneuver magnitude

Shutdown impulse

dispersion

Hysteresis limit cycle

Ignition transient

Timing granularity

Total independent

errors (RSS)

Total Attitude Errors (RSS)

0. 18 fps

' 0, 17 fps

-0. 004 fps

0

0

-0. 06 fps

-0. 064 fps

O. 19 degree

5.5.4.8

5.5.4.8

5.5.4.6

1. 1 percent

0.5 percent

0, 15 percent

0,09 percent

0.07 percent

0.06 percent

0.17 percent

±0. 63 lb-sec

3 milli-

amperes

O.05second

_0.7degree

Z3463ZC

Z34600E

Z34600E

Z87105

234600E

234600E

Z87015

287015

ZZ483ZA

(7.2. 1.9)

Attitude error

prior to ignition

(0.1 degree

uncertainty)
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Table 3- g (continued)

Ite

Z. 1

Z.Z

g. 3

2.4

3.0

4.0

5.0

6.0

Performance Details

Description

Initial position errors

Sensor group roll axis

to sun/spacecraft line

Pitch/yaw limit cycle

Sensor group roll-pitch

plane to Canopus-

spacecraft line

Roll limit cycle

Rotational magnitude

errors

Gyro torquer scale factor

Precession current

accuracy

Precession current

circuit drift

Timing source

accuracy

Rotational axis error

Gyro alignment to

FCSG, roll axis

Final position errors

Reference axis drift,

gyro non-g drift

Midcour se maneuver

duration

Midcour se _V

Midcourse &V Error

Peak Attitude Transient

at Engine Ignition

Pitch

Yaw

Peak Angular Error at
Shutdown

Roll

Pitch

Yaw

Actual

Pitch = +0. 009

degree

Yaw = +0. 08

degree

-0.06/-0.1

deg/sec

+0.104degree

+0. 15degree

,0. g percent

Roll = 0. 15

degree

Yaw = +0. 08

degree

Pitch = +0.042

degree

Yaw = +0. 119

degree

Roll = -0.!Z

degree

Yaw = +0.0Z

degree

Pitch = -0.15

degree

10.479 seconds

10.1316 m/sec

-0.17 m/sec

-0.17 degree

+0.19 degree

Subsection

Reference

5.5.4.8

5.5,4.8

5.5,4.8

+1.18 degrees

+1.09 degrees

+0.10 degree

5.5.4.8

Predicted

or Specified

0.2degree

0.3degree

0.2degree

0.3degree

O.05percent

0.13percent

0.1percent

0.Z percent

O. 14degree

< 1 deg/hr

10.4628

seconds

lO.305m/sec

Reference

Command

SSD74108

Comments
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Table 3-Z (continued)

Performance Details

Subsection Predicted

Item Description Actual Reference or Specified Reference Comments

7.0

8.0

9.0

Roll Actuator Position

Peak at ignition

Engine Shutoff Impulse

Engine 1

Engine 2

Engine 3

Shut Down Angular Rate

Pitch

Yaw

-1.22 degrees

-0.18 Ib-sec

+0.03 Ib- sec

+0.15 ib-sec

+0.24 deg/sec

-0.01 deg/sec

A impulse

< 0.66 Ib-sec

224832A

8.3.1.3.2.4.2

1 Initial Time of First

Maneuver

Z Retro Phase Initial

Conditions (Vernier

Ignition)

Time

Attitude

Slant range

Velocity

3 Signal Loss

Altitude

Velocity

Flight path angle

4 Misalignment During Burn

Time Between AMR Mark

and Vernier Ignition

Retro Thrust to CG Offset

During Burning

Retro Action Time (T3500)

Maximum Retro Thrust

Peak Attitude Transient at

Retro Ignition

Yaw

Pitch

Terminal Descent Summary

198:01:24:47

198:0£:0 1:59

30.38 degrees

250,907 feet

8605.9 fps

49,420 feet

109Z fps

26.8 degrees

In-plane

0.03 degree

Out of plane

0. 136degree

Z. 731seconds

_4Zseconds

9250 pounds

-0.35 degree

-0.09 degree

5.11.4.1

5.11.4.1

Table 4. 1

5.7.3

5.7.3

5.7.3

5.5.4.10

198: Q2: 0.I:57

30.38 degrees

250,907 feet

8605.9. fps

49,830 feet

1049 fps

25.5. degrees

2.751 seconds

<0. i 1 inch

9350 pounds

Command

SSD74108

SSD74108

224832A

1(8.3.5.3.2.7)

QA firing

data

Before AMR

mark

3ix degree of

[reedom pro-

gram prediction

Total value
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4. 0 SYSTEM PERFORMANCE ANALYSIS

4. i GENERAL MISSION SUMMARY

The Surveyor IV transit phase, through loss of spacecraft signal, was

conducted from 14 July (GMT day 195) through 17 July 1967 with the space-

craft responding to 322 commands. The launch was delayed until the second

opportunity on 14 July. The final countdown of the Atlas l-Centaur/Surveyor

on pad 36A proceeded smoothly until approximately T-40 seconds when an

approximate 29-second hold was called by Centaur. Liftoff was accomplished

at ii hours 53 minutes 29. 215 seconds GMT on day 195, with a launch azi-

muth of 103. 82 degrees. Performance of the Atlas and Centaur AC-I1 launch

vehicles appeared excellent throughout the flight period as all mark events

occurred very close to the predicted times.

A summary of the mission event history is contained in Table 4-i.

Injection of the spacecraft occurred at 12 hours 4 minutes 57. Z seconds GMT

on a trajectory that would have provided, with no midcourse correction, a

total miss of approximately ii0 miles from the target landing site within

Sinus Medii (Central Bay) of 0. 58°N and 0. 83°W. All spacecraft operations,

including separation, sun acquisition, solar panel deployment, DSIF acquisi-

tion, initial commanding and interrogations, Canopus verification and acquisi-

tion, rnidcourse maneuvers and thrusting, and terminal maneuvers, were

executed and successfully completed with no major problem. Sixty-two

hours 9 minutes and 12 seconds after launch (i.e., approximately only Z

minutes and 20 seconds prior to the predicted touchdown time), all contact

was lost with the spacecraft less than Z seconds before the expected retro

engine burnout. Efforts to re-establish contact withthe spacecraft were
unsuc c e s sful.

The earth track traced by Surveyor IV is shown in Figure 4-I. Specific

events, such as sun and Canopus acquisition, midcourse correction, and

touchdown, are also shown. The Surveyor and Centaur trajectory in the

earth's equatorial plane is shown in Figure 4-2. The predicted and actual

view periods for the tracking stations are given in Table 4-2. Operational

differences between Surveyors III and IV are summarized in Table 4-3.
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TABLE 4-i. SURVEYOR IV TRANSIT MISSION MILESTONES

Event

GMT,

day:hr:min: sec

Launch

Injection

Separation -- electrical disconnect

Separation -- mechanical

Automatic sun acquisition completed

A/SPP solar panel unlocked

A/SPP solar panel locked in transit position

A/SPP roll axis locked in transit position

Spacecraft visibility at Ascension (one-way)

Initial DSS acquisition (two-way lock) confirmed

First ground command sent to spacecraft

Canopus verification begins

Canopus lockon

First premidcourse attitude maneuver initiated

Midcourse thrust executed

Sun reacquired

Canopus reacquired

Initiation of roll maneuver (terminal descent)

Initiation of yaw maneuver

Initiation of roll maneuver

Retro sequence mode on

AMR on

Thrust phase power on

AMR enable

AMR mark

Vernier ignition

Retro ignition

RADVS on

Retro burnout

Loss of all spacecraft signal

195:

197:

198:

II:53:29. 215

iZ:04: 57. Z

IZ:06:00. 5

IZ:06:06. 1

IZ:10:Z4. Z

12:06:05.6

1Z:ii:53.6

IZ:16:05.6

IZ:10:Zl

12:14:03

IZ:Z9:46

17:51:27

18: IO:ZZ

02:15:29

0Z: 30:0

0Z: 34:40. Z

02:40:17.7

01:24:44

01:29:34

01:35:05

01:56:20

01:57:17. 00

01:58: 16. 40

0Z: 00: 16. 99

0Z:01:56.08

02:01:58.81

0Z:01:59. 92

0Z:02:00.78

NA

02:02:41.018
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TABLE 4-2. DEEP SPACE STATION VIEW PERIOD SUMMARY

Times are GMT in hr:min

Station

DSS-7Z Ascension

DSS-51 Johannesburg

DSS-61 Madrid

DSS-11 Goldstone

DSS-42 Canberra

DSS-51 Johannesburg

DSS-72 Ascension

DSS-61 Madrid

DSS-11 Goldstone

DSS-4Z Canberra

DSS-51 Johannesburg

DSS-72 Ascension

DSS-61 Madrid

DSS-11 Gold stone

Date and Pass

Number

14 July (i)

14 July (i)

14 July (i)

14 July (i)

14 July (I)

15 July (2)

15 July (2)

15 July (2)

15 July (Z)

16 July (Z)

16 July (3)

16 July (3)

16 July (3)

16 July (3)

Number of

Commands

49

5

24

13

19

Ii

0

87

Z0

28

0

66**

Due to antenna failure.

Through time of touchdown only.

Acquisition End of Pass

Predicted Predicted

Event, Actual Event, Actual

degrees Time Time degrees Time Time

0 rise 1Z:10 iZ:10 0 set 0Z:Z1 IZ:49

5 rise 12:17 12:17 90 HA set 23:07 Z3:40

5 rise 15:46 15:2.3 5 set Z2:53 22:58

5 rise Z3:05 23:15 5 set 07:2.0 07:27

5 rise 02:47 03:05 5 set 16:2.1 16:17

Z70 HA rise 11:52 11:59 90 HA set 23:51 23:53

0 rise 14:30 -- 0 set 02:54 --

5 rise 16:07 16:04 5 set 00:00 21:52"

5 rise Z3:Z0 Z3:Z0 5 set 07:56 08:06

5 rise 03:19 03:40 5 set 16:31 16:34

Z70 HA rise 12:07 12:07 90 HA set 00:01 00:02

0 rise 14:43 ....

5 rise 16:08 16:15 5 set 00:19 00:02

5 rise 23:21 23:20 -- -- 00:02

4. 1. 1 Spacecraft Transit Phase Command Log

A detailed list of spacecraft commands sent during the flight are

presented in Tables 4-4 and 4-5. Table 4-4 lists the 322 commands trans-

mitted up to loss of contact with the spacecraft. It includes the time the

command was sent, as well as the tracking station originating the command.

Table 4-5.1ists some of the first commands sent after loss of data in an

attempt to regain contact with the spacecraft. The standard command to

turn on strain gauge modulation preceded the first emergency command

(backup for thrust level from programmer) and was transmitted in the blind

at 2 hours 3 minutes 26.4 seconds GMT. Sixty-six seconds later, space-

craft modulation was commanded off to increase the change of carrier

detection by the tracking stations. A total of 431 additional commands were

sent from Goldstone in this initial, unsuccessful turnon effort.
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TABLE 4-3. SURVEYOR IV/SURVEYOR Ill OPERATIONAL
DIFFERENCES

1)

2)

3)

4)

S)

6)

V)

8)

Surveyor IV was lifted encapsulated off Centaur without disconnect-

ing air conditioning, umbilicals, or thrust chamber assembly

vacuum lines.

Surveyor IV had a l-day hold on pad.

Surveyor IV was a single-burn Centaur (direct ascent, not parking

orbit) •

Star map was made using omnidirectional antenna B only on

Surveyor IV.

Midcourse correction was made at L + 39 hours for Surveyor IV

instead of L + 16 hours. Full pressure was therefore not applied

to the Surveyor IV vernier propellant tanks for 39 hours after

launch.

There were a larger number of gyro drift checks made on

Surveyor IV (13 instead of ii).

Both midcourse and terminal maneuvers were initiated

when the limit cycle passed through null on Surveyor IV.

The lunar approach flight path angle (between velocity vector and

the lunar vertical) was larger on Surveyor IV (31. 5 versus Z3. 6

degrees) due to the more easterly landing location.

4. I. 2 Prelaunch Countdown

The launch of Surveyor IV was delayed until the second day of the

launch window, 14 July, to permit tightening of a connection in the booster's

fuel oxidizer system. With the launch rescheduled for iI hours 53 minutes

GMT (4 hours 53 minutes PDT), the final countdown produced just one

suspected anomaly. At T-36 minutes, the receiver A automatic gain control

(AGC) reading indicated a signal level approximately 14 db lower than that

observed during a corresponding period of the Surveyor IV J-FACT test.

Testing was then initiated to check the AGC reading at which indexing

occurred, as well as the indication for a no-signal condition. Results of

these tests led to the conclusion that the receiver performance was satis-

factory and that the difference between the observed prelaunch results and

the J-FACT data was probably due to nonrepeatable air link results primarily

caused by the difficulty in recreating the exact conditions for both tests.

4-6



TABLE 4-4. SURVEYOR IV COMMAND SEQUENCE

Command GMT, Telemetry

Number Description hr:min:sec Mode Bit Rate

Day 195 -- DSS-72

0237

0216

0205

01@7

0110

0130

O623

0316

0522

0512

0516

0126

0402

0401

0405

0406

0510

O226

0231

0ZZ7

0232

0507

O5O6

0704

0510

0231

OZZ7

O226

0232

0506

0105

0127

0106

0Z20

0217

0206

Low Mod SCO's Off

7. 35 Kc SCO On

i 1100 bps
i
Xmtr Hi Volt Off

Xmtr Fil Pwr Off

Xfer Sw B Lo Pwr

Accel Amp 1-4 Off

SP Deploy Logic Off

Prop Str Gage Pwr Off

Accel Amp 5-8 Off

TD Str Gage Pwr Off
Xfer Sw A Lo Pwr

Step SP Minus (i0)

Step SP Plus (5)

Step Roll Axis Plus (i0)

Step Roll Axis Minus (5)
AES P Off

Mode l

Mode 4

Mode 2

ESP Off

Mode 6

Mode 5

12:29:46

29:54

29:58

34:08

34:15

34:19

38:14

38:17

38:20

38:24

38:27

38:31

39:30

39:44

40:33

40:45

41:Z6

41:33

43:40

46:49

49:44

49:49

12:51:47

Day 195--DSS-51

Gruis e Mode 15:22:47

Day 195 --DSS-61

AESP Off

Mode 4

Mod e Z

Mode 1

ESP Off

Mode 5

Xmtr B Fil Pwr On

Xfer Sw B Hi Pwr

Xmtr B Hi Volt On

7.35 Kc SCO Off

33 Kc SCO On

4400 bps

17:Z6:58. 1

27:06.0

29:11. l

31:03.7

33: 16. 5

33:22. 5

44:50.9

46:34. 4

46:34.9

47:46.9

47:53, 8

47:59. 3

6

5

4

2
1

55O

ii00

4400
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Table 4-4 (continued)

Command GMT, Telemetry
Number Description hr:min: sec Mode Bit Rate

17: 5 44000704
0715
0710
0714
0703
0704
0205
0220
0216
0107
0110
0130

0700
0704
0700
0704

0510
0231

0227
0232
0506
0700
0704
0702
0510
0231
0227
0232
O5O6

0503
0204
0220

Cruise Mode
Man DeLay Mode
Pos Angle Maneuver
Sun and Roll
Sun-Star Acq Mode
Cruise Mode
1I00 bps
33 Kc SCO Off
7.35 Kc SCO On
Xmtr Hi Volt Off
Xmtr Fil Pwr Off
Xfer Sw B Zo Pwr

17:
18:

18:

50:03. 1
50:04.4
50:04. 9
51:26.9
07:58. 8
12:53.8
13:34. 3
13:41. 7
13:49. 2
14:49.7
14:56. 2
14:56.7

Inertial Mode
Cruise Mode
Inertial Mode
Cruise Mode

Day 195 -- DSS-51

18:46:01. 0

20:54:14. 1

20:57:42. 7

22:37:23.7

AESP Off

Mode 4

Day 195--DSS-II

23:59:02.7

23:59:08.7

Day 196--DSS-II

Mode 2

ES P Off

Mode 5

Inertial Mode

Cruise Mode

Sun Acq Mode
AESP Off

Mode 4

Mode 2

ES P Off

Mode 5

00:02:41. 5

07:46. 5

07:51. 5

00:09:25. 0

02:09:23.8

02:18:51. 8

04:11:27.9

11:37.6

16:04. 6

18:07. 3

04:18:16.5

Day 196 --DSS-4Z

2

5

4

2

550 bps
Coast Phase Clock Rates

7. 35 Kc SCO Off

07:52:30. 8

52:36.8

07:52:41.7

Ii00

550

I
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Table 4-4 (continued)

Command GMT, Telemetry
Number Description hr:min:sec Mode Bit Rate

5 5500215
0704
O7O0
0510
0231
0227
0Z3Z
0506

0704

0700

0704

0510

0231

0227

0232

O5O6

0510

0231

0227

0232

O5O6
0700

0704

0700

0704

0702

0704

0510

0231

0227

O226

0232

0506

0220

0221

0222

0222

0222

3.9 SCO On

Cruise Mode

Inertial Mode

AESP Off

Mode 4

Mode 2

ESP Off

Mode 5

Cruise Mode

Inertial Mode

Cruise Mode

AES P Off

Mode 4

Mode 2

ESP Off

Mode 5

07:52:47.2

07:54:56. 1

08:00:56.0

02:48. 3

02:55.8

06:05. 8

08:16.8

08:23. 3

09:58:29.3

IO:ZO:IZ. Z

l 1:47:00.6

12:01:35. 5

01:48.0

04:22.6

07:29.6

IZ:07:37.0

4

2

4

2

5

Day 196 --DSS-51

AES P Off

Mode 4

Mode 2

ES P Off

Mod e 5

Inertial Mode

Cruise Mode

Inertial Mode

Cruise Mode

Sun Acq Mode
Cruise Mode

15:59:50. 5

16:00:00. 9

03:56. 0

07:13.4

07:22.4

16:08:33.4

17:38:33. 1

18:03:17. l

19:42:36.0

ZI:39:49.3

22:27:25.7

4

Z

Day 197 --DSS-I 1

AESP Off

Mode 4

Mode 2

Mode 1

ES P Off

Mode 5

Hi Data Rate SCO's Off

Gyro Speed SCO On

Next Gyro

Next Gyro

Next Gyro

00:ii:26.

11:33.

13:44.

15:45.

17:28.

17:35.

18:25.

18:26.

19:13.

19:55.

00:20:31.

6

5 4

1 2

6 i

0

0 5

5 Off

0

0

5

5
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Table 4-4 (continued)

Command GMT, Telemetry

Number Description hr:min:sec Mode

0222

0223

0215

0510

0231

0227

0226

0105

0127

0106

0220

0217

0206

0704

0710

3617

M 1313

0714

0702

3617

M 1202

0713

0227
0226

0521

0700

0720

0135

0604

0613

0616

0621

3617

O6O5

0727

3617

M 0622

3617

0721

0735

0735

0737

0737

0522

Next Gyro

Gyro Speed SCO Off

3.9 Kc SCO On

AESP Off

Mode 4

Mode 2

Mode 1

Xmtr B Fil Pwr On

Xfer Sw B Hi Pwr

Xmtr Hi Volt On

Hi Data Rate SCO's Off

33 Kc SCO On

4400 bps
Cruise Mode

Pos Angle Maneuver

Interlock

Magnitude (363 counts)
Sun and Roll

Sun Acq Mode
Interlock

Magnitude (322 counts)

Yaw

Mode 2

Mode 1

Prop Sir Gage Pwr On
Inertial Mode

Reset Group 4 Outputs

SMSS Aux Htr Off

AMR Htr Off

VL 2 FT 2 Ther Pwr Off

VL 10T Z Ther Pwr Off

VL 30T 3 Ther Pwr Off

Interlock

Unlk Roll Act, Press VPS

FC Thrust Phase Pwr On

Interlock

Magnitude (210 counts)

Interlock

Vernier Ignition

Emerg Vernier Eng Off

Emerg Vernier Eng Off
FC Thrust Phase Pwr Off

FC Thrust Phase Pwr Off

Prop Str Gage Pwr Off

00:21:57.5

22:30.5

00:22:31.0

01:47:21.0

47:27.5

49:39.6

01:51:28.5

02:00:34. 0

02:18.0

02:18. 5

03:16.9

03:17.4

03:17.9

08:26.5

08:27. 0

08:27. 5

08:28. 0

15:28.9

18:34. 5

18:35. 0

18:35. 5

21:09.9

24:00. 8

25:40. 3

26:10. 3

26:10. 8

26:22. 8

27:24. 9

27:25.4

27:25.9

27:26.4

27:26.9

27:27.4

27:27. 9

27:53. 3

28:16. 9

28:17.4

30:01. 8

30:02. 3

30:14. 7

30:15. 7

30:29. 7

30:3 i. Z

02:30:55.3

Off

5

4

2

1

2

1

Bit Rate

55O

4400
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Table 4-4 (continued)

Command GMT, Telemetry
Number Description hr:min:sec Mode Bit Rate

1 44000512
0516
0232
0506
0611
0614
0617
0624
0136
0710
3617

M 1202
0713
0702
3617

M 1313
0714
0704
0510
0227
0231
0232
O5O6
O5O3
0204
0220

0215

0107

0110

0130

0700

0704

0510

0231

0227

0232

O5O6

0317

0322

0320

0702

Accel Amp 5-8 Off

TD Str Gage Pwr Off
ESP Off

Mod e 5

VL 2 Ther Pwr On

VL 1 Ther Pwr On

VL 3 Ther Pwr On

AMR Htr On

SMSS Aux Htr On

Pos Angle Maneuver
Interlock

Magnitude (322 counts)

Yaw

Sun Acq Mode On

Interlock

Magnitude (363 counts)
Sun and Roll

Cruise Mode

AESP Off

Mode 2

Mode 4

ES P Off

Mode 5

550 bps
Coast Phase Clock Rates

Hi Data Rate SCO's Off

3.9 Kc SCO On

Xmtr Hi Volt Off

Xmtr Fil Pwr Off

Xfer Sw B Zo Pwr

Inertial Mode

Cruise Mode

02:30:55.

30:56.

31:17.

31:24.

31:49.

31:50.

31:50.

31:51.

31:51.

32:19.

32:19.

32:20.

3Z:53.

35:43.

36:26.

36:27.

37:25.

40:56.

41:ZZ.

41:29.

42:52.

44:22.

44:29.

45:01.

45:01.

45:02.

45:02.

46:03.

46:09.

02:46:10.

04:15:57.

05:50:44.

8

3

8

3

8

3

8

3

8

3

8

3

4

8

8

3

1

7

8

3

7

9

4

3

8

3

8

2

7

1

7

3

2

4

Day 197 -- DSS-42

AESP Off

Mode 4

Mode 2

ESP Off

Mode 5

Aux Batt Mode

Hi Curr Mode On

Restore MB Mode

Sun Acq Mode

07:10:39.2

10:46.4

13:12. 5

18:17. 5

18:26. 5

07:58:17. l

08:07:58.7

i0:36.7

08:50:58.8

4

2

550
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Table 4-4 (continued)

Command GMT, Telemetry
Number Description hr:min:sec Mode Bit Rate

55O0510
0231
0227
0232
0506
0317
0323
0320
0322
0704
0615

0510
0231
0227
0232
O5O6
0700
0704
0700
0704
0510
0231
0227
0232
0506
0317
0323
0320
0322
1136
0510
0231
0232
0506
0510
0231
0227
0232

0506

AES P Off

Mode 4

Mode 2

ES P Off

Mode 5

Aux Batt Mode

Hi Curr Mode Off

Restore MB Mode

Hi Curt Mode On

Cruise Mode

OT 2 Ther Pwr On

Ii:58:37.9

I 1:58:46.8

12:01:56.4

04:38.9

12:04:46.8

13:02:32. 1

07:40. 1

i1:07. 1

13:21:04. 1

14:36:18. 3

14:37:24. 5

5

4

2

5

Day 197 --DSS-51

AESP Off

Mode 4

Mode Z

ES P Off

Mode 5

Inertial Mode

Cruise Mode

Inertial Mode

Cruise Mode

AESP Off

Mode 4

Mode Z

ES P Off

Mode 5

Aux Batt Mode

Hi Curr Mode Off

Restore MB Mode

Hi Curr Mode On

Sur Camera ETC On

AES P Off

Mode 4

ESP Off

Mode 5

AES P Off

Mode 4

Mode 2

ESP Off

Mode 5

15:16:11. 5

16:19. 9

19:58. 5

22:42. 0

ZZ:51.4

15:40:35. 4

17:30:31.0

17:39:41. 5

19:12:57. 1

24:04. 1

24:14. 5

31:4Z. 1

41:25. 5

19:41:35.0

20:13:55.4

27:33.9

33:44. 9

20:42:26.8

21:08:49

35:41

35:50

38:37

21:38:47

22:37:53.9

38:02. 4

40:14.9

42:41.6

22:42:49. 3

4

2

4

2

4

5

4

Z

5
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Table 4-4 (continued)

Command GMT, Telemetry
Number Description hr:min:sec Mode Bit Rate

Day 197 --DSS -l i

0510

0231

0227

0226

0232

O5O6

0220

0221

0222

0222

0222

0223

0215

01Z4

0123

0507

0510

0231

1133

0105

0127

0106

0220

0216

0205

0214

0211

0227

0232

0506

0521

0515

0517

0124

0704

0710

3617

AESP Off

Mode 4

Mod e 2

Mode 1

ESP Off

Mode 5

Hi Data Rate SCO's Off

Gyro Speed SCO On

Next Gyro

Next Gyro

Next Gyro

Gyro Speed SCO Off

3.9 Kc SCO On

23:45:37. 7

45:44. 7

49:32. 2
51:32. 2

53:42. 2

53:49.6

54:49. 5

54:50. 0

55:43. 7

56:47. 7

57:12.2

58:02. 7

23:58:03.2

Day 198--DSS-II

Xpndr Pwr Off

Xpndr B Pwr On

Mode 6

AESP Off

Mode 4

Sur Camera V TC On

Xmtr B Fil Pwr On

Xfer Sw B Hi Pwr

Xmtr Hi Volt On

Hi Data Rate SCO's Off

7.35 l<c SCO On

1100 bps

Sum Amps Off

Phase Sum Amp B On

Mode 2

ES P Off

Mode 5 On

Prop Sir Gage Pwr On

TD Str Gage Pwr On

TD Str Gage D-Ch On

Xpndr Pwr Off

Cruise Mode

Pos Angle Maneuver
Interlock

00:00:57.

02:31.

00:59:29.

01:04:43.

04:50.

06:14.

07:43.

09:26.

09:26.

09:55.

09:55.

09:56.

10:36.

10:37.

11:38.

13:04.

13:11.

15:33.

16:14.

16:14.

17:08.

19:24.

19:25.

01:19:25.

2

2

3

3

7

3

3

3

8

3

8

3

9

4

3

3

2

2

2

7

9

7

2

7

5

4

2

1

5

Off

6

4

2

5

55O

ii00
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Table 4-4 (continued)

Command
Number

M

M

M

M

1425
0714
3617
1620
0713
0700
3617
0337
0711
0723
3617
0127
0507
0720
3617
0724
0613
0616
0621
0135
1134
1137
0604
0625
0727
0626
0730
0730
0730

Description
GMT,

hr:min:sec

Magnitude (405 countsl 01:19:26.
Sun and RoIl 24:44.
Interlock 27:52.
Magnitude (464 counts) 27:52.
Yaw 29:34.
Inertial Mode 33:09.
Interlock 33:09.
Magnitude (127 counts) 33:10.
Roll 35:04.
Reset Nom Thrust Bias 40:49.
Interlock 41:52.
Magnitude (55 counts) 41:53.
Mode 6 43:41.
Reset Group 4 Outputs 45:03.
Interlock 56:20.
Retro Seq Mode 56:20.
VL 2 FT Z Ther Pwr Off 56:40.
VL 10T 2 Ther Pwr Off 56:41.
VL 30T 3 Ther Pwr Off 56:41.
SMSS Aux Heater Off 56:42.
Sur Camera VTC Off 56:42.
Sur Camera ETC Off 56:43.
AMR Htr Off 56:43.
AMR Pwr On 57:14.
FC Thrust Phase Pwr On 01:58:14.
AMR Enable 02:00:14.
Emer AMR Signal 01:54.
Emer AMR Signal 01:55.
Emer AMR Signal 02:01:55.

2

2

2

7

2

1

6

1

6

1

6

1

6

1

0

5

5

0

5

0

5

0

5

5

5

5

0

0

5

Telemetry

Mode

6

Bit Rate

1100

4-14



TABLE 4-5. COMMANDS SENT AFTER LOSS OF DATA

Command GMT,

Number Description hr:min: sec

0207

0733

0214

0120

0737

36171

0630

3617 I

03111

0305

0117

0130

0104

OIIZ

0111

36171

o3141

0116

PM Pre-Sum Amp On

Emerg Start Pgmd Thrust (4)

Sum Amps Off

Omni A Select (4)

Thrust Phase Pwr Off (4)

Interlock 1(4)
RADVS Off I

Interlock 1(4)
FC Off I

OTC Enable (4)

Xmtr A to Planar Array (4)

Xfer Sw B Lo Pwr (4)

Xmtr B Lo Pwr On (4)

NB VCXO On (4)

Xmtr Lo Pwr Off (4)

Interlock I(4)
Noness Loads Offl

Xmtr B to Planar Array (4)

02:03:26. 4

03: 39. 9

through
04:03. 4

04:45. 4

05: 30. 9

through

06: 57. 9

07:26. 9

through

07: 37. 9

08:11.9

through
08: 29. 4

08: 42. 9

through
09: 00. 4

ll:00. 9

through
11:13. 4

ig: 04. 9

through
12: 16. 9

12: 27. 4

through

12: 38. 3

iZ: 55. 3

through

13: 08. 8

13: 30. 8

through
13:43. 8

15: 39. 8

through

15: 54. 3

16: 24. 3

through
16:41. 8

02:16:58. 3

through
17: i0. 8
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Table 4-5 (continued)

Command
Number ]Descr iption

0126 Xfer Sw A Lo Pwr (4)

0101

0112

0305

0116

0126

0101

0112

0121

0111

36171

03141

0737

Xmtr A Lo Pwr On (4)

NB VCXO On (4)

OTC Enable (4)

Xmtr B to Planar Array (4)

Xfer Sw A Lo Pwr (4)

Xmtr A Lo Pwr On (4)

NB VCXO On (4)

Omni B Select

Xmtr Lo Pwr Off (4)

Interlock I 4

Noness Loads Off

FC Thrust Phase Pwr Off (4)

Interlock }
RADVS Off J (4)

GMT,
hr:min:sec

02:17:25. 8

through
17:39. 8

18:06. 8

through
18:20. 3

18:30. 3

th rough
18:43. 3

19:43.8

through

19:57. 8

20:07. 3

through
20:19. 8

20:27. 3

through

20:39. 3

20:48. 3

through

21:00. 8

21:11.3

through
21:23. 3

23:17. 3

through
23:29. 3

36:44. 7

through
36:56. 2

37:06. 7

through

37:21. 7

37:35. 7

through
37:46. 2

37:57. 7

through

38:12. 2
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Table 4-5 (continued)

GMT,Command

Number

3617 t

o3111

0320

0323

De sc r iption

Interlock _ (4)
FC Off I

Main Batt On (4)

Hi Curt Mode Off (4)

hr:min:sec

02:38:22. 7

through
38:37. 7

38:47.2

through

38:59. 2

39:08. 7

through
02:39:19.2

Following the built-in hold at T-5 minutes, the countdown was

resumed. At T-40 seconds, a Z9-second hold was called to confirm the

proper liquid hydrogen level in the Centaur. The countdown continued after

this short hold, and liftoff occurred at 11 hours 53 minutes 29 seconds GMT

at a launch azimuth of 103.82 degrees.

4. 1. 3 Launch, Injection, and Separation

The direct ascent boost phase was normal, with the Atlas roll and

pitch programs, as well as the normal opening and closing of the spacecraft

inertia switch, being confirmed by spacecraft telemetry. Figure 4-3 dia-

grams the major events of the trajectory through separation as seen in

profile. The times of Atlas/Centaur mark events are given in Table 4-6.

Marks 4, 5, 6, and 7 (Centaur nose fairing jettison, Atlas SECO and VECO,

Atlas/Centaur separation, and Centaur main engine start) were ai1 verified

in real time from spacecraft data. Subsequent to injection and just prior to

its separation from the spacecraft, the Centaur issued the preprogrammed

commands "extend landing gears, " "extend omni antennas, " and "transmitter

high power on," all of which are verified by spacecraft telemetry. Separation

of Centaur and Surveyor occurred immediately thereafter.

The event times and performance parameters of the postseparation

phase are given in Tables 4-7 and 4-8, respectively. FoiIowing separation,

solar panel stepping was initiated. In addition, the cold gas jets were

enabIed, and the flight control subsystem nulIed out the tip-off rates and

initiated the roll-yaw sequence to acquire the sun. At L + 16 minutes 55

seconds, primary sun sensor lockon occurred, following a minus roll of

approximately 59 degrees and a positive yaw of 46 degrees. Concurrently

with the sun acquisition sequence, the antenna/solar panelpositioner (A/SPP)

was compieting its solar-panel and roll-axis deployment, and, at 12 hours
11 minutes 54 seconds GMT (L + 22 minutes 25 seconds), the solar panel

was in its proper transit position.
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TABLE 4-6. ATLAS/CENTAUR MARK EVENT TIMES

Mark Nominal Actual GMT (Day 195),

Number Event Time, seconds Time, seconds hr:min:s:ec

L+

1

2

3

4

5

6

7

8

9

I0

II

12

m

13

14

15

16

17

Liftoff (Z-inch motion)

Atlas booster engine cutoff (BECO)

Atlas booster engine jettison

Centaur insulation panel jettison

Centaur nose fairing jettison

Atlas sustainer and vernier cutoff

(SECO and VECO)

Atlas/Centaur separation

Centaur main engine start (MES)

Centaur main engine cutoff

(MECO) (spacecraft injection)

Extend landing gear command

Landing gear down (telemetry)

Unlock omnidirectional antenna

command

Omnidirectional antennae extended

(telemetry)

Turn on Surveyor high power

transmitter (command)

High power on (telemetry)

Centaur/Surveyor electrical

disconnect

]Electrical separation (telemetry)

Spacecraft separation

Begin Centaur turn around

maneuver

Start Centaur tank blowdown

End Centaur tank blowdown

Energize power changeover switch

0.0

143.66

147.76

177.66

204.66

238.18

240.18

249.68

680.67

713.68

724.18

744.68

750. 18

755.68

76O. 68

995.68

1245.68

1246.54

0.0

14 I. 88

145.38

176. 18

203.38

237.98

241.58

Z51.88

687.98

715. 78

725.28

745.98

751.28

756.88

No report

996.88

1247.58

1247.58

11:53:29. 215

55:51.1

55:54.6

56:25.4

56:52.6

57:27.2

57:30.8

57:41. 1

12:04:57.2

05:25.0

05:25.4 + 1.2

05:34.5

05:36.8 ± 1.2

05:55.2

05:56.1 ± 1.2

06:00. 5

06:01.4 ± 1.2

06:06. I

10:06. I

14:16. 8

14:16. 8
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TABLE 4-7. SPACECRAFT SEPARATION EVENTS

Events Completed
GMT,

day:hr:min: sec

Centaur separation-- electrical

Centaur separation -- mechanical

Acquisition sun sensor illuminated

Sun acquisition

Solar panel deployed

A/SPP to roll transit position

195:IZ:O6:OZ.O

06:06. 1

08:53.0

10:Z4.0

11:53.6

16:05.6

TABLE 4-8. SPACECRAFT SEPARATION
AND ACQUISITION PERFORMANCE

Performance

Time to remove separation
rates

Solar panel deployment
time

A/SPP roll positioning
time

Sun acquisition maneuver

Units

Seconds

Seconds

Seconds

Roll

Yaw

Time

Degrees

Degrees

Seconds

Actual

<13

348

252

59.4

45. 6

Zl0

Predicted

Value Source

<51

340

Z48

1080

Specification

Preflight solar

thermal vacuum

test

Preflight solar
thermal vacuum

test

Specification
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4. i. 4 DSIF Acquisition

At approximately L + 16 minutes 5Z seconds, the spacecraft became
visible to DSS-7Z (Ascension), which achieved one-way lock at this time.
Three minutes and 40 seconds later, the acquisition was completed when
two-way lock was established by DSS-7Z at a signal strength of -90 dbm.

The first ground-controlled sequence ("initial spacecraft operations")
was initiated at L + 36 minutes 16 seconds. In accordance with premission

plans, this sequence was altered so that the spacecraft transmitter high

voltage was not commanded off until the data transmission was switched

from the 550-bits/sec low modulation index mode to the ll00-bits/sec

normal modulation index mode to ensure satisfactory data reception. In

addition to commanding the change in bit rate, commands were sent to turn

off equipment required only for the launch-to-DSIF acquisition phase (e. g. ,

transmitter high voltage and filaments off, accelerometer amplifiers off,

etc.) to seat the solar panel and roll axis locking pins securely (i.e., by

rocking the axes back and forth), and use all telemetry commutator modes

for a complete assessment. All spacecraft data and responses to commands
were normal.

Because of the high value of the star intensity signal (indicating the

presence of the earth in the Canopus sensor field of view, the "cruise mode

on" command was delayed and the flight control subsystem was kept in "sun"

mode. There was no need to implement the "if required" sequence for

permitting receiver A to lock on to the ground transmitter signal since the

signal was already well within the receiver pass-band (i. e., receiver A

automatic frequency control telemetry indicated only a 6. Z-kc error).

4. i. 5 Coast Phase I Including Canopus Acquisition

The spacecraft continued to coast normally with its pitch-yaw attitude

controlled to track the sun and with its roll axis held inertially fixed. Track-

ing and telemetry data were being obtained by the use of transmitter B oper-

ating in low power in the transponder mode.

By L + 3 hours Z7 minutes, the star intensity signal had decreased

to a low level (i.e., 0. 5 volt), and had remained steady for over 30 minutes.

This indication that the earth was no longer in the Canopus sensor field of

view, and the "cruise mode on" command was sent to ensure that the atti-

tude control system would revert to inertial mode in the event sun lock was

inadvertently lost.

During coast phase I and prior to star map, some unidentified objects

passed through the Canopus sensor field of view at approximately 15 hours

Z7 minutes, 16 hours 4 minutes, 16 hours 16 minutes, and 16 hours 36

minutes 20 seconds GMT. Star map sequence began at 17 hours 51 minutes

27 seconds with one complete roll using omnidirectional antenna B and coast

mode commutator data being transmitted at 4400 bits/sec. A Canopus lock

signal did appear when Canopus was in the Canopus sensor field of view

(after 212 degrees of roll), indicating that automatic lockon should occur on

4-Zi



the next revolution. A possible loss of down link due to rolling through a
null did not materialize. Automatic Canopus acquisition was accomplished
at 18 hours i0 minutes ZZ seconds GMT after some 57Z degrees of roll.
During the star mapping sequence, four stars (Eta Ursae Majoris, Delta
Velorum, Gamma Cassiopeiae, and Canopus), the earth, and the moon were
positively identified. In addition to these celestial bodies, several uniden-
tified objects were observed during the star map (see Table 4-9). The vehi-
cle returned to its coasting as before, but with its roll attitude controlled so
that its star sensor remained locked to Canopus.

At approximately Z0 hours and 8 minutes on day 195 GMT (L + 8 hours
15 minutes 31 seconds), the receiver decoders indexed several times. The
station-to-spacecraft vector was known to be in a region of deep nulls on
omnidirectional antenna A with receiver A operating near threshold. The
antenna gain in these regions is very sensitive to small movements of the
spacecraft such as limit cycle. Therefore, some indexing was not unexpected
and was not considered a problem since predictions showed that the antenna
gain would improve before the next scheduled sequence for commanding the
spacecraft.

In coast phase I, there were six standard engineering assessments,
nine gyro drift checks, and one gyro speed check. The spacecraft bit rate
was reduced from II00 to 550 bits/sec at 7 hours 52 minutes 47. 2 seconds
on day 196 when DSS-42 reported a bit error rate of greater than 3 × 10-3.
Spacecraft data continuously gave indications that all subsystems were
normal and within their predicted operational limits. However, the vernier
oxidizer tank 1 temperature (P-15) showed an unexplainable rapid increase
of temperature (rate of 5 BCD/hr) at 19 hours 24 minutes GMT on day 196.
At 20 hours and 19 minutes GMT, the temperature stabilized at approxi-

mately 52°F, which was well within its upper temperature limit of 100°F.

During the standard Premidcourse Project Management Conferences,

it was decided not to execute at E + 15 hours but to delay the midcourse

correction until L + 39 hours. This decision was primarily based on

the excellent injection conditions of the spacecraft and the expected overall

landing site accuracy improvement obtained by executing the maneuvers at

39 hours rather than 15 hours.

4. i. 6 Midcourse Correction

All midcourse operations were performed normally. With the space-

craft being controlled by DSS-II (Goldstone), the maneuver sequence for

applying the desired midcourse thrust in the proper direction was a positive

roll of 72. 5 degrees, followed by a minus yaw of 64. 3 degrees (see Table

4-10). During the premidcourse maneuver execution, a new commanding

technique was utilized by SPAC for the possible reduction of spacecraft

pointing error. This technique was to observe the gyro error limit cycle

and execute each maneuver when the respective gyro error was as near to

zero as practical.

4-22



TABLE 4-9. DESCRIPTION OF SURVEYOR IV STAR MAP

Roll Angle From

Start of Maneuver,

degrees

62.0

114.1

145. 5

189.4

210.6

315.1

349.7

410. 5

421.7

474.2

497. 0

549. 2

572

Object in

Star Sensor Field

of View

(Start of roll)

Eta U Majoris

Moon

First particle

Delta Velorum

Canopus

Earth

Gamma

Casiopeiae

Second particle

Eta U Majoris

Moon

Third particle

Delta Velorum

Canopus

Angle From Canopus,

degrees

Actual

-210.6

-65. 1

-21. 3

0.0

104.5

139.0

199.9

211. i

263. 5

286.4

338.6

0.0

Preflight
Prediction

-148.7

-97.0

-21. 1

103.0

139. 2

211.3

263

338.9
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With the vehicle thrusting direction now positioned properly, the
vernier engine system was pressurized with helium at L + 38 hours 33 min-

utes 58 seconds. The midcourse velocity correction was applied by ignition

of the vernier engines at Z + 38 hours 36 minutes 33 seconds, with controlled

thrust to achieve a constant acceleration of 0. 1 g for i0.475 seconds ( a

velocity correction of I0. 28 m/sec). All sources of data indicated that the

midcourse correction was extremely close to its desired value, correcting

the miss distance of thein-flightlunar aiming point (1 degree 20 minutes

West and 0 degree Z5 minutes North) to a calculated miss of 5.6 miles

(8. 5 kilometers).

_'ollowing the midcourse thrusting, the sun and Canopus were

reacquired by performing the reverse maneuvers. Thus, confirmation was

obtained that the gyros had retained their inertial reference during the ver-

nier engine shut down, and the need to perform a postmidcourse star verifica-

tion to ensure lockon to the proper star was eliminated.

4. i. 7 Coast Phase II

Following the postmidcourse maneuvers, the spacecraft was con-

figured for coast phase II by returning to coast commutator low power and

550 bits/sec (550 bits/sec was utilized up to terminal descent, as was the

case with Surveyor I). Coast phase II was very normal as four gyro drift

checks, six engineering interrogations, and one gyro speed check were

performed. Initial power mode cycling was conducted at 7 hours 58 minutes

17 seconds GMT, and subsequent power mode cycling was conducted at 13

hours 2 minutes 32 seconds and 20 hours 13 minutes 55 seconds GMT, all on

clay 197. These checks are used to determine battery load sharing when both

batteries are placed directly on the bus during terminal descent.

During the transit phase, some 13 gyro drift checks were performed.

This large number of drift checks was performed in order to refine the pitch

gyro drift rate which indicated near or above specification. In addition to

drift rates, the following flight control parameters were made available in

real time for terminal descent operations planning:

l) Amount of nitrogen remaining = 3.92 pounds

2) Pitch gyro drift rate = -i. 0 deg/hr

3) Yaw gyro drift rate = +0. 15 deg/hr

4) Roll gyro drift rate = -0. 5 deg/hr

5) Pitch optical dead band = 0. 437 degree (peak-to-peak)

6) Yaw optical dead band = 0.412 degree (peak-to-peak)

7) Roll optical dead band = 0.638 degree (peak-to-peak)
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The retro engine bulk temperature was computed to be 56°F, and a
temperature of 55°F at retro ignition was predicted. It was estimated that
the resulting retro burn time would be 42. 53 seconds. For terminal descent

maneuvers, the operational procedure was used to control the initiation
time of the first two maneuvers so that the limit cycle errors would be mini-
mized (i.e., the same procedure used for premidcourse maneuvers).

4. i. 8 Terminal Descent

Terminal descent preparations were initiated by Goidstone (DSS-II)
at 57 seconds GMT on day 198 with the turning off of the transponders. The
spacecraft was then assessed and configured as follows: I) high power,
2) II00 bits/sec, 3) transmitter B, and 4) omnidirectional antenna B. The
spacecraft successfully performed the following three terminal maneuvers:
i) plus roll of 80. 4 degrees, 2) plus yaw of 92. 7 degrees, and 3) minus roll
of 25. 3 degrees. They were initiated at 1 hour 24 minutes 44 seconds,
1 hour Z9 minutes 34 seconds, and 1 hour 35 minutes 4 seconds GMT,

respectively, on day 198 (see Table 4-11). The first two maneuvers aligned

the retro engine thrust axis to the desired direction, and the third established

the preferred spacecraft orientation at retro ignition to reduce the probability

of the RADVS breaking Iockon, and provided the proper lighting conditions

for postlanding viewing of engine 3 by the TV camera. The DSIF signal

strength at the end of the third maneuver was reported as -123. 9 dbm

(prediction of signal strength at this time was within 0. Z dbm), well within

the -132. 7 dbm touchdown strain gauge turnon criteria.

Other preretro-ignition spacecraft operations (e. g. , loading the

proper altitude-mark-to-vernier-ignition delay quantity (2. 725 seconds),

commanding retro sequence mode for automatic flight control sequences

following the altitude radar mark, establishing the proper vernier engine

thrust level for the retro phase, turning on flight control thrust phase

power, etc. ) were executed on schedule without difficulty. In addition, the

altitude marking radar wasturned on at L + 62 hours 3 minutes 46 seconds
and enabled at L + 62 hours 6 minutes 46 seconds.

The automatic descent sequence was initiated by the altitude marking

radar mark, confirmed on the ground at 2 hours 1 minute 56. 080 seconds

GMT (g + 62 hours 8 minutes 27 seconds). Vernier engine ignition, retro

engine ignition, and RADVS turnon occurred at the proper time. After the

retro had been burning for approximately 40. 9 seconds (versus a predicted

burn time of 42. 53 seconds), all spacecraft signals were lost abruptly at

2 hours Z minutes 41 seconds GMT {L + 62 hours 9 minutes 12 seconds).

Subsequent attempts to establish contact with the spacecraft (e. g., by

restoring the power control logic by enabling the overload-trip circuit

(OTC), by bypassing the OTC, and by taking the auxiliary battery off the

bus while commanding various combinations of transmitters, antennas, and

transmitter power levels, etc. ) were all unsuccessful. Some of the com-

mands sent by Goldstone in its initial revival attempt have already been

listed in Table 4-5.
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TABLE 4-13. SUMMARY OF SIGNIFICANT DEVIATIONS FROM

EPD-180, REVISION D (i JUNE 1967)

Mission Phase Mission Time Event/Deviation Reason for Deviation

L+ 36M 17SDSIF acquisition through
star verification

DSIF acquisition through

star verification

DSIF acquisition through

star verification

DSIF acquisition through

star verification

Coast phases I and II

Coast phase I

Coast phase I

Coast phase I

Midcours e correction

Coast phase II

Coast phase II

Coast phase II

Coast phase II

Terminal descent

L+ 48M00S

L+ 1H50M 00S

L+ 2H36M 00S

L+ 5H54M 17S

L+ 6HZOM 05S

L+ 7HIOM 32S

L + 9H 4M 14S

L+ 12HI5M 56S

L+ 14HZ5M Z3S

L+ Z0H07MZ7S

L+ 22HZ6M 43S

L+ Z8HI5M04S

L+ 30H09M48S

L+ 33H46M20S

L+ 40HZ2M29S

L+ 44H57M 30S

L+ 51H47M 06S

L+ 53H46MI3S

L+ 9H30M 00S

L+ 12H05M 34S

L+ 16HI7M 59S

L+ 20H09M 19S

L+ Z4H08M07S

L+ 36HZ8M 29S

L+ 38HI3M33S

L+ 4ZH06M33S

L+ 45H50M 00S

L+ 50H43M 55S

L+ 62H09M 30S

Decision to execute "Initial II00

BPS Selection" early

Decision to delay cruise mode on

command

Mode 4 interrogations omitted

Selection of 4400 hits per second

and return to 1100 bits per second

for star verification

Gyro drift checks were run as

follows :

1) 3 axis (110 minutes)

Z) 3 axis (100 minutes)

3) 3 axis (1Z0 minutes)

4) Roll only (335 minutes)

5) 3 axis (120 minutes)

6) 3 axis (90 minutes)

7) 3 axis (90 minutes)

8) 3 axis (I00 minutes)

9) Roll only (I00 minutes)

10) 3 axis (95 minutes)

ll) Roll only (345 minutes)

lZ) 3 axis (100 minutes)

13) 3 axis (95 minutes)

Bit rate reduction to 550 hits per

second was delayed to

L+ 19H59MZS

Unscheduled engineering

inter rogations

Select next gyro speed commanded

one extra time

The second premidcourse gyro

speed check was omitted

Postmidcourse star verification

maneuver not performed

Five postmidcourse interrogations

omitted

Vernier tank thermal control on

delayed

Vernier oxidizer tank 2 thermal

control on

The second preterminal gyro

speed check was omitted

Per premission plan to ensure

satisfactory data reception by

DSIF- I Z.

Star error signal was fluctuating

and star intensity signal level was

appreciably above the no-signal

level. It was necessary to keep

the roll axis in inertial mode to

conserve nitrogen gas.

Required only if spacecraft passes

through earth shadow.

To increase data rate of star

intensity and Canopus error

signals during star verification.

Experience has shown that a large

data sample is necessary to obtain

a value of gyro drift which can he

used with confidence in the pre-

retro maneuvers to compensate

for gyro drift. Only four drift

checks are scheduled; the addi-

tional checks were performed to

increase confidence in the

measured values.

Telecommunications performance

was adequate to sustain 1100 bits

per second.

Additional interrogations were

performed in coast phase I

because of the delayed midcourse

correction.

To verify that the correct stepping

was accomplished.

Previous measurement of gyro

speed indicated that the per-

formance was satisfactory.

Postmidcourse reverse maneu-

vers resulted in reacquisition

of sun and star.

Not required because of late

midcours e correction.

Tank temperatures indicated that

heating was not required at the

scheduled time.

Tank temperature reached a level

where heating was required.

Previous measurement of gyro

speed indicated that the per-

formance was normal.
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Final reliability point estimates for each subsystem are given in
Table 4-14.

TABLE 4-14. SUBSYSTEM FINAL RELIABILITY
POINT ESTIMATES

Reliability
Subsystem Estimate s

T eIecommunic ation s

Vehicle and mechanisms

Propulsion

Electrical power

Flight control
Spacecraft

Systems interaction reliability
factor

Spacecraft reliability (0. 667)(0. 978) = 0.65

0. 667

0. 978

0. 9Z9

0. 854

0. 947
0. 953

0.931

4. Z. i. Z Summary of Data Base for Surveyor IV Reliability Estimates

The primary source of data for reliability estimates is the operating

time and cycles experienced by Surveyor IV units during systems tests and

_,__u, _ +_ acc .....1_f_ _1_h_lity relevant failure data provided by TFRs

Data from Surveyors I, II, and Ill test and flight experience are included

where .1._,_=reare no s_g_f_ra_t............ _esign differences between the units. A failure

is considered relevant if it affects equipment reliability and could occur

during a mission. Relevance of failures is based upon a joint reliability-

systems engineering decision. In addition, relevant failures are weighted
as follows:

I. 0 Critical-- Would normally cause a safety hazard, mission abort,

or failure of mission objective.

0.6 Major -- Would significantly degrade system performance but

not cause mission abort or failure.

0. 1 Minor -- Would not significantly effect ability of system to

function as designed.

A summary data base for Surveyor IV reliability estimates is

presented in Table 4-15.
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Table 4-15 (continued)

Units

Roll actuator

Attitude jet system

Pin puller;:`"

Pin puller cartridge;',`"

Helium tank and valves

a s s emb ly",`"

Propellant tank assembly;',-"

Fuel tank

Oxidizer tank

Lines and fittings

Total

Weighted

Relevant

Failures

0

0.1

0

0

0.1

0

0.6

0. I

Test Time

(hours) or

Cycles

190. 5

444, 675

cycles

16, I01

cycles

16, I01

equivalent firings

36 mission cycles

58 mission cycles

76 mission cycles

78 mission cycles

Thrust chamber assembly (JPL

supplied)

Propellant shutoff valve

Throttle valve

Thrust chamber and

injector assembly

Helium release valves':-"

Valve ca rtridg e_:̀"

Shock absorber':`"

Crushable structure","

Sy stem.-',=;',=

.0

.0

0.3

%033 cycles

698 cycles

260 cycles

16 firings

16,064 equivalent

firings

400 cycles

70 cycles

I, 174.4

Reliability

1.0

O. 999

1.0

1.0

0. 997

1.0

0. 977

0. 999

1.0

0. 997

O. 996

1.0

l.O

l.O

1.0

0.978

Includes unit flight acceptance and type approval test data.

;',{ }',{

Based on main power switch operating time in system test.
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4. Z. i. 3 Time/Cycle/Reliability History for all Surveyor I, II, and
Ill Units

Table 4-16 presents a history of time/cycle/reliability data for each

major control item for Surveyors I, II, and III.

4. Z. Z Future Reliability Predictions

4. Z. Z. 1 Reliability Trends

Surveyor spacecraft realized a steady reliability growth up through

Surveyor III, dipped sharply for IV, and has resumed the upward trend for

V and SC-6. This can be readily seen from Table 4-17 which presents relia-

bility figures for Surveyors I through ¥.

Table 4-18 presents the Surveyor IV and V reliability ratio for each

subsystem relative to the Surveyor III values. Of particular interest is the

V/III column which indicates that the vehicle/mechanisms, propulsion, and

flight control subsystems exhibit reliability for Surveyor V below their

Surveyor III values. Although flight control reliability is down overall, it

has improved somewhat from Surveyor IV to V. The vernier propulsion sub-

system is also down overall; however, because of limited testing, the

Surveyor IV and V estimates employ the same data base, and hence provide

an inconclusive comparison. The vehicle/mechanism reliability is down from

Surveyor III to IV and down slightly again from Surveyor IV to V. This
decrease was a result of three failures:

l) Wiring Harness Compartment A (TFR 18Z6Z). Surveyor IV mis-

sion failure. A possible failure mode has been ascribed to the Z9-

volt regulated transmitter low ripple wiring from the boost

regulator to the transmitter and return. This was a single wire

from the boost I , to u_ _..... ;++_,'s, _n_ _ h_s been

shown that a failure of this wire would produce results very sim-

ilar to the Surveyor IV mission failure signature. Engineering

Change Requests have been initiated to provide redundant wiring

and eliminate this potential failure mode. This assignment of the

Surveyor IV mission failure to the wiring harness is for reliability

calculations only. Subsection 4. 3 contains a discussion of all pos-

sible Surveyor IV failure modes. The overall reliability estimate

is independent of which subsystem is assigned this failure.

Z) Wiring Harness Basic Bus 1 (TFR 56439). Failed pin retention te st

at umbilical connector. Pin retention failure is a recurring prob-

lem during systems testing, but precautions taken prior to final

mating of connectors reduces the probability of a connection failure

during a mission.

3) Thermal Sensor (TFR 50232). Temperature sensor test indicated

an open circuit for the thermal sensor on thrust chamber assembly

(TCA) 1. Revised acceptance specifications include continuity checks

on all TCA thermal sensors at El Segundo and AFETR. The addi-

tion of continuity checks for thermal sensors during TCA flow

checks at AFETR will preclude launching the spacecraft with open

connections to any thermal sensors.
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TABLE 4-16. TIME/CYCLE/RELIABILITY HISTORY FOR

SURVEYORS I, II.,AND III

Unit

Receiver decoder select

Central decoder

Subsystem decoder

Engineering signal processor

Auxiliary engineering signal processor

Signal processing auxiliary

Central signal processor

Low data rate auxiliary

Omnidirectional antenna

Omnidirectional mechanism

Diplexer

Transmitter

Low pass filter

Telemetry buffer amplifier

Receiver

Transponder

RF transfer switch

SPDT switch

Thermal sensors

Thermal control and heater assembly

2, 137.3

2, 137.3

I0,686. 5

691.3

838.0

292.7

I, 828.3

449.9

716.7

42 cycles

2, 173. 8

1,019.1

3, 176.6

I, 874.4

3, 580.2

529. I

I, 019. I

I, 019. i

40, 953. 8

1,455.9

Time (hours) or Cycles

II

4,073.4

4, 073.4

20, 367. 0

I, 300. 5

I, 478. 2

461. 8

3, 133. 0

847. l

l, 068. 4

510 cycles

5, 891. 5

Z, 573. 0

6, 822. 8

5, 103. 3

7, 297. 9

I, 153.4

2, 373. 0

2, 373.0

76, 038.0

I, 591. 7

Thermal switch

Thermal shell

Spaceframe

Landing gear

Compartment A thermal tray

Compartment B thermal tray

Auxiliary battery compartment

Wiring harness compartment A

Wiring harness compartment B

Wiring harness basic bus I

Wiring harness basic bus Z

Wiring harness A/SPP

Wiring harness auxiliary battery

Wiring harness RF cabling

Wiring harness retro rocket

Nitrogen lines

Retro rocket release

Engineering mechanical auxiliary

Antenna/solar panel positioner

14, 755. 5

i, 967.4

8 cycles

21 cycles

8 cycles

8 cycles

8 cycles

2, 587. 2

2, 587. Z

2, 537.2

Z, 537.2

I, 063. 9

l, IZg. l

2,601.3

I, 053. 2

I, 147.0

540 cycles

I, 576.3

240, 504 cycles

26, 196.0

3,492. 8

Ii cycles

139 cycles

II cycles

II cycles

1 l cycles

l, 868. 5

I, 868. 5

4,405.7

4,405.7

1,111.7

I, 333.8

4, 227. 5

l, 059.5

I, 963.0

575 cycles

3, 358. 6

511, 506 cycles

Separation sensor and arming device

Retro rocket system

Solar panel

Battery charge regulator

Boost regulator

Auxiliary battery control

Main power switch

Main battery

Auxiliary battery

Boost regulator input choke

Boost regulator unregulated filter

Flight control sensor group

Altitude marking radar

RADVS-signal data convertor

Klystron power supply modulator

Attitude and velocity sensing antenna

Velocity sensing antenna

RADVS waveguide

Roll actuator

Attitude jet system

Pin pullers

Pin puller cartridge

Helium tank and valve assembly

Fuel tanks

Oxidizer tanks

Lines and fittings

Propellant shutoff valve

Throttle valve

Thrust chamber and injector assembly

Helium release valve

Valve cartridges

Shock absorber

Crushable structures

System interaction

75 cycles

13 cycles

357. I

I, 128.4

2, 457.8

1, 929.3

1,475.4

i, 037. 4

90. 7

937.2

937.2

I, 147. 2

62.9

595. I

311. 5

295.9

266.6

194. 1

56.6

147,381 cycles

16,071 cycles

16,071 cycles

30 cycles

46 cycles

64 cycles

54 cycles

7,944 cycles

693 cycles

255 cycles

13 cycles

16,061 cycles

391 cycles

61 cycles

I, 717. I

72 cycles

14 cycles

402.7

3,072.0

4, 476. 1

3,998.0

3,354.6

I, 553. 8

113.6

2,623.9

2,627.9

1, 963. Z

92.9

987. 1

725.7

522. 7

424. I

278.0

98. 1

269, 576 cycles

16,080 cycles

16,429 cycles

33 cycles

49 cycles

67 cycles

60 cycles

7,947 cycles

694 cycles

256 cycles

14 cycles

16,062 cycles

391 cycles

61 cycles

i, 013.2

Failures Reliability

IH I II III I II Ill

5,602.1 0 0 0 1.0 1.0 1.0

5,602. 1 0.6 0.6 0.6 0. 972 0. 987 0. 990

28,010.5 0 0 0 1.0 1.0 1.0

1,711.8 2.2 2.3 0.8 0.752 0.861 0.960

2,290.4 l.O 2.4 2.8 0.893 0.870 0.901

530.4 0 0 0 1.0 1.0 1.0

5, 836. l 0.7 1.4 0.7 0.960 0.963 0.990

1,484.3 0 0 0. I 1.0 .0 0.994

2,075.5 0 0 0 1.0 .0 1.0

663 cycles 0 0. 2 0 I. 0 0. 999 I. 0

8,948.9 0 0 0 1.0 1.0 1.0

3,685.9 2.3 1.0 2.4 0.874 0.961 0.942

9,880.2 0 0 0 1.0 1.0 1.0

8, 160.7 0 0 0 1.0 1.0 1.0

10,355.3 0.2 0. Z 0. I 0.995 0.998 0.999

1,663.2 0 0 0 1.0 1.0 1.0

3,685.9 0 0 0 1.0 1.0 1.0

3,685.9 0 0 0 1.0 1.0 1.0

I04, 180.8 0 0 0 1.0 1.0 1.0

2,359.7 0 0 0 1.0 1.0 1.0

35,373.0 0 I. 2 I. 2 I. 0 0. 943 0. 958

4,716.4 0 0 0 1.0 1.0 1.0

16 cycles 0 0 0 1.0 1.0 1.0

160 cycles 0 0 0 1.0 1.0 1.0

17 cycles 0 0 0 1.0 1.0 1.0

17 cycles 0 0 0 1.0 1.0 1.0

17 cycles 0 0 0 1.0 1.0 1.0

3, 332. 9 1.0 0 0 0. 963 1.0 1.0

3,332.9 0.1 0 0 0.997 1.0 1.0

5, 870. 1 0. l 2. I 2. 1 0. 996 0. 960 0. 970

5, 870. l 1.0 2.0 I. 0 0. 962 0. 962 0. 986

1,121.2 0 0 0 1.0 1.0 1.0

1,440.2 0 0 0 1.0 1.0 1.0

5,601.0 0. I 0 0 0.996 1.0 1.0

1,070.8 0 0 0 1.0 1.0 1.0

2, 814. 7 0 0 0 1.0 1.0 1.0

578 cycles 0 0 0 I. 0 I. 0 I. 0

4,887.3 0 0 0 1.0 1.0 1.0

482,446 cycles 22.7 1.4 1.4 0.891 0.995 0.997

178 cycles 0 0 0 I. 0 I. 0 I. 0

15 cycles 0 0 0 1.0 1.0 1.0

467.7 0 0 0 1.0 1.0 1.0

4, 600. 7 0. 1 0. 7 0. 7 0. 989 0. 980 0. 987

6, 004. 8 0. 8 i. 4 I. 4 0. 968 0. 974 0. 982

5, 526. 7 0 0.6 0. 7 I. 0 0. 998 0. 998

4,885.3 0 0 0 1.0 1.0 1.0

2, 685. 5 I. 0 I. 0 0 0. 882 0. 994 i. 0

248. 5 0. 6 0. 6 0.6 0. 880 0. 924 0. 962

4, 152.6 0 0 0 1.0 1.0 1.0

4,152.6 0 0 0 1.0 1.0 1.0

2,815.1 0 2.0 0 1.0 0.917 1.0

106.3 0 0 0 1.0 l.O 1.0

1,131.7 6.5 10.3 11.1 0.982 0.989 0.989

921.0 5.4 5.9 5.9 0.981 0.991 0.993

823.9 2.2 2.2 4.4 0. 992 0. 996 0. 994

652. 5 0 I, 6 2.2 1.0 O. 996 O. 996

424.2 0 0 0 1.0 1.0 1.0

148.6 0 0 0 1.0 1.0 1.0

370, 756 cycles 0. 1 0. I 0. I 0. 995 0. 998 0. 998

16,092 cycles 0 0 0 I. 0 I. 0 I. 0

16,441 cycles 0 0 0 1.0 1.0 1.0

34 cycles 0 0. I 0. I. 0 0. 997 0. 997

52 cycles 0 0 0 I. 0 I. 0 I. 0

70 cycles 0 0 0 I. 0 I. 0 I. 0

66 cycles 0 0 0, I I. 0 I. 0 0,998

7,953 cycles 0 0 0 I, 0 I. 0 I. 0

697 cycles 2, 0 Z. 0 2.0 0,997 0. 997 0. 997

259 cycles 0 1.0 1.0 I. 0 0. 996 O. 996

15 cycles 0 0 0 1.0 1.0 1.0

16,063 cycles 0 0 0 I. 0 I. 0 I. 0

400 cycles 0. g 0 0 0.999 1,0 1.0

70 cycles 0 0 0 I. 0 I. 0 I. 0

1, 528.7 5.0 O. 6 0.6 O. 736 O. 949 O. 967
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TABLE 4- 17. SURVEYOR SPACECRAFT RELIABILITY GROWTH

l

I

Subsystem I II III IV V

Telecommunications

Vehicle and mechanisms

Propulsion

Electrical power

Flight control

Systems interaction
factor

Spacecraft

0. 925

0. 816

0.991

0. 869

0. 952

0. 736

0. 456

0. 944

0. 868

0.991

0. 958

0. 889

0. 949

0. 658

0. 965

0. 907

0. 968

0. 935

0.971

0. 967

0. 745

0. 929

0. 854

0. 947

0. 953

0. 931

0. 978

0. 653

0. 987

0. 850

0. 947

0. 985

0. 944

1.0

0. 738

TABLE 4- 18. RELATIVE SUBSYSTEM RELIABILITY FOR
SURVEYORS III, IV, AND V

Subsystem IV/III V/IV V/III

Telecommunications 0. 963 I.062

Vehicle and mechanism

Propulsion

Electrical power

Flight controi

O. 942.

O. 978

1.019

0. 959

0. 995

1.0

1.034

1.014

1. 023

O. 937

0. 978

i.053

0. 972
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The slight decrease in the reliability of the vehicle mechanisms sub-

system from Surveyor IV to V is a result of two failures:

Thermal Control and Heater Assembly (TFR 53317). The

thermal control and heater assembly responded intermittently

to turnon commands. The intermittence was a result of poor

workmanship on replacement of a failed diode. During subse-

quent repair to another component, heat transfer caused solder

flow and produced the intermittence. No engineering change is

required, and production line precaution should prevent repetition

of the problem.

Thermal Sensor (TFR 53168). The thermal sensor indicated an

open circuit. The defective part was replaced and, since detail

failure analysis is not practical for thermal sensors, the exact

cause of the component failure remains unknown. Thermal

sensor performance has been satisfactory and, because the

function performed by the sensor is not mission critical, no

further engineering action was deemed necessary.

4.2. Z. 2 Unit Type Permitting Greatest Improvement in Surveyor V

Reliability

Table 4-19 lists those units which, with reliability improvement,

would have the greatest effect on Surveyor V overall reliability. In particu-

lar, this table shows the resulting percent increase in Surveyor V reliability

if the listed unit type attained its specification reliability value instead of its

current data-based value.

4. Z.Z. 3 Surveyor V Reliability

Estimated reliability for Surveyor V at launch for a 66-hour nominal

flight and landing mission is 0. 74. This projected estimate is based upon

Surveyor V systems test data as of ii August 1967, and applicable Surveyor

I, If, III, and IV test and flight experience.

4.2. Z. 4 Reliability Estimate Basis

The estimates reported herein are based on equipment failure data

and operating time and cycle data generated during spacecraft missions and

spacecraft systems testing which are combined in accordance with the

"Reliability Math Model Surveyor Spacecraft A-Z1," SSD 64002-ZR, 24

October 1966. The model describes the spacecraft system in terms of

block diagrams, mission profile, time/cycle data,

tions appropriate to the functional interaction of all

convenience, the spacecraft is referred to at three

set, and control item or unit. Two mission phases, flight through landing

and lunar 80-hour period, are considered. For these phases, reliability

is defined as follows:

and probabilistic equa-

spacecraft units. For

basic levels: system,
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TABLE 4- 19. UNITS HAVING GREATEST EFFECT ON

SURVEYOR V RELIABILITY

Unit Type

Wiring harness

Thermal control

and heater

assembly

RADVS

Thermal switch

Boost regulator

Unit

Date-Based

Reliability

O. 90Z

O. 965

Unit "

Specification

Reliability

0. 987

0. 998

0. 976

0. 984

0. 985

0. 998

0. 997

0. 988

Percent Increase

Reliability If

Unit Specification
Is Attained

Z. 3

1.2

0.3

Reliability
If Unit

Specification

Is Attained

0.81

0.76

0.75

0.75

0.74

i) Reliability of the A-ZI Surveyor spacecraft for the flight and

landing (F and L) phase is the probability that the spacecraft

equipment will operate successfully as required from launch

through soft landing. Successful soft landing is assumed if

two-way communication is established and there is no apparent

damage to spacecraft equipment required to support intended

lunar operations.

z) Reliability of the A-Z1 Surveyor spacecraft for the lunar 80-hour

(L-80) phase is the probability that the spacecraft equipment will

operate successfully as required for 80 hours on the lunar sur-

face given that the spacecraft has successfully soft landed.

In the derivation of the model, the following general assumptions
were made:

i) No human errors will occur during the mission which will cause
failure.

z) All equipment inspection and test procedures are perfect and

comprehensive, and all equipment will be used only in applica-

tions within the boundaries of its design parameters.

3) Only standard operating procedures are considered.

4) Every performance characteristic is verified up to the instant

of no return in launch operations, and the launch will be

aborted if fault exists.
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All parts and designs are used in applications proven by test.

All scheduled changes to improve reliability of performance
have been physically incorporated and tested prior to launch.

Natural hazards, such as meteorites and deep lunar dust,
are nonexistent.

4. 3 ANALYSIS OF SURVEYOR IV LOSS-OF-SIGNAL FAILURE

The sudden anomaly that transformed the Surveyor IV mission from
a nominal flight to an apparent catastrophic failure has been frequently
mentioned in this report. It is the purpose of this section to summarize the
considerable effort that has been put into study of this problem, even though
no single cause has been (or ever will be, in all probability) isolated. As a
reference for this discussion, Table 4-Z0 gives the last known status of all
major spacecraft subsystems and parameters at time of data loss.

4. 3. 1 Potential Failure Mode Analysis

As the firststep in investigating the cause of the Surveyor IV failure,

all possible failure modes that could result in the conditions experienced have

been identified. Then, as many of these as possible were ruled out either

by data, analysis, or subsequent test, thereby leaving only those that are

potential candidates. In identifying the potential failure modes, two failure

conditions must be considered, neither of which can be ruled out by any data

at this time. These conditions are:

The failure was such as to cause only the loss of signal and,

barring any other second unrelated failure or an extremely

damaging lunar terrain, the spacecraft should have continued

its descent and soft landed on the moon.

The loss of signal was only symptomatic of a more catastrophic

spacecraft failure that directly resulted in a lunar crash.

In either event, the ultimate result is the same (i. e., a lost mission),

but the potential failure modes are different and the final spacecraft condition

is different. In the first case, the spacecraft may now be sitting on the

moon intact or toppled over but still essentially intact, while, in the second

case, the spacecraft would be demolished by either hitting the lunar surface

at approximately 1500 fps or exploding above the lunar surface.

Another division of potential failures that can be made is: i) the

basic failure cause can be electrical in nature (such as a random component

failure or a system noise effect), or Z) the basic cause can be structural

in nature (such as vibration, shock, collision, or explosion) which then

re suits in a secondary electrical failure.
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TABLE 4-20. SURVEYOR IV CONFIGURATION AND STATUS AT TIME

OF LOSS OF DATA

Geometry

A' titude

Velocity-- V x

Velocity -- Vy

Velocity-- V z

Slant range

Flight path angle

Attitude angle

Roll angle (X-axis -- trajectory plane)

Communication link

Transmitter on

Antenna selected

Subcarrier oscillators on

Bit rate

Data mode

Power system

Battery mode

Battery discharge current

Regulated load current

Unregulated load current

RADVS current

Overload trip circuit

Optimum charge regulator

Optimum charge regu]ator current

Bus voltage

Flight control

Attitude control mode

Inertia switch

Thrust command

Acceleration

Retro thrust

Retro propellant remaining

Retro burn time

Vernier thrust I

Vernier thrust 2

Vernier thrust 3

Helium pressure

Oxidizer pressure

Predicted

49 Kft

-108 fps

- 26 fps

1070 fps

57. l Kft

25.6 degrees

3 I. 5 degrees

-14 degrees

B high

Omni B

7.35 kHz

II00 bits/sec

6

High current

12.5 amps

5.3 amps

2.2 to

3.7 amps

25.0 amps

Enabled

On

0

Z0.5 volts

Inertial

Armed-

open

Mid thrust

8.4g

_8000

pounds

42.5

seconds

_67 pounds

_67 pounds

_67 pounds

201 pounds

730 ±30 psi

How and When

Verified Last Verified

-88 fps

-19 fps

800 < V 2 < 3000

Confirmed by proper

maneuver execution

B high

Omni B

7.35 kHz

II00 bits/see

6

High current

12.5 amps

5.3 amps

3. Z amps

24. 5 amps

Enabled

On

0

20.7 volts

Inertial

Armed-

open

Mid thrust

8.50g

8279 pounds

67 pounds

41 seconds

65. 3 pound s

67. 6 pounds

66. 3 pounds

199. Z pounds

40ZO psi

750 psi

P
_Telemetry at data loss

b

Telemetry at data loss

Selected by command

prior to launch

Telecommunications link

at data loss

p
\Telemetry at data loss

q
I

Selected by command

_Telemetrv at data loss

Telemetry at data loss

Calculation from accele-

ration telemetry at data loss

1
'Telemetry at data loss

J

Telemetry data loss
at
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Table 4-20 (continued)

Mechanisms

Landing gear

Omnidirectional antennas

Solar panel

Planar array

How and When

Predicted Verified Last Verified

Down

Extended

Deployed
and locked

Stow ed

Down

Extended

Deployed
and locked

Stowed

Telemetry at data loss

Telemetry at retro ignition
minus 15 minutes

RADVS

Beam 1 tracker

Beam 2 tracker

Beam 3 tracker

Beam 4 tracker

Beam I gain state

Beam 2 gain state

Beam 3 gain state

Beam 4 gain state

Beam 1 signal strength

Beam 2 signal strength

Beam 3 signal strength

Beam 4 signal strength

Locked

Locked

Locked

Not locked

90 db

90 db

65 db

80 db

-95.9 dbm

-92. 2 dbm

-87. 5 dbm

-99.0 dbm

Locked

Locked

Locked

Not locked

90 db

90 db

65 db

80 db

_-99 dbm

'_-97 dbrn

- 90 dbm

Transit Steady State, °F

Actual Just Prior

/

_Telernetry at data loss

Actual Just Prior to Retro

Thermal

Main battery

Auxiliary battery

Battery charge regulator

Boost regulator

Transrnitter A

Transmitter B

Solar panel

Planar array

Flight control electronics

Nitrogen tank

Helium tank

Lower retro case

Upper retro case

Engine 1

Engine Z

Engine 3

Predicted

80* 15

65 ± 15

104 ± 20

98± 20

58± 20

58 4-20

II0 ± I0

-60 ± 25

60 + 20

47 _- 15

68± 20

Bulk 55

57 ± 20

78 ± Z0

60 i 20

to Preretro Maneuver

77

77

I01

99

57

59

III

-51

62

46

78

44

66

53

8Z

68

Ignition, °F

79

80

91

120"

65

105"

31

98

61

43

65

179"

127"

134'

At time of failure
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Figure 4-4 is a potential failure tree showing the various possible
types of failures. The first two levels of branches are the divisions described

above. However, the branches labeled "Prime Failure Electrical" are

to be used in two ways, i.e., i) as a prime electrical failure as described

above, and 2) as the potential secondary failure that actually caused the

signal loss resulting from a prime structural failure. That is, each structural

failure branch should actually be followed by the whole group of electrical

failure branches since the ultimate failure (loss of signal) is an electrical

failure, but they have been omitted from Figure 4-4 for clarity.

In summary, this tree shows that there are essentially three areas

where the ultimate electrical failure that caused the signal to vanish could

have occurred: either in the transmitter; the Z9-volt power regulation and

distribution system; or the 2Z-volt power generation, control, and distribution

system. In the case of loss-of-signal-only failures, only the transmitter

(and its associated RF cables) and the nonessential bus portion of the 29-volt

system (including the overload trip circuit) are potential failure areas.

Failures in the ZZ-volt system (batteries, battery control, and main power

switch) and in the rest of the 29-volt system (the regulator itself and the

essential and flight control buses) would cause the more catastrophic space-

craft failure. Notably absent from this tree are flight control, RADVS, and

propulsion electrical failures since, while failures in these areas could

prevent the spacecraft from landing_ they would not cause the simultaneous

loss of signal. Also under the loss-of-signal-only branches, the more massive

structural failures (large collisions and explosions) have been omitted as it

is very unlikely that they would cause such a limited failure. The same

information contained in the failure tree for electrical failures is also shown

in matrix form in Table 4-21. This table shows general failures and

whether or not they could have caused the noted failures, followed by more
specific failures on a control item basis.

In the subsystem sections which follow, each of the potential failure

modes is expanded and discussed in more detail. The "failure signature"

of each of those presently known is identified and compared with the signature

experienced in an attempt to eliminate those not compatible with the data.

Essentially none of the potential failures in Figure 4-4 can be eliminated

except for those tabulated in Table 4-2Z.

4. 3. Z RF Data Link Failure Modes

The Surveyor IV failure signature has been investigated by reducing

DSIF DSS-II magnetic tapes at the time of failure. Per Figure 4-5, the

PCM data, the 7. 34-kc subcarrier oscillator, and the RF signal all disappeared

in a period of 0. Z5 millisecond or less. With this time period as the basis

of investigation, each practical failure mode listed below has been or is being

tested to determine the failure signature.

4. 3.2. 1 Transmitter High Voltage Off Failure

The transmitter high voltage could be removed from the traveling-wave

tube (TWT) by any of the following methods, excluding a high voltage arc

which is discussed in paragraph 4. 3. 2.8.
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TABLE 4-21. POTENTIAL FAILURE MATRIX

Failures

Spurious off condition

Spurious on condition

General Failures

l) Short on nonessential bus

2) Short on flight control bus

3) Short on essential bus

4) Open on nonessential bus

5) Open on flight control bus

6) Open on essential bus

7) Open on unregulated bus

Main ] Auxiliary ]

Battery Battery Transmitter

1 2 1 2 1 2

N N I N N I Y N

N N I N N ] N

Input short

Output short

Internal short

Spur switch

Input open

Output open

Function failure

Definitions

N ®IN ®1 Y

N N IN N I Y

N N I N N Y

..... y

I Could cause loss of signal only

2 Could cause loss of signal and failure to land

N No applicable failure

Y Yes, possible failure

-- Does not apply

* General failure

(_ Eliminated as possible failure

Flight Control

Sensor Group

1 2

N N

N N

N N

N N

N N

N N

N N

N N

N N

I

Loss of Signal Only

Yes

No

No

Yes

No

No

No

Auxiliary

Battery [ Boost

Control ] Regulator

i 2 I i Z

N N I N N

N N I N N

N (DIG (9

N ®1" *

N(DIY Y

N N I N N

N N I (D ®

(D (DI .....

N N I Y Y

Signal

RADVS t Processor

i Z ] 1 Z

i

N N I N N

N N I N N

N N I Y N

N N { N N

N N I N N

N N I N N

N N ] N N

N N I N N

N N ] N N

Z

Loss of Signal and
Failure to Land

No

No

No

No

No

No

Yes

Eng.

.,olllnl an( Mech.

Decoder Auxi}}a_r y

i g I Z

-- -- N N

-- -- N N

N N ? ?

N N N N

N N N N

N N N N

N N N N

N N N N

N N N N

Power

TV ISwitch

1 21 1 2

N N] (D (D

N N N N

Y N N (_

N N N {_

N N N (D

N NG®

N N -- --

N N®®

N N -- --

i)

2)

3)

4)

Inadvertent execution of command 0107 transmitter, "high

voltage off, " which turns off the high voltage supply to the TWT.

Inadvertent execution of command 0110, "transmitter filament

off, " which turns the filament and high voltage supplies off.

Since the filaments take several seconds to cool, this command

is included because the high voltage supply would go off also.

Removal of the 29-volt regulated supply voltage from the high

voltage supply for the TWT. This removal would give the same

symptoms as if the supply had been turned off.

Failure of any component in the primary side of the electronic

conversion unit (ECU) which transforms the 29-volt regulated

supply voltage up to the TWT high voltages.

4 -46



TABLE 4-ZZ. POTENTIAL FAILURES ELIMINATED AS
POSSIBLE CAUSE

Failure Mode Reason Eliminated

Collision with moon

Collision with Centaur

Collision with Lunar

Orbiter

Battery explosion

Transmitter failure due to:

I) High voltage off

command

2) Filament off

command

3) Open on 29-volt

input to high volt
electronic conver-

sion units

2Z-volt bus system open
or short

RADVS data, AM/{ performance, and Lunar

Orbit determination accuracy all indicate

retro ignition at proper altitude.

Post-spacecraft-separation Centaur retro

maneuver has been verified.

Location of all three Lunar Orbiters has

been confirmed by tracking (one of them

only by extrapolation of last orbit prior to

its failure) as being not in the Surveyor

locale at the time of failure. Also, the two

that were still transmitting have been con-

tacted subsequent to the Surveyor failure.

All known battery failure mechanisms would

have signaled their approaching failure

prior to the actual explosion.

Signature indicates transmitter carrier

power decay is longer than experienced at
fa ilur e.

Signature indicates transmitter carrier

power decay is longer than experienced at
failure.
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This type of failure has been investigated by actually having a trans-
mitter high voltage supply turned off while operating in the SC-6 system.
Per Figure 4-6a, the subcarrier decay time is approximately 9 milliseconds.
This time far exceeds the less than 0. 25-millisecond decay time and is not
considered to represent the Surveyor IV decay signature.

In addition, pictures of high voltage turn-off by direct command and
by the filament off command have been taken on a transmitter of the Surveyor
IV configuration. The results are shown in Figures 4-6b and c. Time to
decay exceeds 4 milliseconds. This again does not represent the Surveyor IV
signature.

4.3.2. 2 Low Power Turn Off

The low power transmitter could be turned off by any of the following

modes :

I) Inadvertent execution of the transmitter low power off command

2) Failure of a component in the low power switching circuitry

3) _ 29-volt low ripple short within the transmitter

A test was performed to determine the RF carrier signature of turning

off the low power transmitter. The results are shown in Figure 4-6d. The

carrier disappears instantaneously, exactly duplicating the Surveyor IV

failure signature.

This type of failure could have happened on Surveyor IV. However,

it is extremely unlikely that the alternate transmitter failed in the same way

at the same time. No transmitter has ever failed in this manner during sys-

tem te sis.

4.3.2. 3 Inadvertent Transfer Switch Command Execution

Transmitter carrier transmission via the omnidirectional antenna

could be interrupted by switching the transmitter in operation from the omni-

directional antenna to the planar array. This switching has been tested on

SC-6 at the system level and shows a 47-db decrease in carrier level when

switched. In addition, a test was performed on a Surveyor IV configuration

transmitter to demonstrate the switching time (Figure 4-6e) which is 250

microseconds or less.

This operation is a possible explanation for the Surveyor IV failure.

However, it is not considered the primary failure since the switch could be

commanded back to the correct position.

4.3.2.4 Openin_ of 29-Volt Low Ripple Line to Transmitter

If the wire connecting the boost regulator to the low power trans-

mitter were to break, the low power transmitter would go off. To determine
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the signature, a test was performed on a Surveyor IV configuration trans-
mitter. Figure 4-6f shows the carrier decay time of approximately 625
microseconds. Although this time is somewhat in excess of that observed on
the Surveyor IV failure, it is not unreasonable and could explain the failure.
Since only one wire from the boost regulator services both transmitters, a
broken wire could cause both transmitters to become inoperative.

4.3.2. 5 Shorting of 29-Volt Low Ripple Line to Transmitter

Although not tested, shorting of the 29-volt low ripple line to the trans-

mitter is expected to give the same signature as opening of the line as dis-
cussed above.

4.3. 2. 6 Opening of Coax From Transfer Switch to Single Pole

Double Throw (SPDT) Switch

The single cable routed from the RF transfer switch to the SPDT

switch determines the spacecraft capability to transmit on the omni-

directional antennas. If this cable were opened, the failure signature

would be obtained. Opening at this coax could be due to connector-cable

separation or a connector unscrewing and failing out due to vibration.

Although this failure mode is considered remote, it is possible.

4.3.2. 7 Command Line Susceptibility

Because the command line operations have been considered in the

paragraphs above, the susceptibility of each line has been measured on a

Surveyor IV configuration transmitter. None of the lines are considered

excessively susceptible, but this does not preclude inadvertent operation

which is considered possible, but not probable.

4.3. 2. 8 High Voltage Arc

Transmitters have arced at the unit level during thermal vacuum

pumpdown testing at critical pressure. In every instance, the arc was caused

by voids in the foam potting compound and the fault has been corrected. It

is considered possible that this type of failure could have occurred, but is

not probable. In any instance, recovery would be possible by switching to

the other transmitter.

4.3. 2. 9 Practical Failure Mode Summary

The failure signature could be reproduced by four types of trans-

mitter associated failures:

l) Low power turn off (see paragraph 4.3.2. 2)

Z) Opening or shorting of the 29-volt low ripple line to the trans-

mitter (see paragraphs 4.3.2.4 and 4.3.2.5)
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3) Inadvertent operation of the RF transfer switch (see paragraph

4.3.2.3)

4) Opening of the coax from the transfer switch to the SPDT switch

(see paragraph 4.3.2.6)

Items I and 3 above could reproduce the failure mode, but, in each

instance, recovery by command is possible and was tried to no avail after

predicted landing time. Although there were inadvertent transfers of the

transfer switches in the Surveyor I through Surveyor III configuration, the

Surveyor IV configuration switches have not exhibited this problem. The

switches were redesigned for Surveyor IV and subsequent spacecraft. To

date, no switch has malfunctioned. Items 2 and 4 above could also repro-

duce the failure mode, but recovery would not be possible.

4.3. 3 Propulsion Failure Modes

The propulsion failure mode review is restricted to the propulsion

subsystem and does not include other similar sources of failure such as the

high pressure shock absorbers, nitrogen tank, explosive bolts, etc.

The failure of either the retro or the vernier propulsion subsystem

by itself would not cause the mission failure. The failure of either propulsion

subsystem must then cause the transmitting equipment to be damaged or cause

another subsystem to be damaged which, in turn, failed the transmitting

subsystem.

There are three categories of failure of the propulsion subsystem

which could result in loss of communication, and each will be considered

in detail:

i) Shock Impulse --Shock input to the spacecraft if the retro nozzle

separated from the case.

2) Burnthrough --Hot combustion gas acting as a cutting torch if

there were a burnthrough of the retro case.

3) Fragmentation--High velocity fragments from the retro,

propellant tanks, or helium tanks.

4. 3. 3. 1 Shock Impulse

If the retro nozzle were severed from the case, there would be a high

thrust for a short period. It is estimated that a shock load of i00, 000 pounds

for 0. 003 second could occur before the pressure would decay to the level

required to extinguish the burning.

On 30 October 1966, the F-I apogee motor was ignited to place the

Intelsat II communication satellite in a synchronous orbit. Doppler shift data

indicated that the motor burned for 4. 7 seconds versus the expected 16 sec-

onds and then suddenly terminated by losing its nozzle. The spacecraft was
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not damaged except for one whip antenna. Thermal vacuum test at Hughes
demonstrated the problem to be low temperature on the aft end of the motor,
i.e. , -33°F on the case and -45°F on the nozzle versus the qualification
range of 30° to II0°F. Motor A26 tested at Aerojet General Corporation
on Z3 November 1966 confirmed the failure mode when subjected to these
cold temperatures for 96 hours under a simulated altitude of 80, 000 feet.
A number of other potential failure modes were investigated both at Hughes
and Aerojet General Corporation and found to be of no concern.

Following the design and fabrication of a thermal shield and heater
strip to protect the aft end of the motor, additional thermal vacuum tests
were run which demonstrated acceptable motor temperatures. Further con-
firmation was obtained at the Arnold Engineering Development Center where
a successful motor test was conducted. Motor AZZ was tested with space-
craft T-I while spinning at IZ0 rpm. The motor was held at 80, 000 feet
simulated altitude for 76 hours and was temperature conditioned to 55°F with
nozzle boss flange controlled to 70°F by use of the heater. The next satellite
with the new thermal shield performed satisfactorily.

This type of out-of-specification limit thermal failure is not applica-
ble to Surveyor since its temperatures were well within expected values.
Analysis indicates that the Surveyor retro support strut would fail under this
shock loading but that the retro would not come loose from its main support
points. (The highest load to any spacecraft was 40 g accidentally applied
during vibration test of Surveyor II. The inert retro support strut failed due
to the overload, but no other component in the spacecraft was damaged. )

During development of the retro, two nozzle failures of this type
occurred, one of which happened when using a cutoff nozzle. This failure
was due to the short nozzle that allowed hot gases leaving the nozzle to over-
heat the outer structure because of inadequate coupling with the diffuser. As

an added safety factor to prevent such failure when using a full-length nozzle,

the structure was strengthened. The second nozzle failure (of an obsolete

design) occurred when hot gases leaked through a joint in the nozzle, result-

ing in failure due to overheating. Since the present design was adopted, 31

motors have been fired without any recurrence of these difficulties. In

addition, this type of failure would result in a change in velocity or orienta-

tion of the spacecraft which may be detectable from flight data. This failure

mode is considered an unlikely cause of the failure.

4. 3. 3. 2 Burnthrough

If the retro motor wall became overheated because of excessive heat

transfer or improper insulation, the hot combustion gases could cause a burn-

through and allow the gases to act as a cutting torch on the communication

subsystem. It should be noted that any gas leak would expand in the surround-

ing vacuum and appreciably decrease its capability to act as a cutting torch.

It is probable that there would be sufficient time to notice a change in thrust

vector direction or magnitude before the gas severed the transmission equip-

ment or caused the vernier tanks to fragment and damage the transmitting

equipment. In addition, the high temperature would be expected to appear as
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noise in the transmitted flight data. Based on these considerations and the
fact that this type of burnthrough failure has never occurred in any of these
retro motors in the past, the conclusion is that thermal cutting is an unlikely
cause of the failure.

Under some conditions, a burnthrough can be followed by the case
fragmenting. Such a failure is discussed next.

4. 3. 3. 3 Fragmentation

Fragmentation as a secondary effect to a retro case burnthrough or

local overheating could occur. Previous experience with this case material

in the first stage Minuteman motor is that, when fragmentation occurs, it is

preceded by a flame for a second or more. Unless the burnthrough is aligned

with the center of gravity, such a condition should be noticed in the flight data.

The PHOENIX rocket motor is a 15-inch diameter cylindrical motor,

also using D6-ac steel at about the same stress level as the Surveyor retro.

Early in the program, there were two test failures which are of interest. In

the first (motor serial No. 3004) there was an insulation failure which allowed

combustion gases to reach a case wall after 16 seconds of a nominal 25-second

burn time. The failure mechanism was a simple burnthrough of the case in

the area of known insulation breakdown; pressure trace was normal until the

burnthrough occurred, at which point it decayed to atmospheric pressure.

There was no catastrophic failure.

In the second case (serial No. 3002), a similar insulation failure

occurred, but was accompanied by separation between the propellant and

liner after Z seconds of normal burning at 800 psi which caused a pressure

rise to about 1450 psi. Pressure decayed for 2 more seconds and then began

to drop sharply as if a burnthrough had occurred. High-speed motion pictures

show the failure progressing from the area of insulation failure near the head

end of the motor all the way to the aft end in about 4 milliseconds, at which

point the case ruptured fully and expelled large pieces of propellant and some

metal fragments.

There were no failures in this program which fit the Surveyor IV

failure conditions; that is, no motor ever failed so near to the end of burning

in a way which could have catastrophically damaged surrounding structure

and equipment.

There are also instances on Minuteman, Thiokol g6-inch sphere, and

PHOENIX motors where a burnthrough did not result in fragmentation. Based

on the long time after burnthrough before the case could fragment and since

there has never been a burnthrough in the history of this motor, this is an

unlikely failure mode.

There are two other methods by which the case can fragment:

increased pressure due to nozzle blockage and decreased strength due to over-

heating. The case failure due to overheating cannot be completely ruled out

as a failure mechanism since no evidence of this type of failure in this motor

has been found to date.
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There have been failures of a 15-inch spherical motor which are
attributed to overheating without burnthrough. In this case, the motor frag-
mented without previous external indication. The pressure-time history
just prior to fracture will be reviewed to see if any appreciable pressure
buildup occurred which would be observed as an increased acceleration of
the spacecraft. This review will be completed when data become available
from NASA-Langley.

Since past history for this retro did not indicate a marginal insulation
design and since the preflight X-rays indicated normal bonding of the propellant/
linear/insulation/case, this mechanism is not considered a likely failure mode.

In considering nozzle blockage, the three materials in the motor at the
time of communcation loss are the propellant slivers, the insulation, and the
pyrogen case. The propellant and insulation, if detached from the case, would
pass out of the nozzle without blockage. The pyrogen case at the time of
failure would be softened so that it too would not be capable of blocking the
nozzle. There is a great deal of test data with this motor to show that failure
of the graphite insert also would not block the nozzle. Nozzle blockage and
resulting case failure by overpressure are considered an unlikely failure mode.

The small amount of propellant remaining in the retro motor at the time
of loss of data makes it necessary to burn on all of its surfaces in order to
produce sufficient pressure to rupture the retro case at normal temperatures
without nozzle blockage. This increase in burning area would require all the
propellant slivers to tear loose from the case liner. A pressure increase of
this type would require more than Z0 milliseconds and would result in an
increased thrust and a higher acceleration. The liner held the much higher
inertia stress when more propellant was present, and the chamber pressure
tends to hold the slivers against the wall. Based on these facts and the history
of the motor, this failure is considered ve=y unlikely.

Fragmentation of the vernier heliun_ tank and propellant tanks has
also been considered. Since the helium tank had been pressurized to over
5000 psia for several days and at the time of communications loss the
pressure was only 4500 psia, it is highly unlikely that the helium tank frag-
mented from internal pressure. As a result of a Saturn IV B failure, the
welds on the nitrogen and helium tanks were examined spectrographically
prior to the flight and found to be of the proper weld material. The propellant
tanks were pressurized for over a day and similarly are believed to have shown
their ability to withstand the internal pressure without failure. This considera-
tion, along with the extensive tests performed during the past year specifically
to show that these tanks are not susceptible to stress corrosion, leads to the
conclusion that the propellant tanks are unlikely to be the cause of damage to
the communication system.

4. 3. 4 Structural Failure Analysis

4. 3. 4. 1 Structural History

Structural qualification tests of the design have been conducted on the

S-2, S-ZA, S-9, and T-ZI vehicles for both vibration and landing phases.
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These test loads are generally at least 50 percent higher than the 8 g steady-

state deceleration load experienced by the vehicle at the time of signal loss.

The design and test loads of some of the components of concern are given in
Table 4-Z3.

Surveyor IV had the least amount of fatigue accumulation of any

Surveyor flown to that time. Whereas the other vehicles had been subjected

to additional vibration tests due to component changes, Surveyor IV was

subjected to only one three-axis flight acceptance vibration test. The struc-

tural capability remaining, therefore, should have been better than Surveyors

I, II, or III. There were no QCHR, MRB, or TFI_ problems that have any

implication on the structural integrity of Surveyor IV.

4. 3. 4. Z Possible Failure Modes

Some possible modes of structural failure are listed in Table 4-Z4.

Explosion and impact could lead to rapid enough failures so that the flight

control data would not indicate the condition. Although structural failure

of compartment A or the operating omnidirectional antenna could cause

immediate loss of signal, failure of less critical items should have appeared

as a control system perturbation. In view of the design margins and large

amount of structural testing at 50 percent or more in excess of the loading

conditions at the time of signal loss and the fact that this would have been the

largest load encountered in the flight to that point, it appears extremely

unlikely that structural failure could have occurred earlier in the mission.

Because of the apparent vibratory behavior of the Surveyor IV flight

control system during retro fire, the possibility of some structural condition

that could explain this condition and ultimately result in failure was sought.

The items that could potentially lead to control system buzz problems are

listed in Table 4-Z5. One of the arms of the bipod on compartment B was

broken during S-9 torsional vibration tests and resulted in approximately a

Z-Hz shift in resonant frequency. Therefore, in order to get significant

frequency shifts, either both legs of the bipod must be broken or the attach-

ment to the spaceframe must come loose.

4. 3. 4. 3 Conclusions

Based on the severity and number of qualification tests performed and

the lack of any known load. environment approaching qualification levels, it

seems extremely unlikely that any structural or mechanism failure occurred

on Surveyor IV.

4. 3. 5 Electrical Power Failure Analysis

4. 3. 5. 1 In-flight Status and Timing

Each power subsystem telemetry signal that appears in mode 6 has

been analyzed below from AMR mark time until loss of signal. This period

covers the last 45 seconds of the mission. All values are nominal. Point-by-

point evaluation of the data indicates the power subsystem was operating in a
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TABLE 4-2.4. STRUCTURAL FAILURE MODE

Po ssible
Failures

Explosion of
retro, tanks,
shock absorber

Early impact

Structural
failure

Mode of
Failure

Shrapnel

Shock

Structural
failure

Explo sion

Structural
failure

Shock

Compartments

Auxiliary
battery

Omnidirectional
antenna

Solar panel

Retro support

Surveyor IV
Telemetry
Signature_':-_

Z

Z

2.

2.

2.

2.

Comments

Assumed propagation

of 700 fps

Propagation velocity =

16,000 fps

1 -- Loss of signal < I0 milliseconds.

2.-- Loss of signal > i0 milliseconds,

control telemetry.

possibly recognizable by flight
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normal manner when the data were terminated. Additionally, data obtained

during the transit coast phase and midcourse were reviewed and show no

anomalies with all parameters nominal.

EP-14-- Regulated Output Current. Prior to vernier ignition, with

the transmitter in high power and flight control thrust phase power on, battery

regulated output current was 5. 30 amperes. At vernier ignition, approxi-

mately 75 milliamperes are applied to the flight control solenoid transistor

switch, and EP-14 increases to 5. 375 milliamperes.

EP-Z - Unregulated Bus Voltage. With the main battery and auxiliary

battery in parallel (high current mode), the unregulated bus was ZI. 3 volts

prior to vernier ignition (total spacecraft load of 14 amperes). After initial

RADVS power turnon, the bus dropped to 20. 8 volts (total spacecraft load of

Z7. 5 amperes). After RADVS time-in, the bus dropped to Z0. 6 volts (total

spacecraft load of 37 amperes).

EP-17- Radar Current. Prior to vernier ignition, EP-17 indicates

AMR current. The average value is 3. 5 amperes with approximately ±0. 5

ampere of noise (all spacecraft exhibit this characteristic). After vernier

and retro ignition, the AMR is discarded, and EP-17 indicates an initial

RADVS current of 15. 0 amperes. After Z0 seconds, the KPSM times in and

the final value of Z4. 5 amperes is reached.

EP-4 --Unregulated Output Current, Prior to vernier ignition, all

cycling heater loads on EP-4 are commanded off. When verniers are ignited,

EP-4 indicates solenoid current only. The first readout is a relatively high

i. 85 amperes because the solenoids are cool and EP-2 is relatively high

because RADVS has not yet been commanded on. After RADVS comes on and

the solenoids warm up, their current decreases to i. 68 amperes.

EP-40" Flight Control Unregulated Current. During coast phase,

this shunt measures one constant load of 0. Z ampere - gyro thermal control.

Its cycling loads include the three gyro heaters which draw 0. 5 ampere each

and, occasionally, a gas jet which draws 0. l ampere. During coast, the

average duty cycle of each heater is approximately Z5 percent at a cycling

rate of approximately 0. 5 Hz. During Surveyor IV terminal descent, the

spacecraft roll axis was facing away from the sun, and the duty cycle increased

to approximately 50 percent for each heater.

Prior to vernier engine burn, thrust phase power is commanded on.

This turns on the roll actuator servo amplifier. Its current is measured by

EP-40 and indicated 0. 34 ampere. Therefore, the minimum EP-40 load

was 0. 34 ampere for the roll actuator and 0. g0 ampere for the gyro thermal

control. With one gyro heater on, EP-40 indicates i. 04 amperes; with

two gyros on, it indicates i. 54 amperes; and with all three gyros on, it

indicates 2. 04 amperes. These current values were indicated throughout the

last minute of operation with two exceptions. Immediately after vernier igni-

tion, a small torque was applied to the roll actuator, resulting in a 0. 14-

ampere increase in roll actuator servo current. However, the roll actuator

4 -60



returned to its null position approximately 3 seconds after vernier ignition.
Also, a gas jet came on approximately 3 seconds before loss of signal. (The
2-minute period preceding vernier ignition was also investigated and no
indication of gas jet operation could be found. )

EP-9-Battery Discharge Current. This shunt reads all battery loads,

with the exception of the radars, including the boost regulator and the unreg-

ulated loads. The cyclic loads once again are the gyro heaters. EP-40 and

EP-9 variations are not synchronized because they are separated by i0 words

or 120 milliseconds on the commutator frame. Prior to vernier ignition,

EP-9 indicates an average of i0. 5 amperes. After the solenoids and RADVS

come on, the average current is 12. 5 amperes.

4. 3. 5. Z Power Unit Test History

A review of each unit's test history shows no excessive operating

time or on-off cycles. All were well under nominal design ratings. Units

are subjected to functional and partial flight acceptance test sequences after

major rework or redesign, but not to levels exceeding flight acceptance test.

No significant relation to the Surveyor IV failure could be established.

4. 3. 5. 3 Spacecraft Harness Failure Modes

An evaluation and review of spacecraft power distribution harnessing

was conducted to evaluate failure modes and past test and performance

history. The harness is designed without true redundancy; however, in several

instances throughout the harness, two or three wires are used to reduce

voltage drop between units. A maximum size 12-gauge wire is used in the

harnessing to simplify handling and shaping requirements. Wire gauges used

in the point-to-point connections are conservative in terms of current rating

as a result of efforts to minimize voltage drop.

The primary failure mode in the harnessing is at the connector ",'here

connections are made to the pin. Nothing is gained in reliability of the harness

by running two redundant wires to the same pin. Redundant connector pins

would be necessary to increase reliability.

4. 3. 5. 4 Effects of Wiring Shorts

A study of the 22-volt unregulated bus harnessing has been made to

evaluate capability of the harness to carry a short of 125 to 200 amperes.

Results show that a short of this magnitude can be carried by the harness

through the spacecraft with the exception of the AMR unit. This magnitude

short would reduce battery terminal voltage to 16 to 17 volts, with corre-

spondingly lower voltages at the various units in the spacecraft, resulting in

loss of the boost regulator and the regulated busses.

A short between almost all +2Z-volt unregulated bus points and the

spaceframe can produce a short circuit in the range of 125 to g00 amperes.

The exact value of this current will depend upon the location of the short.
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Figure 4-7 shows the path of the short circuit current through the

spacecraft return leads. It also shows that the harness drop between the

negative input terminals of the boost regulator and the negative terminals

of the batteries will also lower the input voltage to the boost regulator. When

this voltage drops below 17 volts, the overload trip circuit (OTC) will trip

with loss of the nonessential bus resulting.

The harness resistance between spacecraft ground 1 and the negative

terminals of the main and auxiliary batteries is 0. 108 ohm. Therefore, a

short circuit at one of the battery positive terminals would result in a short

circuit current of 167 amperes if it is assumed that the two batteries will

provide an 18-volt terminal voltage with this load (past test history indicates

this is a reasonable assumption). The harness resistance between the

negative terminal of the boost regulator and the negative terminals of the

batteries is 0. 0194 ohm, resulting in a voltage drop of 3. Z volts. Boost

regulator input voltage would be (18-3. Z) = 14. 8 volts. This low voltage

would cause an OTC trip.

If the short is at the auxiliary battery control, main power switch, or

terminal board i, the short circuit current would be somewhat reduced; but

the harness drop between the positive terminals of the batteries and

terminal board 1 would also reduce the boost regulator input voltage. A

short at terminal board 1 would result in a boost regulator input voltage of
13. 4 volts.

Short circuit at the +ZZ-volt terminals of the engineering mechanism

auxiliary, battery charge regulator, flight control sensor group, transmitters,

receivers, survey camera, soil mechanics/surface sampler Centaur inter-

face connector, or heaters would result in an OTC trip.

Approximately one-hail of th_ _hort circuit resistance is introduced

by a 3Z-inch length of Z4-gauge wire from spacecraft ground 1 to a splice in

compartment A. This wire would fuse in 0. g to i. 0 second and would even-

tually remove the short. However, approximately only 30 milliseconds are

required to trip the OTC.

In order to simplify the above computations, the normal spacecraft

load of 40 amperes during terminal descent was not considered. If the com-

putations were to include this current, the boost regulator input voltage

calculation would be lower by approximately 0. 5 volt.

A study was made to determine if any one single wire open could cause

the Surveyor IV failure signature. Based on transmitter test results and a

review of the harness wiring, only one wire could cause the failure signature

in the +Z9-volt regulated low ripple segment from compartment B to trans-

mitters A and B in compartment A and its return. This wire consists of

segments 391A, 391B, 391C, and 391D per drawing Z39535-I, Sheet i,

SC-4 Power Distribution Drawings. An open in this wire could cause loss

of RF in approximately 0. 6 millisecond.
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4. 3. 5. 5 Spacecraft Current Shunts

There are four major current shunts aboard the spacecraft (see

Table 4-26).

TABLE 4-26. MAJOR TELEMETERED CURRENT SHUNTS

Unit Designator

Z33RI

Z 84R i

Z85R I

424R 1

Telemetry

Channels

EP-17

EP-6/9

EP -4

EP-40

Functions Monitored

RADVS, AMR, A/SPP stepper motors.

Battery charge/discharge current.

Total battery current whenEP-17= 0.

Unregulated current. Unregulated

portion of battery and/or solar panel

output current not measured onEP-40.

Flight control unregulated current.

Includes gyro heater thermal control,

gyro heaters, roll actuator, and gas

jets.

Two additional current shunts located in the boost reguIator are

shown below:

Telemelry
Channels Functions Monitored

EP-7 Battery regulator dc-dc converter current.

Difference between battery regulator input and

output current.

EP-14 Total regulated battery regulator output current.

To date, the only recorded unit failures have been the shearing off of

the brass terminal studs due to the application of too great a torque and the

stripping of the stud threads for the same reason. These failures have

occurred only on the major current shunts: EP-17, 6/9, 4, or 40. No

failures have been noted or could be found on either battery regulator

shunt EP-7 or EP-14. An open of either EP-7 or EP-14 could cause loss

of the battery regulator regulated busses, but the probability of occurrence

is highly unlikely. There have been no shunt failures during vibration test-

ing or spacecraft operation.
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Since the shunts are in the current return paths, a short from any
shunt terminal to spacecraft ground would be detected through telemetry,
but would not interrupt it instantaneously. The only shunt failure that could
feasibly have caused the observed failure is the opening of 284R1 (EP-6/9).
This would have removed power from everything but the RADVS. Although
the possibility of a shunt failure seems remote, the reliability of shunt
operation could be improved by replacing the brass studs with a stronger
material, i.e., stainless steel or beryllium copper.

4. 3. 5. 6 Practical Failure Modes

A summary of power system failure modes is shown in Table 4-Z7.

Major failure modes assumed are ZZ-volt unregulated bus shorts, Z9-volt

regulated bus shorts, ZZ-volt unregulated bus opens, and Z9-volt regulated

bus opens. Included in these major failure modes are unit, harness, and

shunt failures as possible causes.

Conduct of boost regulator tests to establish the signature for the

foregoing major failure modes has eliminated the ZZ-volt bus open mode and

the ZZ-volt bus short mode as a result of the regulated bus decay times.

Regulated buses decayed from 0. Z5 volt/ms to Z. 0 volts/ms after holding

up for 3 to i0 milliseconds with no change under the ZZ-volt open and short

modes. During this time, it should have been possible to detect a change

in the RF link or in one of the subsystems. No change was detected and,

therefore, these failure modes are not considered possible.

Signature tests conducted to determine OTC signature as a function

of overload on the nonessential regulated bus has eliminated all conditions

with the exception of a total load range between ii. g and 15 amperes. Under

loads less than ii. Z the nonessential bus will hold regulation at ?9 volts ±i

percent. Under loads greater than this value, initial voltage drop increases

with increasing load to an approximately level voltage region. Initial voltage

drop ranges from 0. 4 to 14. 0 volts at a rate of approximately 2 volts/ms.

Duration of the level region increases with increasing load until

trip occurs, at which instant the nonessential bus drops to 0 volt in 0. 1

to 0. 2 millisecond. For loads from the threshold trip value of Ii. 2 to

20 amperes duration of the level voltage region ranges from 34 to 7Z

milliseconds. During these time periods, an indication of variation in RF

link on other subsystems shoulclhave been observed. None was observed. As

a result of the Surveyor IV signature being confined to a very small range of

possible OTC overload values (less than 4 amperes in the ll. Z- to 15-

ampere range), it is considered possible, but unlikely, that a short on the

nonessential bus caused the failure.

An additional signature test conducted on the boost regulator showed

that the flight control bus could support a total load of 6 amperes for 3 to 4

seconds with no noticeable change in regulation or effect on other regulated
buses.
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TABLE 4-Z7. POWER SYSTEM FAILURE MODE SUMMARY

Surveyor IV power subsystem

As sumed
Failure Mode

22-Volt Bus Short

Cause s

1) Batteries

(main and

auxiliary)

Z) BR

3) BCR

4) ABC

5) MPS

6) EMA

7 ) TC and HA

8) Harness

Flight Control
Bus Shorts

Causes

1) Flight con-
trol units

Z) BR flight
control

regulator

Conditions

Necessary

125 to z00

amperes

required to drop

battery terminal

voltage to 16 to

17 volts

i0 to g0ampere

short would

cause OTCtrip

10to 20 ampere
short would

cause OTCtrip

Signature
Tests

None

recommended

In processto
determine

BR signature
for a 22-volt

bus short

None

recommended

None

recommended

None

recommended

None

recommended

None

recommended

None

recommended

None
recommendedl

None

recommended

Estimated

Probability
of

Occurrence

Unlikely

Unlikely

Unlikely

Unlikely

Unlikely

Unlikely

Unlikely

Po s s ible

Possible

Possible

Could

Surveyor IV

Signature
Have

R e suited ?

No

No

No

No

No

No

No

No

Ye s*

Ye s*

4 -66



Table 4-?.7 (continued)

Assumed
Failure Mode

Nonessential Bus

Short

Causes

i) Nonessential

load s

Z) BR non-

essential

regulator

Essential Bus

Short

Cause s

1 ) Command
decoder

Z) BR

e s sential

regulator
(Z series

diodes)

Conditions

Necessary

If total load was

greater than 7. 0

amperes for

more than 20

millisecond s,

would cause

OTC trip

If total load was

greater than 7.0

amperes for
more than 20

milliseconds,

would cause

OTC trip

Short of i0 toZ0

amperes would

cause BR pre-

regulated bus to

drop and OTC

to trip

Shorted diodes

would cause

only a rise in
essential bus

voltage

Signature

Tests

BR te sts in

process to
determine

OTC

signature

None

recommended

None

recommended

None

recommended

Estimated

Probability
of

Occurrence

Possible

Possible

Unlikely

Unlikely

Could

Surveyor IV

Signature
Have

Resulted ?

Ye s#

Ye s_:=

Yes;',-"

No
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Table 4-27 (continued)

Assumed
Failure Mode

Preregulator Bus
Short

Cause

I) BR

preregulator

ZZ-Volt Bus Open

Conditions

Necessary

Short of i0 to Z0

amperes would

cause OTC trip

Cause s

1 ) Main

power
switch

Z ) ABC

3) Batteries

4) Harness

5 ) Shunts

(EP 6/9)

Flight Control

Bus Open

Essential Bus

Open

i) Application

of _6 amperes
for 60 milli-

seconds

Z) Brake release

plus mechanical

action

Wire break and

both relay con-

tacts open

simultaneously

Wire break in

both batterie s

simultaneously

Wire break or

connector loose

Broken stud

No effect on

data loss

No effect on

data loss

Signature

Te sts

None

recommended

None

recommended

None

recommended

None

recommended

None

recommended

None

recommended

None

recommended

Estimated

Probability
of

Occurrence

Unlikely

Unlikely

Unlikely

Unlikely

Unlikely

Possible

Possible

Could

Surveyor IV

Signature
Have

Resulted ?

Yes

No

No

No

No

No

No

No

No
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Table 4-27 (continued)

Assumed
Failure Mode

Preregulator Bus

OPe____n_n

Cause

i) BR internal

open

Nonessential Bus

Open

Cause s

i) BR non-

essential

regulator

2) OTC trip

Removal of ZZ-

Volts to BR

Conditions

Necessary

Wire or com-

ponent open

Wire or corn-

ponent open

i) Total non-

essential load

greater than

7. 0 amperes

for more than

20 milliseconds

g) Short on

control, or ZZ-

vO_L bus could

cause preregu-
lator bus to drop

causing OTC trip

Open on gZ-volt
bus

Signature
Tests

None

recommended

None

recommended

Test in proc-

e ss on BR to

determine

signature of

open

None

Test in proc-
cess on BR to

determine

signature of

open

Estimated

Probability
of

Occurrence

Unlikely

Unlikely

Possible

Possible

Possible

Could

Surveyor IV

Signature
Have

R e sulted ?

Yes

Yes

Ye s*

Ye s*

No

Only over a restricted range of overload.
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Tests requiring short circuit currents greater than bus ratings on the

essential and flight control regulated buses were not conducted because of

their destructive nature. However, based on tests of the other assumed

failure modes, it can be stated with reasonable confidence that these types of

failures would not have provided the Surveyor IV signature. The only possi-

ble exception would be "crowbar" shorts (100 amperes or greater).

4. 3. 5. 7 Conclusions

The following conclusions are made concerning the Surveyor IV

failure:

i) A short of approximately l0 to Z0 amperes on any regulated bus

(g9-volt essential, Z9-volt nonessential, or flight control) would

cause OTC trip (loss of nonessential bus) in 35 to 75 milli-

seconds, but would not have provided the Surveyor IV signature.

z) A short of 1Z5 to 200 amperes on the ZZ-volt unregulated bus

would cause OTC trip in 35 to 42 milliseconds, but would not

have provided the Surveyor IV signature.

3) An open of the Zg-volt unregulated bus would cause the OTC trip

in 16 milliseconds, but would not have provided the Surveyor IV

signature.

4) An open of the 29-volt nonessential regulator or an open of the

boost regulator preregulated bus (internal to the boost regulator)

would cause loss of the nonessential bus in approximately 10

milliseconds, but would not have provided the Surveyor IV

signature.

5) Review of the spacecraft harnessing and shunts shows failures

are possible but not likely.

6) Review of all power TFRs shows no reported failure that could

have provided the Surveyor IV failure signature.

7) Review of unit discrepancies shows no discrepancy with

particular relevance to the Surveyor IV signature.

8) The flight control regulated bus is capable of sustaining a

6-ampere load for 3 to 4 seconds with no effect on regulation

or on other regulated busses.

9) The only signal wire open failure in the harness that could

have caused the Surveyor IV failure signature is the +29-volt

regulated low ripple lead from compartment B to transmitters A

and B in compartment A and its return.
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4. 3. 6 Flight Control Failure Analyses

4. 3.6. 1 Practical Failure Modes

No failure mode has been postulated wherein the flight control sub-

system could cause the prime failure noted. There is the possibility, although
it is not necessarily obvious, that the thrust command modulation was in

some way connected with the ultimate failure. For this reason, this sub-
section will be devoted to a discussion of the various mechanisms that could

cause such a characteristic. These possible causes are shown in Figure

4-8 in a "failure tree" format and are analyzed briefly in Table 4-28.

4. 3.6. 2 Structural Buzz

Introduction. A plot of the inverse attitude control loop gain is a

measure of gain margin from 0-db gain. If the structural transfer function

gain were multiplied times the attitude loop gain, it would subtract from the

gain margin. Figure 4-9 shows the plot for structural gain measured on

spacecraft structural model S-20. The gain margin becomes the distance

from the resonant peak of the structural transfer function to the inverse

attitude loop gain curve. The root locus stability plot for the attitude loop

shows that, in the frequency range of 5 to 25 Hz, the system does not have

phase stability and the system is gain stabilized. If a buzz problem were

present, suspected structural modes would involve the A/SPP, retro, and/or

flight control sensor group, and, in particular, the retro and flight control

sensor group because their frequencies of oscillation overlap.

When the data were taken from $2, the outputs of the gyros were used

for instrumentation and large forces (14 pounds) were applied to obtain

measurable outputs from pitch and yaw torque inputs. Structural gain is a

__I-_A_ r .... *;_ of _1_ _npl,t lo,r_l, and the high level used may have caused

the gain to be less. The structural gain for the acceleration loop, which has

been tested more, has shown a considerable dependence on the particular

structure tested, as well as the input level.

The structural gain is augmented if the motion of the mass effected

disturbs the center of gravity during retro firing. The center of gravity

effect of A/SPP motion produces an overcenter torque which adds to the

torque due to its spring restraint, thus amplifying its effect.

Surveyor IV. The character of the thrust commands during the retro

burn looks like a sustained attitude loop oscillation. The high gain of the

attitude loops allows the gyro angles to be small (i to Z BCD change) and

still produce these commands. However, these small gyro angles still

represent large rigid body accelerations (I to 15 rad/sec 2) in the frequency

range from 5. 0 to 25 Hz. If a nonrigid spaceframe is assumed, these

accelerations can be local on individual components such as the flight con-

trol sensor group, retro, A/SPP, or compartments.
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TABLE 4-Z8. FLIGHT CONTROL POSSIBLE FAILURE FORMAT

Surveyor IV
Item Signature

Noisy gyro No

Two noisy gyros

Noisy electronics

Low system gain

Retro-erratic

thrust

Noisy vernier

engine

Two noisy engines

Retro thrust

vector oscillation

Retro center of

gravity
oscillation

Structural buzz

No

No

No

Low

probability

No

No

I
I

Low

i probability

Possible

Remarks

Noisy pitch gyro affects engines i and 3;

yaw affects Z and 3.

Noise would have to be correlated and

out of phase.

Same as for gyros. In addition, low

required noise (10 to 30 Hz) improbable.

Would result in _-Z rad/sec oscillation,

readily detectable by telemetry.

Throttle command yaw data indicate

large thrust variation would be required.

This would result in detectable (>I/Z g)

change on retro accelerometer. Iffurther

analysis of thrust commands reduces
moment disturbance, this wouId be a

possible cause.

Would result in other two engines being

modulated in response due to flight con-

trol sensor mixing; no known mechanism.

Very low probability; no known mecha-

nism. Data on Surveyors I and III atmid-

course and terminal and Surveyor IV at

midcourse reveal no such performance

characteristic.

Engine thrust command modulation is
such as to require the retro thrust

vector or center of gravity oscillation to

be a sustained one in a plane perpendicu-

lar to leg 3.

No problem thought to exist for normal

spacecraft; could possibly be aproblenq

for damaged structure or improperly
installed units.
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The frequency range of 15 to Z5 Hz must involve the resonance of the

flight control sensor group so that the gyro angles are possible. The elastic

axis of the flight control sensor group for its low frequency resonance is

parallel to the rotational axis assumed for the spacecraft with engine 3 show-

ing the lowest throttling. This flight control sensor group resonance could

combine with the retro resonance and provide sufficient gain for a buzz. The

low frequency region, 5 to ii Hz, would probably be an A/SPP resonance.

Analog Simulation of Telemetry Data. An analog simulation was con-

structed to aid in the buzz problem investigation. The pitch and yaw control

loops, including the transfer functions for the three vernier engines, were

mechanized on the analog computer. Sampling circuits were built, with the

same sampling frequency and phase as the spacecraft, for thrust commands,

gyro error, and strain gauge signals. The input to the system was a con-

tinuous sine wave disturbance torque into the pitch and yaw loops of the same

polarity, resulting in out-of-phase thrust commands on engines 1 and Z and a

small thrust command on engine 3. This is the only way the long-term effect

of low thrust on engine 3 could be produced.

The sampling circuit was a sample-hold circuit which sampled the

real value in 0. 001 second and held it for 0. 3 second. The telemetry filters

were included between the signal and the sampler.

The signal patterns produced are a function of the sampling phase

and frequency. The patterns repeat every 3. 33-Hz change in frequency and

in the order that they appear in the Surveyor IV data for either an increasing

or decreasing rate of change of frequency of 0. 05 Hz/sec. The effect of

sample phasing on the signals using gyro error signal levels that result in

engine 1 and Z thrust commands were on the order of the observed Surveyor IV

levels. Even though the inputs to engines 1 and 2 are out of phase, there is an

in-and-out of phase appearance to the signal output due to the sampling. The

relationship between thrust commands and strain gauges could not be repro-

duced exactly. All the computer data were run for a nonelastic structure

which makes the acceleration effect larger than the thrust command effects

for high frequency. If there was a structural gain between the rigid body and

the flight control sensor group, the proportion might be changed.

4. 3.6. 3 Retro Disturbances

The normal disturbance which the vernier engine system is required

to balance in order to maintain attitude stability during the retro phase results

from failure of the instantaneous retro thrust vector to pass through the vehi-

cle center of gravity. The abnormal thrust modulation observed on the

Surveyor IV vernier engine thrust command telemetry and the shape of the

thrust command profile as compared to data from Surveyor I and III flights

could result from this disturbance moment.

An analysis to determine the characteristics of the contributors

required to produce the indicated disturbance, in the absence of structural

buzz considerations, was conducted. The results of this analysis are

discussed as follows.
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The initial retro disturbance moment acting on the vehicle results
from the initial alignment of the retro thrust vector to the vehicle center of
gravity. Changes in this disturbance can result from one or a combination
of the following: motion of vehicle center of gravity which can be produced
by a shift in either retro or spacecraft center of gravity, angular motion or
lateral shift of the retro thrust vector, or variation in magnitude of the retro
thrust level when an offset between the thrust vector and vehicle center of
gravity exists.

In order for thrust magnitude variations alone to produce the moment
variations indicated by the Surveyor IV thrust command data, the magnitude
of these variations would have to be greater than 3000 pounds. This value is
obtained by observing that the average thrust levels are nearly equal, indicating
a small average offset (< 0. 070 inch), and the thrust variations are sufficient
to indicate a significant moment disturbance (---Z00 in-lb). Thrust level
variations of this magnitude would produce substantial modulation in the out-
put of the retro accelerometer and variation in the doppler data which were
not indicated by the Surveyor IV data. Thus, retro thrust variations are not
indicated as the cause of the vernier engine thrust modulations.

The magnitude of the variations of vehicle center of gravity which

would be required to produce the indicated moment disturbance (0. 0Z inch)

are not large enough to preclude this contributor as a cause of the indicated

disturbance, although they would be larger than would be expected to occur

in a normal flight. A shift in the vehicle center of gravity can be produced

by movement of either the retro or the spacecraft (defined as vehicle less

retro) center of gravity.

A retro center of gravity shift (> 0.03 inch) would require physical

motion of the retro since the retro propellant consumption rate (=" 3Z lb/sec)

and the size of the retro is not sufficient to produce the indicated frequency

and magnitude of shift under unsymmetrical burning conditions. A space-

craft center of gravity shift of the same order of magnitude would require

oscillation of a major component of the spacecraft (i.e., a compartment:

125 pounds shifting 0. 3 inch).

Retro thrust motion (angle variations onlateral shift) on the order of

three times that measured during retro qualification tests could produce

the magnitude of disturbance indicated. What is considered improbable is
that these variations would be restricted in direction so as to indicate an

oscillatory moment about a constant axis rather than a pitch/yaw moment
in a random direction.

Regarding the dc moment disturbance, analysis to date indicates

that the data can be best fit by assuming a retro propellant center of gravity

shift or a spacecraft minus retro center of gravity shift occurring some-

time in the later half of the burn period.
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4. 3. 7 Failure Investigation Preliminary Conclusions

Analysis of inflight spacecraft, Centaur, ground data, quality,

troubles (TFRs), and test records has been unable to isolate any primary

single or multiple cause for the failure of the Surveyor IV mission. Analysis

completed to date and summarized in this report includes the following:

i) Complete point-by-point review of all telemetry channels from

AMR mark to loss of RF signal

z) Review of all subsystem telemetry plots for midcourse and

launch to acquisition phase

3) Review of real-time telemetry data commands and analysis

performed by the Space Flight Operations Performance Analysis

and Command and Trouble and Failure Analysis groups, which

includes all coast phases of flight

4) Review of Centaur and spacecraft data for loads and vibration

environment confirmation

5) Review of all Surveyor IV TFRs and quality records for those

subsystems which could have lead to loss of RF signal

6) Analysis of ground station tape records

The only significant data anomaly that can be correlated by hypothesis

to the final loss of RF signal is the apparent thrust (8 pounds peak to peak)

modulation of vernier engines 1 and Z. This telemetry signature is classified

as an anomaly or unexpected for Surveyor IV since cyclic thrust modulations

of this magnitude were not observed during the Surveyor I and III flights and

were not predicted from development model flight spacecraft testing. With-

out direct indication of the primary cause of failure, all failure modes that

could cause RF signal loss within 0. Z5 millisecond and not disturb previous

telemetry data must be considered equally likely.

Signatures obtained from transmitter and power system testing

indicate that no reasonable power system short or open, and only a limited

number of transmitter problems, suchas inadvertent low power or RF trans-

fer switch commands, can match the Mission D loss of signal signature.

All flight loads and vibration data indicate that the in-flight environ-

ment was significantly less severe than flight acceptance test levels and,

therefore, structural failures are not likely.

Retro and vernier propulsion development, test, and flight hardware

quality review indicate no design, manufacturing, or materials problems

that lead to suspected tank or case rupture problems. All failure modes are

considered unlikely but equally probable.
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5.0 PERFORIM_ANCEANALYSIS

5. l THERMAL CONTROL SUBSYSTEM

5.1.I INTRODUCTION: SURVEYOR THERMAL CONTROL TECHNIQUES

The Surveyor thermal design utilizes a variety of temperature control
techniques. Active, passive, and semiactive mechanisms are employed to
provide the required temperature control (storage, operational, and/or sur-
vival) throughout the transit and lunar phases of the mission. Each spacecraft
subsystem is individually controlled, and the thermal coupling between sub-
systems is minimized by using conduction and radiation isolation wherever
advantageous. Subsystem analyses are accomplished by evaluating in detail
the thermal environment for each subsystem, with consideration being given
to all significant thermal interactions between the subsystems whenever a
high degree of isolation is not possible.

The following temperature control techniques are used on the Surveyor
spacecraft:

I) Passive thermal control utilizing combinations of paints and metal

processes to provide surfaces with solar absorptance and infrared

emittance characteristics to produce the required subsystem tem-

peratures. Solar energy reflections are used to provide energy

in cases where insufficient direct solar illumination exists.

z) Active thermal control systems utilizing heaters and radiation

shields provide energy in cases where:

a) Sufficient solar illumination is not available

b) The unit's storage temperature is significantly different from

its optimum operational temperature

3) Subsystems having large heat capacities are thermally decoupled

from the transit and lunar environments by utilizing superinsulation
blankets to minimize radiative heat transfer and thermal isolators

to minimize conductive heat transfer. Such systems never reach

equilibrium conditions and therefore depend on heat capacity and

a controlled rate of heat rejection to provide optimum operational

temperatures.
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Bimetallically activated thermal switches control the temperature
of the electronics compartments during transit and lunar operations.

Combinations of the above techniques are used on many of the subsystems to
optimize the temperature control system.

5. 1.2 THERMAL ANOMALY: OXIDIZER TANK l (P-15)

During Mission D, the temperature of oxidizer tank 1 (sensor P-15)
increased from 49° to 54°F at approximately Launch + 30 hours. An examina-
tion of the thermal data does not reveal similar temperature perturbations for
oxidizer tanks Z and 3 (sensors P-16 and P-6, respectively).

On all previous spacecraft {Surveyors I through III), the oxidizer tanks
have exhibited small temperature perturbations during star acquisition and
gyro drift checks. The temperature increase experienced by the Surveyor IV
oxidizer tank 1 is greater than any previously observed. Although the excur-
sion occurred during a gyrodrift check, the other propellant tanks did not
exhibit significant temperature perturbations. Thermal performance of the
oxidizer tank before and after the temperature excursion appears normal.
Thermal analysts are continuing to examine the tank data; however, it is
doubtful at present if the cause of the 5° F increase in tank temperature can
be determined. An examination of the propulsion data does not reveal any
oxidizer system pressure perturbation at the time of the temperature increase.

5. I. 3 SUMMARY AND CONCLUSIONS

The performance of the Surveyor IV thermal control system was excel-
lent. The thermal behavior of all spacecraft subsystems was normal during
the transit mission phase. Sixty-three of the 75 thermal sensors onboard the
spacecraft were within 5° F of their nominal predicted value, and 70 thermal
sensors were within I0 ° F of their nominalpredicted value. The Canopus
sensor, attitude gas jet Z, altitude marking radar (AMR) antenna and com-
partment A thermal switch 2 deviated 13°, 26 °, 18 ° , and 17 ° F from predic-

tions, respectively; all of these were still within their premission prediction

range, however.

A summary of events significant to the thermal subsystem is given in

Table 5.1-I. A summary of the actual and predicted transit steady-state tem-

peratures for Missions A through D is presented in Table 5. I-2. Transit

thermal profiles for all spacecraft subsystems are presented in Figures 5. I-I

through 5. 1-76.

Only thermal performance that is unique or of special interest is dis-

cussed in detail. For those units whose temperature is consistent with pre-

vious missions, the steady-state temperature summary will be considered

sufficient. The oxidizer tank (P-15) temperature increase anomaly is discussed
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TABLE 5. 1-1. SURVEYOR IV MISSION THERMAL EVENT LOG

Day

195

7/14/67

196

7/15/67

GMT,
hr:min

11:53

12:05

12:06

12:08

12:34

13:42

14:00

17:46

17:51

18:06

18:14

18:46

Z0:54

20:57

2Z:37

00:09

02:09

02:18

07:54

08:02

09:58

16:09

Mission Time,
hr:min

00:00

00:iZ

00:13

00:15

00:41

01:49

02:07

05:53

05:58

06:13

06:21

06:53

09:0i

09:04

10:44

1.2:13

14:13

14:Z5

Z0:01

20:09

ZZ:05

28:16

Event

Launch

Injection

Separation

Sun acquisition complete

Transmitter high power off

Line Z heater cycling

SM/SS heater cycling

Transmitter B high pow=_ _,L_

Sun and roll

AMR heater cycling

Transmitter B high power off

Start gyro drift check

Terminate gyro u_'_-'#+_._che _u

ur_t checkInitiate gyro ; :c

Terminate gyro drift check

Start gyro drift check (all axes)

Terminate gyro drift check

Initiate roll drift check

Terminate roll drift check

Initiate gyro drift check

End gyro drift check

Start gyro drift check
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Table 5. I-I (continued)

GMT, Mission Time,

Day hr :rain hr:min Event

196

71 151 67

197

7/16/67

19:42

21:39

22:27

02:02

02:18

02:23

02:27

02:28

02:30

02:30

02:31

02:37

02:40

02:46

04:16

05:51

08:08

08:50

13:21

14:36

14:37

31:49

33:46

34:34

38:09

38:Z5

38:30

38:34

38:35

38:37

38:37

38:38

38:44

38:46

38:53

40:22

41:57

44:14

44:58

49:28

50:44

50:45

End gyro drift check

Roll drift check

End roll drift check

Transmitter high power on

Sun and roll (+72. 5 degrees)

Yaw (-64 degrees)

SM/SS, AMR, VLZFTZ,

VLIOT2, VL3OT3, heaters off

Thrust phase power on

Midcourse

Thrust phase power off

All heaters enabled after

midcourse

Sun and roll

Canopus lock

Transmitter B high power off

Initiate gyro drift check

End gyro drift check

High current mode on

Initiate roll drift check and

sun acquisition

High current mode on

End roll drift check

Enable oxidizer tank 2 heater
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Table 5. i-I (continued)

Day

197
7/16/67

198
7/17/67

GMT,
hr:min

15:40

17:30

21:08

01:06

01:09

01:24

01:27

0]:27

01:32

01:35

01:36

01:56

01:57

01:58

02:00

02:01

Mission Time,

hr:min

51:47

53:37

57:16

61:13

61:16

61:31

61:34

61:%4

61:39

61:41

61:42

62:03

62:03

62:04

62:06

62:07

Event

Initiate gyro drift check

End gyro drift check

TV -- 3 electronics heater on

TV vidicon heater on

Transmitter high power on

Roll (+80.9 degrees)

End roll

Yaw I+92. 7 degrees)

End yaw

Roll (-25 degrees)

End roll

VLZFT2, VLIOT2, VL3OT3,

SM/SS, TV-VTC, TV-ETC,

AMR heaters off

AMR power on

Thrust phase power on

AMR enable

R etro ignition

in detail in subsection 5. 1.4. 5. Vernier Propulsion. Descriptive thermal

performance analyses are presented for the various phases of the mission.

5. 1.4 ANALYSIS OF TRANSIT THERMAL PERFORMANCE

5. I. 4. 1 Prelaunch Phase

All prelaunch thermal constraints were satisfied. The various space-

craft component heaters were properly configured prior to launch:
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TABLE 5. l.-Z. COMPARISON OF STEADY-STATE TEMPERATURES

IN MISSIONS A, B, C, AND D

Flight Sensor Location bySubsystem

Actual Steady-State Temperature, °F

Mission A Mission B Mission C Mission D

Transit Pr emidcour se Transit Transit

Actual Predicted Actual Predicted Actual Predicted Actual

Vehicle and mechanisms

Compartment A

Upper tray V-15 70 78

Lower tray V-16 93 98

Transmitter A D-13 68 76

Transmitter B D-14 68 78

Main battery EP-8 97 98

Battery charge regulator EP-34 1Z3 1Z5

Radiators

No. 5 V-20 42 36

No, 8 V-Z5 44 30

No. 2 V-47 35 30

Thermal shell inside V-17 9Z 10Z

Thermal shell outside V-18 -85 -110

Thermal switch V-19 66 79

No. 5 inside

Compartment B

Upper tray V-21 93 97

Lower tray V-Z2 98 10Z

Boost regulator EP-13 115 110

Radiators

No. 4 V-Z4 67 75

No. 1 V-45 73 71

No. 5 V-46 66 71

Thermal shell outside V-23 -70 -78

Thermal switch V-26 88 93

No. 4 inside

Wiring harness V-Z9 88

Auxiliary battery EP-Z6 35 60

Auxiliary battery V-48 -2

compartment

Landing gear assembly

Leg Z V-31 83 85

Crushable block V-44 -62 -50

Shock absorber

No. I V-30 84 90

No. 2 V-32 72 88

No. 3 V-33 8Z 90

Antenna/solar panel

positioner mechanism

Solar panel drive M-10 60 40

Elevation axis drive M-1Z 1 -86

Solar cell array EP-12 109 118

Planar array M-8 -50 -60

A/SPP mast V-34 -84 -114

Spaceframe and substructure

Upper spaceframe

Near leg 1 V-27 60 73

Near leg Z V-35 -79 -70

Lower spacefr ame

Under compartment B V-28 48 46

Under compartment A V-36 -27 -Zl

74 73 49 49 58

94 94 70 72 77

71 72 49 47 55

73 73 48 48 58

99 99 69 75 75

118 120 94 100 99

31 42 30 25 26

Z8 35 36 32 42

34 36 19 15 21

9Z 91 68 7Z 75

-82 -90 -84 -90 -88

69 69 47 47 57

99 106 76 93 78

103 111 81 98 82

128 123 94 II0 99

70 77 55 67 55

84 91 61 74 63

70 78 56 72 53

-72 -65 -64 -70 -72

93 101 74 88 73

91 94 72 88 75

64* 66 54 60 59

9* 28 12 5 --

74 55 77 70 72

-48 -51 -63 -60 -55

76 84 74 84 79

73 82 76 72 77

8Z 84 79 84 75

45 60 51 47 47

-17 -8 -ll -7 -19

111 110 112 110 110

-50 -50 -50 -50 -50

-88 -86 -88 -86 -90

53 65 57 56 53

-81 -75 -82 -81 -83

42 50 43 45 39

-24 -24 -32 -25 -36

Operation

Allowable

Predicted Limits

59 140/0

79 125/0

57 Zl0/0

58 210/0

8O iZ5/40

104 185/0

17 150/-300

46 150/-100

4 150/-300

74 iZ0/0

-89

57 150/-300

77 125/0

80 iZ5/0

98 185/0

5Z 150/-300

59 150/-300

51 150/-300

-69

72 IZ5/0

75 iZ5/0

55 130/20

-- 130/30

78 160/-140

-60 160/-140

80 IZ5/-Z0

72 iZ5/-Z0

80 125/-30

52 165/-225

-10 165/-225

ii0 165/-200

-50 280/-280

-86 160/-140

55 160/-140

-82 160/-140

4O 160/-140

-30 160/-140
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Table 5. I-Z (continued)

Flight Sen sor Location by Subsystem

Retro attach points

Leg 1 V-37

Leg 2 V-38

Leg 3 V-39

Propulsion

Vernier engine thrust

chamber assembly

No. I P-7

No. 2 P-10

No. 3 P-II

Propellant tanks

Oxidizer 1 P-15

Fuel 1 P-13

Oxidizer 2 P-16

Fuel 2 P-5

Oxidizer 3 P-6

Fuel 3 P-14

Propellant lines

Le_ I P-8

Leg Z I_-4

Leg 3 P-9

Helium tank P-17

Main retro

Upper case P-3

Lower case P-IZ

Nozzle P -2Z

Flight control

Flight control electronics

Chassis board 1 FC-44

Chassis board 6 FC-45

Canopus sensor FC-47

Roll gvro FC-46

Pitch gyro FC-54

Yaw gyro FC-55

Roll actuator FC-71

Nitrogen tank FC-48

Attitude gas jet FC-70

RADVS

KPSM R-8

SDC R -9

VS preamplifier R-10

A/VS preamplifier R-13

Altitude marking radar

Electronics R-7

Antenna dish R-6

Edge of dish R-Z7

Television and SM/SS

TV 3 mirror TV-17

TV 3 ECU TV-16

SM/SS structure SS- 13

Auxltlar y e [ectronics SSIZ

'_Not at steady state.

**Corrected for bit rate error.

+Launch + 63 hours.

Actual Steady-State Temperature, °F

Mission A

Transit

Actual Predicted

39 46

-36 -21

44 46

59 76

7Z 81

59 62

75/41% 74/45+

76/5Zf 73/48#

77/Z4_ 79/35 i

75/34+ 74/30+

79/40% 73/45#

76/53# 73/51#

23 to 29 35

_l to _6 ZO Lu Z7

21 to Z6 30

60 75

73/67+ 74/67+

74/46# 74/36+

-IZ4 74/-ZZZ+

90 I00

IZ4 135

78 90

170_',:* 178"*

175''_ 175"*

180"* 177"*

79 98

45 71

88 87

iZ 22

56 53

22 3Z

33 45

14 to 16 Z0 to ZZ

-12 0

-185 -160

-IZ0 -162

-134 -150

Mission B

Premidcour se

Actual Predicted

44 46

-32 -Z4

44 50

54 65

84 80

63 70

49

58

38

44

5O

57

18 to Z8

Z0 tc 27

Z0 to Z7

75

7Z

6O

-ig0

90 I00

137 138

85 89

175'* 177

175'* 174

174"_ 177

8Z 88

40 52

86 77

II 15

63 63

14 ii

Z0 I0

18 16

-14 -12

-191 -185

-120 -i17

-Ig8 -123

76/50f#

77/57%+

75/35++

83/47++

75/46#+

75/53#%

18 to 28

30 t. 27

gO to Z7

7Z

72/73++

76 / 59++

-118

riLaunch + 15 hours.

@Launch + 65 hours.

Mission C

Transit

Actual Predicted

4Z 44

-5Z -50

46 46

58 60

81 85

69 66

76/41@ 33@

76/55@ 48@

75/18@ 17@
74/33@ 19@

77/30@ 17@

76/5Z@ 42@

30 19

io t_ _7 1Q tn 24

i9 to z4 19 to z4

73 75

73/64@ 65@

78/41@ 4Z@

-130 -IZ0

71 65

60 55

74 75

173_ 177

17Z** 115

172"* 177

83 90

50 45

105 9O

17 Z0

55 59

16 13

Z7 Z6

14 to 19 18 to ZZ

3 -15

-ZOZ -180

-iZ0 -135

-IZ8 -134

-35 -5

Mission D

Transit

Actu_ i

38

-53

37

52

82

66

42

56

20

36

45

51

39

19 to 24

19 to 24

76

66

45

-IZ7

66

61

77

175

led

174

80

45

94

18

54

15

36

13 to 16

-5

-183

-126

-IZ5

-104

-35

Operation

Allowable

Predicted Limits

38 160/-140

-55 160/-140

40 160/-140

58 IZ5/Z0

76 140/Z0

60 130/20

42 I00/0

5Z 100/0

Z2 100/15

39 100/15

40 100/15

53 I00/0

30 i00/0

18 to Z6 100/0

18 to Z6 i00/0

69 i00/I00

65 70/40

43 70/25

-134

65 165/0

60 190/0

65 130/-20

177 185/175

174 185/170

177 185/170

80 Z0010

47 115/-10

120 160/-50

15 100/-22

60 140/-18

18 llZ/-4Z

36 ll0/-Z0

15 to Z2 120/-5

0 135/-20

-Z00 Z00/-300

-iZ5 180/-50

-IZ5 150/-20

- 98 TBD/0

-35 158/-4
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SM/SS heater Enabled

Vernier line heaters Enabled

AMR heater Enabled

Survey TV electronics heater Not enabled

Survey TV vidicon heater Not enabled

Propellant tank heaters Not enabled

Compartment A heater Not enabled, and off

Compartment B heater Not enabled, and off

5. I. 4. 2 Midcourse

Surveyor IV's thermal performance during midcourse was normal.

All thermal control cyclic heaters were commanded off for approximately

5 minutes during this time. All thermostatically-controlled temperature
units (vernier lines, tanks, AMR electronics, etc. ) remained within their

operational limits during the heater off period.

The vernier engines operated at a thrust level of approximately 78

pounds for I0. 5 seconds during the midcourse correction maneuver. Thrust

chamber assemblies i, Z, and 3 reached peak temperatures of 386", 282 ° ,

and 292°F, respectively. The peak temperature of 3860F exhibited by

engine I is the maximum in-flight temperature recorded on any thrust

chamber assembly to date.

The vernier oxidizer lines exhibited temperature increases during

the midcourse burn. Propellant line temperature increases are the result

of the warmer propellants (stored) flowing through the line past the tempera-

ture sensors. Vernier oxidizer line 1 exhibited a temperature increase of

from 39 ° to 60°F. Vernier oxidizer lines Z and 3, cycling during this

period, exhibited temperature increases to 42 ° and 54°F, respectively.

Vernier lines 2 and 3 cycled between 19°and 24°F.

The vernier propellant tank temperature sensors exhibited tempera-

ture increases during the midcourse maneuver. Oxidizer tank sensors

exhibited peak temperatures of 65", 43 °, and 61°F for legs i, Z, and 3,

respectively. Tank temperatures prior to vernier thrusting were 48 °, 26 ° ,

and 45°F at legs I, 2 and 3, respectively. Tank temperature sensors are

mounted on the exterior surface of the propellant standpipe fitting (base of

the tank). Sensor temperature increases are attributed to propellant

thermal stratification and to the flow of warmer propellants past the sensors.

Propellant fuel tanks also exhibited temperature increases. Fuel

tanks I, 2, and 3 temperatures increased to 61 ° , 42 ° , and 58°F, respectively.

Initial fuel tank temperatures at legs !, 2, and 3 were 57", 38 ° and 51°F,

respectively.
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The retro nozzle, velocity sensor preamplifier, AMR antenna,
crushable blocks, and roll actuator exhibited sizable temperature increases
during the midcourse maneuver. The magnitudes of the temperature

increases for these subsystems are illustrated in the mission plots.

5. i. 4. 3 Coast Phases

Performances of the heater controls and heater duty cycles were

normal. The first heater cycling was observed on vernier line Z at

Launch + I hour 50 minutes. The AMR heater cycled on at Launch + 6 hours.

Duty cycle calculations and temperature cycling ranges for vernier line 2

and the AMR are presented in Table 5. I-3.

The soil sampler electronics heater apparently cycled on at Launch +

Z hours 7 minutes, when the electronics temperature (SS-IZ) dropped to

4°F. The duty cycle remained at i00 percent throughout the remainder of

the mission (except when turned off at midcourse and terminal descent),

and the electronics temperature (SS-12) continued to decrease to an equilibrium

temperature of -35°F.

%' _:J. IJ.k_J. IJ.11_ ,2 t,..y%_J._;%./ t,/L£ O,t, .L.JCI. I.AIJ._,LJ. ] J¢., ,k / t., I.J.'_'t._JI. _ a.J.J.'_.4, _J(;I,O_'_ v-_. I,Y%''..,,

cycles, its duty cycle was calculated as 7. 1 percent.

Oxidizer tank Z heater control was enabled at Launch + 50 hours

44 minutes, at which time its temperature (P-16) was 24°F. The heater

did not cycle on, and the tank temperature dropped to 19°F at terminal

descent. However, this heater normally cycles on at 180F (per solar

thermal vacuum test data), so that observed performance was proper.

The gyro heater duty cycles were measured as 30.6, 19.3, and 19.4

The survey camera mirror assembly and electronics heater were

enabled at Launch + 57 hours. Both the electronics and the mirror assembly

temperatures increased as predicted. The electronics temperature (TV-16)

reached -bOF 1 hour before retro ignition. The vidicon heater was enabled

at that time since the constraint that TV-16 be greater than -20°F before

commanding vidicon thermal oontrol on was satisfied.

High current mode was initiated at Launch + 44 hours, and the

auxiliary battery temperature (EP-Z6) increased from 59 ° to 79°F by

retro ignition. Both the main and auxiliary batteries were at the same

temperature at retro ignition, thus enhancing electrical load sharing.

5. 1.4.4 Terminal Phase (to Loss o5 Data)

Spacecraft thermal response during terminal descent appeared

nominal. The spacecraft Z-axis was off the sun for approximately 33 minutes

and 7 seconds prior to loss of spacecraft signal. All spacecraft tempera-

ture monitored during terminal maneuvers and descent were well within

operational limits. The retro-rocket bulk temperature was 55.3°F at retro

ignition.
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TABLE 5. i-3. HEATER PERFORMANCE

Heater

Vernier line 2

AMR

Mission Time

Launch + 19. 5 hours

Launch + 28 hours

Launch + 54 hours

Launch + 8. 5 hours

Launch + 28 hours

Launch + 58 hours

Duty Cycle,

percent

24.7

30.3

31.7

55.3

63.4

64.1

Cycling Range,

oF

19 to 24

19 to 24

19 to 24

13 to 16

13to 16

13to 16

Propulsion system temperatures showed that engine 1 was running

considerably hotter (approximately 38 percent) than engines Z and 3 during

the observed period of terminal thrusting. This effect was also noted during

midcourse. The temperature decrease observed on engine Z immediately

after thrusting is attributable to the initial flow of cool propellants through

the engine.

5. 1.4. 5 Subsystem Thermal Analyses

Compartments A and B

Thermal performance of compartments A and B agreed well with

predictions for Mission D during steady-state operations. It was noted that

the transient response early in the mission was slightly different than

predicted for compartment A since it reached equilibrium conditions earlier

than expected. No definite reason has been cited for this small deviation.

Thermal switch radiator temperatures fluctuated on compartment A

throughout the mission due togyro drift checks. This fluctuation is typical

during pitch gyro drift checks since the solar panel shadow line crosses the

compartment A radiators. Pitch gyro drift constituted the largest fluctuation

during the mission D; consequently, the radiator temperature fluctuations

were greater than for previous missions.

The thermal response of some key elements in compartments A and

B during high-power transmitter operations is shown in Table 5. I-4. Each

of the four high-power transmitter operations was performed using

transmitter B. The thermal performance of the compartment system during

high-power transmitter operation was as expected.
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TABLE 5. 1-4. COMPARTMENT THERMAL RESPONSE

TO HIGH-POWER TRANSMITTER OPERATION (°F)

Acquisition,

Z8 minutes 4 seconds

Subsystem and Senso_

Compartment A

D-13

D-14

EP-8

EP-34

V-15

V-10

Compartment B

EP-13

V-Zl

V -Z2

Peak Temperature Rise

Temperature Predicted Actual

85 Z 0

lZ5 55 40

86 9 7

108 Z3

10Z 25 17

87 8 5

Z16 17 13

93 5 -Z

90 Z 3

Canopus Search,

34 minutes I second

Peak

Temperature

67

107

84

105

85

83

Temperature Rise

Predicted Actual

IZ 9

49 47

7 0

7 Z

30 24

5 2

19 17

4 3

3 z

117

83

86

Midcourse,
43 minutes 26 seconds

Peak Temperature Rise

Temperature Predicted Actual

68 15 13

107 50 50

82 7 5

103 7 5

86 35 Z8

81 5 5

*Data taken at last date frame and compared wlth prediction at same time interval of high power.

117 ZO 2o

82 6 5

84 4 3

Terminal Descent,
66minutes 46 seconds*

Peak

Temperature Temperature Rise

Observed Predicted Actual

67 19 10

107 57 49

80 4 3

9Z -- -8

84 30 25

79 4 1

120 21 17

82 3 3

85 2 Z

Vernier Propulsion Subsystem

The effects of maneuvers, midcourse thrusting, and terminal thrusting
on propulsion system temperatures are presented in Table 5. 1-5. The

highest vernier temperature of 386°F resulting from midcourse thrusting
was recorded on vernier engine 1 I_ 7). m_,o +,_,-,,po_.oe,,_.,_ ,,,e_-p_q_ nhserved
on this engine was approximately 52 percent greater than noted on engines Z
and 3. However, engine 1 was observed to run characteristically hot in
preflight tests due to unit-to-unit variations. Vernier line temperatures

increased during midcourse to within 1 ° to 6°F of their related propellant
tank po st -thrusting temperature s.

Vernier engine thermal performance was as expected during the
transit mission phase. Predicted temperatures for thrust chamber assem-
blies 1, Z, and 3 were 57 °, 76 ° , and 60°F, respectively. Thrust chamber
assemblies 1, Z, and 3 reached steady-state equilibrium temperatures of

50 ° , 80 °, and 66°F, respectively (see Figures 5. 1-23, 5. 1-26, and 5. 1-27).

Thermal performance of the helium pressurization bottle was as
expected. Thermal data indicate that the helium tank (temperature sensor
P-17) reached a steady-state equilibrium temperature of 76°F during coast
phase 1 versus aprediction of 68°F {see Figure 5. 1-32). The helium tank

thermal sensor exhibited approximately a 2°F increase in temperature during
the mission. This increase is attributable to thermal finish (HP4-135,

inorganic white paint) degradation; similar temperature increases were
observed on Surveyors I through III.
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TABLE 5. i-5. PROPULSION SYSTEM TEMPERATURE RESPONSE

FROM THRUSTING

Before midcourse yaw, "F

Before midcour se

thrusting, °F

After midcour se

thrusting, "F

Temperature increase, "F

Before terminal yaw, °F

Before terminal

thrusting, °F

Last data observed, °F

!

Line I Engine Oxidizer Fuel Oxidizer Fuel Oxidizer FuelTank Tank Tank Tank Tank Tank

1 (P-8) Z (P-4) 3 (P-9) I 1 (P-7) Z (P-10) 3 (P-ll) 1 (P-15) I (P-13) Z(P-16) Z (P-5) 3 (P-6) 3 (P-14)

39 ZZ Z0 50 80 66 48 57 Z8 39 46 51

39 20 ZZ 57 70 71 48 57 Z8 39 46 51

60 4Z 54 386 281 zgz 61 61 44 46 60 58

Z1 Z2 3Z 329 Zll 2Zl 13 4 16 7 14 7

38 Z3 Z3 52 8Z 67 42 56 18 33 4Z 51

38 Z5 Z3 5Z 97 55

60 40 58 179 127 134

Premidcourse decrease 0.34 0,10 0.40 0.30 0.30! 0.16

rate, °F/hr

Postmidcourse decrease 0.16 0.07 0.30 0. Z5 0.25 0.08

rate, °F/hr

Thermal performance of the vernier propulsion propellant tanks was

normal during the transit phase. However, oxidizer tank 1 (P-15) exhibited
a 5°F increase at approximately L + 31 hours. Oxidizer tanks have shown

small temperature perturbations (always increases) during attitude maneuvers

on all previous spacecraft. The significance of the temperature increase is

that its magnitude is larger than on previous spacecraft, while oxidizer tanks

Z and 3 did not exhibit similar temperature responses. Thermal behavior of

oxidizer tank 1 sensor prior and subsequent to the temperature surge was

normal. This phenomenon is discussed in subsection 5. i. Z.

Propellant temperature stratification was observed on this flight as

in all previous flights. However, temperature gradients within the pro-

pellants were greatly negated due to the propellant motion induced during

thrusting. This results in temperature sensor readings which more

accurately reflect bulk propellant temperatures. Thus, the rate of pro-

pellant tank temperature decrease is correspondingly reduced during coast

phase Z. Premidcourse and postmidcourse decrease rates are shown in
Table 5. 1-5.

Transit temperature profiles are presented in Figures 5. 1-ZZ, 5. 1-30,
and 5. 1-31 for oxidizer tanks 3 (P-6), 1 (P-15_and Z (P-16), respectively.

Transit temperature responses shown in Figures 5. l-Z1, 5. i-Z8, and
5. i-Z9 forvernier fuel tanks Z (P-5), 1 (P-13), and 3 (P-14), respectively.
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Thermal performance of the vernier propulsion propellant lines was

as predicted. Oxidizer lines 2 (P-4)and 3 (P-9) cycled as expected, while

oxidizer line I exhibited a steady-state temperature of 39°F, 9F ° above

the nominal prediction.

Flight Control Sensor Group (FCSG)

Transit thermal behavior of the flight control sensor group was as

expected. Preflight predictions indicated FCSG steady-state temperatures

of 65 ° and 60°F. Actual FCSG steady-state temperatures were 66 ° and

61°F for flight control electronics chassis boards 1 and 6, respectively.

Nitrogen Tank

Transit thermal performance of the nitrogen gas tank was as expected.

The predicted temperature for the tank was 47°F, and the actual flight steady-
state temperature was 45=F.

Nitrogen tank temperatures fluctuated between 41 ° and 46°F during

the gyro drift checks. The nitrogen tank is affected during pitch gyro drift
_r._-_ . 1 ...... _"._1_ "_ __..o_..+_._ ;.. _-';:,,..-._ _ 1-1Pchecks. _ne L_nr, t_:a_sit ten-,peratu,= l_,,, ..... _,........_ --_ e, ........

Auxiliary Battery

During the mission the auxiliary battery temperature ran 5°F lower

than the nominal prediction of 60°F, but within the ±I5°F predictability

range. The auxiliary battery warmup (auxiliary battery mode/high current

mode) began approximately 6 hours prior to the predicted warmup time. The

warmup trend was identical to that of Surveyor Ill.

Main _'_** .... "_,_y and ......_....;I,_...._ _=++_-y +_,-,_p_.-_+,1.._= _._ v_,_fh_n p°_"

of each other at the time RADVS was activated. This is desirable since it

provides optimum load sharing between the two batteries.

Antenna/Solar Panel Positioner

The solar intensities during Surveyors I, III, and IV were,

respectively, 431, 441, and 429 Btu/hr-ft 2. Since solar intensity differed

for the various spacecraft, the effect of solar intensity on spacecraft

component temperatures was studied. The solar panel temperature was

chosen on the basis of its sensitivity to solar intensity. The solar panel

temperatures for Surveyors I and IV are approximately the same since the

solar intensities were also nearly equal. Surveyor lll's solar panel

temperature is higher by about Z°F as compared to the other spacecraft,

which correlates properly with its higher solar intensity. Analytically, the

temperature difference of the solar panel for various spacecraft may be

approximated by assuming that the solar panel can be simulated by a flat

plate radiating to space and receiving solar intensity, By utilizing the flat
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plate method, the temperature difference for a solar intensity between 442
and 428 Btu/hr-ft 2 is 4°F (see Figure 5. 1-75).

Comparing actual solar panel temperature with the analytical results

indicates that the flight solar panel temperature between Surveyor I and III

is about 2°F lower than predicted. Th{s discrepancy between actual and

analytical results may be attributed to spacecraft interactions which are not

completely simulated in the model. From the above discussion, it can be

concluded that variation in solar intensity does affect the solar panel tempera-

ture, but not in a significant amount.

5.1.5 REFERENCE
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"Surveyor Mission D Space Flight Operation Report, " Hughes

Aircraft Company, SSD 74109, August 1967.
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Figure 5. 1-1. Transmitter A Temperature

Figure 5, l-Z. Transmitter B Temperature
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Figure 5. i-3. Main Battery Temperature
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Figure 5. i-4. Solar Cell Array Temperature
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Figure 5. l-V. Battery Charge Regulator Temperature

Figure 5. 1-8. Flight Control Electronics Temperature 1
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Figure 5. I-9. Flight Control Electronics Temperature 2
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Figure 5. i-i0. Roll Gyro Temperature
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Figure 5. 1-11. Canopus Sensor Temperature

Figure 5. 1-12. Nitrogen Gas Tank Temperature
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Figure 5. 1-13. Pitch Gyro Temperature

Illllllllllllll '_'
IIIII I IIIIIIII I _
iJllllJllll ii,,,,,,,,,,,11,, _

Itll]lllllllllr _

N_
ii ii

I

Figure 5. 1-14. Yaw Gyro Temperature

5. 1-Zl



II

.-H+f
!!f

LJ_

ill
ii,
ill

d44

i
f+t-

iJii
III:

iii

:iii
;itl

II:I

II

!ki

ill

Lil

4-H

Figure 5. 1-15. Attitude Gas Jet 2 Temperature

LI

iilJl
,!]!,ii
....ill
I'_ILI
"'IL

_l,ii
illlll
!!!!!!

[iiiiii
IIII

ITLI

iill

II,,

a.

IIIIIIIIIIIII[ILH:_

III lllllll111[li111f½

lilllllllllilllH-H-

lll!!!!iIIII::I.....I....
ii :L:IIIIII::IIII:III

ill

I ii"':::_iiLiiiillll

il lllllllL....... II
:: illi_,

: iJiJiiJiJiilLiiiiii

ILILllL .IIIII' ,,,,,,_H+FHHttFF
IIIII l:;llllllbH

IILII

ffH +f fH [ t ffl Hf,_Z_-ttILIIL/]lJ!!i ,,,_IHt_HttIttH
....... FFH

}1111

fHtlttttlI]_t_tH

:_i ftlCltt_tt_4[
fH H+F-I+_, H-H
-iIClIHHi iitl fl_I
IIIIifFf+FI-Hdd+H

iii ili Jiii-i_d----L_
ff I-H-t-I-Hd+ffff+H-_

fbHt ',,,,,+mttttt_tl
i]lllll_lllfqT_l /I

!

Figure 5. 1-16. Roll Actuator Temperature

ti

f

5. 1-Z2



_ " Ill ill', 'r,l', ' ................ _17_::1...................................... ]:'III_. ,' ,,'.,'!_Ii[I;_I',III',::: ........ ,......... I:II] ' ' ,,,,, ....................... II:IIIIII:::11 ,i..

__[ ................................................................... i]',',',ilii""...... ,,:
..................................................... ,,iilFiiiii,

,_A,_. *+HH__'__,,_,I_ ............................ "_ '< ',',

........................................... ,,,,,,, ........ _ ....... 141111111111111.... ,III1,,,IIIIIIII:::I',IIIIII:::IIII:IIII:::I II II
_,,,_,,_IIN!,!!]i _ __iiiiiii{iiiiii',iiiiiii!llllllll!!r!

,,_11 I , ............

I1
iiii_il]ilriii;il]

.-5. O.

iii;iiiiIIIIIII ..... IIIIiiiiii ..... [I'................................ II,ll,lll ...............
i i i { i i i ,

_. I0. I_. jill. 25. 30. 35. liO. i_. 50. 55. I10. 613.
RISBI_NTI_£ IH_UR_)

Figure 5. 1-17. Planar Array Temperature

_IIIL_LI_J__I,ill iii[{i llllllllll Irllllll 141_LJ I _llillililllill{ill _i_J,,ii[/ !! [_i_]ll[illlllll:llllllili/
_;_::_LtH_tHl-rl@14- '"_' ...... " .... IIIIIIII_,_, HIPI-f Illll .... III,, H-d_l-1-1-14-Hqqq4qq_lq_4:T4:7_dJ,IX4-rr tPrTrrT[ IIIIIIIIII _1_

. iii !!i_,ll_ i,,i_,, _LII III1/_1_111,1,,,1 , ,,_,,,,,l 111 II _I-I-I / ........... ..ill II!! - _

- ,,iiiiiiiilllli:_iil, - _ ........ ,,,_,,,,, ............... _

illlil[liiiiii,, ,ill IIIIIII '_'''''''_ ''"+_''"_'"'"" ' r _rL_k,,_i;_{il_

,, ..... III :::il]iiii!!!i:i_i ............. _:' _'___ iill::l::::l ...... :ii[::ii:: ........ , li :'lill:li:i,il!l!illi,,:Pi_!P_ii'l
l IIIIIIl[rll iiiiiiiii iiiiiiiiiiir '1- , .......... iiiiiii .........._-]:I_llllllllllll .... llillll ........... I __ __L____II/

_l-h_ _-H+_l II ................ III ........... _'' "' , _z__rrm, 1 , ,,
" II1_ " '_.............................. ]lVb ,_dfftt_ - .-

:_iliIIIIIIIII WJLI / __,l.i! _tll_!t! Illlll fllt#-t ,I '.,I. l l',l /

illlil[{, II '"L_ 1]
iiiiiiiiiiii EIFTIIIIII_{ iii I iiir:lllllll! _, , _i .7ttf_!I_ !t!Nt_i,il, l!,,_,_r _ _*

[111[ I VI-Lt44-L_ii,_............ ,,,,, ........ _,,, ,,II, IIIII,IIIIIII
__r_!_!_!_!_H__!!!!!_{_{_{_!!!!!iii!!_ !:_,,,,:::ii_ii!!!!!iiiiiilI

-$. O. 5. lO. IS. 20. _S. _lO, _. _O. _S. 50. 55. 80. 65.
. HISSION TIME IHOUR_I
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Figure 5. 1-19. Elevation Axis Stepping Motor Temperature

Figure 5. 1-20. Vernier Line Z Temperature
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Figure 5. l-Zl. Fuel Tank Z Temperature

Figure 5. I-2Z. Oxidizer Tank 3 Temperature
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Figure 5. 1-73. Engine i Temperature

Figure 5. I-Z4. Vernier Line 1 Temperature
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Figure 5. 1-25. Vernier Line 3 Temperature
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Figure 5. 1-26. Engine Z Temperature
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Figure 5. 1-27. Engine 3 Temperature

Figure 5. l-Z8. Fuel Tank 1 Temperature
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Figure 5.1-Z9. Fuel Tank 3 Temper_t_i-e
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Figure 5. 1-31. Oxidizer Tank Z Temperature
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Figure 5. 1-37. Helium Tank Temperature
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Figure 5. 1-33. IRetro Nozzle Temperature

Figure 5. 1-34. AMR Electronics Platform Temperature
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Figure 5. 1-35. AMR Electronics Temperature

Figure 5. 1-36. RAIDVS K1ystron Unit Temperature
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Figure 5. 1-37. RADVS Signal Data Converter Temperature
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Figure 5. 1-38. Doppler Radar Sensor Temperature
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Figure 5.1-39. Altimeter Radar Sensor Temperature
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Figure 5. 1-41. Soil Sampler Auxiliary Electronics Temperature
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Figure 5. 1-42. Soil Sampler Structure Temperature
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Figure 5. 1-43. Survey Camera Electronics Temperature
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Figure 5. 1-44. Survey Camera Mirror Assembly Temperature

5. 1-36



Figure 5. 1-45.

I

Compartment A Tray Top Temperature

Figure 5. 1-46. Compartment A Lower Support Temperature
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Figure 5. 1-47. Compartment A Insulation
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Figure 5. 1-48. Compartment A Canister Temperature
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Figure 5. 1-49. Compartment A Switch 5 Base Temperature

Figure 5. 1-50. Compartment A Switch 5 Face Radiator Temperature
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Figure 5. 1-51. Compartment B Tray Top Temperature
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Figure 5. I-5Z. Compartment B Lower Support Temperature
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Figure 5. 1-53. Compartment B Outer Canister Temperature
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Figure 5. i'54. Compartment B Switch 4 Face Radiator Temperature
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Figure 5. 1-55. Compartment B Switch 8 Face Radiator Temperature

Figure 5. 1-56. Compartment B Switch 4 Base Ring Temperature

5. I-4Z



Figure 5. 1-57. Upper Spaceframe Temperature No. l

Figure 5. 1-58. Spaceframe Temperature Under Compartment A
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Figure 5. 1-59. Wire Harness Temperature Thermal Tunnel

Figure 5. 1-60. Sensor V-30 Shock i, Sensor V-33 Shock 3
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Figure 5. 1-61. Leg 2 Upper Web Temperature
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Figure 5. 1-62. Shock Absorber 2 Temperature
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Figure 5. 1-63. A/SPP Lower Mast Temperature

Figure 5. 1-64. Upper Spaceframe, Sensor Z Temperature
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Figure 5. 1-65. Lower Spaceframe, Sensor Z Temperature
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Figure 5. 1-66. Retro Attach Point i Temperature

5. 1-47



Figure 5. 1-67. Retro Attach Point 2 Temperature

Figure 5. 1-68. Retro Attach Point 3 Temperature
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Figure 5. 1-69. Crushable Block Temperature
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Figure 5. 1-70.

;_;];;;_Vll]

i]iiiiiiiii
iiiiiiiiiiii

llIIlllllIll
:II::_I:II:I

!!!!!!!!!!!!
iiiiiiiiiiii

!!!![2
_4444-L_-_4
IIIIII11LIII

llLillllllll

ii;iiiiiiiii

iiiiiiiiiiii

l_9[F_ll::

iiiiiii{iiii
II[i;;][i;;i

iii!iiiiiill
IIIIII[IIIII

iiiii[iiiiii

!i[iiiiii!!!
IIII]I:::::i

iiiiiiiiiii
!!!!!!iiiii

Compartment B Switch 1 in Face Radiator Temperature
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Figure 5. 1-71.
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Compartment B Switch 5 in Face Radiator Temperature
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Figure 5. 1-73.

Figure 5. 1-74.

Thermal Response of Vernier Engines and Lines
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Thermal Response of KPSM During Terminal Descent
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Figure 5. 1-75. Comparlson ul outar l°anet l emperatures During

Terminal Descent
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Figure 5. 1-76. Lower Retro Case Temperature
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5. Z ELECTRICAL POWER SUBSYSTEM

5. Z. I INTRODUCTION

The electrical power (EP) subsystem generates, stores, converts,

and controls electrical energy for distribution to other spacecraft subsystems.

There are two sources for this energy: i} storage batteries and Z) radiant

energy converted directly to electrical energy used for system loads or

battery charging. During transit, the primary source of power is radiant

energy via the solar panels. Figure 5. Z-I shows associated equipment

groupings.

The performance of the EP subsystem during the Surveyor IV flight

was nominal as compared to test data and simulation analysis predictions.

Subsequently, specific comparisons will be made in the body of this subsection.

Flight data were used to calculate solar panel input power and regulator

efficiencies. Analysis of specific loads, comparison to prediction, and

explanation of discrepancies will be made.

In Table 5. Z-I, major events are presented with time in GIviT for

reference while using mission data processor (MDP) telemetry data. In

general, the divisions of Table 5. Z-I correspond to flight phases of importance

to the EP subsystem and may not correspond to flight phases in other sub-

sections. Basically, the flight is divided into times corresponding to signifi-

cant changes in electrical loads. Load changes corresponding to these flight

phases are partially illustrated by the regulated current (EP-14) and more

completely by the battery discharge current (EP-9).

5. Z. 2 ANOMALY DESCRIPTION

No anomalies were detected in the electrical power subsystem during

flight. TFR 18262 was written against the abrupt loss of spacecraft signal.

An engineering change was made in the power subsystem due to a possible

failure mode. A single wire open in the (+) 29 volt regulated low ripple lead

from the boost regulator to the transmitters and return could cause a catas-

trophic failure. Redundant wiring will be provided for spacecrafts 6 and 7.
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TABLE 5. 2-1. ELECTRICAL POWER EVENTS AND TIMES

GMT,

day: hr: min: s ec ':_

From

195:11:53:29

195:12:05:56

195: 12:34:08

195: 17:46:34

195: 18: 14:49

197:02:02:18

197:02:27:53

197:02:30:29

197: 02:46:03

197: 07: 58:17

!97: 08: i0:36

197:13: 02:32

197:13:21:04

197:20:13:55

197: 20: 43:26

198:01:09:26

198:0 i:57:14

To

195:12:05:56

195: 12: 34:08

195: 17:46:34

195: 18: 14:49

197:02:02.: 18

197:02:27:53

197:02:30:29

197: 02: 46:03

197:07:58:17

197:08: I0:36

197:13:02:32

197:13:2 1:04

197:20:13:55

197:20:42:26

198:01:09:26

198:0 i:09:26

198:02:02:41

Comments

Launch and separation

Transmitter high power

Coast

Coast, transmitter high power

Coast

Transmitter high power

Mid.course maneuver, transmitter highpower,

and flight control thrust phase power on

Transmitter high power

Coast

Coast, power mode cycling, auxiliary battery

on

Coast

Coast, power mode cycling, auxiliary battery

on

Coast

Coast, power mode cycling, auxiliary battery

on

Coast

Transmitter high power, preretro maneuvers

Transmitter high power, AMR on, terminal

descent, loss of data

Time referenced to sending of appropriate commands.
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5. 2. 3 SUMMARY AND CONCLUSIONS

5. 2. 3. 1 Summary

Table 5. 2-2 presents a summary of flight data for Surveyor IV com-

pared to test data for the electrical power subsystem.

5. 2. 3. 2 Conclusion

Operation of the electrical power subsystem was nominal throughout

the spacecraft's flight.

5. 2. 4 ANALYSIS

The analysis considers four areas: mission telemetry plots, power

loads and sources budget, comparison of flight loads and flight acceptance

test loads, and cyclic loads.

5. 2. 4. 1 Mission Telemetry Plots

Figures 5.2-2 through 5.2-I 1 are selected mission plots which are

pertinent to the electrical power subsystem. They represent line plots of

the analog signals averaged at 1-minute intervals. Consequently, due to the

scale of these plots and data averaging, they give excellent information for

consideration of trends in data flow. Energy load during terminal descent

is averaged and will consequently indicate lower than actual. Figure 5. 2-21

gives actual RADVS load, and Figure 5.2-6 gives average battery loads during
terminal descent.

5. Z. 4. Z Power Loads and Sources Budget

Energy Used

Table 5.2-Z contains a summary of energy expended as calculated

from flight telemetry and predictions indicated in Reference i. Both the

power management prediction and telemetry calculations for battery expended

energy are very close (169Z versus 1663 w-hr). Energy obtained from the

solar panel is very close to predicted (4336 versus 4383 w-hr) at the time of

data io ss.

Power Data

Figures 5. Z-IZ through 5. Z-Z0 present various power parameters as

calculated from flight data. The parameters are calculated directly from the

following telemetry channels (averaged data):

i) Optimum charge regulator (OCR) efficiency = ((EP-2 ':_EP-16)/

(EP- 10 EP- 11)) ':' 100

Z) Boost regulator efficiency = ((EP-I ':=EP-14)/(EP-7 + EP-14) ':¢

(EP-2)) ':-"i00
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TABLE 5. 2-Z. ELECTRICAL POWER SUMMARY

Item

Boost regulator efficiency, percent

Optimum charge regulator efficiency

Optimum charge regulator output
energy, w-hr

Battery energy used, w-hr

Total energy used

Flight control thrust phase power on

Flight Data

77

80

4336

1663

5999

Predicted or
Specification

75 (minimum)

75 (minimum)

4383

169Z

6075

Regulated, watts

Unregulated, watts

AMR on, watts

AMR enable, watts

RADVS power on, watts

Vernier ignition

Midcourse, watts

Terminal descent, watts

Vernier line Z heater, watts

Altitude marking radar heater, watts

Gyro heater, watts

33. 55

6. Z5

35.2±2.2

40.7± 12..3

501

34. 8

35.6±1.5

6.6

4.84

11.7

34. ZZ

7. 34

31.6

41.5

551

39. 6

39. 6

6.6

5.04

Ii
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3) Shunt unbalance current = (EP-9 + EP-16 + EP-17)
- (EP-4 + EP-40 + EP-14 + EP-7)

4) Regulated power = EP- i ":-"EP- 14

5) Unregulated power = EP-Z :',"(EP-4 + EP-40)

6) Solar panel power : EP- I0 ","EP- 11

7) Total loads = (EP-9 + EP-16 + EP-17) ",'_EP-Z

Figures 5. Z-IZ and 5. 2-13 present mission plots of OCR and boost

regulator efficiencies, respectively. The OCR efficiency is approximately

80 percent and the boost regulator efficiency, approximately 77 percent.

Figure 5. 2-14 shows the shunt unbalance current throughout the flight.

The current is generally biased at about +0. 4 ampere.

Figure 5. Z-15 is a plot of solar panel power received for 63. 5 hours.

This represents an energy input of approximately 4521 w-hr -- average solar

panel power of (88 watts) × (OCR efficiency of 80 percent) × (61. 6 hours).

Figure 5. 2-16 is a mission plot of unregulated power; Figure 5. 2-17

is a similar plot of regulated power. Figure 5. 2-18 is a sum of regulated

and unregulated power.

Figure 5. Z-19 shows the total loads for the electrical power subsystem

for the entire Surveyor IV flight. Total energy used during the flight can be

estimated from this plot.

Figure 5. 2-20 shows total power consumed as well as the sum of

regulated and unregulated loads throughout the flight.

5. 2. 4. 3 Comparison of Flight Loads and Flight Acceptance Test Loads

Comparison of telemetry-measured and flight acceptance test-
measured loads (Reference 3) will be made for selected units, various heaters,

and large current drains.

Selected Equipment Loads

Results of comparing flight and test specification selected equipment

loads are presented in Table 5. 2-3. The loads and equipments considered

are as follows:

i) Flight Control Thrust Phase Power On. Command 0727 is within

specification.

z) RADVS Power On. Command 0637 applies power to the RADVS.

The power consumed is close to that expected. Figure 5. Z-21

(EP-17, radar and squib current) shows the current profile. The

average value of EP-17 was about 24. 4 amperes.
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TABLE 5. 2-3. SELECTED EQUIPMENT LOADS

Command(s)*

Flight control

thrust phase

powe r on

R 0727

U 0727

Vernier ignition

Command Time,

GMT

day: hr: rain: s ec

198:01:58:16

Current,

milliamperes

Power,

watts

i160

293

Specification Specification

Flight (Reference Z) Flight (Reference Z)

1180

470

33.55

6.25

34.22

10. 34

U 0721

U 0721

AMR on

U 0626

AMR enable

U 0625

198: 02:30:02

198:02:01:58

198:0h57:17

198:02:00:17

RADVS power on 198:02:02:01

U 0637

R = regulated; U = unregulated.

1680 ± 5

1710 ± 070

1640 ± i00

19 i0 + 580

24310

1800

1800

1439

1886

29000

34. 82 ± 0. 12

35.6± 1.5

35.26±2.2

40.7± 12.3

501

39. 6

39. 6

31.6

41.5

551

5. Z. 4. 4 Cyclic Loads

Gyro Heater

The periodic loading that occurs in EP-40 contains gyro heater effects.

The gyro heaters have a short on-off cycle when compared to the altitude

marking radar (AMR) and vernier line heaters (EP-4). Each gyro heater

load is approximately 0. 5 ampere, which compares favorably to the flight

acceptance test data.

AMR and Vernier Line Heaters

Figure 5. 2-22 is a plot of EP-4 at Z0 rain/in. Gyro heater effects

are averaged out in this plot. The cyclic load effects of the AMR and vernier

line Z heaters are apparent. Only the AMR and vernier line Z heaters are

cyclic at this time. The vernier line 2 heater uses approximately 300 milli-

amperes, and the AMR heater draws about ZZ0 milliamperes. This agrees

favorably with test data, indicating that vernier line heater 2 should draw

about 300 milliamperes and that the AMR heater should draw about 230

milliamperes.
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Figure 5. Z-Z. Unregulated Bus Voltage
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Figure 5. g-4.
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Figure 5. 2-6. Battery Discharge Current
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Figure 5. Z- i0. Optimum Charge P_egulator Output Current
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Figure 5.2-12. Optimum Charge Regulator Output Current
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Figure 5. Z-14. Shunt Unbalance Current
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Power Consumed and Loads
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5. 3 RF DATA LINK SUBSYSTEM

5. 3. i INTRODUCTION

This section contains a summary and analysis of the performance of
the data link subsystem during Surveyor Mission D.

The data link subsystem consists of the transmitters, transponders,
receivers, command decoders, and antennas. It is the function of this sub-
system to: i) provide engineering data transmission from the spacecraft at
bit rates compatible with specific mission phases, 2) provide analog data,
such as that from television and strain gauges, at signal levels high enough
for proper discrimination, 3) provide phase coherent two-way doppler for
tracking and orbit determination, and 4) provide command reception capa-
bility throughout the mission to allow for complete control of the spacecraft
from the ground. A simplified block diagram of the communications sub-
system is shown in Figure 5. 3-I.

The pertinent subsystem units on the spacecraft during the mission
are as follows:

Part Serial
Unit Number Number

Receiver A
Receiver B
Transmitter A
Transmitter B
Command decoder unit

231900-3 17
231900-3 Z5
Z63ZZ0-5 IZ
Z63ZZ0-5 Z3
232000-5 5

Unlike most subsystems, individual data link subsystem parameters,
such as losses, threshold sensitivity, modulation index, etc., are not meas-
ured or individually determined from mission data. The composite effect of
these parameters on the performance is measured as received signal power
at the spacecraft and the tracking station (DSS) and as telemetry and com-
mand error rates. Consequently, it is impossible to compare individual
link parameters to specified performance criteria. The best that can be
done is to compare measured signal levels to predicted levels, and telemetry
quality and command capability to predicted capabilities. To further cloud
the analysis, omnidirectional antenna gain is a major contributor to the
uncertainty in received signal levels. Accurate omnidirectional antenna gain
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measurements are difficult to achieve and, in most cases, deviations from

predictions can most likely be attributed to antenna gain uncertainty. Because

of the problems outlined above, analysis of the data link subsystem perform-

ance will, in general, be a qualitative analysis of the performance of the

entire subsystem rather than a quantitative assessment of the performance

of the individual subsystem parameters. Equally as important as subsystem

performance evaluation in this analysis is the qualitative assessment of the

premission and real-time prediction techniques used during the mission,

since future missions must rely on these techniques as guidelines during the
real-time operation.

In general, the RF data link subsystem performed as expected. The

single exception was the performance of receiver B, which, while still

within the expected tolerance region, exhibited approximately a -5 db offset

from the predicted nominal receiver signal level profile values. All other

subsystem units performed very close to the nominal predictions.

The data contained in this report consist of spacecraft telemetered,

DSS, and mission event time data. Where meaningful, the data are corre-

lated to and compared with equipment specifications, previous test data,

preflight predictions, and in-flight analysis predictions. Specifically, this

section contains the following discussions which are shown with the appro-

priate subsection notation:

Anomaly Discussion (subsection 5. 3. Z) -- This subsection primarily

contains a discussion of three topics:

i) The -5 db offset in receiver B received signal levels.

2) A simultaneous loss of ground receiver lock at both DSS-51

and DSS-II during the station transfer on day 196.

Determination of the loss of signal signature during retro

engine firing at terminal descent.

Summary and Conclusions (subsection 5. 3. 3) -- This subsection con-

tains a summary of subsystem performance with conclusions relative to

performance and postflight analysis.

Subsystem Performance Analysis (subsection 5. 3. 4)--This sub-

section contains the following items:

General discussion of data, equations used, and path of the earth

vector relative to omnidirectional antenna gain contours.

Discussion of subsystem performance during specific mission

phases.

Discussion of pertinent subsystem telemetry signals plotted as a
function of time from launch.
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The major mission event times relative to the RF data link subsystem
are tabulated in Tables 5. 3-i and 5. 3-2. Table 5. 3-1 contains telemetry
mode and bit rate, primary tracking station number, and station automatic
gain control values as a function of time. Table 5.3-2 contains a tabulation
of the subsystem configuration as a function of time. Both tables cover the
mission from launch to the time of loss of signal during retro engine firing
at terminal descent. Also, in some cases, the times in these tables are
accurate only to the nearest minute.

TABLE 5. 3-1. TELEMETRY MODE SUMMARY

GMT, Bit DSIF
hr:min:sec Mode Rate Station

Day 195

ii:53:29 5 550 (Low mod

12:09:56 7Z

IZ:10:2Z

12:10:45

12:12:08

12:12:24

12:12:24

1Z:IZ:30

12:13:07

12:13:43

12:15:50

12:16:48

12:16:53

12:16:53

12:17:24

12:18:30

12:18:50

12:19:00

12:19:22

12:20:00

12:20:00

12:20:50

12:21:45

51

72

51

72

51

72

51

72

51

DSIF,

AGC -dbm

index SCO)

-90/-102

-102

-122.2

-85/-121

Telemetry

Margin,db Comments

Launch

Rcvr 1 in lock

Rcvr 2 in lock (SAA)

Decom lock

Auto track (rcvr I on

SCM)
Gnd xmtr on

Signal in passband
rcvr A

DSS rcvr i/rcvr Z

Signal in passband

rcvr B

DSS-7Z two-way lock

Rcvr Z

Reports reception of

signal
Rcvr 2 in Iock--

SAA/paramp

Rcvr 1 in lock

Dropped up link
Auto track SAA/

paramp
Rcvr 1/SCM/auto

track

Decom lock

Cmd rood on

DSS-7Z cannot con-

firm two-way

Rcvr i/rcvr Z

Cmd rood off to

reacquire

Reports both rcvs

out of lock
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Table 5. 3-i (continued)

GMT, Bit DSIF
hr:min:sec Mode Rate Station

12:21:46 7Z

12:21:54
12:22:05
12:22:07
12:22:10
12:25:00
12:25:15
12:25:28
12:25:50
12:25:52

12:26:41
12:30:00
12:31:40

12:32:25

12:29:59

12:34:15

12:34:15

12:34:41

12:34:41

12:36:30
12:40:00

12:40:11

12:41:32
12:42:00
12:42:35

12:43:17

12:43:40

12:46:48

12:46:50

12:48:30

12:49:00
12:49:49

1

4
2

6

1100

51

51

51

51

51

72

72

51

72

72

51
72

72

51

72

51

51

72

51

DSIF, Telemetry

AGC-dbm Margin, db Comments

-103/-130. 5

-85

-9O

-90.2/120. 5

;-107/-135

-135

-i13
14-l_J. 3

-134

-135

-119.2

Rcvr i/rcvr 2

two-way lock
Rcvr 2 in lock

Rcvr l in lock

Decom in lock

Auto SCM

Rcvr l

On synthesizer

One-way

DSS-72 reports out of
lock

Two-way/cmd rood on

Rcvr l/rcvr 2

DSS-72 reports loss
of data

Rcvr i/rcvr 2

Xmtr B low power

DSS-51 reports both
rcvrs out of lock

Rcvr i (rcvr 2

threshold )

DSS-51 reports both
rcvrs in lock

Rcvr l

Rcvr 2 to 50-Hz

bandwidth

Rcvr 1 (rcvr 2 out
of lock)
Decom in and out of

lock

Decom in and out of

lock

Difficulty maintain-

ing RF lock
Cannot confirm two-

way
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Table 5. 3-1 (continued)

GMT, Bit

hr:min:sec Mode Rate

12:50:10

12:50:12

12:51:46

13:00:00

13:03:47

13:10:00

13:10:25

13:12:18

13:12:44

14:00:00

14:Z9:36

14:31:18

15:00:00

16:00:00

16:30:30

16:54:00

17:00:00

17:00:0Z

17:11:00

17:27:02

17:29:08

17:31:0Z

17:33:21

17:46:13

17:47:20

17:47:58

17:49:00

17:49:40

18:00:00

18:13:47

18:14:Z5

18:15:04

18:15:Z5

18:30:00

18:30:02

18:31:IZ

18:32:20

4

Z

1

5

4400

Ii00

DSIF DSIF,

Station AGC -dbm

72 -136

51

7Z

51

61

51

61

51

61

51

61

51

61

51

51

-IZZ. 3

-IZ7.3

-128.0

-129.7

-132.6

-133. Z

-133.8

-133. 1

-118.6

-118. 8

-115.3

-113.2

-131.8

-IZ9.8

Telemetry

Margin, db

+11.3

+I0.6

+5.6

+5.0

+5.7

+8.8

Comments

Rcvr 1 (rcvr g out of

lock)

Good two-way lock

Cmd rood off for

xfer to DSS-51

Xmtr on

Exciter on track

syn freq
Cmd rood on

Tuning to new syn

freq
Exciter locked to

synthe sizer

Cmd mod off

Xmtr off for xfer to

DSS-61

Xmtr B high pwr
4= Zl.3 db

Xfer B low pwr

A= 16.6 db

Xrntr on

Xrntr off

On track syn freq
Cmd rood on
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Table 5. 3-1 (continued)

GMT, Bit DSIF
hr:min:sec Mode Rate Station

18:45:38
18:45:59
19:00:00
19:30:00
20:00:00
20:05:00

20:41:56

20:41:56

20:54:13

20:57:42

21:13:00
21:13:00

21:13:00

21:40:00

21:40:00

22:00:00

22:37:00

22:37:22

23:00:00

23:05:00

23:05:10

23:44:00

Day 196

00:02:42 2

00:07:52 5

00:09:25

00:27:40

00:57:50

01:27:20

02:00:35

02:09:24
02:10:27

02:18:52

02:26:00

02:58:00

03:14:40

03:23:30

03:55:00 5

04:11:38 4

04:16:05 2

72

51

61

61

72

51

51

61

51

ii

4Z

ii

ii00 ii

DSIF,

AGC -dbm

-131.7

-131.9

-132. 8

-131. 1

-143. 1

-133. 4

-131.1

-132. 0

-142. 0

-134. 6

-135. 8

-132. 8

-136. 6

-136.6

-136. 4

-136. 0

-134.9

-135.4

-135. 0

-134. 9

-134. 8

-135. 7

-135.9

-136. 1

-137. 0

-136.4

-136. 9

Telemetry

Margin, db

+2.3

+ 2.7

+2.8

+2.9

Comments

Start gyro drift check

Terminate gyro
drift check

Start gyro drift check

Sun and Canopus lock

Cmd rood off

Xmtr off--xfer to

DSS - ii

Start gyro drift check

End gyro drift check

Start gyro drift check
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Table 5. 3-1 (continued)

GMT, Bit
hr:min:sec Mode Rate

04:18:17 5
04:53:07
04:55:10
05:04:13
05:05:47
05:08:20
05:53:50
06:09:00
06:20:00
06:27:00
06:39:00
06:39:00
06:55:00

07:00:00
07:41:00
07:45:00
07:52:47
07:54:56
08:00:56
08:02:56
08:06:06
08:08:24
08:27:50
08:58:00
09:Z5:00
09:57:30
09:58:27
10:Z0:IZ
I0:51:30
ll:Zl:00
11:47:01

12.:01:48
12:04:Z3
1Z:07:37
13:00:00
13:48:50
13:48:50
14:01:50
14:03:30

14:08:12
14:08:14
14:09:25

4
2
5

55O

DSIF
Station

42

ii
42
ii
42.
42

42
4Z
42
42

51
51

51

DSIF,
AGC -dbm

-137. 5
-138. 0
-137. 5

-137. 6
-138. 4
-138. 5
-139. 3

-138.6
-138.6
-138. 7
-139. 0

-139.6
-139.8
-138. 5

Telemetry
Margin, db

+ i.I

+ I.Z
+0.9

+ 1.1
+0.6
+ i.i

+ 1.0
+O. 2.
+ 0. i
+4.4

Comments

Cmd mod off
Xmtr off
One-way
Two -way

BER= I. 2 x 10-3
BER= I. 7 X 10-3

BER= i. 85 X i0-3;
T = 53°K

BER= 3 x 10-3

End gyro drift check
Start gyro drift check

End gyro drift check
Start gyro drift check

Cruise mode on (end
drift check)

Xmtr on
Rcvr out of lock-
sideband

Rcvr in lock
Decom in lock
On track syn freq
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Table 5. 3-i (continued)

GMT,
hr:min:sec

14:10:40

15:00:00

15:00:00

15:38:00

16:00:01

16:03:56

16:06:53

16:07:23

16:08:34

16:34:20

16:34:20

17:00:00

17:04:00

17:30:00

17:38:34

17:41:20

18:03:17

18:30:00

19:00:00

19:03:00

19:30:00

19:36:00

19:42:36

20:00:00
ZO:30:uu

20:30:00

21:00:00

21:i0:00

21:30:00

21:31:00

21:39:49

22:00:00

22:27:26

22:30:00

23:00:00

23:29:00
23:30:00

23:35:02

23:36:00

DaY 197

00:11:34

00:13:44

Mode

4

2

4

2

Bit

Rate

DS IF

Station

51 -139. 1

42 -140. Z

51 -139. 1

61 -156. I

51 -139. Z
61 -140. 1

51 -139. 1

61 -141. 1

51 -139. 3

-139. 6

-139.6

-139.4

61 -141. 1

51 -139. 7

61 -141. 6

51

51 -140. 2

51 -140, 4

61 -141. 2

5! -140. 4

61 -141.9

51 -140.4

61 -141. 8

51

51 -140. 5

51 -140.6

51 -140. 7

51

II -141. 2

51

l1 -141. 1

DSIF,
AGC -dbm

Telemetry

Margin, db Comments

Cmd rood on

(Que stionable )

Start gyro drift check

End gyro drift check

Start gyro drift check

End gyro drift check

Start gyro drift check

(roll only)

End gyro drift check

Cmd rood off

Xmtr off for xfer to

DSS-II
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Table 5. 3-i (continued)

GMT, Bit

hr:min:sec Mode Rate

00:15:46 l

00:17:35 5

00:18:2.6 None

00:22:31 5

00:53:00

01:47:28 4

01:49:40 2

01:51:29 1

02:01:24

02:02:19

02:03:18

02:18:37

02:23:54

02:24:01 2

02:25:41 1

02:31:50 5

02:35:36

02:40:27

02:41:29 Z

02:42:53 4

02:44:30 5

02:45:03

02:46:11

03:28:00

03:28:40

04:01:40

04:01:40

04:01:40

04:15:58

05:01:40

05:01:40

05:41:21

05:41:21

05:50:44

05:51:33

06:00:00

06:03:00

06:31:I0

06:31:10

06:31:10

07:10:47 4

07:13:13 Z

07:18:27 5

08:08:30 5

550 _

4400

55O

55O

DSIF

Station

iI

-141.2

-141.5

-120.8

-124. 5

-125.3

-125.3

-125.4

-124.7

-121. 4

-142. 5

-142.3

14 -134.2

Ii -142.7

42 -140.9

14 -133.9

ii -142.

14 -134.

II -142.

14 -134.

ii -142.

42

42 -140.

42 -140.

14 -133.

iI -142.

42

DSIF,

AGC -dbm

3

I

6

7

Z

8

5

9

4

-141.4

Telemetry

Margin, db

+1.3

Comments

Gyro speed sig

_roce ssing on

Xmtr B high pwr;

A= Z0. 7 db

Range=2.68 ×105km

High pwr

Lowpwr; 4= 21. idb

Start gyro drift check

End gyro drift check

DSS-4Z two-way
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Table 5. 3-I (continued)

GMT,
hr :rain: sec

08:45:44
08:50:59

09:00:00
i0:00:00
ll:00:00
ii:32:00
11:58:47
12:01:57
12:04:47
12:32:00
12:32:00
13:00:00
13:32:00
14:36:18
14:44:32
14:44:32
15:00:00

15:01:20
15:16:20
15:19:59
15:22:55
15:30:00
15:38:00
15:40:35
16:00:00
16:05:00
16:30:00
17:00:00
17:07:00
17:07:00
17:30:00
17:30:31
17:39:42
18:00:00
18:00:00
18:30:00
18:30:00
19:00:00
19:12:57
19:24:15
19:30:00
19:30:00
19:31:42
19:41:35
20:00:00

Mode

4

2

5

Bit

Rate

550

DSIF DSIF, Telemetry

iStation AGC -dbm Margin, db Comments

- 141. Z

42

51

42

42

51

42

42

51

51

42

51

51

61

51

51

51

61

51

61

51

51

61

51

-141. 4

-140. 9

-141. 2

-141. 4

-141.6

-141. 4

-141. 7

-141. 5

- 141. 7

- 141. 8

-142. 8

-141. 8

-141. 7

- 143. !

-141. 5

-141. 5

-143. 1

-141. 7

- 141. 8

-141. 7

-141. 8

-141. 6

-141.6

-141.6

-142. 5

+2.3

+2.8

+2.5

+2.3

+

+

+

+

+

+

+

2.1

2.3

2.0

2.2

2.0

Start gyro drift check

(roll only)

End gyro drift check

Xmtr off for xferto

DSS -51

Ontrack syn freq

Start gyro drift check

End gyro drift check

Start gyro drift check

End gyro drift check
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Table 5. 3-I (continued)

GMT, Bit

hr:min:sec Mode Rate

20:30:00

21:00:00

21:30:00

21:35:50

21:38:47

22:00:00
22:29:00
22:38:03
22:40:15
22:42:50
23:00:00
23:24:00
23:30:02

4
5

4

2

5

DSIF

Station

51

23:30:02
23:45:45
23:49:32
23:51:32

23:53:50
23:54:50

4
2
i

5

None

Ii

23:58:03

Day 198

00:00:00

00:00:58

00:02:31
00:04:16

00:21:30

00:21:30

00:23:59
00:23:59
00:40:50
00:47:00

00:59:30
01:04:51
01:08:00

01:09:27

01:09:57
01:I0:38
01:I0:39
01:11:39
01:13:12
01:17:09
01:28:00

01:36:15
01:43:42
01:50:00
01:54:20
02:02:39

02_15i00

6
4

6

51

Ii

ii

ii

14

II
14
ii

ii

ii

1100

II00 ii

DSIF,

AGC -dbm

-142.9

-143. 1
-143.2

-144.3

-144.3

-143.6

-144. 5

-142.6

-136. 7

-142. 7
-135.6
-142. 5
-142.7

-120.2

-121.2

-123.9

-123.8
-123.8

Telemetry

Margin, db

+0.6

+ 0. i

-0.6

+ 0. I

Comments

Cmd mod off

Xmtr off for transfer

to DSS -11

Xmtr on 23:30:00

Gyro speed sig
processing on

Xpndr pwr off

Xpndr B pwr on
DSS-11 two -way
I Appear to be
i00:00:00 readings

Low pwr

Xmtr B high pwr on;
A= 21.8 db

Summing amps off
Phase sum amp B on

Xpndr pwr off
:After terminal sun

and roll

Loss of signal
Loss of data
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GMT,

hr:min:sec

Day 195

11:53:29

IZ:05:57

IZ:IZ:Z4

1Z_13i53

12:17:14

12:19:22

12:20:50

IZ:Zh53

12:Z6:41

IZ:34:15

13:03:42

13:1Z:44

16:54:00

17:47:20

18:15:Z5

18:23:35

18:3Z:20

Z0:02:34

Z0:03:37

20:03:39

20:04:07

23:05:00

00:00:00

04:55:20

05:04:13

05:08:20

14:00:00

14:10:40

23:29:00

Day 197

00:00:00

01:46:41

0Z:02:19

02:46:03

05:53:30

14:53:00

15:1h13

Z3:g4:00

00:00:00

00:00:58

0g:00:3Z

00:02:47

00:04:16

00:48:42

01:09:27

01:17:09

02:02:39

TABLE 5. 3-Z. SPACECRAFT CONFIGURATION SHEET

Mission

Phase

Launch

Transmitter Receiver A Receiver B

Omni A/D

Power Antenna Converter Transponder Transponder
A/B H/L A/B I/2 _L/AFC A _L/AFC B

B Low

High

Low

High

B Low

B High

B Low

B High

B 1 "Off t,.

_L

Not_L

_L

Not_L

_L

Not_L On

AFC Off

Not ¢PL On

_0L

AFC Off

Cdmmand

Decoder

A/B Comments

DSS-7Z xmtr on

Cmd rood on

Cmd rood off

Cmd rood on

Cmd mod off for

xfer to DSS-51

Cmd rood on

DSS -51

Grad mod off for

xfer to DSS-61

Cmd rood off for

xfer to DSS-51

Cmd rood onDSS-51

Indexing from g0:0Z:34 to

20:04:07 due to low signal

level.into recr A

Cmd mod off for

xfer to DSS-I1

Start day 196

Cmd mod off for

xfer to DSS-4Z

No overlapping visibility
DSS - ii/4g

DSS -4Z

Cmd rood off for

xfer to DSS-51

Cmd mod on DSS-5]

Cmd mod off for xfer

to DSS-I 1

Start day 197

Cmd rood off for

xfer to DSS-42

Cmd mod off for

xfer to DSS-51

Cmd rood on DSS-51

Cmd rood off for

xfer to DSS-11

Start day 198

Cmd rood off to reacquire

Loss of signal

Loss of data
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5.3. 2 ANOMALY DISCUSSION

This subsection contains a discussion of three mission events that
question the RF subsystem performance. It has not been established that
two of the three, i.e., I) simultaneous DSS-51 and DSS-II loss of lock during
station transfer (pass 2), and 2) loss of signal signature during retro burn,

were truly spacecraft RF anomalies. However, the spacecraft subsystem has

failure modes that could produce the observed signatures. The third topic,

degraded receiver B performance, was not considered an operational anomaly

since the signal level was within the established tolerance region. However,

when considering the mission as a whole, the receiver performance was seen

to be biased by approximately -5 db from predicted values.

5.3.2. I Degraded Receiver B Performance

During Mission D coast periods, deviations from the predicted

received signal level curves were noted in both the up and down links. Gyro

drift checks performed during these periods account for omnidirectional

antenna gain variations that are not taken into consideration when generating

predictions. However, deviations in receiver B received signal levels, above

those expected due to the gyro drifts, as well as deviations from predictions

during maneuvering periods, indicated that an approximate -5 db bias existed

in either the performance or calibration of the receiver.

Omnidirectional antenna B up-link gain variations during the transit

phase of the mission are illustrated in Figure 5. 5-2. This figure shows the

earth vector variation superimposed on the omnidirectional antenna B up-link

antenna gain contour map. For the most part, the mission was flown with

the relative spacecraft/ground station attitude so that the antenna operated

in a high-gain region (G > -3 db). However, during the Canopus acquisition

sequence, the required 360-degree spacecraft roll resulted in gains as low

as -18 db. Figure 5.3-6c illustrates measured versus actual gain values

for this maneuver and indicates an offset of approximately 5 db between the

two sets of data. Figures 5.3-5 and 5.3-7c are similar presentations for

the coast phases and midcourse phase, respectively, and indicate the same

general bias.

A deviation from the expected performance of receiver B is not unique

to Surveyor IV. A -2 db bias was also observed during Mission C (Refer-

ence I). During Mission D, as was the case for Mission C, this degraded

behavior could not be considered an anomaly since the combined effect of

gyro drift checks and receiver bias caused the signal level to remain at the

predicted negative tolerance level which, due to the nature of the negative

tolerances on system parameters, is accepted as an expected signal level.

As pointed out in Reference I, it is unlikely that the bias seen in all

the data can be attributed to any uncertainty in the antenna pattern data due

to the consistency of the measured data throughout the wide range of sampled

antenna gain values.
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Two sets of data were available to convert the spacecraft data to
engineering units: one taken at the unit level and the other during phase C
of the solar thermal vacuum test (References 2 and 3). For the signal level
range and temperatures encountered during the mission (approximately 75° F),
the two sets of data are within 2 db of each other and the interpretation of
mission data using either set yields the same general conclusions. Both
sets of calibration data are multivalued for the range of signal levels observed
on receiver B for most of the mission. Even though some ambiguity exists
as to the determination of absolute signal levels, sufficient evidence is
obtained, when considering the mission as a whole, to suspect that the per-
formance or calibration of the receiver was biased.

During the countdown phase of the mission, signal levels at the space-
craft receivers are a function of system test equipment assembly transmitter
attenuation and transmission link parameter variations. The concern during
this period is not for the absolute signal level readings but that both receivers
indicate the same signal power level. Telemetry indicated that this was
indeed the case for Surveyor IV, and the receiver bias was not apparent prior
to launch. The loss of spacecraft signal at retro burn precluded any lunar
calibration attempt which may have provided additional insight into the rea-
son for the above performance deviation.

5.3. 2. 2 Simultaneous DSS-51 and DSS-II Loss of Lock During Station

Transfer (Pass 2)

During the station transfer from Johannesburg (DSS-51) to Goldstone

Pioneer (DSS-II) on GMT day 196, a real-time verbal report from DSS-51

of a loss of receiver lock appeared to be coincident with an observed DSS-II

loss of lock. Transmitter tuning during the time could cause a drop of phase

lock in the spacecraft receiver. The spacecraft transmitter would then

revert to the narrow-band voltage controlled crystal oscillator and, conse-

quently, a loss of ground receiver lock due to the corresponding spacecraft

frequency shift would result. Spacecraft data being processed at the time

did not indicate that the tuning rate was too excessive for the spacecraft

receiver to track. However, the resolution of the processed data would not

allow momentary frequency step functions to be observed. It could not be

positively established in real time that the receiver drop locks were simul-

taneous. The conclusion was that the transmitter tuning at DSS-51 caused

the observed glitches.

Subsequent reduction of FRI400 tapes from both DSS-51 and DSS-II

has established that both receivers at both tracking stations lost phase lock

simultaneously and that all receivers had identical dynamic phase error

glitching signatures leading up to the loss of lock. The glitching observed

in the ground station receivers must certainly have been due to the space-

craft transmitted signal. However, since the spacecraft was operating in

two-way lock, this signature could have been induced by the ground trans-

mitting station. The spacecraft itself could have been the source of the prob-

lem; however, the available data do not indicate any spacecraft disturbance.

The ground station was in the process of transmitter tuning at the time, but
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no reason for the signature is obvious from their accounts. Neither source
can be divorced from the responsibility of causing the situation.

The results of the data investigation do not provide an explanation to
the loss of lock at station transfer, but two points in regard to this situation
should be made:

I) The event did not reoccur at any other time during the mission.

z) The signature associated with the loss of signal during this event

in no way compares to that situation when the signal was lost dur-

ing retro burn at terminal descent.

Detailed discussions of the investigation associated with this event

can be found in Reference 4.

5.3. Z. 3 Loss of Signal Signature During Retro Burn

Extensive reduction and analysis has been performed on the predetec-

tion recordings from both DSS-II and DSS-14 of the spacecraft RF signal

during retro burn, with particular emphasis on signal characteristics at the

time the signal was lost.

Figure 5.3.2 in Reference 5 illustrates signature of the behavior of

the PCM data, the 7.35-kHz subcarrier, and the carrier at the time of the

loss of signal. This information was obtained from the DSS-II 60 ips tape

record and processed as follows:

I) The composite signal representing the carrier is 500 kHz IF sig-

nal from the receiver operating in the manual gain control mode.

This signal was mixed with a 506-kHz signal, subjected to a l-kHz

to 8-kHz bandpass filter, and recorded as illustrated.

z) The 7.35-kHz subcarrier is recorded at the output of the 10-MHz

phase detector in the receiver operating in the phase lock mode.

3) The PCM data are the output of the discriminator, having for its

input the 7.35-kHz subcarrier derived above.

The reference time code also included on the record is a l-kHz code,

thus representing I millisecond per cycle. The loss of PCM data is indicated

by the loss of the last bit of word 16 with the loss of both the carrier and sub-

carrier occurring at the same time -- within the resolution of the display

(approximately I/4 millisecond). A similar record from DSS-14 indicates

the same signature.

The behavior of the carrier at the loss of signal was investigated by

performing a spectral analysis on the 500-kHz IF signal from the open-loop

receiver at DSS-II. The 500-kHz signal was divided by 64 by a series of

playback record techniques. This was then used as the input to a Rayspan

spectrum analyzer. This analyzer consists of 420 filters, each having an
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average bandwidth of 32 Hz and a time constant of 12. 7 milliseconds. The
total bandwidth of the analyzer is I0.5 kHz with a resolution of 60 Hz over
the entire band.

The spectrum analyzer was swept every 15 milliseconds of real time,
which represents 15/64 millisecond of original data time. The results show
the spectrum decaying within two sweeps of the spectrum analyzer, or within
less than I/2 millisecond in original data time. The analyzer time constant
is approximately 0.2 millisecond in original data time with this reduction.

The subcarrier is very difficult to see since, with the reduction, it
is located approximately 115 Hz from the carrier and therefore approaches

the minimum resolution of the analyzer. The amplitude of the carrier was

also noted to vary from sweep to sweep. Since the frequency of the carrier

was varying due to doppler variations and tape noise, it was assumed that

the spectrum was shifting within one of the 420 filters or from one filter to

another in the spectrum analyzer. The individual gain characteristics of

the filters would influence amplitude variations in the recorded spectrum.

The spectrum investigation was repeated utilizing the same basic data

at a frequency reduction of 128. For this case, the subcarrier is not seen at

all since it is located 57 Hz from the carrier. The results indicate that the

carrier decayed within two sweeps of the spectrum analyzer. This represents

less than 1/4 millisecond in original data time, with the corresponding ana-

lyzer time constant being approximately 0. 1 millisecond.

An extrapolation of the above technique was incorporated to determine

if a frequency shift occurred at signal loss. This was done by observing the

energy decay in the individual filters of the analyzer rather than the composite

output. The input to the analyzer was the 500-kHz IF tape divided by 200= The

output of 12 filters covering a bandwidth of 95 Hz (each filter of this analyzer

has a bandwidth of I0 Hz) centered about the carrier frequency was examined.

This represents a bandwidth of ±9.5 kHz in original data. The carrier and the

subcarrier were found to stop at the same time. The decay of energy in the

filters was at the rate of the filter time constant. No shift of energy from one

filter to another was noted at the loss of signal.

The conclusions reached as a result of this investigation were that,

if a frequency shift did occur, it was greater than I0 kHz and occurred in a

time corresponding to less than I/4 of the individual filter time constant.

This represents I/4 millisecond in original data time.

In addition to the above analysis, the signature of the dynamic phase

error of receivers at both DSS-II and DSS-14 prior to and during retro burn

were examined from FRI400 recordings. No observable change in the ampli-

tude or characteristic was noted during this period.

Section 4.3 contains further information concerning the failure during
retro burn.
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5.3.3 SUMMARY AND CONCLUSIONS

Table 5.3-3 contains a summary of the measurable performance
parameters compared with applicable requirements and premission predic-
tions. Most subsystem parameters are not directly measurable, and those
that are measurable are difficult to summarize due to time variability.

Received signal level, for example, is a function of time and space-
craft attitude. The summary for these parameters reflects wide tolerances,
with corresponding wide variations in actual performance in cases when the
earth vector was in the omnidirectional antenna null. Performance and pre-
dictions outside the null are much more closely bounded. More detailed
information is found in the subsections dealing with each mission phase.

The following conclusions can be drawn as a result of the foregoing
analys is :

I) RF subsystem performed as expected with the exception of

receiver B. In most cases, close to nominal performance was

experienced in both the up and down links.

z) Receiver B performance was biased by -5 db from the predicted

values. No operational problems resulted since the signal level

at no time deviated below the region bounded by the negative toler-

ances of the predicted values.

3) Mission D again verified the accuracy of the omnidirectional pat-

tern data measured on the JPL range.

RF subsystem premission predictions and real-time analysis

techniques used during Mission D were relatively accurate.

5) The analysis performed on the predetection recordings from both

DSS-II and DSS-14 of the spacecraft RF signal during retro burn

established the following signature:

a) The PCM subcarrier (7.35 kHz) had modulation present at

the time it went off. Eoss of subcarrier occurred during the

last bit (parity) of commutator word 16.

There is no distinguishable time difference between loss of

carrier and loss of subcarrier.

c) The carrier decayed in less than I/4 millisecond.

d) There is no observable frequency shift at the loss of signal.

e) There is no observable change in the amplitude or character-

istic of the dynamic phase error prior to and during retro

engine burn.
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TABLE 5. 3-3. RF PERFORMANCE PARAMETER SUMMARY

Parameter

Transmitter frequency
at acquisition

Receiver B frequency
at acquisition

Receiver A signal
levels during coast
phases"

ReceiverB signal
levels during coast
phases""

Receiver A signal
levels during star
maneuver

Receiver B signal
levels during star
maneuver

Receiver A signal
level s during post-
midcourse
maneuver

Receiver B signal
levels during post-
midcourse
maneuve r

Receiver A signal
levels during
terminal maneuver

Predicted Value

Z294.994959 MHz

2 113.293Z8MHz

Time variable

Requirement

2295 MHz ± 23kHz

2113.31MHz
± 21 kHz

.t..t.

>- 114 dbm ......

Actual

Performance

2294. 995899 MHz

2113.335744 MHz

Level between +8

predictions.
Predicts are

some nominal

value ±10 db.

Time variable

predictions.
Predicts are

some nominal

value +5 d b'.

.I..t

>- 114 dbm

and - 12 dbof nom-

inal and >- 12 0 dbm

Level between -2

and -5 db of nom-

inal and >-99.0 dbm

Time variable

predictions.
Predicts are

some nominal

value ±I0 db.

Time variable

predictions,

Predicts are

some nominal

value ±8 db.

Time variable

predictions.

Predicts are

some nominal

value ±i0 db.

Time variable

predictions.
Predicts are

some nominal

value ±3.3 db.

Time variable

predictions.
Predicts are

some nominal

value ±i0 db.

.u .,.

-l" -i"

>- 1 14 dbm

.i. .i.

>- 1 14 dbm

.u .t.

>- 1 14 dbm

>- 114 d.bm

>- 114 dbm

Level between +8

and -7 db of

expected and

>- 105 d bm

Level between 0. 0

and -9 db of

expected and
>- 104 dbm

Level between +4

and -9 db of

expected, and
>- 107.4 dbm

Level between - 3

and -7 db of

expected and
2-98. 7 dbm

Level variations

of 8 db and

>-I16.5 dbm(pre-

dicted variations

of 16 db)
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Table 5. 3-3 (continued)

Parameter

Receiver B signal
levels during
terminal maneuver

DSSsignal levels
during coast
phases '_

DSS signal levels
during star
maneuver

DSS signal levels
during midcour se
maneuver

DSS signal levels
during terminal
maneuver and
descent

Transmitter A
high power output

Transmitter A
low power output

Transmitter B
high power output

Transmitter B
low power output

Predicted Value

Time variable
predictions.
Predicts are
some nominal
value ±6.4 db.

Time variable
predictions.
Predicts are
some nominal
value 4-5 db.

Time variable

predictions.
Predicts are

some nominal

value 4-10 db.

Time variable

predictions.
Predicts are

some nominal

value ±g.8 db.

Time variable

predictions.

Predicts are

some nominal

value ±Z.8 rib.

+0.3db40.8dbm _0.

+i.0
g0.6dbm db

-1.9

+0.3
4 I.I d bm db

-0.0

gl. ldbm+0"l _,
_0.8 a°

Requirement

.,..,.
-,- -L-

>- 114 dbm

>-157.4 dbm

{carrier power)

(17.Z bps

threshold)

None

>- 136.0 dbm

(carrier power

at 4400 bps/

high power

>-130.4 dbm

(carrier power

at ii00 bps/

high power

>39.6 dbm

>19. 1 dbm

>39.6 dbm

>19.1 dbm

Actual

Performance

Level variations

of 11 db and

>- 106dbm (pre-

dicted variations

of 11 db

Level between +Z

and -4db of nom-

inal and >- 145 dbm

at 550 bps

Level between +5

and -4db of

expected and

e-147.9dbm (car-

rier power at

4400 bps)

Level between +0

and -Z.5 db of

expected and

>- IZ6.9 dbm

Level between +Z. 5

and -1 db of

expected and

>- IZ4. 4 dbm (car-

rier power at

>- 124.4 bps)

Not available

Not available

Output between

40.9 and41.4dbm

Output between

19.6and Z0.4dbm
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Table 5. 3-3 (continued.)

Actual
Parameter Predicted Value Requirement Performance

<36 degrees <36degrees (3 <_) Not availablePhase jitter 12 Hz
bandwidth

Phase jitter 152 Hz
bandwidth (thrust
phase)

Command reject
rate

Telemetry bit
error rate

<22 degrees

<I/2000

<3/I000

<22 degrees (3 <_)

<I/ZOO0 at signal

level >- 114 dbm

<3/I000 at input

SNR _ I0 d.b

<6 degrees during

retro engine burn

No known rejected

commands sent

at signal levels

greater than
- i00 dbm

Minimum BER

=3 × 10 -3 at input

SNR=_9.Z ± 0.7 db

Gyro drift checks during coast phases caused antenna gain variations not

taken into account in the predicted signal levels.

Threshold value applies to command, threshold, and•, as such, only requires

one of the two receivers to be above -114 dbm at any one time.

5. 3. 4 SUBSYSTEM PERFORMANCE ANALYSIS

5. 3. 4. 1 General Discussion

Before specific phases are discussed., a general treatment of the

mission will be undertaken. Information applicable to all mission phases is
included• in this subsection.

Subsystem Parameters

Most quantitative estimates of performance are based, on received.

signal levels which, in turn, are determined from individual link parameters.

Those parameters used in the performance predictions and the subsystem

analyses are tabulated in Table 5. 3-4. Equations using these data are derived

here; parameters discussed in later portions can be evaluated from these data.

Tables 5. 3-4 and 5. 3-5 consist of measured data taken from flight acceptance

(FAT), solar thermal vacuum (STV), and command• and data handling console

(CDC) tests or specification values where measurements were not available.
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TABLE 5.3-4. UPLINK PARAMETERS FROM FAT,
STV, AND CDC TESTS

Description

Transmitting system (DDS)

RF power

Antenna gain

SAA

SCM

Circuit loss

SAA

SCM

Receiving system (Surveyor IV)

Circuit loss

Receiver A

Receiver B

Up-link carrier tracking loop

Equivalent noise

Bandwidth

Threshold SNR

Up-link channel

Threshold SNR

System noise

Temperature

Equivalent noise

Bandwidth (predetection)

Data/subcarrier modulation

index

Subcarrie r/carrie r modulation

index

Value

+0.5
70.0 dbm

-0.0

20.0 + 2.0 db

51.0 (+I.0, -0.5) db

-0.5± 0.0 db

-0.4 ± 0.1 db

-3.9 ± 0.5 db

-4.5 ±0.5 db

240 ± 24 Hz

12 db

9 db

2700 ° K

13430 Hz

7.2

1.6±0.16
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TABLE 5.3-5. DOWNLINK PARAMETERS FROM FAT,

STV, AND CDC TESTS

Description

Transmitting system (SC-4)

RF pow e r

Transmitter A

(low power)

Transmitter B

(low power)

Transmitter A

(high power)

Transmitter B

(high power)

Planar array gain

Circuit loss

Transmitter A

Omnidirectional antenna A

Transmitter B

Omnidirectional antenna A

Transmitter A

Omnidirectional antenna B

Transmitter B

Omnidirectional antenna B

Planar array

Carrier frequency

Receiving system (DSS)

Antenna gain

SAA (acquisition aid antenna)

SCM (85-foot antenna)

Value

20.6 (+I.0, -1.9) dbm

21. I (+0. I, -0.8) dbm

40.8 (+0.3, -0.4) dbm

41. 1 (+0.3, -0.0) dbm

27.0 ±0.5 db

-2. 84 (±0.5) db

-3.0 (±0. 5) db

-3.4 (±0. 5) db

-3.4 (±0. 5) db

-2.3 (+0.0, -0.22) db

2295 MHz

21.0 ± l.O db

53.0 (+l.O, -0.5) db
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Table 5.3-5 (continued)

Description

Circuit loss

SAA

SCM

Effective noise temperature

Maser

Parametric amplifier (SAA

antenna)

All DSS except Johannesburg

Johanne sbur g

Lunar temperature

Carrier channel

Equivalent noise bandwidth for

maneuvers (at threshold)

Equivalent noise bandwidth for

coast mode (at threshold)

Threshold SNR

Acquisition
Maneuver s

Coast mode

Subcarrier oscillator

Equivalent predetection noise

bandwidth, Hz ± I0 percent

4400 bits/sec

II00 bits/sec

550 bits/sec

137.5 bits/sec

17.2 bits/sec

Strain gauge I

Strain gauge 2

Strain gauge 3

Reject/enable

Gyro speed

Value

-0.5+0.0 db

-0. 18 ± 0.05 db

55 ± IO°K

270 ± 50°K

320 ± 50°K

If0 ± 25 ° K

152 Hz

12 Hz

9.0 db

14.0 ± 1.0 db

11.4 db

5160

1290

685

169

26.7

168
169

169

405

948
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Table 5.3-5 (continued)

Description

Subcarrier oscillator center

frequencies, kHz

4400 bits/sec

If00 bits/sec

550 bits/sec

137.5 bits/sec

17.2 bits/sec

Strain gauge I

Strain gauge 2

Strain gauge 3

Reject/enable

Gyro speed

Threshold signal-to-noise ratio

for telemetry data, ±I.0 db

4400 bits/sec

II00 bits/sec

550 bits/sec

137.5 bits/sec

17.2 bits/sec

Strain gauge l

Strain gauge 2

Strain gauge 3

Reject/enable

Gyro speed

Subcarrier oscillator modulation

indices, ±I0 percent

4400 bits/sec

II00 bits/sec

550 bits/sec (acquisition)
550 bits/sec

137. 5 bits/sec

17.2 bits/sec

Strain gauge l

Strain gauge 2

Strain gauge 3

Reject/enable

Gyro speed

Value

33.0

7.35

3.90

0.96

0.56

0.96

1.30

I. 70

2.3

5.4

9.0

9.0

9.0

9.0

9.0

7.0

7.0

7.0

10.0

I0.0

1.6

O. 935
0.3

1.15

1.45

1.45

0.65

0.65

0.65

0. 655

I. 600
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Computations Used

In this subsection, reference is made to received signal levels and

quantities computed from these levels. The equations used are listed below

and will not be derived again:

1) Spacecraft transmitter high power output is

Pxmtr(dbm) = I0 log (Ptm × 103) + L

where

Pxmtr = transmitter power (dbm) = Phigh

Ptm = telemetered power output (watts)

L loss from transmitter to power monitor. (Value for trans-

mitter B/omnidirectional antenna B =_ as determined from

STV calibration data. )

2) Spacecraft transmitter low power output is

Plow = Phigh - PDDS H + PDSS L (dbm)

where

Plow

Phigh

PD SS H

PDSS L

3)

= transmitter low power output

= telemetered transmitter high power output

= DSS received signal level at high power

= DSS received signal level at low power

Spacecraft omnidirectional antenna gain (up-link) is

P
R

G R =
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where

4)

G R

PR

PT =

G T =

= received omnidirectional antenna gain (up-link gain)

= received signal level (determined from spacecraft AGC)

DSS nominal transmitter power

DSS nominal antenna gain

= wavelength of up-link signal

R = slant range at time of computation

L = nominal spacecraft and DSS losses

(Note: For down-linkgain, appropriate down-link parameters

are inserted in a similar equation.)

Signal-to-noise ratio (SNR) for any subcarrier is

PS MPR
SNR -

PN KTeffBWsc

where

o = =_g_l power in predetection noise bandwidth

PN = total noise power in predetection noise bandwidth

carrier to subcarrier modulation loss adjustment constant

based on subcarrier oscillator modulation index on the

carrier

PR = received carrier power reported by the DSS

K = Boltzmann's constant

Tel f = DSS system temperature reported by the DSS

BW = subcarrier equivalent predetection noise bandwidth
SC

When using these equations, attention must be given to the desired

accuracy of the answer. Since several parameters not measurable in flight,

spacecraft telemetry, and DSS station reports are used, computed parameters
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have potentially large errors. Their validity is thus weighed against similar
test data and/or is judged quite subjectively based on past experience. These
equations are not used so much for their numerical results as for the total
picture of subsystem performance generated. Any gross subsystem problems
or computation errors will tend to be uncovered in this analysis, but subtle
errors will not.

Bit Error Rate Calculations

One subsystem parameter of interest is the telemetry bit error rate

(BER). This parameter serves as an example of the problems encountered

when attempting to evaluate postmission data. BER is required to be less

than 3 X 10 -3 at input SNR ratios of 9 ± I db. BER cannot be measured in

flight, but word error rate can. On day 196 at approximately 6 hours GMT,

DSS-42 began counting parity errors. Based on the assumption that a bad

parity word represented a single bit error, a BER of 3 × 10 -3 was observed

at a reported -138. 5 dbm ground station received carrier power (7 hours

45 minutes).

The SNR at this time of the observed 3 × 10 -3 BER was computed as

shown below:

DSS AGC/II00 bits/sec = -138. 5 dbm

System noise temperature = 53.3 ° K = 17.3 db

(DSS-4 2 post-track)

Boltzmann's constant = -198.6 dbm/deg/cps

Bandwidth = 1290 Hz ± I0 percent = 31. I (+0.41, -0.46) db

Noise power = -150.20 (+0.41, -0.46) dbm

Modulation los s

Carrier -2.01 (+0.40,

Subcarrier -4.56 (+0.62,

-0.46) db

-0.73) db

A modulation loss = -2. 55 (+0.22, -0.27) db

Subcarrier power = -141.05 (+0.22, -0.27) dbm

SNR = subcarrier power-- noise power = 9. 15 ± 0.68 db

The tolerance in this computation is only approximate and is probably greater.

Based on the SNR requirement of 9 ± 1.0 db, the measured parameter (BER)

meets the specification.
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Omnidirectional Antenna Gain Maps

In order to better visualize and interpret the significance of the signal

level data, traces of the earth vector on the omnidirectional antenna gain con-

tour maps are presented. Figures 5.3-Z and 5.3-3 show the antenna up and

down links. Since signal level variations are, for the most part, the result

of increasing range {i.e., more space loss) and changing omnidirectional

gain, these plots allow visualization of the expected signal level changes for

comparison with plots of up-link and down-link signal levels versus time.

5.3.4.2 Mission Phase One: Prelaunch to Spacecraft Acquisition

During the prelaunch phase, subsystem performance is assessed dur-

ing the launch pad systems readiness test and prelaunch countdown test. Next

to assuring normal system performance prior to launch, the most important

subsystem data taken during this phase are transmitter and receiver frequency

data. Frequency data are used to predict the frequencies at initial acquisition

and are transmitted from the Cape prior to launch. The DSS, in turn, uses

these data to tune the DSS receiver for one-way lock and the DSS transmitter

for eventual two-way lock.

The measured transmitter and receiver frequency data are tabulated

in Table 5.3-6. Compartment temperature during the prelaunch period was

increasing, thus causing a transmitter frequency decrease and a receiver

frequency increase, as expected. The temperature directly affecting the

frequency is not actually measured since the telemetered sensor is in the

thermal tray and not at the voltage controlled crystal oscillator. Relative

temperature versus frequency information is thus considered to be most

reliable. Based on this judgment, the measured frequency data were con-

sistent with previous Surveyor IV test data.

Acquisition frequencies are determined by extrapolating the measured

values by essentially predicting the compartment temperature increase due

to the high-power operation from just prior to Centaur/Surveyor separation

to the time of initial spacecraft acquisition. However, the frequency drift

for the scheduled launch azimuth was insignificant since the spacecraft would

be in high power for only 5 minutes prior to DSS-72 acquisition. Therefore,

the acquisition frequencies used were not biased from the measured values.

The actual frequencies at initial DSS-72 acquisition were as follows:

Transmitter (one-way) = 2294. 995899 MHz

Receiver (two-way) = 2113.335744 MHz

The difference between predicted and actual was as follows:

Transmitter = 940 Hz

Receiver = 6416 Hz
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TABLE 5. 3-6. PRELAUNCH FREQUENCY SUMMARY"

Frequency

Message,

time in minutes

T-555 (transmitter A)

T-494 (transmitter B}

T-Z74 (transmitter B}

T-83 (transmitter B}

T-49 (transmitter B)

T-Z3 (transmitter B}

Measured Frequencies, mc

One -Way Na rr o wband

Voltage Controlled

Crystal Oscillator

ZZ95.014463

ZZ95.000058

ZZ95.008145

ZZ95.002040

ZZ94.997753

ZZ94.994959

Best Lock

ZII3.31ZOI6

ZII3. 3Z8800

Zi13.310808

ZII3.3Z8456

ZII3. 3Z9744

Zll3. 3Z9328

Lower Tray

Temperature,°F

75

77

80

77

78

83

Final frequencies used by Flight Path Analysis and Command for initial

DSS-72 acquisition.

Table 5.3-7 is a summary of the significant events during initial RF

acquisition at DSS-72 (Ascension Island). One-way acquisition was accom-

plished II seconds later than the predicted first visibility, and good two-way

lock was accomplished 16 minutes and 14 seconds later. Telemetry data

indicated a signal in the passband of both spacecraft receivers at DSS trans-

mitter turn-on. However, two-way lock was delayed due to a pointing problem

associated with the ground station antenna system (Reference 6). The space-

craft received signal levels for both receivers A and B were greater than

-80 dbm during the initial acquisition phase.

With the exception of the ground station antenna pointing problem, the

initial spacecraft acquisition was nominal. The spacecraft high-power trans-

mitter was turned off 30 minutes and 34 seconds after being commanded to

high power by the Centaur. The maximum allowable time to accomplish
turnoff is I hour.

5.3.4.3 Mission Phase Two: Coast

The coast phases consist of the following:

I) Pre-Canopus acquisition- Period from initial spacecraft acqui-

sition until Canopus acquisition. During this time, the spacecraft

attitude is uncertain in roll, and the spacecraft -Z axis is pointed

toward the sun.
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TABLE 5. 3-7. ACQUISITION EVENTS

GMT (Day 195),
Event hr:min: sec

12:05:55. 18Transmitter B high

power on

DSS-72 acquires

spacecraft in one-

way mode on SAA

(acquisition aid

antenna)

DSS-72 switch

from SAA to SCM

(30-foot antenna)

DSS-72 trans-

mitter turn on

Signal in passband

of both spacecraft
receiver s

Receiver B phase
locked

DSS-72 reports

two -way

DSS-72 auto

tracking on SCM

DSS-51 reports

one-way lock

DSS-7Z turned

on command

modulation

DSS-72 turned off

command

modulation

12:09:56

12:12:08

12:12:24

12:12:31

12:13:52

12:14:06

12:18:50

12:19:00

12:19:22

12:20:50

Comments

Spacecraft commanded to high power

by Centaur

Accomplished 11 seconds later than

predicted first visibility and 16
minutes and 27 seconds after launch

(From telemetry) receiver B not

phase locked. Receiver A in Arc

capture.

From telemetry

DSS-72 could not confirm two-way.

Telemetry data indicated receiver B

not phase locked at 12:17:24

Accomplished to reacquire the

spacecraft in two-way
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Table 5. 3-7 (continued)

Event

DSS-7Z reacquired
two -way

DSS-7Z reported

momentary out of
locks

DSS-72 reported

good two-way
lock

DSS-7Z turned on

command

modulation

Spacecraft com-
manded to

1100 bits/sec
data

Transmitter B

high power off

GMT (Day 195),
hr :min: sec

12:21:46

IZ:Z5:48

12:25:52

12:26:10

IZ:Z6:41

12:29:58

Comments

Telemetry indicates receiver B

phase locked at 12:21:43

Solid two-way acquisition in 32
minutes and 41 seconds from launch

Necessary for 10w-power data

reception at DSS-7Z

Spacecraft was in high power for 30
minutes and 34 seconds for initial

acquisition phase (1-hour maximum

allowed)

z) Premidcourse --Period from Canopus acquisition until mid-

course maneuvers.

3) Postmidcourse --Period from completion of midcourse

maneuvers until terminal maneuvers.

Figures 5. 3-4 and 5.3-5 are plots of DSS, receiver A, and receiverB

signal levels from launch to touchdown. The premission predicted signal
level after Canopus acquisition is shown in each figure. Since the spacecraft

attitude in roll is uncertain to ±60 degree about an estimated reference point

prior to Canopus acquisition, no premission predictions are made for this

period.

Referring to Figures 5. 3-3 and 5. 3-4, which show traces of the earth
vector relative to omnidirectional antenna B down link and omnidirectional

antennas A and B up-link gain contours, it can be noted that changes in signal

levels during the pre-Canopus acquisition phase and right at Canopus acqui-

sition are in complete agreement with the antenna gain contour maps. The

approximate antenna gains during the pre-Canopus phase are noted in Table 5.3-8.

5. 3-36



TABLE 5. 3-8. ANTENNA GAIN VARIATIONS PRE-CANOPUS

Omni B

down link

Omni A

up link

Omni B

up link":"

Gain Variations Pre-Canopus Gain at Canopus,

(Coast), db Gain, db db

Predicted Actual Predicted Actual Predicted Actual

-5. 5 -5. 5 -i. 0 -i.0

+i. 0 to

-I0. 0

+I. 0 to

-3.0

+i. 0 to

-12. 0

+I. 0

+0. Z

-1.5

-3.8

-7.5

+i. 0

-9.0

-4. 0

Actual gain values are calculated assuming nominal receiver perform-
ance. Mission data indicate a -5 db bias in receiver B as discussed in

the contents of this report.

Figures 5. 3-5 and 5. 3-6 indicate that, during the premidcourse and

postmidcourse coast periods, received signal levels deviated from the pre-

dicted values in both the up and down links. Gyro drift checks performed

during these two periods account for earth vector variations not taken into

consideration when generating the predictions. As pointed out in Reference i,

these minor look angle variations can cause the observed signal level vari-

tions. However, the data indicate that the tolerances on the nominal predicted

signal level, which also includes antenna gain variations, found those values

seen in the mission data.

5. 3.4.4 Mission Phase Three: Canopus Acquisition Maneuver

At approximately L + 6 hours, the star acquisition maneuver was

initiated. One roll about the Z-axis was required to make a star map and

adequately identify Canopus. An additional 212 degrees of roll were require_

to finally acquire the star.

Real-time analysis indicated that the roll maneuver would take the

earth vector through deep antenna nulls on both the up and down links of
omnidirectional antenna A and the down link of antenna B. The maneuver

would pass through the low gain region of antenna B, but the deep null region

would not be entered. Based on this and the fact that predicted signal level

values would not exceed the two-way tracking threshold, two-way trans-

ponder B operation was recommended for the Canopus acquisition phase.

The analysis also indicated that no significant stars would be in the region

where possible data outages would be expected with the spacecraft trans-

mitting via omnidirectional antenna B at a data rate of 4400 bits/sec.
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At 17 hours 46 minutes 35 seconds GMT, transmitter B was com-

manded to high power with the ground received signal indicating an increase

of 21. 3 db. Star mapping was initiated at 17 hours 51 minutes Z7 seconds

GMT from DSS-61 with the spacecraft operating in the transponder B mode

and transmitting data at 4400 bits/sec in mode 5. The 360-degree roll

produced down-link signal variations Of approximately 35 db which agreed

with the premaneuver predictions. Minor difficulties were experienced in

maintaining decommutator lock; however, no significant data outages occurred.

Spacecraft received signal levels during the roll maneuver indicated devi-

ations of approximately 25 db on receive A and Z0 db on receiver B. This

again agreed with premaneuver predictions. Phase lock on receiver B was

maintained throughout the maneuver, and Canopus lock-on was accomplished

at 18 hours I0 minutes ZZ seconds GMT.

Transmitter B high power was commanded off at 18 hours 14 minutes

49 seconds GMT, which resulted in 28 minutes and 14 seconds of high-power

operation for star acquisition. DSS-61 received signal level for low-power

operation was -129.8 db, with a resulting +8. 8 db nominal telemetry margin
for II00 bits/sec data.

The spacecraft was ZIZ degrees in a positive roll sense from Canopus

prior to the initiation of the Canopus acquisition/verification sequence. With

this information and the antenna contour patterns, the variations in antenna

gain seen in the data are compared to predicted variations and are illustrated

in Figure 5. 3-6 which compares omnidirectional antenna B down link, omni-

directional antenna A up link, and omnidirectional antenna B up link, respec-

tively. Both omnidirectional antenna B up and down link signal level

variations agree well with antenna gain variations. However, it was during

this maneuver that the first evidence of the -5 db bias in receiver B perform-

ance was noted.

Relatively good agreement existed between omnidirectional antenna A

up-link gain values and the actual signal level variations, except for those

values in the region between the -Y axis and the -X axis. A deep null is

indicated in mission data which cannot be explained from the analysis of

antenna pattern data at points in the vicinity of this region. It has been noted.

in previous missions that the degree of correlation between antenna pattern

data and mission data is not as good on omnidirectional antenna A as on

omnidirectional antenna B. However, the presence of an unexplained null

of this magnitude would indicate a condition not caused by normal configura-

tion differences which result from assembly tolerances. A similar condition

was apparent during this phase of the Surveyor III mission (Reference l).

5.3.4. 5 Mission Phase Four: Midcourse Maneuvers

The L + 39 hours standard roll-yaw was selected from 16 possibilities

as the midcourse maneuver. Real-time analysis predicted the following

variations in nominal omnidirectional antenna gain during the maneuver:
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i) Omnidirectional antenna B down link: -I. 7 < G <+0.6 db

Z) Omnidirectional antenna A up link: -19. 8 < G < I. 8 db

3) Omnidirectional antenna B UP link: -i. 6 < G < +Z. 3 db

Predicted minimum margins were IZ. 3 db for 4400 bits/sec telemetry, I. 9db

on receiver A, and Z0. 1 db on receiver B command links. Two-way (tran-

sponder) mode was recommended.

At Z hours Z minutes 18 seconds GMT, the spacecraft was commanded

to high power, and, at Z hours 3 minutes 18 seconds GMT, the 4400 bits/sec

data rate was selected. The ground received signal increased by Z0. 7 db

when the spacecraft was commanded from low power to high power, with

DSS-II reporting a received carrier power of -124. 5 dbm prior to maneuver-

ing. Maneuver initiation times were Z hours 15 minutes 29 seconds GMT for

the roll and Z hours Zl minutes i0 seconds GMT for the yaw. The premid-

course maneuver ended at 2 hours 23 minutes Z0 seconds GMT with the

DSS-II received carrier power reading -125. 3 dbm and having indicated

approximately a Z. 7-db variation during the maneuver, as predicted.

Variations in omnidirectional antenna B down-link antenna gain seen

in the data are compared to predicted variations and are illustrated in Figure

5. 3-7a. The premidcourse maneuver was executed in mode 1; therefore, no

spacecraft receiver signal values were available.

At Z hours 30 minutes Z seconds GMT, midcourse thrust was executed.

DSS-II received carrier power was steady with reported 0. l-db variations

during the thrusting period.

At Z hours 31 minutes 24 seconds GMT, mode 5 data were selected

in preparation for the postmidcourse maneuver. Maneuver initiation times

were 2 hours 32 minutes 53 seconds GMT for the yaw and Z hours 37 minutes

25 seconds GMT for the roll. The postmidcourse maneuver ended at Z hours

39 minutes 51 seconds GMT with the DSS-II received carrier power indi-

cations essentially retracing those seen during the premidcourse maneuver.

Since the postmidcourse maneuver was executed in data mode 5, spacecraft

received signal levels were available.

Variations in omnidirectional antenna A and B up-link antenna gains,

as seen in the data, are compared to predicted variations and are illustrated

in Figures 5. 3-7b and 5. 3-7c. The approximate -5 db bias in receiver B is

again apparent in Figure 5. 3-7c.

Canopus lockon was indicated at 2 hours 40 minutes 18 seconds, and

preparations were made to return the spacecraft to its cruise configuration.

At the end of the midcourse sequence, the DSS-II received carrier power

(-124. 7 dbm) indicated that a nominal 550 bits/sec telemetry margin should

exist with the spacecraft in low power. At Z hours 45 minutes 3 seconds

GMT, the 550 bits/sec data rate was selected, and at Z hours 46 minutes

i0 seconds GMT, the spacecraft was returned to low power. The spacecraft
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operated in high power for 43 minutes and 5Z seconds during the midcourse
maneuver sequence. Approximately a ZI. l-db decrease from high to low
power was noted. The resulting -142. 5 dbm received carrier level produced
a +i. 3 db telemetry margin for 550 bits/sec data.

5. 3. 4.6 Mission Phase Five: Terminal Maneuver and Descent

The roll-yaw-roll standard maneuver was selected from eight possi-

bilities as the terminal maneuver, and was optimum for the communications

link. Real-time analysis predicted the following variations in nominal omni-

directional antenna gains during the maneuver:

i) Omnidirectional antenna B down link: -4. 5 < G <+i. 3 db

Z) Omnidirectional antenna A up link: -18. 0 < G < -Z. 0 db

3) Omnidirectional antenna B up link: -iZ. 0 < G < -l. 0 db

Predicted minimum margins were 5. Z db for 1100 bits/sec telemetry, i. 5 db

on receiver A, and 7. 5 db on receiver B command links. One-way mode was

recommended even though adequate margins were available for the tran-

sponder operation. This recommendation was made since one-way configura-

tion was desired for the terminal descent sequence and, operationally, it was
safer to establish before the terminal maneuver.

The spacecraft was commanded to high power at 1 hour 9 minutes

Z7 seconds GMT (day 198) and ll00 bits/sec data selected at i hour 7 minutes

56 seconds GMT. The resulting -IZl. 0 dbm received signal level indicated

an increase of 21. 8 db over low-power operation. Transponder B was turned

off at 1 hour 17 minutes 9 seconds GMT, establishing the terminal sequence

spacecraft .... _" .... +" _ ...........cut,_r_:o._. _n_11ver initiation times were 1 hour Z4 minutes

44 seconds GMT for the first roll, l hour Z9 minutes 34 seconds GM'I for

the yaw, and 1 hour 35 minutes 5 seconds GMT for the second roll. The

terminal maneuvers ended at approximately 1 hour 35 minutes 57 seconds

GMT with the DSS-II received carrier power reading -IZ3. 8 dbm and having

indicated approximately a 4.6-uu-'_ ....v_,_+_ _,,_ng........ the maneuver, as com-

pared to a predicted variation of 5.8 db.

Up-link signal level variatfons observed in the telemetry data, as

compared to predicted variations, are summarized as follows:

Gain Variations, db

Actual Predicted

Omnidirectional antenna A 8.0 16.0

Omnidirectional antenna B 11/0 Ii.0
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Figure 5. 3-8. Received Automatic Frequency Controt
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Receiver B Static Phase Error (Figure 5. 3-9) --Receiver B was used

for transponding through most of the mission. These data thus represent

the DSS transmitter frequency offset from the receiver phase lock center

frequency. Since these data are analogous to the automatic frequency control

data discussed above, the comments apply equally well to these data. It

should be noted, however, that this signal is not as sensitive to signal

processing effects.

Transmitter B Traveling-Wave Tube Temperature (Figure 5. l-Z )-

These data represent the temperature of the traveling-wave tube used for

high-power transmitter operation during transit.

z)

3)

4)

5)

6)
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5. 4 SIGNAL PROCESSING

5. 4. I INTRODUCTION

The signal processing subsystem is composed of the following units:

i) Engineering signal processor (ESP)

Z) Auxiliary engineering signal processor (AESP)

3) Central signal processor (CSP)

4) Signal processing auxiliary (SPA)

5) Low data rate auxiliary (LDRA)

These units contain two electronic commutators with a total of 6 operational

modes, Z analog-to-digital converters that have available 5 digital bit rates,

17 subcarrier oscillators for transmission of pulse coded modulation data

and continuous real-time data, 9 summing amplifiers, and signal conditioning

subsystem performed normally throughout the mission.

A summary of test and flight values for signal processing telemetry

can be found in Table 5. 4-i. Values for the Surveyor I, II, and III flights

have been included for comparison.

5. 4. g ANOMALIES

There were no anomalies in the signal processing subsystem through-
out the flight. The loss of all data during terminal descent was not due to
signal processing, and has been discussed in Section 4. 3.

5. 4. 3 SUMMARY

The signal processing subsystem performed properly throughout the

flight until loss of data during terminal descent. At this time, all data and

communications with the spacecraft were lost.
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Figure 5.4-I. Commutator Unbalance Current (AH:SP)
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TABLE 5. 4- i. COMPARISON OF SIGNAL PROCESSING VALUES

FROM TEST AND FLIGHT

Surveyor IV I Surveyor IV Surveyor Ill Surveyor Ill Surveyor II Surveyor I

Retest Values',! Flight Values, Retest Values, Flight Values, Flight Flight

Telemetry Signal $TV Day 197 STV-C4 Day 107 Values Values

S- i* reference 4. 88 4. 875 4. 86 to -4.9 4. 86 4. 9 4. 88

voltage, volts

S-Z* reference

return, volts

S-5" ESP commutator

unbalance current,

microamperes

S-7"* AESP commutator

unbalance current,

microamperes

-1.7

-3.0

-1.714

-Z. 813

-Z. 2 to -2. 6

-1.0 to -l.g

-Z. 1

-1.3

O. 003

-1.4

-1.7

Mode 4

Mode 5

O. OOZ4to

0.0072

-3.1

-2.8

5. 4. 4 SIGNAL PROCESSING ANALYSIS

5. 4. 4. 1 Unbalance Current Corrections

In each telemetry commutator, transistor switches connect each

analog output voltage (representing a spacecraft voltage, current, or tempera-

ture) with a common commutator line connected to the input of one of two

analog-to-digital converters. A bootstrap unloader circuit is connected to

this common line to reduce the stray capacitance, equalize the load imped-

ance, and provide bias currents for the commutator and master switches.

Since these bias currents are not exactly equal, a difference or unbalance

current exists. The telen-,etry circuit being sampled must supply this current,

causing an error in the measured voltage proportional to the output impedance
of the circuit.

The unbalance current for a specific telemetry channel in each com-

mutator (S-5 for ESP and S-7 for AESP) is measured in telemetry modes 2,

4, and 5. Figure 5. 4-i shows S-7 up to terminal descent. Althougb no plot

of S-5 has been included, typical values have already been given in Table

5.4-i.

5. 4. 4. Z Potentiometer Reference Voltage Corrections

The nominally 4. 85 reference voltage is supplied by either the ESP

or AESP units to the landing gear and solar panel position potentiometers,

to the propulsion pressure transducers, and to the secondary sun sensors.

This reference voltage, derived from the Z9-volt nonessential bus, varies
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due to load and input supply voltage changes. The ESP voltage is telemetered

in modes Z and 4, and can be used to correct the affected signals whose cali-

brations are based on a reference voltage of exactly 4. 85 volts. Since the

AESP voltage is never telemetered, it must necessarily be obtained through
computation.

The mechanism position signals do not normally change in flight after

initial deployment since they are mechanically held. Therefore, any appar-

ent difference in a given signal reading from the ESP commutator to the

AESP can be due only to a corresponding change in commutator-supplied

reference voltage. Based on this assumption, Table 5. 4-Z shows the calcu-

lation of the AESP reference voltage. At this point in the mission (Launch +

39 hours),the AESP reference voltage was computed to be i011 BCD

(4. 938 volts} which is the average of the three sensor calculations in Table
5. 4-Z.

TABLE 5. 4-Z. AESP REFERENCE VOLTAGE CALCULATION

GMT,

day:hr:min:

197:02:45

197:0Z_43

Mode

4

Signal

M3

M4

M7

M3

M4

M7

Telemetry

Value,

BCD

628

374

504

6g0

369

498

S-I

reference

voltage

998

AESP

Reference

Voltage

Calculation

NA

NA

NA

X 6Z8

998 6Z0

X 374

998 369

X 504

998 498

AESP

Reference

Voltage

NA

NA

NA

I0 i0. 9

1011. 6

1010. 0

5. 4. 4. 3 Current Calibration Signals

Current measurements are accomplished by measuring the voltage

drop across a low resistance shunt which is in series with the power line

being monitored. This measurement is in the range of 0 to I00 millivolts.

Since this voltage is not referenced to ground and is not scaled to the 0- to
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5-volt telemetry input level range, it is necessary to amplify it with a dif-
ferential amplifier. The nominal gain of this amplifier is 50, but its actual
gain linearity and stability are not specified to a tight tolerance. To deter-
mine the current amplifier parameters and thereby increase the accuracy
of current measurements, three calibration signals (with 0. Z-percent
stability) are amplified and telemetered in each commutator. These signals
can thus be used by postmission processing for a continual in-flight calibra-
tion of the current amplifier.

The majority of the Surveyor IV data was obtained in modes 5 and 6,
and therefore only the AESP current calibration signals were investigated.
Table 5. 4-3 shows that these signals have changed by no more than 0. 5
percent since being initially set at the unit flight acceptance test. It is also
seen that the gain of the AESP current amplifier was reasonably constant
over the mission.

Signal

EP-27

EP-28

EP-Z9

TABLE 5. 4-3. SUMMARY OF CURI_ENT CALIBRATION
SIGNAL DATA IN AESP

Function,
percent

9O

5O

I0

Flight Data,
percent

0. 3Z

0. 48

0. I

0. 49

0.3Z

0 AQ

Remarks

Coast phase 1

Coast phase Z

Coast phase i

Coast phase Z

Coast phase 1

Coast phase 2

The AESP midscale current calibration sensor, EP-ZS, is shown in
Figure 5. 4-Z as a typical representative of the AESP calibration telemetry.

It can be seen that the signal value is a function of bit rate. This effect was

noted previously as occurring on Surveyors II and III.
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Figure 5.4-2. Midscale Current Calibration (AESP)
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5. 5 FLIGHT CONTROL

5. 5. 1 INTRODUCTION

The principal requirements of the Surveyor flight control system are

attitude control, accurate angular maneuvers, precision velocity corrections,

and a soft lunar landing. In order to accomplish these functions, the control

system utilizes such hardware as gyros, gas jets, a solid fuel engine, liquid
fuel engines, optical sensors, timing devices, radars, and acceleration

sensing mechanisms.

5. 5. i. i Attitude Control

Attitude control is accomplished by two basic types of active control

systems. During coast phase, a bang-bang type of attitude gas jet system is

employed which utilizes artifical rate feedback for loop stabilization. During

periods of potentially large moment disturbances, such as the main retro

phase, the throttle-controlled vernier engine system is used. The error sig-

nals required for controlling the propulsion systems are derived from optical

sensors or rate integrating gyros which are mounted on the spacecraft in

such a way as to provide a three-axis control system_ During coast phase,

when the gas jet system is used, two modes of operation are available. One

is the celestial referenced mode using the sun and Canopus, and the second

is self-contained inertial referencing (gyros). The first mode is used to

establish accurate spatial attitude, and the second mode is generally used

when momentary inertial reference is desired; such an instance occtlr._ during
an attitude maneuver.

5. 5. i. 2 Angular Maneuvers

The rate integrating gyros are also used for accurate angular maneu-

vers, accomplished by precessing the gyros at precise rates for given time

intervals and slaving the spacecraft to the gyros through the gas jet system.

5. 5. i. 3 Velocity Correction

A midcourse velocity correction capability is provided by a system

consisting of three vernier engines, a precision timer, and an accurate

acceleration sensing device. The difference between the commanded acceler-

ation level and the output from an accelerometer provides the error signal

that commands the vernier engines to the required thrust levels. The constant
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acceleration and variable time concept used by the Surveyor flight control
system provides the flexibility of choosing velocity corrections from 0 to 50
m/sec.

5. 5. 1.4 Soft Landing

Surveyor's soft landing capability is provided by a sophisticated

technique utilizing radars to compute velocities and range. The range infor-

mation is then used by an on-board computer to provide vertical velocity

commands to the vernier engine system according to an approximate, con-

stant acceleration, V2/R function. The velocity information is used by the

vernier engine attitude control loop to produce a near-gravity turn descent

by aligning the spacecraft thrust axis to the true velocity vector. The

velocity information is also used, along with velocity commands, to gen-

erate error signals for the velocity control loop.

To provide the required condition of low velocity for the soft landing

phase, a large amount of approach velocity is removed by a solid fuel rocket

engine during the initial portion of the terminal descent phase. Spacecraft

attitude during this phase is inertially stabilized by the gyro vernier engine

control system.

5. 5. I. 5 Mission Performance

Surveyor IV performance was satisfactory until approximately 2

seconds before burnout of the main retro engine when all data was lost.

5. 5. I. 6 Analysis

Subsection 5.5.4 contains the analysis effort. The analysis items

are categorized under major mission phases for easier identification and

performance evaluation. A log of time and events is presented in Table

5.5-I, and a table of results (Table 5. 5-2) is given in subsection 5. 5.3.

5.5.2 ANOMALY DESCRIPTION

The only flight control anomaly that occurred during the mission is

described briefly below.

Vernier En$ine Thrust Command Modulation

Following ignition of the vernier engines and main retro engine, the

vernier engine thrust commands were modulated at a frequency between I. 5

and 25 cps. The peak-to-peak amplitudes were approximately 7.0 pounds

on engines I and 2 and 2. 0 pounds on engine 3. A detailed discussion of

this anomalous behavior is presented in subsection 5. 5.4. 12.
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TABLE 5. 5-i. SURVEYOR. IV TIME AND EVENTS LOG

Launch

Injection

Event

Separation

Electrical

Mechanical

Automatic sun acquisition

Start

Completed

Automatic solar panel

Deployment completed

Canopus verification,
started

Canopus acquis[tion,

completed (C anopus [ockon)

Gyro drift check No. 1

Start

Stop

Gyro drift check No. 2

Start

Stop

Gyro drift check No. 3

Start

Stop

Gyro drift check No. 4

(roll only)

Start

Stop

Date, GMT

14 July 1967

15 July 1967

Mission Time

GMT,

hr: rain: sec

11:53:29

12:05:05

12:06:01

12:06:06

12:06:54

12:10:24

12:11:59

17:51:28

18: 10:ZI

18: 46:01

Z0: 54:14

20:57:43

g2: 37:Z4

00:09:25

0Z:09:24

0g: 18:52

07:54:56

From Launch

0

11M3GS

1ZM32S

1ZM37S

13M23S

16M55S

18M30S

5H57M59S

6H 16M5ZS

6H52M3ZS

9HOM45S

9H4M 14S

10H43M55S

IZH 15M56S

14H 15M558

14H25M23S

20H01M27S
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Table 5. 5-i (continued)

Mission Time

GMT,
hr:min: sec From LaunchEvent

Gyro drift check No. 5

Start

Stop

Gyro drift check No. 6

Start

Stop

Gyro dirft check No. 7

Start

Stop

Gyro drift check No. 8

Start

Stop

Gyro drift check No. 9

(roll only}. No data

Start

Stop

Premidcourse (+) roll of

7Z. 5 degrees

Start

Stop

Premidcourse (-) yaw of

64. 3 degrees

Start

Stop

Midcourse thrust

Start

Stop

Sun reacquired

Canopus reacquired

Date, GMT

17 July 1967

08:00:56

09:58:27

10:Z0: iZ

11:47:01

16:08:33

17: 38:33

ZOH07MZ7S

ZZH04M58S

ZZHZ 6M43S

Z3H53M3ZS

Z8H 15M04S

Z9H45M04S

18:03:17

19: 42:36

Z I:39:49

ZZ:Z7:Z6

0Z: 15:31

0Z: 17:56

02:21: ig

02:23:20

0Z: 30: 04. 1

0Z: 30: 14. 6

0Z: 34:40

02: 40:18

30H09M48S

31H49M07S

33H46M20S

34H33M57S

38HZZMOZS

38HZ4M37S

38HZ7M43S

38HZ9M5 IS

38H36M34.9S

38H36M50.4S

38H4 IM 1IS

38H46M49S
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Table 5. 5-i (continued)

Event

Gyro drift check No. i0
Start

Stop

Gyro drift check No. ii
(roll only)

Start

Stop

Gyro drift check No. 12
Start

Stop

Gyro drift check No. 13
Start

Stop
Preretro (+)roll, 80. 4
degrees

Start

Stop

Preretro (+) yaw, 92. 7
degrees

Start

Stop
Preretro (-) roll, 25. 3
degrees

Start

Stop
AMP, mark

Vernier ignition

Retro ignition
Loss of data

Date, GMT

18 July 1967

Mission Time

GMT,
hr:min: sec From Launch

04:15:58

05:50:44

08:50:59
14:36:18

15:40:34

17:30:30

17:39:40

19:13:00

01:24:47

01:Z7:Z8

01:Z9:37

01:32:42

0i: 35:07

01:35:58

02:01:56.1

02:01:58.8

02:01:59. 9

02:02:41

40HZZM29S

41H57M 15S

44H57M30S

5OH42.M49S

5IH47M05S

53H37M01S

53H46M 1IS

55H 19M3 IS

61H31M18S

61H33M59S

61H36M08S

61H39Mi3S

61H41M38S

61H42M03S

62H08M2.6.9S

62H08M29.6S

62H08M30.7S

62.H09M1I. 8S
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TABLE 5. 5-2. FLIGHT CONTROL RESULTS

Prelaunch

Proper gyro temperature control

Veriflcation of N Z loading

Centaur separation

Time required to null rates to less

than 0. 1 deg/sec

Magnitude of angular rate at

separation

Sun acquisition

Proper sun acquisition

Roll

Yaw

Total time

N 2 gas used

Star acquisition

Proper acquisition and

verification of Canopas

Roll angle from beginning of

maneuver to Canopus

Stars identified

Mean roll rate during star map

phase

Effective gain (relative to

nominal Canopus) of Canopus

sensor

N 2 gas used

Coast mode

Limit cycle (gas jet system)

Optical mode/inertial mode

Average amplitude - roll

Average a_.ptitude - pitch

Average amplitude - yaw

Average period

Average N 2 usage

Gyro drift

Roll

Pitch

Yaw

Gas jet thrust level

Premidcourse maneuvers

Maneuver angles

Roll

Yaw

Precession command tlmes

Roll

Yaw

Attitude maneuver accuracy
(includes drift, initial attitude

errors, and limit cycle)

Max. mldcourse accel, error

Expected _V/tracking _V

Shutdown impulBe

Engine 1

Engine 2

Engine 3

Controlling Specification

Specification Value Results Comments

22483_A

(3. g. Z. 1)

(7. 3 3. 3. 4)

Design

(7. 3, 3. 3. 5)

Design

(7.3.3.3.6)

Design

(7, 3. 3. 3. 3C)

(7.3.3.3.7)

224832A

18. 3. 1. 3. 2. 4. 1)

4. 6 pounds

<0. i deg/sec within
50 seconds

_3.0 deg/sec

Minus roll maneuver until

activation of acquisition

sun sensor and then a plus

yaw maneuver until pri-

mary sun sensor
illumination

0. 054 pound (average)

Positive roll maneuver

sufficient to produce an

adequate star map for

Canopus verification.

Provide a lockon signal

when Canopus appears in
the sensor field of view

0. 5 deg/sec

0. 048 pound (average)

Roll axis shall be held to

within 0. Z0 degree of sun-

spacecraft line, plus a

i0. 30 degree limit cycle

Same magnitude as above

for Canopus-spacecraft line

• 0.30 degree

0. 0012 lb/hr (average)

<1 deg/hr

>O,05Z pound

Rates shall be controlled

to be 0.5_ 0.0011deg/sec

0.2 second plus 0.02 per-
cent of command interval

magnitude

_V error<_ 1. 3 it/see

<5 lh-sec/engine

A impulse < 0. 66 lb/sec

Roll 167.2"F

Pitch 16hZ*F

Yaw 161.5"F

4. 56 pounds

<13 seconds

<0.2 deg/sec

-59. 4 degrees of roll

4Z. 1 degrees of yaw

g03 seconds

<0.1 pound

Automatic lockon

210. 5 degrees

Eta U M_oris, Delta
Veldrum, Gamma

Casiopeiae, Canopus,
earth, and moon

0. 5003 deg/sec

1 16 X Canopus

0.03 pound

0.6/0.148 degree

0.44/0.46 degree

0.41/0.53 degree

64 (optical) and 61

sec/pulse (inertial)

0. 0012 lb/hr

Roll -0. 5 deg/hr

Pitch -1. 0 deg/hr

Yaw +0. 15 deg/hr

0. 072 pound (roll)

+72. 37 degrees

-64. 37 degree_

144.74 seconds

128,74 secondn

-0.1Z degree (yaw)

-0. 15 degree (pitch)

33.8lips

33.24 fps

-0. 18 lb-sec

+0.031b-sec

+0. 15 lb-sec

Time was 195:10:38 GMT

(FC-4) = 4568 psi

(FC-48) = 75.8°F

Tank temperature may not

have been at steady state

Sun and star error signal

noise level were low enough

to have no effect on the limit

cycle performance

Values are that of the total

deadband. Predicted values

were:

0.44/0.44 degree

0. 44/0.44 degree

O. 44/0. 44 degree

80 (optical) and 117 sec/pulse
(inertial)

Design value is 0.057 pound

Assuming a precession level

of 0. 5000 deg/sec

These times were obtained

frorn the gyro error signal

response profile

Calculated using actual data

of drift, attitude errors, and

execution errors
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Table 5. 5-Z (continued,)

Preretro maneuvers

Maneuver angles

Roll

Yaw

Roll

Precession command times

Roll

Yaw

Roll

Pointing accuracy (includes
drift, initial attitude errors,

and limit cycle)

Gyro drift compensation values

Roll

Pitch

Yaw

Terminal descent

AMR marking altitude

Main retro

Burn time (from ignition to

3. 5 g switch)

Maximum retro thrust

Peak attitude transient at

vernier ignite -- retro ignite

Roll

Pitch

Yaw

Main retro thrust vector to

spacecraft center of gravity
offset

Thrust vector pointing accuracy

during retro burn

Mean attitude error during burn

Roll

P_t_h

Yaw

Roll actuator position

Peak at retro ignitioLL

Mean value during burn

Time between major events

AMR mark and vernier inition

Vernier and retro ignition

Data loss condition

Altitude/slant range

Velocity

Angle between thrust vector

and velocity vector

Additional information

Total nitrogen gas used

Oyro speeds

Roll gyro

Pitch gyro

Yaw gyro

Gyro heater duty cycle

Roll

Pitch

Yaw

Controlling Specification

Specification Value Results Comments

(7.3.3.3.7)

(7. 6. 1)

(7.3.3.3.9)

(7. 3. 3. 3. i0)

(8. 3. 5. 3. z. 8)

(8.3.5.3.2.9)

(7. 3. 3. 3. 9)

Z24832A

Design

235159

Rates shall be controlled

to be 0.5 ± 0. 0011 deg/sec

O. 2 second plus 0. 02

percent of the command

interval magnitude

Within ±1 degree

Nominal slant range of
60 miles

Approximately 42 seconds

<i0, 000 pounds

<0. 18 inch

Within ± 1 degree

0 to 20 seconds

i. I ± O. ! set.rids

O. 65 • O. 2Z pound

Telemetry value m 50 eps

for all three gyros

+80.8 degrees

+9Z. 7 degrees

-25. 4 degrees

161. 6 seconds

185.34 seconds

50.75 seconds

0. 14 degree

-0.5 deg/hr

-1,0 deg/hr

+0, 15 deg/hr

=42 seconds at time

of data loss

=9250 pounds

-0. 47 degree

_0 degree

-0. 39 degree

0. 17 degree

_0 degree

_0 degree

O. 2_ d_gree

_0. g8 degree

_0 degree

2.73 seconds

1.115 seconds

57,000 feet (SR)

V z = Ii00 ft/sec

O. 64

Roll = 50 cps (average)

Pitch = 50 ¢ps (average)

Yaw = 50 cps (average)

Roll = Z0 percent (on)

Pitch = 35 percent (on)

Yaw = 19 percent (on)

Values only include execution
error. The desired values

were:

Roll (+) 80. 9 degrees

Yaw (+) 9g. 7 degrees

Roll (-) 25. 3 degrees

The command values were:

16Z seconds

185. 6 seconds

50. 8 seconds

Computed using retro acceler-
omelet data

Exact values were limited by

telemetry accuracy of the

parameters

Based on _stimated versus

actual lateral velocities

V = -87 ft/sec and

V x = -20 It/see
Y

See coast mode gas consumption
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5.5.3 SUMMARY

A summary of flight control system performance is presented in
Table 5.5-2.

Performance was completely normal until shortly after vernier and

retro engine ignition when a low level thrust modulation appeared on the

vernier engine thrust commands. Subsequent investigation revealed that the
most probable cause of the modulation was the excitation of a spacecraft

structural mode by the retro, or retro and vernier engine combination, with

amplitude sufficient to cause an attitude control system response. The induced

loads on the spacecraft at the determined frequency are not of sufficient
magnitude to normally cause a structural failure.

5. 5.4 SUBSYSTEM PERFORMANCE ANALYSIS

5. 5.4. I Prelaunch

Gyro Temperatures

The gyro temperatures at the turn-on of flight control 29-volt coast

phase power and just prior to launch at I0 hours 38 minutes GMT are shown
below in Table 5. 5-3.

TABLE 5.5-3. PRELAUNCH GYRO TEMPERATURES (°F)

Prelaunch,

Gyros 10:38 GMT

Roll 167.2

Pitch 161.2

Yaw 161.5

Nitrogen Weight

The estimated on-board nitrogen weight at launch was 4. 56 pounds

based on a telemetered tank pressure of 4568 psi at a tank temperature of

75. 8 °F. This agreed closely with the best estimate of 4.6 pounds of nitrogen

loaded. All subsequent nitrogen weight estimates were corrected for this

0.04-pound difference.

5. 5.4.2 Launch Through Separation From Centaur

After extending its landing legs, Surveyor is separated from the

Centaur booster. When the three legs-down signals and the separation signal

have been generated, the programmer removes the logic signal which has

5.5-8



been inhibiting operation of the gas jet amplifiers. At this same instant,
the magnitude register begins to count down 1024 counts for a 51-second
interval; the start of sun acquisition is inhibited for this interval to give the
cold gas attitude control system opportunity to rate stabilize the spacecraft.
Table 5. 5-I presents these events in time reference.

Rate stabilization is accomplished by using the three-axis attitude
control system to torque the spacecraft and drive the caged integrating rate
gyros error signals to within the deadband of each gas jet amplifier. Thus,
at the end of a nominal rate stabilization maneuver, the spacecraft has

achieved a low angular velocity at a random orientation in inertial space.

The system response is dependent upon the magnitude and direction of the

initial velocity vector and the gas jet thrust levels, and is essentially dead-
band in nature.

Flight control system performance just after Centaur separation was

evaluated for proper nulling of the separation rates, the time required to

null rates to less than 0. I deg/sec, the total angular excursion, and magni-

tude of angular rates due to separation. The events observed from launch

through separation and sun acquisition are depicted in Figure 5. 5-I.

Separation transients based on data received via the Space Flight

Operations Facility are plotted in Figure 5.5-2. The roll transient appears

normal and indicates that any separation-induced rate was essentially zero.

While the pitch and yaw transients also indicate very small separation-

induced rates, it appears that an impulse disturbance caused a transient

motion away from null about both axes at mechanical separation. In order

to better understand the nature of this disturbance, the initial conditions at

separation were used as inputs to a three degree-of-freedom analog simula-
tion. The results of the simulation for the case where no external forces are

_ ..... _ _'_g,,_ _ 5-3a. The roll tran-present at mechanical separation is =..................

sient agrees closely with the Space Flight Operations Facility data, while

the pitch and yaw transients do not. A good match for the pitch and yaw tran-

sients was obtained by introducing a negative 8. Z ft-lb-sec disturbance about

the yaw axis and a 2.5 ft-lb-sec disturbance about the pitch axis at mechanical

separation (Figure 5.5-3b). it is assumed that the separation springs appar-

ently were the source of the disturbance even though Centaur data indicated

that extension of the three separation springs was essentially simultaneous.

All three body rates were reduced to _0. 1 deg/sec in less than 13

seconds. The total attitude change of the spacecraft from the time of mech-

anical separation until each body rate was less than 0. I deg/sec is simply

the time integral of the plots in Figure 5.5-2 over the applicable time range.

Graphical integration provided the following results:

Roll: 0 degree

Pitch: +0.35 degree

Yaw: -2.0 degrees
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The expected nitrogen usage for rate dissipation is small. A typical
rate dissipation transient will require the use of 0. 040 pound of nitrogen.
Because the measurement uncertainties are large compared to the usage, no
quantitative measurement of nitrogen gas consumption during rate dissipation
was attempted.

5. 5.4.3 Sun Acquisition

Fifty-one seconds after electrical separation, sun acquisition is

initiated by a command from the flight control programmer which causes a

vehicle roll maneuver of -0.5 deg/sec and continues until the sun comes into

the acquisition sun sensor field of view which is aligned approximately to the

spacecraft roll-pitch plane. When this occurs, the roll command is removed

and a plus yaw maneuver is initiated to point the primary sun sensor line of

sight toward the sun. When the sun falls into the primary sun sensor field of

view, a lockon signal is generated. This signal switches vehicle attitude

control to the primary sun sensor and also serves to indicate (via telemetry)

the completion of sun acquisition.

The automatic sun acquisition mode was initiated at 12 hours 6

minutes 54. 193 seconds GMT as indicated by setting of the sun mode "on"

latch. The estimated magnitude of the roll maneuver based on a constant

gyro precession rate of 0.5 deg/sec was 59.4 degrees, while the yaw

maneuver was estimated to be 45.6 degrees. The primary sun sensor lockon

signal was generated at a primary sun sensor pitch error of approximately

-3.0 degrees and a yaw error of -12.6 degrees, which is within the expected

lockon field of view range of the sensor. The sun acquisition phase is

depicted in Figure 5. 5-4.

Nitrogen Utilization

Following sun acquisition, the remaining nitrogen was estimated at

4.45 pounds, indicating that 0. II pound was consumed during the separation

rate dissipation and sun acquisition maneuvers. This is quite close to the

expected nominal value of 0. 094 pound.

5. 5.4.4 Canopus (Star) Acquisition

As defined in Reference I (Specification 224510, Revision E) para-

graph 3.4. 2:

" the spacecraft is commanded to roll up to 720 degrees in one

continuous roll. During this roll, the unthresholded star intensity

signal, as well as the normal thresholded signal, is monitored.

From these signals, a star map is made and Canopus identified. The

capability for performing at least four of these verifications shall be

provided. This verification shall be performed before the normal

star acquisition mode is initiated. The star acquisition command

starts a vehicle positive roll of 0.5 deg/sec until a star of the correct

brightness falls into the sensor field of view. When this occurs, a

lockon signal is generated which stops the 0. 5 deg/sec roll rate and

switches the vehicle roll control to the star sensor error signal. "
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PRECEDllqG pAGE BLANK NOT F!LL_ED.

a) Roll

b) Pitch

Figure 5. 5-2 (continued). Separation Transient
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c) Yaw

Figure 5. 5-Z (continued). Separation Transient
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5. 5-18



c) Primary Sun Sensor Pitch Error (FC-5)
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During Mission D, the spacecraft was commanded on day 195 to roll
at +0.5 deg/sec at 17 hours 51 minutes 26.9 seconds GMT. Telemetered
confirmation occurred at the received time of 17 hours 51 minutes 27.5
seconds, corresponding to L + 5 hours 57 minutes 58.3 seconds. During

the ensuing roll, a star map was generated by recording the analog signals

star intensity {FC-14) (i.e., unthresholded star intensity} and star angle or

roll error (FC-12) (i.e., thresholded star intensity} on a strip chart recorder.

From this map, Canopus was positively identified {based on identifying the

angular spacing of Canopus plus five other objects) during the first 360

degrees of roll. While the spacecraft was still roiling, it was decided to

continue the roll and acquire Canopus when the star entered the field of view

during the second revolution, i.e., beyond 360 degrees. It had been observed

during the first roll revolution that the Canopus lockon signal was present

when Canopus was in the field of view. Therefore, it was possible to effect

the acquisition of Canopus by employing the single sun and star command.

The spacecraft was commanded to the sun and star modes at 18 hours 7

minutes 58.8 seconds, and telemetered confirmation occurred at the re-

ceived time of 18 hours 7 minutes 59.4 seconds. Canopus lockon (FC-13)

telemetry was received at 18 hours i0 minutes 19.4 seconds, after which

it required approximately 44 seconds for both the star intensity and roll

error signals to stabilize to their deadband limits.

Star Map

At this point in time, the spacecraft, moon, sun, and earth relation-

ships in the ecliptic plane are as shown in Figure 5. 5-5a. The center of the

moon would pass approximately 0.5 degree inside the field of view in a plus

yaw direction, and the center of the earth would pass approximately 8. 5

degrees outside the field of view in a plus yaw direction. As shown in

Figure 5.5-5a, the spacecraft is behind the moon and earth and would there-

fore "see" less than a half-moon and a half-earth. Figure 5. 5-5b depicts

the relationship of the sensor field of view and the earth as the spacecraft's

-X axis points toward the earth during spacecraft roll.

Since large area bright objects within approximately 35 degrees of

the sensor's line of sight will reflect light into the sensor from baffles in

the sensor's light shield, it was expected that some star intensity signal

would result when the sensor .was rolling past both the moon and the earth.

In addition, 21 stars, with intensities greater than 0.37 × 10-14 w/cm 2, come

within the Canopus sensor's field of view during a complete roll revolution.

However, based on laboratory measurements of star intensity signals versus

star intensity on this particular sensor (S/N 4), it was predicted that only
four stars would be observed.

Figure 5.5-5c depicts the calculated angular (roll angle) spacing of

the moon, earth, Canopus, and the other three stars actually observed when

looking towards the sun.

FC-12, FC-13, and FC-14 signals were sampled by telemetry once

every 0.3 second, equivalent to +0. 15 degree of roll at the mapping roll rate
of +0. 5 deg/sec.
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Figure 5.5-6 depicts analog traces of primary sun sensor pitch
angular error (FC-5), primary sun sensor yaw angular error (FC-6), roll
precession command (i.e., roll gyro error (FC-49)), star angle, star
intensity, digital word I, digital word 2, and digital word 3 from the start of
roll through Canopus acquisition. The traces of star angle and star intensity
which comprise what is referred to as the "star map" indicate five clearly
distinguishable star-type objects, plus an 18-degree-wide, low-intensity
signal and a 45-degree-wide, high-intensity signal. The angular spacing
of these signals was compared with the previously calculated object angles
as shown in Figure 5.5-5c, thus permitting positive identification of Canopus,
Eta U Majoris, Gamma Casiopeiae, and Delta Velorum, plus the moon and
earth.

Table 5.5-4 indicates the responses received versus predicted
responses. Roll angle is measured to the nearest 0. 15 degree based on
peak star intensity amplitudes as digitally recorded at the Madrid (DSS-61)
site.

One object appeared in the field of view during the first roll (at 145
degrees), and two objects appeared during the second roll {at 50 and 137
degrees). Figure 5.5-7 shows for comparison purposes the star angle and
star intensity telemetry signals (FC-16) for Eta U Majoris and the first object
during the first roll. Figure 5. 5-8 shows the telemetry signals for the third
object (the second object appearing in the second roll). Both of these objects
have telemetry signatures shaped like celestial body responses, but they
remain in the sensor field of view for a shorter time than do the stars observed.
Therefore, it is concluded that these objects were particles moving in space
with a roll velocity component somewhat faster than the spacecraft roll rate
of 0.5 deg/sec. The small perturbation in the third object's telemetry signals

(see Figure 5. 5-8) is ascribed to the possibility that the particle itself is

rotating and presents a brighter reflection at that time. As noted in Figure

5. 5-6, the star angle telemetry signal for the second object exhibits only half

the normal star signature of a sawtooth. Such a signal would result if the

object were moving diagonally across the left half of the field of view. There-

fore, it is concluded that all three objects were particles and are labeled as

first, second, and third particle even though it is possible that the first and ,

third particle are one and the same.

As noted in Table 5. 5-4, the correlation between post- and preflight

calculated angles from Canopus of Eta U Majoris, Delta Velorum, and Gamma

Casiopeiae ranges from +0. 1 to -0.3 degree, which is considered well within

the capabilities of the analyst to determine the exact center of the weaker

star's signals coupled with the basic sampled data resolution of 0. 15 degree.

The correlation on moon and earth angles ranges from +0. 5 to +l. 5 degrees,

which is considered well within the capabilities of the analyst to determine

the exact center of broad varying signals.

The mean roll rate, as determined from the incremental times Eta

U Majoris and Delta Velorum are at the center of the field of view, is 720/

((18:05:30.9- 17:53:31.4) + (18:09:45.9 - 17:57:46.2)) = 720/(11:59.5 +

11:59. 7) = 720/1439.2 = 0. 5003 deg/sec. This rate is 0.06 percent faster

than0. 5deg/sec. The error due to sampling time is 0.3 sec/7Z0 sec = 0.004

percent.
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TABLE 5.5-4. STAR MAP-- RECEIVED VERSUS PREDICTED RESPONSE

GMT,

hr:min:sec

17:51:27. 5

17:53:3 I. 4

17:55:15.6

17:56:18. 5

17:57:46. Z

17:58:28. 7

18:01:57.6

18:03:06. 8

18:05:08. 5

18:05:30. 9

18:07:15.8

18:07:61. 5

18:09:45. 9

Po stflight

Calculated

Roll Angle.

degrees =

time x 0. 5

deg/sec

0

62,0

114. i

145. 5

189.4

210. 6

315. I

349. 7

410. 5

421. 7

474, 2

497. 0

549, Z

Object

Start of roll)

Eta U Majoris

Moon

First particle

Delta Velorum

Canopus

Earth

Gamma

Casiopeiae

Second particle

Eta U Majaris

Moon

Third particle

Delta Velorum

Canopus

No star

Post flight

Calculated

Angle From

Canopus,

degrees

-ZI0. 6

-148. 6

-96. 5

-65. 1

-21.3

104. 5

139.0

199. 9

211. i

263. 5

286. 4

338. 6

Preflight

Calculated

Angle From

Canopus,

degrees

-148.7

-97.0

-21. 1

103.0

139. Z

211.3

263

338.9

Measured

Peak

Intensity

During Roll,

telemetry

volts

0.71

0. 88

0.63

0.65

4.32

4. 42

0.64

0. 60

0.75

0. 86

1.22

0.69

Predicted

Peak

Intensity

During Roll,

telemetry

volts

0. 57

O. 49

4.11

0. 47

0. 57

0. 49

Measured

Peak

Intensity

at 0 Roll

Rate,

telemetry

volts

4.68

0.51

Predicted

Peak

Intensity

at 0 Roll

Rate, [
telemetry

volts

4.4Z

0.37

Occurrence

of Canopus

Lockon,

digital

word 1

No

No

No

No

Yes

Yes

No

No

No

No

No

No

Yes

No

Star Sensor Performance

The star sensor provides three outputs: star angle or roll error,

Canopus lockon, and star intensity. A comparison of infIight and preflight
measurements is used to determine how weI1 the sensor performed in fIight.

The star angle signal is designed to increase from a quiescent level,
close to 51Z BCD when no star is in the field of view, to a maximum, close

to 10Z3 BCD, when Canopus is approximately +2 degrees from the X-Z plane.

It returns to its quiescent levelwhen Canopus is in the X-Z plane, then to a

minimum, close to 0 BCD when Canopus is approximately -Z degrees from

the X-Z plane, and finally increases to its quiescent Ievei as Canopus leaves
the field of view.

The star intensity signal is designed to increase from a quiescent

level when no star is in the field of view to a maximum when Canopus is in

the X-Z plane. It then decreases to its quiescent level as Canopus leaves

the field of view. No star and maximum intensity values are listed in Table

5.5-4.
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Figure 5.5-6 depicts the star angle and star intensity signals for

all stars observed during the star map. Figure 5. 5-9 depicts an enlarged

view of these signals during the time Canopus was in the field of view in the

first revolution. From these figures, it can be seen that the star angle and

star intensity signals perform as designed.

Since the star intensity signal is a measure of the effective gain of

the star sensor, the measurements, as recorded in Table 5. 5-4, are analyzed

to determine effective gain. Star sensor gain is a function of the photomulti-

plier tube scale factor which is controlled by the intensity of the sunlight

actually reaching the tube through a sun filter in the sun channel optics. All

preflight star sensor measurements are made with a unit sun intensity illumi-

nating the sun channel. For flight, a flight filter is installed with a trans-

mission factor that will admit more, equal, or less than a unit sun into the

sensor. Mission A was flown with a sun filter calculated to increase the

sensor gain so that Canopus would respond as 1.5 × Canopus. Analysis of

inflight measurements indicated the effective gain was even greater than

I. 5 × Canopus. Mission B was flown with a I. 17 × Canopus sun filter, and

analysis of inflight measurements indicated the effective gain was still

greater than 1.5 × Canopus, or 28 percent larger than expected. Mission C

was flown with a 0.80 × Canopus sun filter, and analysis of in-flight meas-

urements indicated the effective gain was in the vicinity of i. 17 × Canopus
versus a prediction of I. 02 × Canopus.

Based on Missions A, B, and C, it was decided to install a 0.8 ×

Canopus sun filter for Mission D which should result in an effective gain close

to the i. 17 × Canopus determined in Mission C. The actual observed peak

intensity of Canopus, in a low roll rate condition after acquisition, is 4. 678

volts compared to the Mission C value of 4. III volts and the average preflight

1.0 × Canopus measurement of 3.77 volts. The 3. 77-volt value is the weighted

mean of 27 intensity measurements using four different star simulators,

ranging from 3. I0 to 4.20 volts. Using these values, the effective gain of

the sensor has a range of 1.51 to I. II, with a weighted mean of I. 24 X

Canopus versus the I. 17 × Canopus value determined in Mission C. The

difference of 0.07 X Canopus is attributed primarily to the inaccuracies

inherent in preflight intensity measurements.

The third sensor output, Canopus lockon, is shown in Figure 5.5-6

as part of digital word I and is listed in Table 5.5-4. Since the earth's

intensity signal is between the lockon triggering levels, the lockon signal is

present for an extended period. Based on these observations, it can be seen

that the Canopus lockon signal performed as desired.

Canopus Acquisition Sequence

Since Canopus was identified during the first revolution and Canopus
lockon was present when Canopus was in the field of view, it was decided to

send the sun and star command after the earth had sufficiently cleared the
field of view. The automatic acquisition sequence could then occur.
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Figure 5. 5-10 depicts the response of the star intensity, star angle,

and roll error, signals after Canopus lockon has put the spacecraft in a

closed-loop roll error controlled mode. When lockon occurs, the space-

craft is rolling at +0.5 deg/sec, and the roll error signal is increasing to a

maximum, which commands the spacecraft to roll positive to obtain a nulled

roll error signal. Thus, the positive command causes the plus roll rate to

increase until the roll error signal crosses its null position into the lower

area, at which time it commands the spacecraft to roll negative. This nega-

tive roll command slows the roll rate to zero and reverses the roll direction

such that the roll error again crosses its null position into the upper area,

which commands the spacecraft to roll positive. After several such cycles,

the spacecraft settles down to a slow roll oscillation which causes the roll

error signal to oscillate above and below its null position. This oscillation

is bounded, and the bounds are referred to as the roll optical limit cycle.

As noted in Figure 5. 5-10, the star intensity peak value increases as

the roll rate decreases. This is the normal response of a signal having a

time constant in the vicinity of I second•

Conclusions

The Canopus sensor performed as designed without malfunction. The

star intensity signal, with Canopus in the field of view, was higher than the

nominal predicted, but within the accuracy of the preflight measurements.

The automatic star acquisition capability was successfully utilized.

5.5. 4.5 Coast Phase

Gas Jet Thrust Level

level,
Reference Z developed the following expression for the gas jet thrust
T:

Iz_ c
T =--

Rt
P

where

I = roll inertia = 224 slug-ft z
Z

= commanded precession rate = O. 5 deg/sec
C

R = gas jet moment arm = 6.47 feet

t = thrusting time of the gas jet from initiation of precession com-

P mand to point at which q0gyro = 0

Using the premidcourse roll maneuver data (Figure 5. 5-11), the time

from command initiation until<0gyro = 0 was 5.5 seconds. Since the No. 1

gas jet amplifier is off 1.3 seconds of this time (Reference 3), tp = 5.5
seconds - 1.3 seconds = 4. 2 seconds.
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T = (224 slu_-ft 2) (0.5 deg/sec)
(6.47 feet) (4.2 seconds)

- 0.072 pound

Section 13 of Reference 4 shows that the thrust levels for all six jets

during test were within Z.0 percent of each other. On this basis, it can be

assumed that the nominal thrust level for the six gas jets was 0.066 pound.

Nitrogen Consumption

Nitrogen consumption for the period from launch to preretro maneuvers

was 0.64 pound. This number compares favorably with predicted usage when

measurement uncertainties and postgyro drift lockon transients are taken into

account. Mission nitrogen usage was obtained from pressure and temperature

information telemetered on flight control signals FC-4 and FC-48.

The predicted nitrogen usage for each maneuver was determined from

the simulation defined in Reference 5; a detailed breakdown of the predicted

impulse and weight expenditures is documented in Reference 6.

For the number and sequence of Mission C maneuvers, Attachment I

of Reference 6 yields the following nominal impulse consumption budget:

ib-sec

Leakage 3.40

Vernier phase of midcourse maneuver 2.00

Limit cycle operation 4. 50

Sun acquisition 3.25

Inertial roll maneuvers (3) 4. 50

Star verification 1.50

Star acquisition 1.40

Inertial yaw maneuvers (Z) 2.50

Rate dissipation 2.75

Postmidcourse rate dissipation 1.00

Total 26. 80

Assuming an average Isp of 60 seconds yields a nominal nitrogen usage prior

to the preretro maneuvers of approximately 0.45 pound. Reference 6 also

predicts a 3@ usage uncertainty of 0.22 pound for this particular mission

profile.
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The fuel consumption due to the post-gyro drift check lockon transients

was determined by using the final angular attitude positions of each drift check

as initial conditions to the simulation documented in Reference 7 yield the

following:

The average impulse expenditure for a post-three-axis drift

transient was 0.90 ib-sec.

The average impulse expenditure for a post-roll-axis-only drift

transient was 0.55 ib-sec.

So there is an increase in the nitrogen consumption prediction of

3 (0.55)ib-sec + I0 (0.90} Ib-sec

60 seconds
= 0.178 pound

The net prediction would be

(0.45 + 0.18) ± 0.22 = 0.63 pound ± 0.22 pound

5. 5.4.6 Premidcourse Attitude Maneuvers

In order to orient the spacecraft thrust axis properly prior to vernier

engine ignition, a positive roll maneuver of 72.6 degrees and a negative yaw

maneuver of 64.4 degrees were commanded. Although these were the values

entered into the magnitude register, the desired maneuvers per the mid-

course and terminal guidance system calculations were 72.4518 degree of

roll and 64. 3196 degree of pitch.

Several variables affect the accuracy of an angular maneuver: preces-

sion rate accuracy, precession command time, gyro drift, and initial attitude

errors due to biases and limit cycle. When several maneuvers are performed

with large time intervals between them, attitude errors due to gyro drift

must be included. A list of all parameters affecting the midcourse attitude .

maneuver accuracy is presented in Table 5.5-5 along with their allowable

3@ values and actual performance values wherever possible.

Determination of Precession Times

The register was loaded with 363 bits for roll and 322 bits for yaw.

For a clock rate of 2.5 cps, the respective times are 145.2 and 128. 8 seconds

with a maximum error of 0.20 second ± 0.02 percent. An attempt was made

to reduce the optical mode limit cycle contribution to the pointing error by

initiating the attitude maneuvers at the limit cycle null point. The following

table indicates the optical errors that existed at the start of each maneuver.
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TABLE 5. 5-5. PREMIDCOURSE ATTITUDE ERROR SUMMARY

30 Reference Measured

Parameter Requirement Number Value Comments

0. Z degreePrimary sun sensor

null with respect
to FCSG roll axis

Canopus sensor null

with respect to

FCSG roll/pitch

plane

Pitch/yaw limit

cycle

Roll limit cycle

Gyro torquer scale

factor

Precession

current source

accuracy

Precession

current source

drift

Timing source

accuracy

Gyro alignment
to FCSG roll

axis

FCSG/spacecraft
roll axis

alignment

Gyro non-g
sensitive drift

Total attitude

error prior to

ignition

O.Z degree

0.3 degree

0.3 degree

0. 15percent

0. 13percent

0. 1 percent

O.Z second

±O. OZpercent

0.14 degree

O. 1 degree

1.0 deg/hr

i (paragraph
4.3.1.1)

1 (paragraph
4. 3. 1.2)

1 (paragraph

4.3.1.1)

1 (paragraph
4.3.1.2)

11 (paragraph

3. Z.5. 1.3)

11 (paragraph

3. Z. 5. 1.4)

1 (paragraph)

4.1.3.7.1)

1 (paragraph
4.3.1.5

Pitch = +0.009 degree

Yaw =+0.08 degree

+0. 104 degree

-0. 06/-0. I degree

+0.05 degree

,0. Z percent

1

Roll = -0. 15 degree

Yaw = +0. 08 degree

Pitch = +0. 04Z degree

Yaw = +0. 119 degree

Roll =-0. 1Z degree

Yaw = +0. 02 degree

Pitch = -0. 15 degree

0. 19 degree with

0. 15-degree

uncertainty

Based on sun sensor

error signals at start

of yaw

Based on Canopus

error signal at start

of roll

Based on timing
errors determined in
subsection 5. 5. 4. 6

Based on measured

-0. 5 deg/hr in roll

for 14 minutes and

33 seconds, +0. 15

deg/hr in yaw, and

-I. 0 deg/hr in pitch

for 8 minutes and

5Z seconds
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Limit Cycle
Maneuver Error, degree Peak, degree

Roll + 0.06 ±0.3

Yaw -0.06 pitch ±0. 23

-0. I0 yaw ±0. 27

As can be seen, the roll and pitch optical errors were close to the null point,

while the yaw optical error was approximately halfway between its limit cycle
peak and its null (Figure 5.5-12).

The telemetered gyro error signal data were used in determining the

actual precession time. The sampling rate during the maneuvers was 20

times/sec, giving a resolution of 0.05 second. The results are as follows

(Figure 5. 5-13):

144. 74 seconds, or 72.37 degrees of roll

128. 74 seconds, or 64.37 degrees of yaw

Precession Rates. The accuracy of the precession rates imposed

by the 'SSurveyor Spacecraft Model A-21 Equipment Specification" is 0.5000

±0.0011 deg/sec. The roll precession rate obtained during the star mapping

phase indicated that the positive precession rate was 0.5011 deg/sec.

Attitude Maneuver Error

Reference 8 develops two orthogonal equations that specify the space-

craft thrust axis pointing error during midcourse thrusting. The equations
were derived for the roll-yaw rotation sequence which applies here.

Neglecting error sources that are present only after engine ignition:

Error about yaw axis = -_RE

Error about pitch axis =

+ -_AE

(_AE + %ORE) sin%o +

- _AE sin %0 cos

cos %0- @AE sin

@AE cos _r cos
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where

(_0,@,_)AE = spacecraft inertial reference alignment errors

(_, %0)RE= rotation errors

Use of q0= 72.6 degrees, _ = -64.4 degrees, and the errors listed in
the summary chart results in an 0. 12-degree attitude error about the negative
yaw axis and an 0.15-degree error about the negative pitch axis. The result-
ant pointing error has a 99-percent circular probable uncertainty of 0. 15
degree.

5. 5.4. 7 Postmidcourse Attitude Maneuvers

The postmidcourse attitude maneuvers are used to realign the space-

craft to the celestial reference after performing a midcourse velocity cor-

rection. To accomplish this, two reacquisition schemes are available. One

method is to perform the premidcourse attitude maneuvers in reverse, and

the other is to perform another automatic sun acquisition sequence. The

first method is more desirable since real-time monitoring of optical sensor

signals provides a good indication of premidcourse maneuver accuracy and

attitude control during the thrust period. If reacquisition of the sun and

Canopus is not achieved to within a fair degree of accuracy, one or more of

the following conditions must have existed:

l) Nonsymmetrical precession commands

2) Spacecraft attitude change occurred between maneuver periods

3) Premidcourse maneuvers were not accurate

4) Postmidcourse maneuvers were not accurate

5) Vernier engine shutoff transients excessive

The first method was chosen for the Surveyor IV mission, and the

celestial reference was successfully reacquired.

Determination of Precession Times

For the postmidcourse attitude maneuvers, the magnitude register

was loaded with 322 bits for yaw and 363 bits for roll. This corresponds

to 128.8 and 145.2 seconds, respectively.

The precession times, using gyro error signal data, were found to
be as follows:

127. 6 seconds (yaw)

144.0 seconds (roll)
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The postmidcourse maneuvers were performed using the coast mode

commutator at 4400 bits/sec, thereby increasing the data granularity to

0.3 second from the 0.05 second obtained for the premidcourse attitude

maneuvers which were performed using the mode 1 commutator at 4400

bits/sec.

5. 5.4. 8 Midcourse Velocity Correction

The rnidcourse velocity correction was successfully executed starting

at 2 hours 30 minutes 4. 140 seconds GMT on 17 July. From orbit determi-

nation, the actual magnitude of the velocity change was estimated to be

I0. 1316 m/sec compared to the commanded value of I0.305 m/sec. This

constitutes a AV execution error of -0. 17 m/sec. Also from orbit determi-

nation, the midcourse thrust vector pointing error was within the accuracy

of two-way doppler tracking system and estimated to be <0.2 degree. Using

prelaunch alignment information and inflight data, the preignition pointing

error was calculated to be 0. 19 degree in subsection 5. 5.4.6.

Midcourse Engine Ignition Characteristics

Vernier ignition was smooth; it was followed by a nominal, uneventful

thrusting phase (Figure 5. 5-14). Peak pitch and yaw gyro errors during

thrusting were -0. 174 degree during the ignition transient and less than

+0. 188 degree, respectively, thereafter until engine cutoff. A summary of

the midcourse pitch and yaw gyro errors is given in Table 5.5-6.

TABLE 5. 5-6. MIDCOURSE IGNITION TRANSIENT

CONTROL SUMMARY

Gyro error telemetry resolution = 0. 016 degree

Initial (preignition) gyro errors, degrees:

Pitch = -0.04

Yaw = -0.22

Maximum change in attitude, degrees:

Pitch = -0.17

Yaw = +0.19

Peak angular rates, deg/sec:

Pitch = -0.50

Yaw = +0.34

Vernier engine startup time = <0. 15 second
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Prior to vernier ignition, pitch and yaw gyro errors were maintained

within the inertial deadband of±0.22 degree by the gas jet system. At the

instant of ignition, these errors were -0.04 and -0.22 degree for pitch and

yaw, respectively. The subsequent transient at ignition was reduced to zero

in approximately 2 seconds. The change in yaw attitude was +0. 19 degree,

while the pitch attitude change was -0.17 degree. The transient behavior of

both responses was dominated by the 1.0-second time constant of the attitude"-

control loops, i

Peak angular rates of (approximately) -0. 5 deg/sec in pitch and +0.34

deg/sec in yaw occurred at vernier ignition. The startup impulse dispersions

(deviations from average startup impulse) of the three engines were calculated

by the procedure outlined in Reference 9 to be approximately as follows:

Leg I: +0.267 ib-sec

Leg 2: +0. 188 Ib-sec

Leg 3: -0.455 ib-sec

These figures imply a maximum startup impulse variation (between legs 2

and 3) of 0. 72 ib-sec. However, at engine ignition, the control system null

reference changes from that which existed for the gas jet attitude control

system to that which exists for the vernier engine attitude control system.

This change in reference produces a significant portion of the gyro motion at

ignition and tends to mask any effects due to uneven engine startup.

Based on the acceleration error telemetry signal (FC-15) (Figure

5. 5-15), it was concluded that all three engines were producing controlled

thrust within about 0. 150 second of the ignition command signal. Therefore,

acceleration signal amplifier saturation, which requires a startup delay of
0. Z6 second, did not occur, and no AV error information was lost.

Midcourse Engine Shutdown Dispersions

A summary of the peak spacecraft angles and angular rates and corn-.

puted vernier engine shutdown impulse dispersions are given in Table 5. 5-7.

It should be noted that peak gyro angles were less than 2 degrees and
well within the required travel range of ±10 degrees. Inertial reference was

therefore retained, and reacquisition of the sun and Canopus was accomplished
via the reverse maneuver sequence.

Vernier engine shutdown impulse dispersions (relative to mean impulse

of the three engines), calculated from pitch and yaw angular rate data as per
the procedure outlined in the "Midcourse Engine Startup Characteristics, "

were well within the specification limit of ±0.63 lb-sec (Reference i0).
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TABLE 5. 5-7. MIDCOURSE SHUTDOWN SUMMARY

I ,

Maximum change in attitude, degrees:

Pitch = +1.09

Yaw = +0. I0

Roll = +I. 18

Roll

actuator = -i. P Z

Peak angular rates, deg/sec:

Pitch = +0. 24

Yaw = -0. Ol

Vernier shutdown impulse dispersions,

Le g

i = -0. 18

2 = +0.03

3 = +0. 15

lbzsec:

Midcourse Velocity Determination

The general concept of midcourse correction capability e1_ployed by

Surveyor is to apply a constant acceleration for a finite period of time. Thus,

in theory, once the magnitude of the velocity correction is known, the exact

duration of the constant acceleration phase can be determined. In practice,

this approach is slightly altered to account for such error sources as engine

ignition transients, shutdown impulse, and hysteresis. Thus, the actual

command time AT is slightly higher.

The desired values during flight were as follows:

1) Desired AV = I0.272 m/sec (33.69 fps)

2) Desired AT = 10.4628 seconds

Duration of Burn Time. The acceleration error signal data were used

in an attempt to determine the actual burn time. The results (Figure 5.5-16)

indicated that the burn time was I0.479 seconds for a timing error of 0.02

second. (The magnitude register was loaded with 210 counts or AT = 10. 5
seconds. )
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Estimate of AV

The output of the acceleration amplifier (FC-15) remained essentially

constant during the burn period at a value equivalent to 3. 19 ft/sec 2. There-

fore, the midcourse AV was 3. 19 X 10.479 = 33.46 fps. From orbit deter-

mination, it was concluded that the actual midcourse AV was I0. 1316 m/sec

(33.24 fps). The AV value obtained from the telemetered acceleration ampli-

fier output data is within I. 0 percent of the value obtained by means of orbit

determination techniques.

A list of parameters affecting the accuracy of the velocity correction

is presented in Table 5.5-8 along with the values of maximum allowable

errors. Actual performance values were used wherever possible.

TABLE 5. 5-8. SURVEYOR IV MIDCOURSE VELOCITY

CORRECTION ACCURACY

Item

1

Parameter

Errors proportional to

maneuver magnitudes

Accelerometer accuracy

Reference signal

Flight control elec-
tronics null

Thrust bias variation

Control channel gain
variation

Accelerometer

misalignment

Total proportional

errors (RSS)

Errors independent

of maneuver magnitude

Shutdown impulse

dispersion

Hysteresis limit

cycle

Ignition transient

Timing granularity

Total independent

errors

Total magnitude

errors (RSS)

Equiv -

alent

Requirement Error,

30 or Limit fps

i. 1 percent 0.15

0.5 percent 0.068

0.15 percent 0.0Z

0.09 percent 0.01

0, 07 percent 0. 009

0.06 percent 0. 008

I. ZZ percent 0.17

±0.63 ib-sec ±0.016

3 milliamperes 0.035

-- 0.47

0.05 second 0.16

0. 497

0.5Z5

Requirement

,Specification

Z3463ZC
Z34600E

Z34600E

Z87105

Z34600E

Z34600E

2

Z87015

Z87105

224832A

7. Z.i.9

Performance

Value,

ft/sec

>0. 17

-0.004

0

-0. 064

0.18

Comments

Much of the error was

anticipated and was

included in the calcu-

lation of the desired

burn time

The difference

between the actual

value of AV from orbit

determination and the

commanded value was

-0. 57 fps

This value is more

meaningful than the

0. 18 fps given as per-

formance value

A1
AV = --

M
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Telemetered Thrust Levels

The vernier engine thrust levels were determined from vernier engine

thrust command calibration data which were obtained using the improved cali-

bration techniques (Figures 5.5-17 and 5. 5-18).

The approximate steady-state vernier engine thrust levels were as
fo flow s :

EnGine Pounds

(FC-Z5) = 77.5

(FC-26) = 77.7

(FC-Z7) = 78.25

Based on a spacecraft weight at injection of 2295 pounds and an esti-

mated constant acceleration of 0.09917 g, the expected total thrust is 227. 6,

which compares favorably with the total thrust of 233.4 pounds obtained from

the telemetered vernier engine thrust commands.

5. 5,4.9 Preretro Maneuvers

Before retro ignition, it is required that the spacecraft thrust axis

(roll axis) be aligned to the translational velocity vector of the spacecraft as

part of the gravity turn terminal descent phase guidance. The alignment is

performed by means of two sequential rotations about the spacecraft body

(gyro) axes. A third roll rotation may be required to align the high-gain

planar array with the spacecraft-earth line to secure a favorable omnidirec-

tional antenna pattern or to satisfy a RADVS sidelobe constraint (Reference 12).

These maneuvers are accomplished by using the cold gas attitude con-

trol system, with the body-fixed integrating rate gyros as inertial references.

To accomplish a rotation, the appropriate gyro torquer winding is driven by.a

constant current source for a precise length of time; the spacecraft is slaved

to this changing reference at a constant rate of 0.5 deg/sec.

The major eventa, and times associated with the preretro maneuvers

are given in Table 5. 5-9'.

The preretro maneuvers were analyzed in terms of the following:

I) The gyro precession times were determined from gyro error

signals and precession logic signals and compared to commanded

times.

z) Using these attitude errors and the initial sun and Canopus error

signals, the terminal pointing accuracy was determined.
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Figure
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c) Engine

5. 5-18 (continued). Vernier Engine Strain Gauge s
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TABLE 5. 5-9. MAJOR EVENTS AND TIMES (DAY 198)

FOR PRERETRO MANEUVERS

Event Command GMT, hr:min:sec

0714Begin roll

End roll

Begin yaw

End yaw

Begin roll

End roll

Retro ignition

0713

0711

01:24:46. 812

01:27:28.415

01:Z9:36. 660

01:32:4Z. 00Z

01:35:07. 045

01:35:57. 793

02:01:59. 915

The first attitude maneuver (roll) was initiated 37 minutes and 13 seconds

before retro ignition. Normally, the time constraint on break of optical

lock is 33 minutes based on an allowable I deg/hr gyro drift contribution to

the pointing error (Reference I). Since the attitude maneuver magnitudes

were compensated for in flight measurements of gyro drift, the earlier

maneuver time was acceptable.

As in the case of the premidcourse attitude maneuvers, an attempt

was made to initiate the maneuvers at the limit cycle null points. The roll

maneuver was initiated within approximately -0. 05 degree of null while the

pitch and yaw optical errors at the start of yaw were -0.07 and -0. 14 degree,

respectively (Figure 5. 5-19).

Gyro Precession Times

The attitude maneuvers entered into the flight control programmer

magnitude register were as follows:

Maneuvers Degrees Bits

+ Roll 80.9 405

+ Yaw 92. 7 4 64

-Roll 25.3 127

Table 5. 5-10 presents the estimated gyro precession times.
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TABLE 5. 5-10.

Attitude

Maneuver

ESTIMATED GYRO PRECESSION TIMES

Commanded Observed

Time, Time, Rotation Error,

seconds seconds AT, seconds degrees

Roll

Yaw

Roll

162.0

185. 6

50.8

161.60

185.34

50.75

-0.4

-0.26

-0.05

A%o = -0.20

A_ = -0. 13

_0 = -0.02

Since the gyro error signals are only sampled once every 1.2 seconds

(coast mode at II00 bits/sec) during the preretro maneuvers, it was assumed

that the shapes of roll and yaw gyro transients were the same as those

observed during the premidcourse attitude maneuvers when the gyro error

signals were sampled once every 0.05 second. The precession times were

then estimated graphically based upon the intersection points of the start

and stop transients with the steady-state gyro error values (Figure 5. 5-20).

Gyro Drift Measurements

Ten three-axis gyro drift checks were made during the mission,

eight of them prior to the midcourse velocity correction. Two roll-axis-

only drift checks were also made. A summary of gyro drift measurement

is presented in Table 5.5-11. Two techniques were used to measure the

drift rates. The first was based on average slopes of the optical error sig-

nals obtained from analog Brush recorder and Milgo plots. In the second

technique, iterated calculations were made as described in Reference 13.

The preterminal attitude maneuvers were compensated for by the
following gyro drift rates:

Roll = -0.5 deg/hr

Pitch = -1.0 deg/hr

Yaw = +0.15 deg/hr

The gyro drift values selected for preterminal maneuver compensation were

based essentially upon an average of all measurements made during the
mission. The gyro drift measurements are depicted versus mission time in

Figure 5.5-21. The fixed drift history of each gyro is shown in Figure 5. 5-22.

Although all three gyros indicate a tendency to drift in a negative direction, no
predictable trend is apparent.
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c) Pitch

Figure 5.5-21 (continued). Gyro Drift Measurements Versus Mission Time
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TABLE 5. 5-11. GYRO DRIFT SUMMARY

I

I

I

Number

9

i0

Ii

12

13

Day Time Type Milgo

195 18:46 3 axis No data

to

20; 54

20:58 3 axis

to

Z2:37

-0. 31

196 00:09 3 axis -0. 3Z

to

02:09

02:19 Roll

to

07:55

08:00 3 axis

to

09:58

I0:20 3 axis

to

11:47

16:08 3 axis

to

17:39

18:03 3 axis

to

19:43

Roll

Analog

-0. 384

-0. 37Z

Pitch

Bulk Milgo Analog Bulk

-0. 445 No data -1. Z4 -1. 04

0. 885

-0. 50 -0. 49

-0. 76 -0.89

-0.36 -0.34 -0.46

-i. 14 -i. 09

-0. 35 -0. 43 -0. 90 -I. IZ -0. 88

-0.43 -0.467 -0.89 -1.03 0.975

Milgo

No data

+0. 10

Yaw

Analog

+0. 03Z

+0.03

+0.14

+0. 18

Bulk

+0.26

+0.08

+0. 10

+0.172

-0. 47 -0. 438 -0.45 -0.88 -I. 12 -I. 02 +0.20 +0. 16 +0. Z09

-0. 53 -0.88

Data Not Available

-0. 55 -0. 52 -0. 875

(-O, Z6)

-0.89

-1.09

-0. 50 -i. 14

-1. 08 -1. 04 0

-i. 15

-I. 13

197 04:15:56 3 axis -0.47

to

05:50:43

-0. 48

+0.11

+0. 09

08: 50:57 Roll

to
14: 36:19

15:40:30 3 axis NA,

to wrong

17: 30:30 format

-0. 5517:39:40 3 axis

to

19:12:08

_0

+0.13

+0. 17

+0. 1

-0. 50

-0. 52

-0. 54
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5. 5.4. I0 Main Retro Phase

Main retro phase began at day 198, 2 hours i minute 56. 080

± 0.03 second GMT with the indication of altitude marking radar mark and
ended at Z hours Z minutes 41. 018 seconds.

During this phase, the function of the flight control system is to main-

tain the attitude of the spacecraft inertially fixed and to provide and execute

a fixed sequence of commands to establish the necessary initial conditions for

the vernier descent phase. The following analysis reveals that these functions

were performed satisfactorily up to the time data were lost.

The range and longitudinal velocity telemetry signals remained satu-

rated at the time of data loss, which was consistent with predicted values of

R = 57,000 feet and V z = If00 fps at this time.

A list of retro phase events and their corresponding time of occurrence

is given in Table 5. 5-1Z along with expected time intervals. These results

confirm the performance of the magnitude register and programmer.

Observation of telemetry signal FC-64 confirmed that the altitude

marking radar mark occurred prior to emergency altitude marking radar

since FC-64 can only be set high by the true mark signal.

Ignition of the vernier engines during the main retro phase was exe-

cuted smoothly, with impulse dispersions between engines well within the

specification values. As discussed previously, the change in gyro angles due

to a shift in reference null at engine ignition limits the accuracy of the startup

impulse dispersion calculations.

Retro Phase Attitude Control

During the main retro phase, from vernier ignition until the loss of

data, spacecraft attitude motion was small in all three axes (Figure 5. 5-23).

Peak pitch and yaw inertial attitude motion, as read directly from gyro error

telemetry data (FC-16 and FC-17), occurred at vernier ignition and amounted

to -0.35 degree in yaw and -0.09 degree in pitch. Following ignition, static

attitude error was virtually zero about the pitch axis and approximately -0. Z4

degree about the yaw axis. Roll inertial attitude error was less than 0.05

degree throughout the main retro phase (less than 1.0 degree is required).

Since all gyro error signals were maintained to within ±I.0 degree

(during retro burn), each gyro was exercised less than I0 percent of the

available travel range of more than ±I0 degrees. A summary of pitch and

yaw inertial attitude angles produced at various points in the retro phase is

given in Table 5.5-13.
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TABLE 5. 5-1Z. TIME AND EVENTS LOG, RETRO PHASE

Main Retro

Phase Event

Altitude marking

radar signal

(FC -64)

Vernier ignition

(rc -28)

Retro ignition

(FC-Z9)

RADVS on

Inertia switch

"opened"

RODVS

Last bit of

data

_Time of Occurrence,
\

Day 198,
GMT, hr:min: sec

02:01:56. 080 :_ 0. 005

02:01:58. 810 ± 0.025

02:01:59. 925 ± 0.025

02:02:00. 475 _= 0. 025

02:02:02. 685 ± 0. 6

Time Between

Events,
seconds

2. 735± 0.055

1.115

i

O. 55

2.210

Expected Time

Intervals,

seconds

Z. 725

02:02:31. 484 128. 799

02:02:41. 018 9. 534

l. lll

0.55

TABLE 5.5-13. RETRO PHASE ATTITUDE CONTROL SUMMARY

Event

Vernier ignition

Retro ignition

Pitch Yaw

Pitch and yaw control moments generated by the vernier engines were

estimated by means of the following equations:

L = -2.969 T + 0.5723 T 2 + 2.397 T 3x I

Ly = -1.053 T1 + 3. 098 T 2 - 2. 045 T 3

where L x and Ly are pitch and yaw control torques (ft-lb), respectively, and

T I, T 2, and T 3 are thrusts (pounds)generated by engines l, 2, and 3,
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respectively. Values for the average value of T 1 = 65. 8 pounds, T Z = 62. 7

pounds, and T 3 = 67. 9 pounds were estimated from the thrust command

telemetry signals (FC-Z5, FC-Z6, and FC-Z7). Shortly after retro ignition,

differential throttling equivalent to approximately 14. 0 ft-lb of control torque

were produced.

The maximum thrust vector to center of gravity offset can be esti-

mated using this maximum control torque magnitude of 14 ft-lb. Assuming a

9150-pound retro thrust, the offset was estimated as

Maximum center of gravity offset =
14. 0 ft-lb IZ inch

X
9150 pounds feet

= O. 016 inch

This compares tothe required value of 0. 18 inch (Reference l).

The maximum attitude error produced by the retro disturbance torques

was also determined from the maximum torque magnitude of 14 ft-lb. Since

the nominal static gain (stiffness) of the pitch and yaw attitude control loops

is

static gain = iZ00 ft-lb/deg

the maximum static attitude error is estimated to be

14

maximum static error - 1200 = O. OiZ degree

which is less than the allowable value of 0. IZ degree.

Vernier Engine Thrust Command Modulation

During the retro phase, vernier engines 1 and Z thrust commands

(Figure 5. 5-23) were modulated at an indicated 7.0 pounds peak-to-peak

amplitude and a frequency of _t least 1.5 Hz. The peak-to-peak amplitude

of vernier engine 3 (Figure 5. 5-23) thrust command was between

2 and 3 pounds peak-to-peak. The thrust command telemetry signals,

FC-25 and I_C-26, indicated that the commands to engines 1 and 2 were in

phase because of signal processing effects. The in-phase condition is not

possible because of the attitude control system mixing network which is

designed to provide a constant total thrust. In-phase thrust commands

imply a varying total thrust. An intensive investigation was undertaken to

determine the actual frequency and amplitude of the modulation which is

masked by the telemetry signal processing techniques. The results of this

investigation are presented in Reference 14. Since there were no abnormal

disturbances noted during the midcourse velocity correction (when the attitude

control system configuration is identical to that which exists during the retro

phase except that the accelerometer is not in the loop), it was considered
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possible that either the retro engine or retro/vernier engine combination

excited a spacecraft structural mode with amplitudes sufficient to cause a

response by the attitude control system or a structural failure occurred to

produce the effects observed.

Investigation revealed that the most probable frequency of oscillation

was 18. 33 cps, with the indicated peak-to-peak thrust command levels of

7 pounds being representative of the actual levels. Since the flight control

sensor group and retro engine structural resonance range includes this fre-

quency, it is suspected that either or both structural modes were excited

during the retro phase to produce the thrust command modulation. At this

frequency, however, the induced loads on the spacecraft are not of sufficient

magnitude to normally cause a failure of any structural elements. Additional

structural vibration tests are planned on the S-9 test vehicle to provide more

information on attitude control system response to structural resonances.

Radar Performance

Operation of the radar system was completely normal up until the

time data were lost, as described in Reference 15. Both the range (FC-35)

and vertical velocity (FC-41) telemetry signals were saturated at this time,

as expected, since the predicted range and velocity were 57,000 feet and

ii00 fps, respectively.

All three doppler velocity system beams acquired lunar signals, and

RODVS occurred within less than l second of the predicted time. The

lateral velocities at data loss were approximately V x (FC-39) = -87 fps and

Vy (FC-40) = -Z0 fps compared to predicted velocities of -109 and -26 fps,

respectively. The differences between the predicted and actual lateral

velocities imply an average pointing error during retro burn of

pointing error =

AV + AV
2 2

x y

AV
z

×57.3

Z3

pointing error = _ x 57. 3 = 0. 17 degree

where

_V ,
x

AV
Y

AV
z

= difference between actual and predicted, fps

= vertical velocity removed by retro, fps

5. 5-67



5.5.5

1.

Z.

,

.,

,

,

,

Q

10.

ii.

IZ.

15.

REFERENCES

"Functional Requirements," Hughes Specification ZZ4510, Revision E.

K. Kobayashi, "A Method for Determining Gas Jet Thrust Level--

Post Mission Analysis," Hughes Aircraft Company IDC ZZ53.4/25,

1 March 1966.

"Surveyor III Flight Performance Final Report, " Hughes Aircraft Company,

SSD 68189-3, July 1967.

G.L. Puckett, "SC-4 Flight Control Data Package," Volume II,

15 July 1967.

R.H. Bernard, "Restoration and Updating of Surveyor Coast Phase

Analog Computer Mechanization, " Hughes Aircraft Company

IDC 2223/77, 29 July 1964.

R.H. Bernard, "Revised Gas Jet Fuel Consumption for 66-hour

Mission," Hughes Aircraft Company IDC 2223/843, 19 February 1965.

R.H. Bernard, "Surveyor Sun Acquisition With the Sun Sensor Oriented to

Include the Roll and Pitch Uses," Hughes Aircraft Company

IDC 2223/540, 14 December 1964.

E.I. Axelband, "Analysis of Inertial Pointing Accuracy of Surveyor

Midcourse Thrust Vector," Hughes Aircraft Company IDC ZZ4Z/Z706,

17 June 1963.

H.D. Marbach, "Angular Rates at Midcourse Shutdown," Hughes

Aircraft Company IDC ZZZ3/731, 3 February 1963.

"Interface Document, Surveyor Vernier Propulsion Thrust Chamber

Assembly, " Hughes Specification 287015.

"Spacecraft Flight Control Subsystem," Revision E, Hughes

Specification 234600.

"Standard Transit Sequence of Spacecraft Operations, " Hughes

Specification 2Z4550.

"Flight Control SPAC Handbook," Hughes Aircraft Company.

O.N. Hertzmann, "SC-4 Thrust Command Modulation Study,"

Hughes Aircraft Company IDC 2223/3055, Z5 August 1967.

"SC-4 Preliminary Post Flight Data Analyses Report, " Hughes

Aircraft Company, 1 August 1967.

5. 5-68



5.5.6 ACKNOW LE DGME NTS

J. Angerman, Technical Coordinator

O.N. Hertzmann

B.N. Smith

L.R. Stumpf

R.H. Bernard

P.L. Welton

M.R. Buehner

5.5-69



5. 6 VERNIER PROPULSION

5. 6. i INTRODUCTION

5. 6 I. 1 System Description

The Surveyor vernier propulsion system (VPS) (Figure 5. 6-i) is a

bipropellant, variable thrust, liquid rocket system utilizing an oxidizer

composed of 90 percent nitrogen tetroxide and i0 percent nitric oxide (Mon

10) and a fuel composed of 7Z percent monomethyl hydrazine and Z8 percent

water. The VPS consists of three regeneratively-cooled thrust chamber

assemblies (TCAs) with radiation-cooled expansion cones. Each TCA has a

variable thrust range of from 30 to i04 pounds vacuum thrust.

Propellant is supplied to the TCAs from six tanks employing positive

expulsion bladders. One fuel tank and one oxidizer tank supply each TCA and

are located adjacent to the TCA near each of the three spacecraft landing
legs.

Propellant expulsion is accomplished by pressurizing the propellant

tanks on the gas side of the bladders with helium gas. The helium is stored

under high pressure in a spherical pressure vessel. The helium tank, together

with the pressure regulator, dual check and relief valves, and servicing con-

nections, is mounted outboard of the spaceframe between landing legs Z and 3.

Thermal control of the VPS is both active and passive. Electric

heaters are installed on two oxidizer tanks, one fuel tank, and all propellant

feedlines to the TCAs. Passive thermal control consists of the application

of black and white paint and vapor-deposited aluminum to selected portions

of the VPS, together with super insulation applied to the propellant tanks.

The feedlines are wrapped with aluminum foil to deter heat loss.

5. 6. i. 2 System Purpose

The VPS has three main functions during the mission:

i) Midcourse velocity correction and attitude control

2) Attitude control during retro phase

3) Attitude control and velocity correction during the final descent

maneuver
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The midcourse velocity correction may be required to correct initial

launching and injection errors. The VPS provides velocity corrections up

to 50 m/sec with sufficient propellant remaining to successfully land the

spacecraft on the moon. The required correction is transmitted to the

spacecraft in the form of a desired burn time at a constant acceleration of

0. 1 g, which results in a thrust level of approximately 75 pounds for each

TCA. In addition to providing the required velocity change, the VPS also

provides spacecraft attitude control during the maneuver.

Attitude control during firing of the spacecraft retro motor is pro-

vided by the VPS. The VPS is ignited approximately I. 1 seconds prior to

retro ignition. Attitude control by the VPS is biased around a total vernier

thrust level of either 150 or 200 pounds, depending on predictions of space-

craft attitude and velocity at retro burnout. The desired vernier thrust

level is transmitted to the spacecraft several minutes prior to initiation of

the retro maneuver sequence. Following retro burnout, the vernier thrust

level is increased to 280 pounds total thrust to further slow the spacecraft

to allow the ejected retro motor case to fall clear.

Following retro motor ejection, the VPS is throttled to approximately

ii0 pounds total thrust under radar control. When the spacecraft intersects

the first descent segment, the VPS, operating in the closed-loop mode with

the radar system, acquires the predetermined altitude-velocity profile and

keeps the spacecraft on the profile. Each succeeding segment of the profile

is acquired in a similar manner. At an altitude of 14 feet, the VPS is shut

down, and the spacecraft free falls to the lunar surface.

5. 6. Z ANOMALIES

Two anomalies were observed during the earth/lunar transit:

i) A 5-degree temperature rise was indicated by the leg 1 oxidizer

temperature sensor during the first coast mode period (see

subsection 5. i. 2)

z) During the retro burn sequence of terminal descent, a ±3-pound

thrust oscillation was observed on vernier engines i and 2

thrust commands and strain gauges (see subsections 5.5.2 and

4.3).

All data were lost abruptly at GMT 02:02:41 (retro ignition plus 41 seconds) and

not regained. A detailed discussion of this loss of data is presented in

Section 4. With the exceptions noted above, all vernier propulsion signals

were normal.

5. 6. 3 SUMMARY AND RECOMMENDATIONS

At the time of data loss, the vernier propulsion system was perform-

ing in an essentially nominal manner and could have brought the spacecraft
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to a successful lunar landing; consequently, no modifications to system design,
instrumentation, or procedures are recommended.

Table 5. 6-i lists the time of occurrence of the major events con-
cerning or influencing the vernier engine system. A summary of the vernier
engine system performance parameters, as determined from postflight
analysis, is given in Table 5. 6-2, along with the predicted values.

TABLE 5. 6-i. SURVEYOR IV PROPULSION EVENTS

Event

Pressurize

propellant
tanks

Engine

ignition -
midcourse

Engine
shutdown -

midcourse

Engine

ignition -

terminal

descent

Data loss

GMT,

day:hr:min:sec

197:02:27:25

197:02:30:01

197: 0Z: 30:12

198:02:0 1:59

198:02:02:41

Mission Time,

hr:min:sec

38:27:39

38:37:01

38: 37: IZ

62:08:59

62:09:41

Command

0605

0721

5. 6. 4 SUBSYSTEM PERFORMANCE ANALYSIS

5. 6. 4. 1 Prelaunch

Final propulsion preparations for the Surveyor IV launch were begun

on 22 June when propellant loading of the vernier system was initiated. The

desired and actual loadings are given in Table 5. 6-3 and show that the space-

craft was loaded within the specified tolerance in Reference i.

The helium tank was charged on 5 July to a pressure of 5200 psig at

72°F. Prelaunch telemetry readings of the tank temperature and pressure

were taken over a 6-day period. These data indicate a helium leakage rate

of 76. 6 std cc/hour, well within the limit of 237 std/cc hour called out in

Reference 2.
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TABLE 5. 6-Z. MISSION PARAMETERS-- PREDICTED AND ACTUAL

Par ameter s Predicted Actual

229. 4;:-';:":' 229. 1 -,--,--,-VPS midcourse thrust, pounds

.Mid.course shutdown impulse
dispersion, lb-sec

Leg 1

Leg 2

Leg 3

VPS retro phase thrust, pounds

-0. Z8_

+0.20_

-0. 09_

200

- 0. 18 ;:,;:,

+ 0. 0 3;:,;:-"

+ 0. 15,:-_':,

198

I

I

I

From TCA flight acceptance test

......See Section 5. 5

.........Reference 3

TABLE 5. 6-3. ACTUAL VERSUS PREDICTED SURVEYOR IV

PROPELLANT LOADING (POUNDS)

Total loaded gross

3 _ loading tolerance

Offlo ad

Total loaded net

Unusable at O°F

Total usable

Predicted at

105°F

Oxidizer

109.99

0.75

0

109. 24

i. 29

107. 95

Fuel

75. 35

O. 75

0

74. 60

O. 86

73.74

Predicted at

70°F

Oxidizer Fuel

i13. 59 76. 84

0. 75 0. 75

3. 60 I.49

109. 24 74. 60

I. 29 0. 86

107. 95 73. 74

Actual at

70°F

Oxidi zer

115. 55

0.75

5. 42

109. 38

i.Z9

I08. O9

Fuel

76. 73

0.75

1. Z0

74. 78

0.86

73. 92

The spacecraft was initiallythermally conditioned to 75°F. Two hours

prior to launch, the shroud temperature was increased to 850F. Table 5. 6-4

compares the predicted propulsion temperatures with the actual stabilized
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values at launch. Temperature differences are due to thermal gradients

within the shroud. All temperatures were within tolerances, and all pro-

pulsion parameters appeared normal at launch.

TABLE 5. 6-4. ACTUAL VERSUS PREDICTED TEMPERATURES (OF)

Temperature Sensor

P4, leg Z line

P5, leg Z fuel tank

P6, leg 3 oxygen tank

P7, leg I TCA

P8, leg I line

P9, leg 3 line

PI0, leg Z TCA

PII, leg 3 TCA

PI3, leg i fuel tank

PI4, leg 3 fuel tank

PI5, leg I oxygen tank

PI6, leg g oxygen tank

P17, helium tank

Launch

Actual

84

76

76

85

84

84

85

85

76

76

75

75

84

Predicted

85

78

77

85

84

85

85

85

76

76

75

75

84

Midcourse

Actual Predicted

18 - Z6

4Z

46

57

31

18 - Z6

76

6O

55

56

47

32

68

Terminal Descent

Actual

Z0

38

45

50

39

19

8O

66

57

51

48

Z7

76

Z0

33

4Z

53

39

Z0

8Z

68

56

51

4Z

19

78. 5

Predicted

18 - Z6

35

40

57

30

18 - Z6

76

60

53

53

42

Z2.5

68

5. 6. 4. g Coast Phase I (L + 30 Minutes to L + 37 Hours)

Following launch, an assessment of the propulsion functions was made

and all conditions were normal. All temperatures decreased approximately

as predicted. The leg g line temperature decreased to 19. 4°F at L + i hour,

50 minutes and the heater started cycling between that temperature and Z4. 7°F

at that time. The initial heater duty cycle was approximately gZ percent,

based on thermal data. Another duty cycle calculation was made at L + 7

hours with a resulting duty cycle of 36 percent.

Helium pressure increased from 5170 psia at 71. I°F at L - i hour, 40

minutes to 5181 psia at 75. 5°F at L + 13 hours. Leakage calculations over

this period are not meaningful since the helium is not in thermal equilibrium

with the tankage; however, the data indicate no significant leakage. Stabilized
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TCA temperatures during coast phase 1 were: leg 1 -- 51°F, leg 2 --84°F,

and leg 3 -- 65°F. Gyro drift checks conducted during this period caused

insignificant TCA temperature changes as compared to the Surveyor [ and.
Ill flights.

At L + 31 hours, the leg 1 oxid{zer tank temperature increased 5

degrees from 49 ° to 54°F. The sensor is located at the base of the pro-

pellant tank and indicates the temperature of the coldest strata of oxidizer

rather than the average tank bulk temperature. The cause of the temperature

increase is not definitely known, but it is thought that bladder movement

associated with relaxation of propellant surface tension forces caused

propellant movement. This movement changed the local liquid temperature

as seen by the temperature sensor. Subsequent to the temperature rise,

the temperature decayed to the previously defined temperature-time profile

and followed it until midcourse. The line 3 heater started cycling at
L + 32 hours.

5. 6. 4. 3 Midcourse Operations (L + 38 Hours to L ÷ 40 Hours)

Propulsion system status just prior to the midcourse correction was

nominal. All temperatures were within the predictability range of the thermal
analysis (Table 5. 6-4).

The helium release squib was actuated at L + 38 hours, 27 minutes,

and the propellant tank pressure increased from 178 to 772 psia (corrected

for mode) within 2. 5 seconds (Figure 5. 6-2). It remained at this pressure

until engine ignition at midcourse. The observed helium tank pressure drop
was 217 psi (Figure 5. 6-3).

Ignition of all three engines was smooth and well controlled. The

average corrected commanded thrust levels for TCAs i, 2, and 3, determined

from telemetry, were: 75. 3, 73. 8, and 80. 0 pounds, respectively. These

values agree with the predicted levels for each TCA within 3 pounds and

within 0. 3 pound for the thrust total (Table 5. 6-5). The shutdown impulse
dispersions are shown in Table 5. 6-2.

Helium pressure at vernier ignition was 5 175 psia (Figure 5. 6-3);

following the midcourse maneuver of i0. 5 seconds, the helium pressure

dropped to 4750 psia and then stabilized at 4826 psia 7 hours after midcourse.

Propellant and helium usage are summarized in Table 5. 6-6.

5. 6. 4. 4 Coast Phase II (L + 40 Hours to L + 61 Hours)

Subsequent to post-midcourse stabilization, the helium tank pressure

and temperature remained at a constant 4826psia and 79°F, respectively.

Regulator lockup pressure during this period remained constant at 772 psia.

All propulsion temperatures remained within specified limits throughout the

entire coast phase.
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TABLE 5. 6-5. MIDCOURSE THRUST LEVELS (POUNDS)

Thrust

Engine

Number

I

2

3

Average Thrust

Command Last

5 Seconds of

Midcour se

78.0

76.3

81.6

Command

Off-Set

Before

Midcourse

2.7

2.5

1.6

Corrected

Average
Thrust

75.3

73.8

80.0

Total 229. I

Predicted

Thrust

for

Midcourse

75.3

76.9

77. Z

Total 229.4

Error

0

-3.1

2.8

Total -0.3

TABLE 5. 6-6. PROPELLANT AND HELIUM USAGE

Event

Squib release

Midcourse

Terminal descent

to data loss

Helium, psi

Predicted Actual

Propellant, pounds

Predicted

Actual

From

Helium

Usage

206

ZI5

ZI7

Z08

0

8.5

0

8. Z

From

Thrust

Command

711 711 29. 6 29. 6

0

8.7

30. Z

5. 6. 4. 5 Terminal Descent (L + 61 Hours to L + 62 Hours)

Terminal operations were initiated at GMT 198:01:07 (L + 61 hours,

14 minutes) when transmitter filaments were turned on.

The pre-ignition maneuvers were uneventful. Vernier ignition

occurred at GMT 198:02:01:59 and retro ignition at GMT 198:02:02:00, as

programmed. Helium tank pressure at vernier ignition was 4728 psia. A

preterminal descent VPS data summary is shown in Table 5. 6-7. All signals

appeared normal during retro burn, with the exception of the leg 1 and leg g

thrust command., which indicated a ±3 pound oscillation. This modulation

was also noted on the corresponding strain gauge signals. Corrected thrust
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TABLE 5. 6-7.

Launch +

GMT

PRETERMINAL DESCENT PROPULSION DATA

59H58M 60HZ8M 61H10M 61H18M

23H52M 00HZZM 01H03M 01HllM

Mode 1

Bit Rate 550

Parameter

P1 helium, psia

P2 oxidizer, psia

P3 upper retro, °F

P4 leg 2 line, °F

P5 fuel tank 2, °F

P6 oxidizer tank 3, °F

P TCA l, °F
7

P8 leg I line, °F

P9 leg 3 line, °F

P TCA 2, °F
i0

P TCA 3, ° F
ii

P lower retro, °F
12

P fuel tank I, °F
13

P fuel tank 3, °F
14

P oxidizer tank I, OF
15

P oxidizer tank 2, °F
16

P helium tank, °F
17

47 40

758

19.4

38. 4

20. 8

-62. 7

-43. 6

-39. 9

5 6

550 550

4826

772

19.4

42. 4

52.5

38. 4

19.9

82. 2

67.8

44. 7

56.1

51.1

42. 3

19.3

78:2

4826

772

51.6

82. Z

67. 0

Mode 4

78.2

-63. 1

-43. 8

-40. 1

P18 strain gage i, pounds

PI9 strain gage 2, pounds

P20 strain gage 3, pounds

2

ii00

4722

755

65. 8

32. 6

41.5

43. 8

18.4
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levels are shown in Table 5. 6-8. The computed total thrust of 197. 7 pounds

agrees well with the Z00-pound thrust desired.

TABLE 5. 6-8. TERMINAL THRUST LEVELS

Engine
Number

Z

3

Average Thrust

Command, pounds

67. 5

66. 8

67. 1

Thrust Command

Off-set Before

Terminal, pounds

+1.8

+1.3

+0. 6

Corrected Average

Thrust, pounds

65. 7

65. 5

66.5

Total 197. 7

Helium and oxidizer pressure histories up to the time of data loss are

shown in Figures 5. 6-4 and 5. 6-5.

All data were lost abruptly at GMT 0Z:0Z:41 (retro ignition plus 41

seconds), and not regained. With the exception noted above, all propulsion

signals appeared normal and offered no insight into the cause of data loss.

5. 6. 5 REFERENCES

I. R. Laird to Distribution, "AZI and AZIA/114 Vernier Propulsion Systems

Propellant Inventory," Hughes Aircraft Company, IDC 2227. i/iii0,

29 September 1966.

2° G.F. Pasley to Distribution, "Revised Helium Leakage Rates for the

Surveyor Vernier System," Hughes Aircraft Company, IDC 2227. 1/1331",

31 March 19 66.

. T.B. Shoebotham to L. Gee, "Transmittal of PropulsionSPAC Mission D

Report," Hughes Aircraft Company, IDC 2227. I/ZI08, 27 July 1967.
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5. 7 PROPULSION -- MAIN RETRO

5. 7. i INTRODUCTION

The main retro-rocket, which performs the major portion of space-

craft deceleration during terminal descent, is a spherical solid propellant

unit with a partially submerged nozzle.

The unit is attached at three points to the spacecraft near the landing

leg hinges, with explosive nut disconnects for postfiring,ejection. Friction

clips around the main retro-rocket engine nozzle flange provide attachment

points for the altitude marking radar. The igniter gas pressure ejects the

altitude marking radar when the retro firing sequence is initiated. The main

retro-rocket engine ignition squibs and retro release explosive nuts operate

from a pulsed, 19-ampere, constant-current source. Commands are

initiated by the flight control system.

The nozzle is partially submerged to minimize overall length. It has

a graphite throat insert backed up by laminates of carbon cloth phenolic with

a fiberglass exit cone lined with bulk carbon phenolic. The case is of high

strength steel and is insulated with asbestos and inorganic fiber filled buna-N

rubber to maintain the case at a low temperature level during burning.

The main retro-rocket engine with propellant weighs approximately

1445 pounds. The engine utilizes an aluminum, ammonium perchlorate,

polyhydrocarbon, case-bonded, composite-type propellant, and conventional

grain geometry. The engine thrust may vary between 8000 to i0, 000 pounds

over a temperature range of 50 ° to 70°F.

Two thermal sensors are installed on the main retro-rocket engine

case for telemetering engine temperature during transit. One thermal sensor

is installed for monitoring the nozzle temperature during transit.

The main retro-rocket engine employs a safe and arm device that has

dual firing and single bridgewire squibs for the engine igniter. In addition,

provisions for local and remote safe and actuation and remote indication of

inadvertent firing of the squibs are included. Both mechanical and electrical

isolation exists between squib initiator and pyrogen igniter in the safe

condition.
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Figure 5. 7-1. Retro Failure Tree
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5. 7. Z ANOMALIES

No anomalies were noted in the main retro subsystem up to the time
of data loss.

5.7. 3 SUMMARY AND RECOMMENDATIONS

Immediately upon the failure of Surveyor IV a Propulsion Analysis
Group was formed and a detailed investigation was launched in the retro

engine area. All flight data were carefully screened, and the history of the

retro engine was reviewed. Table 5.7-i presents a summary of the pertinent

main retro performance parameters. The history included the development,
qualification, and flight program. The records associated with the

Surveyor IV retro engine, AZZ-9, and engines AZZ-8 (Surveyor III retro) and

AZZ-10 (lot acceptance test) were all reviewed since they were processed

during the same period of time. All Material Review Board reports, trouble

and failure reports, quality assurance records, and X-rays (see Table 5. 7-Z)

were re-examined. It should be noted that the X-ray technique located

separations prior to fabrication of AZZ-9 (Surveyor IV retro) and that the

retros made in the same period of time, AZZ-8 (Surveyor III retro) and

AZZ-10 (static test), performed satisfactorily after passing the X-ray

examination. A detailed failure analysis tree was generated for all possible

retro engine failure modes (Figure 5.7-i). This investigation concluded

that a very low probability existed that the retro engine failed.

The Propulsion Analysis Group recommended the following action be

taken to give greater confidence for future successful flights:

Conduct a test program to confirm the adequacy of current

techniques for reading X-rays of the retro engine. (This
effort has been conducted.)

Investigate alternate techniques for determining if the propellant/

liner/insulation/case bond is satisfactory. (This effort has been

conducted. )

3) Increase in-flight instrumentation

a) Add more thermocouples on retro engine with readout

during engine firing (under investigation).

b) Investigate use of subcarrier oscillator to give continuous

reading of spacecraft acceleration (under investigation).

c) Add a strain gauge to the retro engine case to measure

chamber pressure (under investigation).
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TABLE 5.7-Z. SUMMARY OF A-Z2 RETRO X-RAY RESULTS USING

IMPROVED TECHNIQUES

Retro Designation

A22 -5

AZ2 -6

AZZ -7

A22 -8

AZZ -9

A22 -i0

A2Z-II

A22-12

X-ray and Firing Results

Rejected because X-ray at AFETR showed a

headend separation between insulation and

case.

Passed Thiokol X-ray and static fired

successfully.

Rejected because visual examination at

Thiokol indicated poor bond between liner

and insulation. Mechanical inspection showed

that poor bonding existed throughout the motor.

Passed X-ray at AFETR and fired success-

fully on Surveyor III.

Passed X-ray at AFETR and fired on

Surveyor IV.

Passed X-ray at Allegheny Ballistics

Laboratory (same as AFETR equipment) and

successfully static fired at Thiokol.

Questionable (ABL) X-ray at Z0°F.

Questionable shadow at ambient temperature

in one view of AFETR X-ray.

5. 7.4. I Thrust Versus Time

The technique used in the reconstruction of the thrust versus time

trace from both accelerometer and doppler data is discussed in subsection

5. 15.6. Z of Reference i. This reconstructed trace varies from the pre-

dicted trace, as shown in Figure 5. 7-Z. The maximum difference is

4 percent, and it occurs 6 seconds after ignition. This agreement is very

comparable to Surveyors I and Ill.

5.7.4.2 Specific Impulse

The main retro-rocket engine specific impulse was obtained by

correcting the predicted nominal specific impulse used in the preflight

descent trajectory computer program by the change in velocity measured

during retro burning on Surveyor IV up to the time of data loss. The

difference between the actual and predicted change in velocities, 7705 and

7746, respectively, amounts to 0. 53 percent low versus the 1 percent
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TABLE 5. 7-3. MAJOR EVENT TIMES FOR

RETRO OPERATION, DAY 198

Event

Vernier ignition

Retro ignition

Time of data loss

Predicted 3500-

pound thrust
level

GMT,

hr:min:sec

01:58.810

01:59. 925

0Z:41. 018

02:4Z. 689

Maximum Error,

second

±0. 025

±0. 05

+0.05, -0.06

allowed. This approach is conservative from the retro-rocket engine point

of view since the velocity difference is actually due to a number of sources

in addition to the main retro-rocket engine. Some of these other sources
are as follows:

l) Uncertainty in vernier engine specific impulse

Z) Uncertainty in vernier engine thrust level

3) Uncertainty in vernier engine weight versus time

4) Uncertainty in retro-rocket engine specific impulse versus
time

5) Uncertainty in retro-rocket engine weight versus time

6) Uncertainty in doppler data

The average value of retro specific impulse obtained by this method was

288. 0 seconds, which compares within the allowable tolerance with the

predicted value of 289. 5 seconds.

5.7.5 REFERENCES

Ii "Surveyor I Flight Performance Final Report," Volume Ill, Hughes

Aircraft Company, SSD 68189R, October 1966.

Other

"Surveyor Spacecraft AZI Model Description, " Hughes Aircraft Company,

Document No. ZZ4847B, 1 March 1965.
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"Surveyor Main Retro Engine AZ2-8 Support Documentation," Thiokol
Chemical Corporation.

"Surveyor III Flight Performance Report (Preliminary), " Hughes Aircraft
Company, SSD 78079, May 1967.

"Surveyor IV Propulsion Analysis Group Report, " Hughes Aircraft Company,
SSD 7813ZR-I, August 4, 1967.
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5. 8 ALTITUDE MARKING RADAR

5. 8. 1 INTRODUCTION

The Surveyor altitude marking radar {AMR) is a small, conventional,

puIsed, X-band, fixed dual-range gate, marking radar designed and supplied

by Hughes Division 27. The purpose of the AMR is to provide, with high

accuracy and reliability, a positive indication that slant range from the

Surveyor spacecraft to the lunar surface has decreased through a preset

value, norninally 60 statute miles for the A-21 series of engineering models.

This signal starts an on-board timer, whose run-out time is set by ground

command eariier in flight to initiate vernier and main retro engine ignition.

Since the AMR is installed in the exhaust cone of the main retro engine and

has served its purpose in providing ignition timing, it is forcibly jettisoned

from the spacecraft when that engine is ignited.

The AMR is a conventional noncoherent radar, employing a pulsed

magnetron, single antenna, duplexed mixer, crystal-controlled, solid-state
local oscillator, wideband IF amplifier, noncoherent detector, and video

processing circuitry. Dynamic range is extended by automatic gain control

(AGC) of the IF amplifier; AGC voltage is telemetered and provides an indica-

tion of received signal power. The video circuitry is of special design to mark

at a preset range with high accuracy and reliability. Two fixed, adjacent

range gates continuously examine the video signal. Their outputs are con-

tinuously summed and differenced.. When the sum exceeds a fixed threshold

and the difference simultaneously crosses zero with positive slope, the mark

signal is generated.. Sum threshold is set for an extremely low probability

of marking on noise (false mark) throughout the operating time, while video

integration plus a very substantial radar gain margin ensure a high probability

of marking successfully.

Two separate ground commands, whose timing is controlled., are

required to fully activate the AMK. The first signal, called simply AMR on,

commands on the primary power to the AMR, which includes all internal

power except high voltage to the transmitter. The video signal is inhibited

from reaching the marking circuits until the second command, thus eliminat-

ing any residual probability of false marking on noise during this warmup

interval. The second signal, called AMR enable, commands on the trans-

mitter high voltage and also removes the video inhibit. This enabling function

is timed not only for favorable thermal conditions at the expected marking

time but also to precIude premature marking on second-round echoes at
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much longer ranges. In a lunar mission, FPAC supplies a marking time

prediction based upon trajectory data. The prescribed times for SPAC trans-
mission of these two commands are "on" at 280 :_ i0 seconds, and "enable"

at 100 ± i0 seconds before predicted marks.

For proper analysis, complete trajectory information is required.

While either known or assumed for preflight predictions, it must be known or

derived for postflight evaluation. Spacecraft attitude and velocity data are

supplied by FPAC from tracking and trajectory computations. Residual

range uncertainty, however, exceeds that of the AMR itself, which is

assumed to have marked with mean value and dispersion predicted by radar

analysis prior to each mission. In conjunction with approach velocity and

attitude conditions from FPAC, the trajectory can then be extrapolated back-

ward with high accuracy by a special two-body program. This program

derives all the significant AMR parameters throughout the nominally 100-
second interval from enable to mark, and calculates correction factors to be

applied to observed telemetry data before comparison with predicted received

signal power.

AMR telemetry includes three digital and three analog signals, plus

analog temperature data. The digital signals confirm on-board discrete

events: prime power application (R-I, AMR on), high voltage and video

enabling (R-ll, AMR enable), and slant range trigger (FC-64, AMR mark).

It should be noted that FC-64 is telemetered only when the on-board mark

is generated, and not in response to the backup command from earth. The

three analog signals (besides temperature) are magnetron current (R-IZ),

AGC voltage level (R-14), and late gate detected video voltage level (R-Z9).

The AGC not only confirms receiver response to RF return, but is also useful

in evaluating terrain reflectivity. The magnetron current confirms pulsing

of the magnetron after enable, and is useful primarily as a transmitter

failure mode indication. The late gate signal, primarily a receiver failure

mode indication, normally confirms presence of gated video signal rising

quickly to a peak at the time of mark and decaying quickly thereafter. All

but a few of its values are normally at the quiescent noise level, and in no

way constitute repeated events.

5. 8. Z ANOMALIES

The only instance of unanticipated AMR behavior concerned the AMR

AGC quiescent level (before enable) which was somewhat higher than in pre-

flight testing. There was, however, no apparent correlation with events and

no apparent effect on the mission. It rose from the quiescent level before

the mark, and appeared about normal at mark (refer to TFR 29462).

5. 8. 3 SUMMARY AND RECOMMENDATIONS

The Surveyor IV AMR functioned normally. The AMR magnetron

current was properly off until enable, then jumped properly to on, but at a

slightly lower than test level. The true altitude mark was generated at the
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expected time and initiated the automatic terminal descent sequence as

planned. Routine emergency mark backup command transmission was

received after the on-board mark had been generated. AGC indicated signal

strength within g to 3 db of predicted value throughout the operating time

(Figure 5. 8-I); while a little weaker than expected, these values are within

normal tolerances and may actually indicate weaker than nominal terrain.

The late gate signal was normal, confirming the presence of RF return signal

and detected video within the gate at the proper time relative to the mark.

As described below, significant pulse-stretching of the return signal

occurs; it also varies widely during the AGC observation interval. Calibration

has shown the AGC to be only roughly proportional to pulse energy. While

wholly satisfactory for functional operation, the nonlinearity involved requires

separate treatment of peak power and of stretched pulse length for proper

AGC interpretation. For this reason, additional preflight calibration at

longer pulse lengths, predicted for Surveyor IV, has been recommended for

all remaining missions.

Continued use of the AMP, on future spacecraft is required for reliable

terminal descent initiation. The backup command may be retained for

residual reliability as long as its timing continues to be tightly controlled.

5. 8. 4 AMR SUBSYSTEM PEI_FORMANCE ANALYSIS

5. 8. 4. 1 Event Timing

From Table 5.9-1, Surveyor IV radar event times, the following can

be determined: The warmup time (on to enable) was 180. 0 • i. Z seconds, well

within the nominal 180 • i0 seconds. The enabled time was 99. 1 • 0. 60

seconds, also within the nominal i00 • i0 seconds.

The AMR mark was received on day 198 at 2 hours l minute 56. 080•

0.005 seconds. The mark was determined from telemetry and magnitude

register extrapolation. Table 5. 8-I demonstrates that the backup command

arrived after the AMR mark had been produced, although it was uncomfortably

close (0. g7-second difference). The time from FC-64 to FC-Z8 (vernier

ignition) was the commanded and stored g. 7 seconds, also indicating that the

onboard clock (magnitude register) was started by the true mark, not by the

backup command.

5. 8. 4. 2 Late Gate Signal

Concerning the trajectory reconstruction for AGC evaluation, the

total stretched pulse length as received was about 20. 8 microseconds and

the effective closing rate was 8597 fps, both at the time of mark. The cor-

responding video pulse closing rate was therefore about 17. 5 microseconds

per second. The nominal video late gate is gO microseconds (20 • l, required).

It should therefore have produced output within 3 db of peak for (20. 8 + gO. 0)/

17. 5 = 2. 33 seconds, ensuring that one of the samples at i. g-second (mode 6)
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Figure 5. 8- i. Surveyor IV AMI_ AGC
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TABLE 5. 8-i. VERIFICATION OF AMR MARK, DELAY, AND

VERNIER IGNITION FROM TELEMETRY

All times given are in seconds after 198:02:01

AMR Mark

Mark time (from DSIF-14 telemetry)

Magnitude register = 37

Extrapolate register back to initial

setting {55)

Most probable AMR mark time

{intersection of above events)

AMR Backup Command

Command sent, DSIF-14

Command at spacecraft

Effect of command received by DSIF-14

{comparable with above mark time)

Message enable from command

{telemetry)

Margin, time from actual mark to

command

Predicted mark time at DSIF-14

Margin if prediction was correct

Vernier Ignition

FC-28 (from DSIF- 14 telemetry)

Magnitude register = 13

Extrapolate to 0

Most probable vernier ignition time

Ignition Delay

Actual delay

Intended delay

56. 075 to 56. 175

56. 985

56. 035 to 56. 085

56. 080 ± 0. 005

53. 91

55. 13

56. 35

56.59 ± 0.60

0.27 ± 0.02

55. 21

1.14

58. 775 to 58. 875

58. 185

58. 785 to 58. 835

58. 810 ± 0. 025

2.73 ± 0.03

2. 725 ± 0. 025
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Figure 5. 8-2.. Surveyor IIIAMR Late Gate R-2.9
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intervals of telemetry channel R-29 should be close to peak amplitude. In

Surveyor IV, this sample occurred on day 198 at Z hours 1 minute 55. 835

seconds or within 0. 25 second of the mark, with one partial amplitude sample

on each side, as is proper. This confirms presence of proper radar return

at the mark. Figure 5. 8-2 shows this channel for Surveyor IV. (AIIAMR

channels go full scale at engine ignition. )

5. 8.4. 3 AMR AGC Evaluation

Because of the significant distance traveled during the nominal I00

seconds from enable to mark, the AMR slant range (Figure 5. 8-3), the pulse

length of the received signal (Figure 5. 8-4), and the calibration for pulse

length (Figure 5. 8-5) all vary significantly. The received pulse stretching

effect varies as a function of slant range. The incidence angle is remarkably

constant. References 1 and Z outline techniques used to evaluate accurately

the parameters presented in Figures 5. 8-3 and 5. 8-4.

5. 8. 4. 4 Evidence Showing Failure Was Not Due to Lunar Impact

i) Orbit Determination

Predicted AMR mark time agreed with actual AMR mark time within

0. 87 second. Uncertainty in OD timing is 0. 8 second (i or). OD timing would

have had to be 6, 6 seconds (8 cr) off to result in premature impact at the time

of the data loss.

Z) AMR Performance

AMR late gate confirmed presence of the signal at the time of the mark

and appeared normal in its behavior. AMR mark did occur, as confirmed by

telemetry signal FC-64, which is generated only by the true mark (not by the

backup). The mark was caused by a signal in the gate. The AMR is a fixed

gate system. The delay from the main bang to the gate would have had to

shift over 100 microseconds to cause the mark to be generated late.

3) RADVS Received Signal Strength

Received signal strength in all three beams that locked was within

3 to 4 db of the expected strength for the nominal altitude (and was weaker

than nominal, not stronger). Had the altitude been lower, such that impact

occurred at the time of data loss, the signal strengths on the beams should

have been 60 db higher than indicated.

4) Altimeter Lockon

The altimeter beam did not lock on,

as the return frequency was still too high.

altimeter beam would have acquired.

and it should not have locked on

Had the altitude been lower, the
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Surveyor IV Computed Slant Range

Figure 5. 8-4.

TIM_ !_E t"O/Pt_

Calibration Correction for Pulse Length
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5) Conclusion

Lunar impact was not the cause of spacecraft signal loss. Independent
items that would have had to be simultaneously wrong in order for premature
impact to have occurred are as follows:

a) OD timing 6. 6 seconds off (over 8 o error).

b) AMP. failed to mark at proper range (<10 -4 probability).

c) AMR incorrect mark at a time correlated with the incorrect OD

time (< i0-6 probability).

d) Failure of altimeter beam to acquire (despite its normal sweep

pattern and operable receiver).

e) Lunar reflectivity weaker than expected by a varying amount

increasing up to 60 db at time of impact and varying in a very

special way so as to match the predicted slope (amplitude versus

time).

5. 8 4. 5 DB Budget

Recalling that the peak instantaneous received power is (Reference g):

PtkZGZLF

Pr (max) = o(@)Ap
(4TT)3 R 4

But

A m = (PIR)(!2!cot @)

and

PAV

Pt =--_f
r

so that

Pr (max)
1 PA V G Z LF 1 cot _)o (p) (i)
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where

c = fk

Pt = transmitted power peak

PAV = average transmitted power

X = wavelength

f = frequency

G = peak gain (one-way)

R = slant range along beam axis

L F = loss factor (drifts)

@ = incidence angle

c_(@)= effective radar cross section per unit projected area

f = repetition rater

l - equivalent beamwidth

The Surveyor IV AMK db budget at a slant range of 59. 96 miles and
an incidence angle of 31. 8 degrees is given in Table 5. 8-Z.

5. 8. 5 REFERENCES
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TABLE 5. 8-2. DB BUDGET AT 59. 96 MILES

Pt (average)

G Z

61

nK 1

R-3

f-Z

f-I
r

cotan (31. 8 degrees)

F (31. 8 degrees)

P dbm
r

P (10 microseconds)
mln

1_ (10 microseconds)
mln

1° (30 microseconds)
mln

P (30 microseconds)
mln

P (20.8 microseconds)
mln

P (20. 8 microseconds)
mm

DB margin

+ 33. 4Z dbm

+ 69. 0 db

- 13. 57 db

- 1, 17 db

- 53. 33 db

-199. 37 db

- 25. 52 db

+122. 12 db

2. 08 db

10. 92 db

+226. 62

-303. 88

77. 26 dbm

- 97 2 dbm (worst case)

- I03. 7 dbm (measured.)

-I01 5 dbm (worst case)

-105 7 dbm (measured.)

-100 6dbm (worst case)

-104. 8 dbm (predicted)

+ 27. 5 db
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5.9 RADVS PERFORMANCE

5. 9. I INTRODUCTION

The radar altimeter and doppler velocity sensor (RADVS) is a coherent
CW microwave radar designed and supplied by Ryan Electronics, San Diego.
Its primary function is to measure velocity and slant range relative to the
lunar surface during the terminal descent of the Surveyor spacecraft. These
quantities are measured directly in spacecraft coordinates, allowing direct
utilization by the spacecraft flight control system for both attitude steering
and deceleration thrust control.

The doppler velocity sensor (DVS) portion of the system is essentially
a three-beam coherent CW autodyne doppler radar. A single klystron (two-
cavity type) provides undeviated output at a nominal frequency of 13,300 MHz.
Its output is divided equally among the transmitting horns for beams i, 2, and
3. Each beam has a separate receiving horn, with adequate RF isolation
against direct leakage, and a separate and independent receiver utilizing a
small sample of the transmitted signal as a local oscillator (bias). Associated
with each receiver is a separate and independent frequency tracker capable
of acquiring and tracking the doppler signal corresponding to that component
of velocity associated with the spacecraft orientation of that particular beam.
The spacecraft beam orientations are such that the nominal velocity com-
ponents Vi (i = l, Z, 3) along the axes of these three beams are determined by
the spacecraft coordinate components of velocity according to the matrix
multiplication:

vll
+A +A +B V x

• -A +A +B Vy

-A-A +B V z

where

A = sin 45 degrees sin 25 degrees = 0. 29884

B = cos 25 degrees = 0. 90631

5.9-I



and the spacecraft coordinates are a Cartesian right-handed triad with +z
along the roll axis in the normally descending direction.

The frequency outputs of these three frequency trackers are properly
scaled and summed in three converters whose outputs are analog voltages
representing the spacecraft velocity components:

V 1 - V 2 V 2 - V 3 V 1 + V
V = • V = • V -

x 2A ' y ZA ' z ZB

The radar altimeter(RA) portion of the system is basically a single-beam
coherent FM-CW microwave radar aitimeter. Beam 4, fixed along the spacecraft

+Zaxis, also contains separate transmit and receive horns, a fourth receiver,

and a fourth frequency tracker. The same kind of transmitter-derived local

oscillator (bias) signalconfiguration is used, but the RAuses a reflex klystron

whose frequency is sawtooth deviatedin standard FM-altimeter fashion. The

operating portion of the sawtooth has negative slope (with time)to avoid any

range-velocity ambiguities. The beam 4 receiver and frequency tracker there-
fore operate at a frequency whichis the sum of scaled slant range and scaled

doppler veIocity inevitabiy appearing along that beam. The RAconverter cor-
rects the frequency output of the beam 4 tracker by a properly scaled term (V z

compensation), obtained from the DVS V z converter, to provide an analog out-

put voltage proportional to Rz, the slant range along the spacecraft + Z axis.

(The nominalRA operating frequency is 12,900MHz. Deviation is nominally 40
MHz at 800 MI-tz/sec below 1000 feet, and 4 MHz at 800 MI-tz/sec above 1000 feet.)

Each receiver is actually two parallel receiving channels, each with

separate microwave mixers and audio preamplifiers. Microwave mixer sig-
nal and bias inputs are phased so that the parallel audio channels are essen-

tially in phase quadrature, and with equal amplitudes, for all normal doppler

s_gnals. Each frequency tracker uses these quadrature audio signals to

single-sideband modulate an internal reference signal held at 600 kHz, thus
reproducing doppler frequencies unambiguously. In Surveyor, this serves

primarily to reject negative velocity at tracker IF, thereby preserving the
sense of the velocities. (In a more general application, this would permit

measuring negative and positive beam velocities including the unwanted radar

return from the main retro engine after separation from the spacecraft.)

Each frequency tracking loop is closed by a voltage controlled oscillator

whose frequency is controlled by a discriminator-integrator combination,

whose output is a direct measure of the frequency being tracked.

To preserve the high degree of both amplitude and phase balance between

the parallel quadrature channels of each receiver over the full dynamic range

of signals and over the region of operating temperatures, the preamplifier

gains are switched in discrete steps by wideband (at audio) gain-switching

threshold circuits. Automatic gain control is hOOt used. A set of discrete

outputs is provided and telemetered to indicate the gain state of each receiver,
as follows:
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Gain Switch Gain Switch

1 Z

High gain Off Off

(DVS, 90 db; RA, 80 db)

Mid gain Off On

(DVS, 65 db; RA, 60 db)

Low gain On On

(DVS and RA, 40 db)

Other discrete outputs are also provided and telemetered. One is a

confirmation of application of prime power. This initiates a warmup interval

ended by an internal timer which applies high voltage to both klystrons. A set

of tracker-lock signals indicates the search or track status of each of the

four frequency trackers. A reliable operate doppler velocity sensor (RODVS)

discrete indicates, both prior to 3. 5 g + 3. 7 seconds and subsequent to the

1000-foot mark, that all three DVS beams are locked; between these two

times (in Surveyor IV and subsequent spacecraft), it indicates that any one

or more of the DVS beams is locked. RODVS causes the flight control to

switch attitude steering inputs from gyros to lateral velocities. A RORA

(reliable operate radar altimeter) discrete is on when and only when beams i,

3, and 4 are locked, thus providing reliable V z and R z for the flight control

acceleration control loop. From the analog range output, the RADVS itself

derives and supplies two discrete range mark signals, one at I000 feet (used

to change flight control loop parameters), and the other at IZ feet (used to

cut off vernier engines).

The latter is termed the 14-foot mark for RADVS purposes, since it

is measured from the RADVS antenna boresight reference, which is Z4 inches

above the legs-extended position of the landing pads on the spacecraft structure

(whose position at vernier engine cut off, in turn, has been used in landing

stability analyse s ).

The RADVS hardware is packaged in five units, each of which is a

control item in Hughes Spacecraft Configuration Control. Since temperature

is measured separately for most of these units, their basic composition is
indicated below:

A/VS antenna --beams 1 and 4 antenna, mixer, and pre-

amplifier components

DVS antenna -beams Z and 3 antenna, mixer, and pre-

amplifier components

Klystron power supply

modulator (KPSM)

-includes all components for both DVS

and RA

Signal data converter -all frequency trackers and data converters

Waveguide assembly
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5. 9. Z ANOMALIES

During the Surveyor IV mission, all radar events occurred essen-
tially at their predicted times up to loss of data. All analog channels were
close to nominal up to loss of data with two exceptions as follows:

i) RADVS reflectivity signals, while DVS beams were reported

locked, followed their predicted relative values and time

dependencies, but were 3 to 4 db lower than nominal. This is

attributed to terrain reflectivity uncertainty and possibly to
minor calibration errors.

z) RADVS lateral velocities were well within accuracy and noise

requirements, but suggest a possible spacecraft attitude

oscillation up to perhaps ±0. 1 degree, which was not noted in

lateral velocities in previous missions.

5. 9. 3 SUMMARY AND CONCLUSIONS

The most notable conclusion is that the data indicate, in several

independent ways, that the Surveyor IV terminal descent trajectory was

close to nominal up to loss of data. All these indications would have to be

simultaneously in exorbitant error, far outside design capabilities in fact,

to satisfy a hypothesis that lunar impact occurred at loss of data. The

probability of this hypothesis being valid is therefore immeasurably small.

The only other significant conclusion from radar data is possible

confirmation of a small attitude oscillation of the spacecraft in the few

seconds after the RODVS signal.

The following summarizes the most important items of RADVS per-

formance which could be determined from the data up to the time of signal
loss:

1 ) All digital events occurred at times which were normal up to
data loss.

z) RADVS power on and high-voltage time-in occurred at times

which are normal relative to ignition.

3) RA sweep was normal during KPSM time-in, depressed sharply

as is normal with Iockup to large Vz, and began rising again

as is also normal with continuously decreasing true V z.

4) All three DVS beams acquired lunar signals within less than 1

second of their predicted times. These were based upon the

six degree-of-freedom predicted trajectory and RADVS values.

This confirms the retro velocity decrement to that point in

time, since tracker acquisition was constrained by the upper

sweep limit in frequency, related to velocity, not by signal

strength. RODVS appeared properly.
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5)

6)

7)

8)

9)

i0)

ii)

iz)

DVS beam signal strengths between RODVS and loss of data were

actually 3 to 4 db below predicted nominal. (Acquisition margins

were still close to 30 db.) If Surveyor IV had impacted the moon

at the time of data loss, all three DVS signal strengths should
have been about 60 db above their indicated levels.

RA acquisition did not occur and RORA did not appear up to loss

of data; both were normal. Predicted RA acquisition was not

until separation, i4 seconds after data loss, when RA frequency

should have decreased to its upper sweep limit of about 90 kHz.

RA frequency predicted at time of data loss was over iZl kHz,

well above that. RORA requires lock of beams i, 3, and 4, and

beam 4 (RA) did not have a chance to lock before data loss.

Predicted slant range of 57, 000 feet at time of data loss cor-

responds to 6. 64 seconds of flight time at 8600 fps prior to

ignition. This would have been over 8c of O.D. error, or i16 _s

of AMR gate setting error (measured to 0. i _s accuracy (preflight)

to have caused lunar impact at data loss). RADVS data confirms
that these exorbitant errors did not exist.

While range cannot be accurately assessed without altimeter

readings, all radar data indicate a normal descent trajectory up

to loss of data. Predicted conditions at that time were Vz= i000

fps and R z = 57,000 feet.

Telemetry V z saturated at RODVS and remained saturated at data

loss. This was normal for predicted conditions. Doppler fre-

quencies within the velocity converters are correct for all values

tracked. True V z decreased as indicated by the rising RA sweep

pattern. The predicted ii00 fps at time of data loss was still

above the 800 fps (minus FC-77) telemetry saturation level.

Telemetry V x and Vy indicated about the right spacecraft orien-

tation, with perhaps 0. Z-degree pointing error, well within

tolerances. Relative strengths of the DVS beams confirmed a

correct spacecraft geometry (to the degree their accuracy

permits).

Telemetry V x suggests a small yaw oscillation after RODVS,

and did not develop quite the expected time slope.

Telemetry Vy appears erratic after RODVS, a situation not seen

in Surveyors I or III. This suggests unusual pitch motion.

Amplitude is about ±5 fps; at 3000 fps, this would be equivalent

to about ±0. i degree. While well within RADVS accuracy and

noise requirements, hence inconclusive, thisdoes suggest

unusual lateral motion.

5.9-9



300K

20OK"

I
!

Figure 5.9-i.

1.5 2 2.5 3 4 5 6 7 8 9 10

TOTAL VELOCITY IN KFT/SEC

Six Degree-of-Freedom Program Predicted Trajectory

5.9-6



13)

of data.

Fluctuation in DVS signal strengths was perfectly normal, and is

related only to terrain variation, not to any lateral rates that

may have existed. (Even at maximum steering rate, beam

rotation contributes only infinitesimally to normal Rayleigh

scintillation. )

There are no radar recommendations related to the Surveyor IV loss

5. 9. 4 RADVS PERFORMANCE ANALYSIS

5. 9.4. 1 RADVS Turnon

RADVS turnon occurred properly at retro ignition as indicated by

altimeter search sweep on the range signal telemetry output. Subsequent

time-in of the high voltage occurred approximately 19 seconds after turnon,

as indicated by the change in current on the radar squib current telemetry

channel, EP-17.

5. 9. 4. 2 Telemetered Event Times

Table 5. 9-i shows discrete events associated with Surveyor IV radar

operation. Times are derived from postmission processing of DSIF-14

magnetic tapes, accounting for individual word and bit locations within the

commutation frame. In certain cases, it has been possible to refine these

times beyond the telemetry values by considering independent sources of

timing information (magnitude register counting).

5.9.4. 3 Predicted Trajectory and Geometry

One of the large scale Surveyor simulation programs is a six degree-

of-freedom terminal descent flight program. It includes all significant

propulsion, vehicle, flight control, and radar parameters. It is used both

for postmission reconstruction by iteration against all pertinent telemetry

data, and for preflight prediction of nominal performance.

Such a prediction was performed before the Surveyor IV terminal

descent. It produced a complete printout at l-second (maximum) intervals

and a complete set of plots of pertinent information.

Table 5.9-Z is a summary of such predictions for Surveyor IV.

Figure 5.9-i is an artificial-scale representation of the Rz, Vz trajectory

in time. Figure 5.9-Z represents the RADVS beam geometry of Surveyor IV

as predicted at the time of data loss.

5. 9. 4.4 RADVS Beam Frequencies

Figure 5. 9-3 shows the predicted values versus time (in the region of

interest) of the signal frequencies on all four RADVS beams.
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TABLE 5.9-i. RADAR EVENT TIMES

GMT,
Signal Nomenclature hr :rain : sec

R-I AMR on 01:57:16. 996 + 0.6

R-II

FC -64

FC -Z8

FC -29

EP-33

R -28

FC -63

R -17

FC -34

FC -36

R -15

R -24

R -16

Data los s

V-4

R-18

AMR enable

AMR mark

Vernier ignition

Retro ignition (also FC-64 off)

03:00:16. 992 ± 0.6

01:56. 080 ± 0. 005

01:58. 810 + 0. 025

01:59.9Z5 ± 0. 05

RADVS pyro on

RADVS on

Inertia switch off

D 3 lock

_ODVS

10 fps off

D 1 lock

D3 gain state Z

DZ lock

02:00. 585 ± 0.6

0Z:00. 785 ± 0. 6

0Z:0Z. 685 ± 0.6

0Z:31. 384 + 0.6

0Z:31,484 ± 0.6

0Z:31. 5Z4 ± 0. 05

0Z:31.684 ± 0.6

02:31. 684 ± 0. 6

02:31. 684 ± 0.6

02:41.018

Retro not ejected remained on

R lock remained off

No other gain state changes occurred

Momentary RADVS locks and analog glitches

are normal at power on.
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TABLE 5.9-Z. SURVEYOR IV SIX DEGREE-OF-FREEDOM PROGRAM
PREFLIGHT PREDICTIONS

iAngle from

Time,

seconds

0.0

1.0

33.0

56.0

57.9

65.0

89.0

114.0

141. 0

168. 24

176. 0

186. 24

192. O9

193. 57

Total

Velocity,

fps

8606

3414

514

503

503

Altitude,
feet

Z48. 5K

66. 4K

40.5K

39. 5K

36. OK

Slant

Range,
feet

Z88.7K

78.0K

47.6K

46.5K

37.0K

510 Z4.

392.8 13,

203. 1 5,

104. 8

61.6

8. 54 44.

5. 18 13.

12.62 0

IK Z4.5K

015 13,122

016 5,031

998 998

355 355

9 44.9

4 13.4

0

Z -Axis to

Vertical,

degrees

30.64

31.65

31. 78

31.79

IZ. 83

9.83

7.33

4. 49

i. 54

0.52

0.03

0.03

Comments

Vernier ignition

Retro ignition

DVS:8Z.6 - 84. 37 kHz

predicted lock

RA:90. 36 kHz

predicted lock

Start RADVS-

controlled descent:

: 151 4 fpsV x

Vy

V
Z

V x

V
Y

V
Z

Segment acquisition

First segment corner

= - 36. 3 fps

= + 478. Z fps

= - 3. 37 fps

= - 0. 70 fps

= + 503 fps

1000-foot mark

10-fps mark

14-foot mark

Touchdown
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Every DVS beam acquired its lunar signal, and RODVS appeared

within a second of the predicted time. Since signal power margin was con-

firmed as close to the nearly 30-db acquisition margin, the acquisition con-

straint is the upper sweep limit of each frequency tracker. This has

consistently been true of every beam in each mission to date. This not only

confirms proper DVS operation, but also indicates strongly an essentially

nominal velocity decrement during retro engine burning to that point in time.

The RA sweep pattern also confirms a continually decreasing velocity there-

after to loss of data, as described in the conclusions, subsection 5. 9. 3.

Altimeter lockup did not occur because its frequency was still too high

(see subsection 5.9. 3). RA acquisition has been predicted to occur some

14 seconds after time of data loss, essentially at separation.

5. 9. 4. 5 RADVS Lateral Velocities

Figure 5.9-4 shows both predicted and telemetered values of V x and

Vy, respectively, from RODVS to loss of data.

Spacecraft orientation and velocity vector magnitude and direction

were essentially confirmed to within perhaps 0. Z degree pointing error after

the roll-yaw-roll preretro maneuvers.

Surveyor IV lateral velocities were not quite typical, however, com-

pared with Surveyor I and III data. Noted elsewhere herein are the possible

oscillation of Vx and the unusual variation of Vy. While well within radar

accuracy and noise requirements, they suggest a possible spacecraft attitude

variation of up to about ±0. 1 degree.

5. 9. 4. 6 RADVS Reflectivity Signals

Table 5. 9-3 shows hand-calculated individual db budgets for each of

the four RADVS beams prior to the computer predictions. The angles in this

table were earlier predictions refined in the computer simulation. RADVS

test values were common to both.

Figures 5.9-5a, b, and c apply to DVS beams I, Z, and 3, respec-

tively, Each shows both computer predicted and Surveyor IV telemetry

values, bias-corrected and hand-converted to dbm, for the signal strength

indication of each velocity tracker. Each is also associated with pertinent

event times. It is noted that relative amplitudes of the three beams and the

time variation of each were essentially as predicted. Absolute levels were

3 to 4 db lower than nominal in all cases, however. This is attributable to

uncertainties in lunar reflectivity and perhaps to minor calibration errors.

Such variation is still well within design performance margin requirements.

Beam 4 reflectivity data are meaningless because its tracker had not yet

acquired its lunar signal.
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5. 9-5. RADVS Reflectivity
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SECONDS AFTER AMR MARK

c) Beam 3

Figure 5. 9-5 (continued). RADVS Reflectivity
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TABLE 5.9-3. RADVS INDIVIDUAL BEAM DB BUDGETS
BEFORE STEERING

Using measured Pt and G values and nominal
reflectivity model

For %0= 31. Z degrees, p = +346; Rz = 30 kilofeet

Values Beam 1 Beam Z

Pt, dbm

G, db

(i12), db

kZ db

(4_) -2, db

(Z5.6 kilofeet) -2, db

cos 2 @i, db

F(@i), db

_](K /(13), db

Sum of + values

Sum of - values

Pr' dbm

@i, degrees

o(@), db

R, kilofeet

34. 65

30.0

3.01

22.64

Zl. 98

88. 18

4.6O

12. 74

1.72

+ 64.65

-154.87

- 90.22

54. 0

- 14. 46

43.6

+ 32.93

+ 28.45

- 3.01

- 22.64

- 21.98

- 88.18

- I. 04

- 9.46

- 1.72

+ 61.38

-147.03

- 85.65

27.4

- ii. 18

28.9

Beam 3

+ 34. 43

+ 28. 2

- 3. 01

- 22.64

- 21.98

- 88.18

- 0.32

- 7.13

- 1.72

+ 62.63

-144. 98

- 82.35

15.7

8.85

26.6

Beam 4

+ 25.38

+ 30.1

- 3. 01

- ZZ. 36

- ZI.98

- 88. 18

- i. 36

- i0. 17

- 1.72

+ 55.48

-148. 78

93.30

31.2

- 11.89

30.0

5. 9. 5 ACKNOWLEDGMENTS
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APPENDIX A

TO SECTION 5. 9

SURVEYOR Ill BEAM 4 STUDY

As reported after the Surveyor III mission and as duscussed in the

final postmission report (Reference A-I), there were two dropouts of the

radar altimeter (beam 4) in the region of retro separation. Each was

occasioned by a gain switch (GS) from GS 3 (80-db gain state) to GS 2

(60-db gain state). The lunar signal was above threshold in GS 3, but was

below threshold in GS 2, so that dropout was normal given the gain switch.

The second occurrence was just after retro separation, and is attributed

to the retro case itself as a radar target. The first occurrence, about 6

seconds after 3.5 g, exhibited similar radar characteristics. It was

desirable that the parameters necessary to this behavior be examined.

(It is emphasized that no false lock occurred. )

The events of present interest and the GMT (minutes and seconds

oniy) of their receipt at DSIF-11 were as follows:

Min:sec

FC-63 inertia switch

FC-30 retro burnout

Beam 4 GS 3

R-18 beam 4 unlock

Beam 4 GS 2

Beam 4 GS 3

R-18 beam 4 lock

FC-31 retro eject

Beam 4 GS 3

V-4 retro ejected

R-18 beam 4 unlock

Beam 4 GS 2

FC-42 start RADVS descent

02:00.

00.

05.

06.

06.

08.

08.

12.

IZ.

13.

13.

14.

14.

183

523

782

O83

982

18Z

483

523

98Z

Z8Z

283

182

624

±0.6

±0.05

+0.6

±0.6

±0.05

±0.6

±0.6

±0.05
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Min:Sec

Beam 4 GS 3

R-18 beam 4 lock

02:15. 382

15.683 ± 0.6

(Note: GS are shown at times of sampling. Events are

interpolated between on-off or off-on samples. )

Lock and GS digital signals are sampled once per frame in telemetry

mode 6, or at 1. 2-second intervals at ii00 bits/sec. It is noted that exactly

one GS Z sample was associated with each dropout. Each GS Z interval was

therefore of indeterminate length less than 2. 4 seconds and greater than

zero (gain-switching can occur in less than 0. 1 second). Each dropout was

marked by two successive off samples; since the sampling interval is less

than the RA tracker sweep and relock time of about i. 75 seconds, either

one or two off samples could occur during one sweep; it is also possible, but

less likely, that two sweeps may have occurred (Z × 1.65 + 0. 1 = 3.4 is

less than 3 × 1.2 = 3.6).

Considerable care was taken in the material prepared for the final

postmission report to point out the analog reflectivity signal voltages are not

always capable of proper dbm interpretation, particularly near gain-

switching. This is also decidedly the case during intervals of tracker

underlock, especially in wideband mode (above i000 feet for beam 4). For

this reason, dbm values have been omitted where the sweeping tracker saw

only noise.

Several aspects of RADVS design are significant to the observed data.

First, gain-switching is done in the preamplifiers; these are essentially flat

to I00 kHz but have pronounced roll-off added for mixer noise and retro case

Suppression. This roll-off is graphed in Figure A-l; it always includes both

a 30-kHz corner and a 5-kHz corner as seen by the gain-switching circuits;

there is no band-limiting as such. Second, the two quadrature preamplifier

channels have similar main signal paths to a high order of gain and phase

balance, but each responds equally well to either positive or negative

"doppler" frequencies; single sideband discrimination does not occur until

these signals are combined in the tracker. Third, negative doppler fre-

quencies can cause gain-switching without actually being acquired by the
single sideband tracker. Whether the nominal 25-db unwanted sideband

suppression was indeed adequate in these cases cannot be positively deter-

mined because of uncertainty about the actual peak amplitude of extraneous

signal, its frequency, and its duration relative to the sweep cycle. (By Ryan

design, retro case acquisition is precluded for a relative acceleration of

1 fps2. ) Fourth, the range and velocity scale factors for beam 4 frequency

are such as to ensure a negative doppler frequency for any high-speed

particles in the retro plume, according to the equation:

F R (kHz) = 0. 001626 R (feet) - 0. 026Z V (fps)
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given that V is an opening rate and that the RA is in wideband (as it is until
the 1000-foot mark). It is seen that FR is negative for all:

R (feet) < 16. 1 V (fps)

and the FR equation above, with its assumptions, has been used throughout
in the following analysis.

The major approximation used is an abrupt transition from far-field
asymptotic signal power equations to near-field asymptotes based upon an
assumed cylindrical region of uniform power density. The results are
equivalent to uniform power density in any plane normal to the beam axis,
bounded by and vanishing outside a region formed by a combined cylindrical
near-field and conical far-field.

The two-way gain of Surveyor III's beam 4 was +59. Z5 db in flight
acceptance test. The equivalent one-way gain of +Z9. iZ db corresponds with
an effective aperture of 0. 378 ft 2 at 12. 9 GHz, or at 60 percent aperture
efficiency (typical) to a physical aperture of 0.63 ft 2. If this were perfectly
circular, the diameter would be 0.896 foot. Projecting this outward along
the beam axis, at 8.5 feet it intersects a cone of 6. 09 degrees total angle, the

one-way far-field equivalent to the flight acceptance test two-way total beam-
width at -3 db of 4.30 degrees. This cone has a cross section of 1 square foot

10. 6 feet from the aperture, and l0 square feet at 33. 6 feet from the aperture.

The beamwidth-limited range equation consistently used with RADVS

has been well documented as

Pr Pt(G/Z) k 2= (Refl)
(4_R)2

where (Refl) is a lunar surface cross section model relative to a lossless

isotropic surface. For an effective radar cross section large enough to fill

the far-field beamwidth, this factor goes to unity.

For an effective radar cross section u not large enough to fill the

far-field beamwidth, the classical radar equation is

PF =

Pt G 2 k 2

(4_) 3 R 4

Equating the results for the case where (3 just fills the far-field

beamwidth produces

2r_ R 2
(3 ------

G
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For @= i0 ft 2, R = 36. 0 feet (versus 33.6 feet in the geometric model); for
= 1 ft Z, R = ii.4 feet (versus i0.6 feet in the geometric model). The cor-

relation is rather good, and the models were not refined further, consider-
ing the approximations used and the wide ranges of variables considered.
The db budget for Surveyor III beam 4 using the R-4 equation is

I

J

J

J

r

j

J

Pt +24. 90 dbm

G 2 +58. 25 db

>2 -2Z. 36 db

-3
(4_) -32.97 db

+27. 82 dbm

which is 109. 7 db above the measured GS 3/2 switch level of -81.9 dbm.

Therefore

--+ roll-off = -109. 7 db
R 4

relates c_, R, and V in the far-field when not beamwidth limited. Figure A-Z

shows solutions in this region for five values of @ in decade intervals from
I0 +I to 10 -3 ft2.

It is emphasized that _ is an effective radar cross section, lossless

and isotropic. A thin splinter of still burning solid fuel could conceivably

have an effective area much larger than that of the splinter itself. Along the

beamwidth limited boundary, the sharpness of the model used says that a

still larger _ would return no more power. This is not as gross as it may

appear, since the geometric envelope model has been matched to the R -Z

equation, which is valid for the entire lunar surface. For the R < 8. 5 feet,

return power is assumed constant in the cylindrical near-field model, which

is asymptotically correct within 3 db as the isotropic _ approaches the

aperture.

The true return power variation is a smoother curve to the right of

the sharp corners shown at 8. 5 feet, fairing into both asymptotes. Precise

evaluation in the transition region involves complicated integrals at each

distance, and was not deemed worth the effort.

The above db budget represents just enough signal to gain-switch,

whereas it cannot be determined how much more may have existed. The

contours therefore represent maximum ranges and minimum velocities for

which the indicated _ is just enough to have gain-switched beam 4 of

Surveyor Ill.
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5.10 MECHANISMS SUBSYSTEM

5. i0. i INTRODUCTION

This section deals with the mechanical performance of the spacecraft

landing legs, omnidirectional antennas, and antenna/solar panel positioner

(A/SPP). For purposes of this report, these mechanisms are collectively

defined as the mechanisms subsystem.

I) Landing gear deployment--When each landing gear is fully

deployed, it opens an electrical switch on the telescoping strut.

The actuation of these switches indicates that the landing gear

is deployed, and is required for initiation of automatic sun

acquisition at separation from Centaur. The telemetry desig-

nations for these functions are V-l, V-Z, and V-3 for each

landing leg, respectively.

z) Omnidirectional antenna deployment - When each omnidirectional

antenna is fully deployed, it opens an electrical switch to produce

a change of state for telemetry purposes only. The telemetry

designation for omnidirectional antenna A is M-l, for omni-

directional antenna B, M-Z.

3) A/SPP automatic solar panel deployment --The A/SPP function

after separation is to deploy the solar panel surface perpendicu-

lar to the roll axis to achieve maximum receipt of solar energy

during transit.

The A/SPP has four rotation axes which are moved in steps upon

command from earth. The axes are polar, solar, elevation, and roll. The

polar axis rotates 1/16 degree per command; the other axes rotate i/8

degree per command. Figure 5. I0-I illustrates the A/SPP with the polarity

of rotation for each axis. The telemetry designation for the A/SPP axis

positions are as follows:

Solar panel M-3

Polar axis M-4

Elevation axis M-6

Roll Axis M-7
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5. i0. Z ANOMALY DESCRIPTION

No anomalies were detected in the mechanisms subsections during

separation. Telemetry data during transit indicated no anomalous
conditions.

5.10.3

times.

SUMMARY AND RECOMMENDATIONS

All mechanism functions performed properly and at the correct

5. i0.4 SUBSYSTEM PERFORMANCE ANALYSIS

Table 5. 10-1 shows the occurrence of major events for the mecha-

nisms subsystem. Table 5. 10-Z presents a summary of the subsystem

parameters reduced from telemetry data. The expected values were

obtained from flight acceptance, type approval, and solar thermal vacuum

testing, and from specified design performance values.

5. i0. 4. 1 Landing Gear Deployment

Table 5. 10-Z shows the nominal expected deployment time for the

landing gear to be about Z. 3 seconds. Flight data show the deployment time

to be 0.4 ±l.Z second, which is slightly below the expected value. The leg

deflection signals (V5-7) also indicated normal and complete extension of

the landing gear. Total variation in these signals after deployment was less

than 0. Z degree (7 BCD).

5. i0. 4. Z Omnidirectional Antenna Deployment

The nominal expected omnidirectional antenna deployment time is

2. 4 seconds. The mission deployment time was Z. 3 ±I. Z seconds, which

indicates nominal deployment performance. Data show that both omni-

directional antennas were deployed at the same time.

5. i0. 4. 3 A/SPP Performance

Automatic Solar Panel Deployment

Automatic solar panel deployment begins upon closure of the ZZ-volt

switch in the separation sensing and arming device at vehicle separation.

The solar panel launch lock is unlocked and the solar panel is stepped from

355 to 270 degrees where it is relocked. At this point, the roll axis is

stepped from -60 to 0 degrees and relocked. Both positions are locked

until after touchdown.
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TABLE 5. i0-i. MECHANICAL EVENTS AT SEPARATION

Event

Launch

Extend landing gear
(Centaur command)

Landing gear s extended
{V-l, V-Z, V-3 on)

Extend omnidirectional antennas

(Centaur command)

Omnidirectional antennas extended

(M-l, M-2 on)

Spacecraft electrical separation
(Centaur command)

Spacecraft electrical separation
(M-9 on)

Spacecraft mechanical separation

A/SPP solar panel unlocked
(M-14 on)

A/SPP solar panel locked

in transit position

(M-11 on)

A/SPP roll axis locked

in transit position
(M-13 on)

Mission Time,

Day 195,
hr :rain" sec

GMT,

11:53:29. 215

12:05:25"

12:05:25.422 ±1.2.

12.:05:34. 5*

12.:05:36. 82.1 ±l.Z

12:06:00. 5*

12:06:01. 419 ±1. 2

12:06:06. i*

12:06:05. 619 ±i. Z

12:11:53.622 ±l.Z

12:16:05.6 ±1.2

;lc
Reported times from Centaur data (see "SC-4 Flight Path Analysis

and Command Operation Report, " Hughes Aircraft Company,

SSD 74108, i0 August 1967.
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TABLE 5. 10-2. PERFORMANCE PARAMETERS SUMMARY

Parameter

Time from Centaur extend landing

gear command to legs extended

indications (V-I, V-Z, and V-3 on)

Time from Centaur extend omni-

directional antenna command to

omnidirectional antennas extended

(M-l and M-Z on)

Solar axis deployment time (A/SPP

solar panel autodeployment)

Roll axis deployment time (A/SPP

solar panel autodeployment)

Total A/SPP solar panel auto-

deployment time

Solar axis launch position (355

degrees)

Polar axis launch position (0

degree)

Elevation axis launch position (0

degree)

Roll axis launch position (-60

degrees)

Solar axis transit position

Roll axis transit position

Leg deflection signals, prelaunch:

Leg i

Leg Z

Leg 3

Leg deflection signals, postlaunch:

Leg i

Leg 2

Leg 3

_'Solar thermal vacuum test phase B.

Expected Value,
Nominal

< Z. 3 seconds

< 2.4 seconds

340 seconds':"

248 seconds;'"

588 seconds;:"

356.8 degree s""

0.99 degree':"

i. 3 degrees':-"

-60.23 degrees _:-_

270 degrees

0 degree

Z4 degrees

0 BCD

0 degree

9 52 BCD

0 degree
947 BCD

0 degree

942 BCD

Measured Value

0.4±1.2

2.3 ±1.2

348 seconds

252 seconds

600 seconds

357. 0degrees

I. 07 degrees

-0. ii degree

-58. 5 degrees

Z70. 5degrees

0. l degree

Z4.6 degrees
1 BCD

Z3. 1 degrees
2 BCD

23.9 degrees
3 BCD

-0.21 degree

960 BCD

0. 15 degree

94Z BCD

-0.27 degree

9 53 BCD
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The Surveyor IV mission solar panel deployment time was 600 seconds.

Comparing this mission deployment time to that in solar thermal vacuum

phase B (588 seconds), the agreement is better than 98 percent.

Table 5. 10-3 shows the positions of the A/SPP axis before and after

the automatic solar panel deployment. These all fall within the required

limits when corrections are applied to the telemetry data.

5. i0. 5 ACKNOWLEDGMENTS

W. Mclntyre, Technical Coordinator.

TABLE 5. 10-3. A/SPP AXIS POSITIONS FOR PRELAUNCH

AND POST-AUTODEPLOYMENT CONDITIONS

Solar axis M-3

Polar axis M-4

Elevation axis M-6

Roll axis M-7

Reference S-I

voltage

Post -autodeployment _,' Prelaunch _

Telemetry

Counts

620

369

526

498

998

Indicated

Angle,

degrees

269.8

-0. 53

-0.53

-0.46

Corrected Data

Angle,

Counts degrees

616.9 270. 5

367.2 -0. 35

523.4 -0, 11

495. 5 -0. I0

Telemetry

Indicated

Angle,
Counts degrees

864 357. 5

373 0.89

526 -0. 53

337 -58.27

998

Corrected Data

Angle,

Counts: degrees

859. 7 357

371. I I. 07

523.4 -0. 11

Nominal reference voltage, BCD: 993.

*Post-autodeployment data time: 197:02:43:20.

*_Prelaunch data time: 195:10:05:09.
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5. 11 TERMINAL DESCENT TRAJECTORY PERFORMANCE

5. 11. 1 INTRODUCTION

The terminal descent and landing phase begins with the transition

from coast mode II to the terminal descent phase. Terminal descent itself

starts with the preretro attitude maneuvers. These maneuvers reposition

the attitude of the spacecraft from the sun-star reference so that the expected

direction of the retro thrust vector will be aligned with respect to the velocity

vector. This alignment achieves the desired retro burnout conditions. Follow-

ing completion of the attitude maneuvers, the altitude marking radar (AMR)

is activated. The AMR is preset to generate a mark signal when the range

to the lunar surface is 60 miles. A backup mark signal, delayed a short

interval after the time the AMR mark should occur, is transmitted to the

spacecraft to initiate the automatic sequence in the event the AMR mark is

not generated. The desired delay between the altitude mark and retro igni-

tion is stored in the flight control programmer by ground command. Vernier

engine ignition is automatically initiated i. I seconds prior to retro ignition.

During the retro phase, spacecraft attitude is maintained in the iner-

tial direction established at the end of the preretro maneuvers by the vernier

attitude control system, and the total vernier thrust is maintained at mid-

thrust. As the mass of the vehicle decreases due to expenditure of retro and

vernier propellant, the spacecraft thrust to mass ratio (T/M) increases

from approximately 4 ge (ge = 32. Z ft/sec Z) at ignition to 10 g preceding

burnout. Prior to burnout, the inhibit is removed from the acceleration

switch output, and the doppler radar and altimeter (RADVS) is activated.

As the thrust decays during retro burnout, the acceleration switch

signals when the T/M level has dropped to 3. 5 ge. At this time, the vernier

engine thrust command is automatically changed to high thrust, and a counter

in the flight control programmer is initiated. After 12. 0 seconds following

receipt of the burnout signal, the explosive bolts attaching the retro to the

spacecraft are activated, allowing the retro case to separate from the space-

craft. Following a programmed delay of Z. 15 seconds after separation

begins, the vernier thrust command is changed from the open-loop mode to

a closed-loop acceleration control mode. Nominal acceleration commanded

at this point is 4. 8Z ft/sec Z.
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When reliable radar operation occurs, attitude control of the vehicle
is switched from inertial to radar control, and the spacecraft maneuvers to
align the vernier thrust axis to the velocity vector. When the combined
range and velocity, as measured by the radar, indicates that the spacecraft
has descended to the programmed range/velocity descent profile, the total
vernier engine thrust is controlled to achieve a trajectory along this profile.
When a velocity of i0 fps is reached, attitude control of the spacecraft is
switched to inertial reference, and thrust control is servoed to maintain

descent velocity at 5 fps. At 14 feet above the surface, the radar generates

a signal commanding vernier engine cutoff, and the vehicle free falls to the

lunar surface. The touchdown impact is absorbed by the spacecraft landing

system, completing the terminal descent phase.

The Surveyor IV performance was near perfect from launch to the

main retro phase; however, just prior to retro burnout, the spacecraft's

signal was lost. Attempts to re-establish contact with the spacecraft were

unsuccessful. During the terminal phase of the mission in which the space-

craft's return signals were available, the performance was close to nominal

with no anomalies or problems indicated other than a larger than expected

modulation in the vernier engine thrust commands.

The preretro maneuvers properly oriented the spacecraft for the
start of the retro phase sequence. The AMR mark occurred and the vernier

engines ignited at the desired time delay of Z. 7 seconds from the AMR mark,

indicating that the start of the terminal descent was generated by the true

mark and not the backup command. The main retro engine ignited at the

1. 1-second programmed delay after vernier ignition. The vernier engines

maintained inertial attitude during the retro phase and, as the end of the

expected retro burning phase was approaching, the loss of signal occurred.

During the main retro burning phase the reliable operate doppler velocity

sensor (RODVS) signal was generated, indicating acquisition by all three

velocity radar beams. The predicted retro burn time was 4Z. 53 seconds;

the loss of signal occurred 1.43 seconds prior to the predicted burnout time.

As a result of the loss of data, the postflight analysis in this section

will be presented only up to the loss of signal.

5. II. 2 ANOMALY DESCRIPTION

An anomaly during the terminal descent phase is defined as any

deviation from the expected mission or system performance. The major

anomaly during this phase was the loss of signal prior to retro burnout.

Detailed review and analysis of preflight and postflight data have not yet

revealed the cause or reason for this event. The only other anomalous

behavior was the vernier engine thrust command modulation of all three

engines during the retro burn phase. This anomaly is discussed in detail
in subsection 5. 5.4. 10.
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5. ii. 3 SUMMARY

Table 5. ii-i lists the significant terminal descent events up until
the loss of signal and the most accurate determination of each event's time
of occurrence. The time, as determined from SFOF tape 2087, is either
plus or minus the one-way transit time delay (approximately i. ZZ2 seconds),
depending on whether the event is a command or a telemetered spacecraft
action.

The significant terminal descent parameters are summarized in
Table 5. ll-Z. The actual or best estimates of the Surveyor IV performance
values are listed to loss of signal; the predicted values include significant
parameters to touchdown. The table shows that performance during available
signal return was nearly as predicted.

TABLE 5. ll-l. BEST ESTIMATE TIMES FOR SURVEYOR IV
TERMINAL DESCENT

Event At SFOF (DSS-14) At Spacecraft

Initiation of roll maneuver

Initiation of yaw maneuver
Initiation of roll maneuver

AMR power on
AMR mark

Vernier engine ignition

Retro engine ignition
RODVS on

Signal loss

01:Z4:44 01:Z4:45. 2

01:Z9:35. Z

01:35:06. Z

01:57:17. Z

0Z:01:54.858 +0. 005

0Z:01:57. 593±0. 025

0Z:01:58.702±0. 05

02:0Z:30.262±0.6

0Z:02:40. 796

01:Z9:34

01:35:05

01:57:16

0Z:01:56.080±0. 005

0Z:01:58. 815±0. 025

0Z:01:59.924±0.05

02:02:31. 484± 0.6

02:02:41. 018

5. iI. 4 PERFORMANCE ANALYSIS

5. ii. 4. 1 Introduction

The Surveyor IV terminal phase performance has been investigated

and analyzed from the telemetry and spacecraft transmitter one-way doppler

data available up to loss of signal (4Z. 2 seconds after vernier ignition). The

performance reconstruction during this phase, as determined from postflight

data, is compared with predicted preflight data reconstruction. This recon-

struction is accomplished with the aid of digital computer programs and
simulations as described in subsection 5. 11.4. 2.
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TABLE 5. ll-Z. SUMMARY OF TERMINAL DESCENT PERFORMANCE
PARAME TERS

Nominal Best Estimate
Par amet er Value Value

Retro phase initial condition
Time, hr:min: sec
Altitude, feet
Velocity, fps
Attitude, degrees

Signal loss
Altitude, feet
Velocity, fps
Attitude, degrees
Flight path angle, degrees
Vernier propellant

consumed, pounds
Thrust-induoed velocity

change, fps

Retro burnout conditions

Altitude, feet

Velocity, fps

Attitude, degrees

Flight path angle, degrees

Misalignment angle during retro

In-plane, degrees

Out of plane, degrees

1000-foot mark conditions

Slant range, feet

Velocity, fps

Attitude, degrees

lO-fps mark conditions

Slant range, feet

Velocity, fps

Attitude, degrees

Vernier engine cutoff conditions

Slant range, feet

Velocity, fps

Attitude, degrees

02:01:56.723

250, 907. 5

8, 6O5.9

30. 38

49,830

i, 049

31. 54

25.5

38. 79

7, 747

40, 896
503.8

02:01:57. 593

Z50,907. 5

8,6O5.9

30. 38

31. 57

13.68

0

i, 000

I05

1.5

44

8.6

0.12

13

5

0.02

49,420

i, 092

31. 54

26. 8

38.69

7, 705

m

m

m

0.03

0. 136

m

m

m

m

p

p
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Reconstruction of the terminal descent phase is primarily dependent

on telemetered spacecraft velocities Vx, Vy, and Vz, slant range, and

discrete time events. However, due to the loss of signal, much of these

data were not available. Even though all three velocity radar beams acquired

lock (RODVS), the spacecraft Z-axis velocity component was above the 800

fps telemetry saturation level at the time of signal loss. Radar altimeter

acquisition did not occur, and reliable operate radar altimeter was not

generated up to loss of signal. Only the lateral component of spacecraft

velocity was available for terminal phase reconstruction. Most of the recon-

struction presented here was determined from preflight data and spacecraft

transmitter one-way doppler data.

The one-way doppler data, as received from the spacecraft by the

tracking station, is utilized to determine the retro thrust-time curve, the

total AV during the retro phase (up to data loss), and the spacecraft total

velocity at the time of signal loss. The retro thrust-time curve is also

reconstructed from retro accelerometer telemetry data.

The total vernier propellant consumption is determined by utilization

of the vernier engine flight acceptance data of specific impuIse and mixture

ratio as a function of engine thrust for the midcourse and retro phases.

Included in this section is the expected soft landing location based on
best estimate orbit determination data.

5. ii. 4. Z Digital Computer Programs Utilized

PREPRO

PREPRO is a preprocessing program utilized to reduce the telemetry

data from raw BCD counts into appropriate engineering units. The Surveyor

IV preflight calibration coefficients are utilized for the conversion of the

telemetry signals, except for the SR, Vx, Vy, and Vz coefficients which are

determined from postmission RADVS and telemetry channel assessment.

Prior to conversion to engineering units, the FC-77 correction is made to

the appropriate signals. The engineering data, significant to terminal

descent reconstruction, are then interpolated into preselected equal time

interval steps. PREPRO then outputs two tapes: tape No. 1 of the interpo-

lated engineering data, and tape No. 2 of the signals in proper engineering

units as telemetered.

POSTPR

POSTPR provides machine plots (CALCOMP) of input data tapes.

The program has been modified to accept both PREPRO tape No. 1 and

6DOF data tape. This provides the capability of superimposing 6DOF and

PREPRO parameters on the same plot.

6DOF

6DOF is a precision six degree-of-freedom digital program that

simulates RADVS and flight control system and rigid body dynamics, includ-

ing weight and moment of inertia changes. Preflight assessments of

Surveyor IV parameters are inputs into the program.
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TD1

TDI is a two-dimensional, three degree-of-freedom digital computer

program. It can be utilized to a limited extent for terminal descent trajectory

reconstruction. The main utilization of TDI is to determine the vernier

propellant consumption. The program models the spacecraft to the extent

necessary for accurate propellant consumption determination. Both mixture

ratio and specific impulse, as a function of thrust, are included for each

Surveyor IV engine from engine flight acceptance test data.

TTC

TTC reconstructs the retro thrust-time curve from raw accelerometer

telemetry data. Corrections are made to the telemetry data by removing bias,

scale factor, and hysteresis errors.

DOPP

DOPP reconstructs the main retro thrust-time curve from the space-

craft transmitter's one-way doppler data. This reconstruction technique is

especially accurate since the frequency of the transmitter is very stable.

Various error sources can exist in the doppler data, such as temperature

sensitivity drift; however, they have been accounted for in the final

reconstruction.

5. ii. 4. 3 Velocity Change Due to Thrusting During Retro Phase

Determination of Ignition Conditions

Ignition velocity V o, flight path angle y, and roll angle _, serve as

initialization parameters and are determined from tracking data. The 3cx

uncertainty in free flight velocities is < 0. 5 fps. Since ignition altitude has

a calculated 3@ inaccuracy of ZZ40 feet due to marking range errors (with a

V = 8600 fps and an incidence angle with respect to local vertical of 31

degrees), the equivalent ignition velocity uncertainty due to this error source

is

• Z240

AV = gt = 5 X8--_= i. 3 fps

Hence, the total uncertainty in ignition velocity is 1.4 fps when these two

independent error sources are combined. The direction of Vo at ignition

has an uncertainty of < 0. 07 degree. Therefore, the best estimate ignition

conditions are

V = 8605.9 ± 1.4 fps
o

Yo = 59.6Z ± 0. 07 degree
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Gravity-Induced Component of Velocity

During the retro phase (from vernier ignition to signal loss), gravity

contributes to the spacecraft velocity by an amount fg dr. Lunar gravity

varies in magnitude from 4. 9 ft/secg (at vernier igni_on) to 5.23 ft/secZ

(at signal loss). In addition, gvaries in direction since the spacecraft has

horizontal motion. The change in direction of g over the retro phase (to
signal loss) is about

t

/osiniEVsinR_, = i. 16 degrees

where

t = retro time

= velocity vector incident angle

V = spacecraft velocity

RC = moon centered radial distance

Since the vehicle spends more time at lower altitudes than at higher ones,

the average value of g for the retro phase will be closer to 5. Z3 ft/sec Z.

The average value of g over the retro phase was 5. i0 ft/secZ. The time

duration _f t.___retro phase is 4Z.2 seconds (see Table 5. ii-i). Actual

numerical integration of fg dt gives gt = 215. 7 ± 1 fps.

Thrust-Induced Velocity Change

The thrust-induced velocity change of the spacecraft is determined

from the spacecraft one-way doppler data by the DOPP program. These

data are input into DOPP and are corrected for the transmitter's temperature-

dependent frequency drift within the program. This correction is determined

by comparing postflight doppler data prior to vernier ignition with a simulated

determination of the expected doppler shift, since at this period in the flight

the actual doppler shift is well defined.

Figure 5. ll-i shows a comparison of actual and predicted SurveyorIV

AV (retro plus verniers) versus time from vernier engine ignition to the time

of signal loss. The AV during this phase is found by dividing the sum of the

radial velocity change as determined from the doppler data and the gravity-

induced velocity component in the same radial direction by the cosine of the

angle between the tracking station-spacecraft line and the spacecraft thrust

axis. A correction is made to the doppler data to account for the radial

velocity change, AVROT, due to the earth's rotation. The thrust-induced
velocity change, AV, can therefore be determined as follows:
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Figure 5. II-I.

i ii

Surveyo IV AV of Retro Plus Vernier Engines From Vernier

Ignition to Loss of Signal
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where

AVDoPP =

gt=

_=

Therefore

AV =
AVDoPP + g t cos _+ AVRo T

cos

velocity change seeri by tracking station

gravity-induced velocity change

angle between tracking station-spacecraft line and

lunar gravity direction

angle between tracking station-spacecraft line and
thrust direction

5990 + Z15.7 + 3. 3

AV = cos 36. 3 degrees = 7705 fps

There exists an uncertainty in the angle - of ±0. 12 degree due to lateral

translation of the spacecraft during the descent. There also exists an

uncertainty in the temperature dependent doppler frequency drift of =h5 fps.

The above uncertainties result in an uncertainty of ±IZ fps in gV.

The nominal predicted AV of 7747 fps was computed by two methods

for comparison purposes. Both methods assume the preflight vernier engine

thrust level of 196. 7 pounds total. One method consisted of numerically

• * ....:.... _- _-_* .... !_nn by the 6DOF comouter simulation in

which predicted retro thrust versus time curve was an input. The other

method consisted of converting simulated doppler data generated by the

DOPP program using a predicted thrust versus time curve to spacecraft AV

in the same manner as the flight data conversion was made. Since 7747 fps

was obtained by both methods, added confidence can be given to the doppler

AV conversion method.

The 42 fps difference between predicted and actual AV is comparable

to Surveyor I and III results. Actual AV was 33 fps less than predicted for

Surveyor I and 16 fps less than predicted for Surveyor Ill. Table 5. 11-3

shows actual and predicted &V's for all three spacecraft. The £V's for

Surveyorsland Ill are from vernier engine ignition to the beginning of RADVS-

controlled descent, while the AV for Surveyor IV is from vernier engine

ignition to the time corresponding to the loss of telemetry.

Assuming a nominally performing main retro and vernier system

resulting in the total AV of 7747 fps, the vernier system would have con-

tributed a &V of 171 fps. The average value of the modulated telemetry sig-

nal of the vernier engine thrust commands indicates the engines to be

thrusting at their expected levels; therefore, by assuming nominally
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Figure 5. ll-Z. Surveyor IV Retro Thrust Versus Time as Reconstructed
From Tracking Station Doppler Data

Figure 5. 11-3. Surveyor III Retro Thrust Versus Time as Reconstructed

From Tracking Station Doppler Data
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TABLE 5. 11-3. COMPARISON OF ACTUAL TO PREDICTED AV

REMOVED BY RETRO PLUS VERNIERS (FPS)

Predicted

Actual

Surveyor I Surveyor III Surveyor IV

8453

84Z0

8438

84ZZ

7747

7705

performing vernier engines, the percentage loss in retro performance up to
the time of signal loss can be determined as follows:

5V 7705 - 7747

_--_ × 100 percent = 7747 - 171 × i00 = 0. 55 percent loss

It cannot be determined if this indicates a 0. 55-percent loss in retro

specific impulse since data were not available throughout the entire retro

burn. If the data had been available, it might have shown that the Surveyor IV

retro operated at a lower than predicted thrust for a longer than predicted

burn time, thereby making up the AV lost up to the time of telemetry loss.

5. iI. 4.4 Main Retro Thrust Versus Time Curve

Two methods used to calculate the retro's thrust versus time curve

were as follows:

i) Thrust/time from doppler data

The Surveyor IV retro thrust versus time reconstruction from one-

way tracking station doppler data indicates a nearly normal performing retro

up to the time when data were lost. This reconstruction (Figure 5. ll-Z) was

made by the DOPP computer simulation which perturbed the Surveyor IV

nominal thrust time curve by an iterative procedure until doppler data simu-

lated by this program agreed with the actual spacecraft transmitter frequency

doppler shift measured by the tracking station. For comparison purposes, the

Surveyor III doppler thrust versus time reconstruction along with the pre-

dicted Surveyor III curve is shown in Figure 5. ii-3.

The unevenness in the Surveyor IV reconstruction is apparently

caused by noise in the doppler data. Figure 5. i1-4 shows a comparison of

doppler noise levels for Surveyor s III and IV for a 10-second period prior to

retro ignition. The data shown here are available every second and are

doppler count data which represent twice the frequency shift measured by

the tracking station. These data prior toignition represent the spacecraft

velocity change caused by lunar gravity and would appear as smooth straight

lines if no noise existed. It can be seen that the Surveyor IV data are noisier

than the Surveyor III data.
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To determine the effect of Surveyor IV doppler noise, a thrust versus

time curve was reconstructed from doppler data simulated by apredicted

Surveyor IV thrust versus time curve from pre-ignition Surveyor IV doppler

noise superimposed on the data. This reconstruction (Figure 5. ii-5) shows

that the unevenness caused by doppler noise superimposed on the predicted

curve is the same as the unevenness in the actual Surveyor IV doppler recon-

struction (Figure 5. I I-Z), indicating that the variations in the Surveyor IV

reconstruction are due to doppler noise.

Z) Thrust/time from retro accelerometer data

Before being used to calculate a thrust curve, the raw accelerometer

data were given the following two corrections:

a) A bias, as determined from preretro ignition telemetry data,
was removed.

b) A scale factor error was removed. This was done by

integrating the unbiased accelerorneter data over time and

comparing the resulting integral with the AV computed from

doppler data.

The corrected acceleration, a(t), was then used in the equation

[/ot ]a(t) T(_j_t) dt

T(t) = _ W ° - is p

which is integrated numerically to obtain total thrust (W o is weight at retro

ignition). Vernier engine thrust is then subtracted out to obtain the retro
thrust.

Figure 5. ii-6 shows the Surveyor IV retro thrust versus time curve

as reconstructed by the TTC program with the retro accelerometer teleme-

try data as input. The oscillations in this reconstruction are caused by
accelerometer stiction and were seen in thrust-time reconstructions of

Surveyors I and III. Figure 5. ii-7 shows the Surveyor IV accelerometer

telemetry data (FC-3Z) plotted versus time, while the Surveyor III accel-

erometer telemetry data (FC-32) are shown in Figure 5. 11-8 for comparison

purpose s.

Comparison of Two Methods £or Retro Thrust/Time Curve

Both reconstructions show the same general shape with the curve

beginning slightly higher than predicted and ending slightly lower than

predicted. A similar trend was seen in the Surveyor I and III reconstructions.

The two methods of reconstruction are not completely independent

since the accelerometer data were scaled to give the same &V as the doppler
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Figure 5.11-6. Surveyor IV Retro Thrust Versus Time Reconstructed From
Retro Accelerometer Data

Figure 5. 11-7. Surveyor IV Terminal Phase --Retro Accelerometer FC-32
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data. The nominal predicted retro specific impulse was used in both recon-
structions, since the AV difference of 4Z fps up to the time of data loss could

not be attributed directly to a loss in retro specific impulse.

5. ii. 4. 5 Altitude and Velocity at Time of Signal Loss

Spacecraft altitude and total velocity could not be determined from

telemetry data since RORA had not appeared before the time of signal loss

and the spacecraft's Z-axis velocity was telemetry saturated. However, the

total velocity at loss of signal can be obtained by vectorially adding ignition

velocity Vo, thrust-induced AV, and lunar gravity-induced velocity component

gt.

Since the thrust misalignment was primarily in the trajectory plane

(see Figure 5. 11-9), the four vectors in the above illustration can be assumed

coplanar, and the total spacecraft velocity, VT, at signal loss is computed to

be 109Z fps.

At the time of signal loss, the telemetered -1"'-sv_u_of =pa,._.,__#+

lateral velocity components were

Therefore

V = - 20 fps
X

V = - 91 fps
Y

V 2 2 _ V Z _ V Z
z=VT x y

or

V = 1088 fps at time of signal loss
Z
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Figure 5.11-8. Surveyor III Terminal Phase --Retro Accelerometer FC-32
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The total velocity of 1092 was also obtained from the TDI computer

program using the doppler reconstructed thrust versus time curve and a

retro thrust vector pointing error of 0. 14 degree as determined in subsection

5. ii.4.6. The spacecraft altitude, as determined by TDI, was 49, 4Z0 feet

at time of signal loss. Predicted altitude at this time using this program with

the predicted retro thrust-time curve as an input was 49, 830 feet.

5. ii. 4. 6 Thrust Vector Pointing Accuracy

Figure 5. ii-9 presents data used to compute the average error in

spacecraft thrusting direction during the Surveyor IV retro phase. The 6DOF

computer program was used to predict the expected spacecraft lateral veloc-

ity at retro burnout. In Figure 5. 11-9, this value is plotted and listed in the

accompanying table. Also shown is the expected 3a lateral velocity dis-

persions caused by l-degree attitude uncertainty.

From the same computer program, the expected lateral velocity at

signal loss was also plotted. Comparing the nominal velocity conditions with

actual obtained from telemetry indicates an error of 19 fps. The average

attitude error (_) in degrees required to generate a 19-fps lateral velocity

error (EVL) is

EV L

AV × 57. 3 deg/rad

where AV is the integral of the thrust acceleration at the time of signal loss.
Therefore

19 fps
- 7705 fps × 57. 3

= 0. 14 degree

The above average attitude error is less than the equivalent values computed

for Surveyors I and III and is considerably better than the 3@ maximum.

5. 11. 4. 7 Vernier Propellant Consumption

The total vernier propellant consumption during the midcourse and

terminal phase portion to loss of signal is based on vernier engine acceptance
test performance data of both specific impulse and mixture ratio as a function

of engine thrust.

Based on post-touchdown orbit determination data, the desired mid-

course maneuver of 10.27 m/sec is apparently accurate for propellant com-

putational purposes. Based on this AV correction, the total vernier propellant
consumed was calculated to be 8.83 pounds.
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The main retro phase propellant consumption computations are

inherently the most inaccurate because of the open-loop nature of the thrust

commands. While at midcourse, the change in spacecraft velocity is a very

accurate measure of engine impulse; during the retro phase, the main retro

engine overshadows any expected variation in vernier performance.

From vernier ignition to loss of signal (4Z, Z seconds duration), the

propellant consumption, based on premission computations of the expected

vernier thrust level of 196.7 pounds, is 29, 96 pounds. However, by averag-

ing the modulation of the telemetered vernier engine thrust commands and

integrating these values over time results in a total propellant consumption

of 29.86 pounds. This discrepancy between premission expectation of vernier

engine thrust levels and telemetered thrust commands also existed in Surveyors

I and Ill. The explanation for this discrepancy has not yet been determined.

5. iI. 4. 8 Predicted Spacecraft Touchdown Location

The original targeted landing site for Surveyor IV was 0. 58"N latitude

and 0.83°W longitude. The computed midcourse correction of I0. Z7 m/sec

would enable the spacecraft to soft land at 0.417"N latitude and i. 333"W

longitude. Had Surveyor IV successfully soft landed, the current best esti-

mate of the landing location as determined from postretro phase orbit deter-
mination data would have been 0.43"N latitude and I. 61*W longitude with a

3u dispersion ellipse of 6. 0-krn semimajor axis and 4. 5-kin semirninor axis.
This results in an 8.6-km miss between the final best estimate of the soft

landing location and the premidcourse estimate. This final point is almost

at the 3<_ limits of the premidcourse aim point. However, based on Lunar

Orbiter photos of the Surveyor I amd III landing locations, there was a con-

sistent 3-kin difference in an almost easterly direction between the orbit

determination data and the Lunar Orbiter photos. Therefore, an apparent

bias seems to exist in the orbit determination program. An investigation is

under way to determine a probable bias in the orbit determination program.

If a 3-kin bias is assumed, the final landing location would only be 5.6 km

off, which is well within the 30 limits of the premidcourse prediction.

If it is assumed that Surveyor IV proceeded along a ballistic path

after loss of signal, the impact point based on orbit determination data would

have been 0.45Z°N latitude and I. 39°W longitude with a 3u uncertainty of 3 kin.
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